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Annexure: Proposed Work Flow for Maintenance Work

1 Section 1: Executive Summary

1.1 Purpose of the Plan

In general the purpose of the Infrastructure Plan (IP) is to describe the delivery of

institutional infrastructure in the Province in line with the Constitution of the Republic

of  South Africa,  the 2009 State of the Nation Address by the President, National

Budget Speech, the pronouncement of the Minister of Education, the Premiers speech

and the MEC of Education’s Budget speech.

Specifically the Plan seeks to:

 Identify community infrastructure needs;

 Describe the prioritisation of those needs;

 Describe expenditure on the infrastructure programmes in terms of  their  life

cycles;

 Communicate infrastructure plans, requirements and obligations to internal and

external stakeholders.

The Physical Facilities Management unit at the Northern Cape Education Department

(NCED) is responsible for producing, managing and operationalizing the IP. As this is

only  the  fourth  IP  that  the  unit  has  produced  much  of  the  data,  systems  and

personnel have not been established to support an operational IP. 

1.2 Description of Infrastructure Delivery Services

The  infrastructure  covered  in  this  document  includes  all  public  school  buildings,

hostels  and  administration  offices  utilised  by  the  Northern  Cape  Department  of

Education.
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The infrastructure delivery services described in this document refers to:

 the construction of new infrastructure

 the routine (day-to-day) maintenance of existing infrastructure

 the renovation and repair of existing infrastructure

 the disposal of obsolete infrastructure and 

 the administration of properties leased by the Department

1.3 Levels of Service

The  NCED  is  responsible  for  the  provision  of  suitable  learning  environments

throughout  the  province.  It  is  the  intention  that  all  schools  and  NCED  facilities

(offices, hostels, etc.) will provide the same high level learning environment. 

The minimum level of services is  described in the National Norms and Standards

document. These levels of service are the initial targets for the NCED. The NCED’s

primary  focus  is  on  the  provision  of  water  and  sanitation  and  structurally  safe

buildings conducive to learning.

1.4 Community Need

The number of  schools  in the Northern Cape has increased dramatically with  the

inclusion of the schools in the John Taolo Gaetsewe   district (approximately 30%).

These schools require urgent rehabilitation and additional facilities. In the rest of the

province  the  need is  mainly  for  improvements  to  the  school  facilities  (additional

classrooms, improved facilities (laboratories, workshops, libraries, etc) and improved

maintenance and rehabilitation. 

Migration of learners to urban areas and temporary economically active nodes makes

planning and the provision of permanent structures (for periods exceeding 20 years)

extremely difficult. Thus the department uses high quality mobile units that can be

relocated to where the need is most urgent in much shorter time periods than the

construction of permanent facilities.

The  following  factors  will  influence  future  demand  for  new  schools,  additional

classrooms and other schools infrastructure:

 Changes in policy (infrastructure, learning requirements, etc)
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 Changes in curriculum requirements

 Health requirements (feeding schemes)

 Population migration patterns

 Increasing requirements to address vandalism and security problems
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1.5 Existing Physical Facilities (Immovable Assets)

Data on existing buildings, land and sports fields used by the NCED is not available in

a collated form.  However  estimates  on  the  amount  of  property  indicate  that  the

department uses approximately 1,500,000 m2 of physical facilities with an estimated

current replacement value of R8,250bn. 

The  data  needs  to  be  verified  and  collated  into  an  operational  immovable  asset

register. This will be one of the Physical Facilities Management unit’s main tasks in the

coming year.

In addition a system to monitor all maintenance and to record the condition of all

physical facilities needs to be established.

1.6 Lifecycle Management Plan

The description of the infrastructure life cycle plans that the department is managing

is covered under the following sections:

 Routine Maintenance Plan

 Repairs and Renovation Plan

 New Works Plan

 Disposal Plan

The  School  Rehabilitation  Flagship  Programme,  although  part  of  the  repairs  and

Renovations programme, is handled separately as it is intended to create community

ownership of the school facilities by creating jobs and providing meaningful training to

community members especially family members of learners at schools. Construction

management  support  is  provided  to  schools  that  are  responsible  for  identifying

suitable repairs and renovations for each project.

1.7 Financial Summary

The  planned  expenditure  on  the  department’s  infrastructure  programmes  for  the

2009/2010- 2011/12 financial years is summarised in the following table.

The  Physical  Facilities  Management  unit  has  the  task  of  reconciling  the  available

funding as shown above with the requirements as shown in 6.4.5 and 7.2.
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In  addition  the  unit  will  be  responsible  for  the  development,  prioritisation  and

management of projects within each programme.

Programmes allocation to 2010/11 - 2012/13 Financial Years
                                                                                                      MTEF (R'000)

      
Programme Total 2009/10 2010/11 2011/12 2012/13
      
Personnel 6,300  2,076  1,291  1,412   1,521
Administration  5,078  1,163  1,233  1,305   1,377
Leases  18,572  4,000  4,500  4,851  5,221
Sub-Total  29,950  7,239 7,024    7,568   8,119

 
INFRASTRUCTURE BY CATEGORY

NEW AND REPLACEMENTS ASSETS      
Schools 111,137  17,137 26000 17500 50500
New Classrooms  21,896 2,316 6080 9600 3900
ECD Classrooms  81,885  10,735 17000 20650 33500
Science & Biology Labs  12,513  3,113 2850 6550
School Halls  4,300   900 900 2500   
Mobiles 14,720   2,220 5500 7000
Administration Blocks 25,932  2,032 5600 10800  7500
Ablution Blocks 20,239  3,389 5500 8100 3250
Property 8,320         40 2540 2740 3000
Media Centres 16,660   3,360 5700 7600
Computer Centres 10,392 2,892 5250 2250
Sub-Total 327,994  48,143 66,470 94,890 118,500

 
MAINTENANCE AND REPAIRS      

SRFP  3,376  3,376   
Electrical Reticulation  24,352  2,352 10,000 12,000
Maintenance  52,500  10,000 10,000 15,000 17,500
Sub-Total  80,228  15,728 10,000  25,000  29,500
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UPGRADES AND ADDITIONS      
Disabled  35,350  10,250 16,600 8,500
Security Fences 27,865  5,365 4,000 10,000 8,500
Offices 27,324  14,379 5,395 6,550 1,000
Sanitation 16,142  2,392 2,000 5,750 6,000
Water 10,385  3,130 255 3,500 3,500
Sub-Total  117,066  35,516 28,250  34,300  19,000

 
REHABILITATION/UPGRADING      
Repairs & Renovations  67,057 13,247 13,000 19,696 21,114
Condition Based Refurbishment 19,000  1,500 7,500 10,000 
 Sub-Total  86,057  13,247 14,500  27,196  31,114

TOTAL : INFRASTRUCTURE 634,056  112,625 126,244
 188,95

4
 206,23

3

1.8 Organisational and Support Plan

The Physical Facilities Management Unit consists of a Deputy Director, three Chief

Works Inspectors and an Industrial Technician, all of which is based at the provincial

head office. The unit need to employ a Control Works Inspector and two Chief Works

Inspectors to have adequate delivery management staff at the head office. It also

requires  staff  in  each  of  the  five  districts  to  further  manage  the  department’s

infrastructure planning needs.

1.9 Monitoring and Improvement Plan

Monitoring and evaluation of infrastructure delivery is being reviewed as part of the

Infrastructure  Delivery  Improvement  Programme  (IDIP)  implementation  phase.
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Recommendations  made  during  the  IDIP  will  be  incorporated  into  departmental

operations.

Areas of improvement that should be included in the mini reviews, as mentioned in 1.1,

include:

 Updating, verifying and collation of data on existing immovable assets (asset

register);

 Formalise a planning system incorporating circuit, district and municipal needs;

 Develop a prioritisation model that ensure that social and economic objectives

are addressed;

 Develop formal systems that ensure that planning and delivery of infrastructure

is aligned and supports departmental strategic objectives and is adequately

reflected  in  departmental  planning  documentation  eg  APP  and  budget

business plans.

Head of Department (Northern Cape Department of Education)

Mr A.Joemat
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2 Section 2: Introduction

2.1 Background

The  constitution  of  South  Africa  demands  response  to  critical  obligations  and

deliverables for the people of the Northern Cape and the country at large.  Due to the

growth  in  the  demographics  in  the  different  areas  in  the  province,  a  number  of

existing  schools  cannot  accommodate  all  learners.  The  problem  has  also  been

exacerbated  due  to  the  development  of  new  settlements  that  leads  to  limiting

learners’ access to public education.

Temporary solutions such as mobile (prefabricated) structures are not ideal and need

to be phased out where possible.

In order to ensure that poorly resourced schools are given a base from which to

provide quality education, the Northern Cape Education Department will also ensure

that  the Quality Improvement,  Development,  Support and Upliftment Programme,

(QUIDS-UP),  becomes  particularly  pronounced  in  its  planning  for  upgrading  and

provision of infrastructure.

The planning, rehabilitation and maintenance of infrastructure model, which will be

utilised,  will  ensure  that  the  designs  of  schools  are  modern,  learner  friendly

structures, which are appropriate for the 21st century.

Community participation in rehabilitating and maintaining schools, with a view to job

creation, will surely empower communities and respond to the objectives set out in

the Provincial Growth and Development Strategy (PGDS).

The plan will also be furthermore adapted to respond to the construction of additional

facilities and major repairs and renovations of schools in the John Taolo Gaetsewe and

Pampierstad Area.

The  Northern  Cape  Education  Department  is  also  committed  to  service  delivery

standards, therefore timely delivery of the infrastructure to meet the requirements of

public schools, e.g. rehabilitation of schools and maintenance will be prioritised. The

delivery of infrastructure will be of particular importance because of its potential to

create job opportunities and to stimulate growth.  
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The Northern Cape Education Department, Infrastructure Plan will be managed within

the  framework  of  the  Extended  Public  Works  Programme  (EPWP)  and  the

Infrastructure Delivery Management System (IDMS), which is aimed at the removal

of certain identified bottlenecks in the public infrastructure delivery process.

Long term Infrastructure Planning, with focus on strategic intent, is identified as one

of the major elements in the DMS.

This Infrastructure Plan will most definitely respond to the Northern Cape Education

Department’s (NCED’s) strategic objectives for the delivery of infrastructure related

services to all public schools in the Northern Cape Province.

2.2 Infrastructure Plan Framework

The Northern Cape Education Department’s strategic plan defines how the community

will  be  provided  with  educational  services  defined  in  the  policies  of  government.

Infrastructure planning is undertaken in parallel with the development of the strategic

plan for service delivery. 

2.3 Purpose of this Document

This plan is aimed at identifying the improvement required to make the Infrastructure

Plan  an  essential  management  tool  when  delivering  education  services  in  the

province.

The Infrastructure Planning Process as described in the Figure will be used as the

basis for planning. At this stage much of the information is not available in a format

that  can  be  used  for  planning.  Identification  of  the  more  important  information

requirements will be done throughout the plan and be included in Section 9.

Detailed analysis of all the existing school buildings and administration offices under

control of the NCED needs to be implemented to ensure that these processes are

effectively implemented. Departmental strategy, goals and objectives for the routine

maintenance,  repair,  rehabilitation,  upgrading  and  disposal  of  all  schools

infrastructure also need to be incorporated.

2.4 Relationship with other Planning Documents

 IP Version 2: 2010/02/03



Page 11 of 46

This  document  has  been  compiled  in  terms  of  requirements  outlined  in  the  cidb

Toolkit.  

It provides the Infrastructure inputs into NCED’s Strategic Plan and also serves as the

basis  for  the  compilation  of  the  Infrastructure  Programme Management  Plan  and

Infrastructure Programme Implementation Plan.

2.5 Stakeholders in the Plan

This  Infrastructure  Plan  is  written  for  the  interest  and  use  of  all  the  following

governmental role-players: 

In the Northern Cape Education Department (NCED):

 MEC – responsible for providing infrastructure

 HOD - accounting officer for infrastructure delivery

 CFO – responsible for monitoring and reporting of infrastructure expenditure

 Provisioning unit - for timely acquisition of furniture and equipment

 Human Resources unit- for recruiting of infrastructure personnel, and for Skills

Development

 In the Northern Cape Provincial Government

 Provincial Cabinet

 Provincial Cabinet Clusters

 Provincial Department of Public Works - as implementing agent

 Provincial Treasury – responsible for monitoring infrastructure financial planning

and expenditure

 In National Government

 National Treasury – as custodians of the IDIP programme and responsible for

monitoring provincial infrastructure expenditure

 National Department of Education (DoE) – responsible for implementing national

educational policies

 Local Government

 District Municipalities

 Local Municipalities

Other:

 Construction Industry Development Board (CIDB)
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 Development Bank of Southern Africa (DBSA) as partners to National Treasury in

the IDIP
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2.6 Infrastructure Delivery Strategic Goals and Objectives

Constitutional and Other Legislative Mandates

Mandates Brief description
The Constitution of South Africa,

1996 (Act No 108 of 1996)

Requires  education  to  be  transformed  and  democratised  in

accordance with  the values of  human dignity, equality, human

rights and freedom, non-racism and non-sexism.  It guarantees

access to basic education for all with the provision that everyone

has the right to basic education, including adult basic education.

The fundamental policy framework of the Ministry of Education is

stated in the Ministry's first White Paper: Education and Training

in  a  Democratic  South  Africa:  First  Steps  to  Develop  a  New

System (February 1995).
The  South  African  Schools  Act

(SASA),  1996  (Act  No  84  of

1996) as amended. 

To provide for a uniform system for the organisation, governance

and  funding  of  schools.   It  promotes  access,  quality  and

democratic governance in the schooling system.  It ensures that

all  learners  have  right  of  access  to  quality  education  without

discrimination,  and  makes  schooling  compulsory  for  children

aged 7 to 14.  It provides for two types of schools — independent

schools  and  public  schools.   The  provision  in  the  Act  for

democratic school governance through school governing bodies is

now in place in public schools countrywide.  The school funding

norms,  outlined in  SASA,  prioritise redress and target  poverty

with regard to the allocation of  funds for the public  schooling

system.
The  National  Education  Policy

Act, 1996 (Act No 27 of 1996)

To provide for the determination of national policy for education,

including the determination of policy on salaries and conditions of

employment of  educators.   It  was designed to inscribe in  law

policies, as well as the legislative and monitoring responsibilities

of the Minister of Education, and to formalise relations between

national and provincial authorities. It laid the foundation for the

establishment  of  the  Council  of  Education Ministers  (CEM),  as

well  as  the  Heads  of  Education  Departments  Committee

(HEDCOM),  as  inter-governmental  forums  to  collaborate  in

developing a new education system.  As such, it provides for the

formulation of national policies in general and further education
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Mandates Brief description
and  training  for, inter  alia,  curriculum,  assessment,  language

policy, as well as quality assurance.  NEPA embodies the principle

of co-operative governance, elaborated upon in Schedule Three

of the Constitution.
The  Further  Education  and

Training Act, 1998 (Act No 98 of

1998)

To regulate  further  education  and training;  to  provide  for  the

establishment,  governance  and  funding  of  public  further

education and training institutions; to provide for the registration

of private further education and training institutions; to provide

for quality assurance and quality promotion in further education

and  training.   Together  with  the  Education  White  Paper  4  on

Further Education and Training (1998), and the National Strategy

for Further Education and Training (1999-2001), it provides the

basis  for the development of  a  nationally  co-ordinated further

education and training system, comprising the senior secondary

component  of  schooling  and  technical  colleges.   It  requires

further education and training institutions, established in terms of

the new legislation, to develop institutional plans, while making

provision  for  programmes-based  funding  and  a  national

curriculum for learning and teaching.
The  General  and  Further

Education  and  Training  Quality

Assurance Act, 2001 (Act No 58

of 2001)

To provide for the establishment, composition and functioning of

the  General  and  Further  Education  and  Training  Quality

Assurance Council,  to  provide  for  quality  assurance in  general

and further education and training, to provide for control  over

norms and standards of curriculum and assessment, to provide

for the issue of certificates at the exit points, to provide for the

conduct  of  assessment  and  to  repeal  the  South  African

Certification Council Act, 1986
The  Employment  of  Educators

Act, 1998 (Act No. 76 of 1998)

To provide for the employment of educators by the State and for

the regulation of the conditions of service, discipline, retirement

and discharge of educators. It regulates the professional, moral

and ethical responsibilities of educators, as well as competency

requirements  for  teachers.  One  Act  of  Parliament  and  one

professional  council,  the  South  African  Council  of  Educators

(SACE) now governs the historically divided teaching force.
The  Public  Finance  Management

Act, 1999 (Act No 1 of 1999) as

amended.

To regulate  financial  management  in  the  national  government

and  provincial  governments,  to  ensure  that  all  revenue,

expenditure,  assets  and  liabilities  of  those  governments  are
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Mandates Brief description
managed  efficiently  and  effectively  and  to  provide  for  the

responsibilities of persons entrusted with financial management

in those governments 
The  annual  Division  of  Revenue

Acts

To provide for the equitable division of revenue raised nationally

among the national, provincial and local spheres of government

for  the  respective  financial  years,  to  provide  for  reporting

requirements for allocations pursuant to such division, to provide

for the withholding and delaying of payments and to provide for

the  liability  for  costs  incurred  in  litigation  in  violation  of  the

principles  of  co-operative  governance  and  intergovernmental

relations
The Public  Service Act,  1994 as

amended  [Proclamation  No  103

of 1994]

To provide for the organisation and administration of the public

service of the Republic as well as the regulation of the conditions

of  employment,  terms  of  office,  discipline,  retirement  and

discharge of members of the public service
The  South  African  Qualifications

Authority Act, 1995 (Act No 58 of

1995)

To provide for the development and implementation of a National

Qualifications Framework and for this purpose to establish the

South African Qualifications Authority. The NQF is  an essential

expression, as well as a guarantor of a national learning system

where  education  and  training  are  of  equal  importance  as

complementing facets of human competence. The joint launch of

the Human Resources Development Strategy by the Minister of

Labour and the Minister of Education on 23 April 2001 reinforces

the  resolve  to  establish  an  integrated  education,  training  and

development strategy that will harness the potential of our young

and adult learners.
The  Adult  Basic  Education  and

Training Act, 2000 (Act No 52 of

2000)

To regulate adult basic education and training; to provide for the

establishment, governance and funding of public adult learning

centres; to provide for the registration of private adult learning

centres;  and  to  provide  for  quality  assurance  and  quality

promotion in adult basic education and training

The  NCED’s  Five  Year  Strategic  Plan  (2010-2014)  summarises  the  department’s

infrastructure delivery strategic goals as follows:

 To ensure  the  effective  provisioning  of

basic education infrastructure; 
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 To  upgrade,  renovate  and  maintain

existing education infrastructure;

 Focusing  on  the  construction  of  new

schools through the project implementing agency (Department of Transport,

Roads and Public Works);

 Eliminate unsafe structures and “learning

under the trees” conditions, by replacing mobile, asbestos structures and

other unsuitable learning environments;

 Provision  of  additional  facilities  at

existing  schools  to  address  overcrowding,  and  promote  full  school

effectiveness where some important facilities never existed;

 Giving  more  attention  to  the

rehabilitation of farm schools, within the framework of the farm and rural

school strategy;

 Upgrading  and  renovating  existing

hostels;

 Provision  of  basic  services:  water,

sanitation and electricity; and

 Providing  funds  to  schools  also

encouraging and empowering School Governing Bodies to take charge of the

rehabilitation of their buildings.

Infrastructure planning will also respond to objectives set out in the National Quality
Education Development and Upliftment Programme (NQUIDS-UP), especially in terms
of:

 rehabilitation  and  maintenance  of

schools;

 provision  of  water,  sanitation  and

electricity; and 

 creating  a  safe  and  adequate  learning

environment. 

2.7 Planning Data and Modelling Techniques

It should be noted that this document is based on information currently available in

the NCED. 
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The  task  of  the  Infrastructure  Unit  is  to  update,  verify  and  improve  on  data

availability to the unit.  This includes developing an operational asset register and

needs/requirements planning system.

Currently the department bases its planning on:

 Existing projects and programmes continuing from previous years

 Priorities identified by the National DOE and Provincial DOE (ECD classrooms, 

Unsafe structures, John Taolo Gaetsewe District backlog, etc)

 Inspections carried out by head office infrastructure managers

 Requests, reports and projections received from district offices

In addition the department has launched a pilot routine maintenance inspection 

programme, to develop a provincial system for addressing routine (day to day) 

maintenance requirements.

No sophisticated modelling techniques have been used in the formulation of the plan.

Cost estimates used in cost and cash flow forecasts are based on recently completed

projects similar in nature to the scheduled projects.

In  order  to  better  manage  and  select  projects  and  work  for  future  years  the

department has started a multi-year planning process. All known projects and work

items (maintenance, rehabilitation, statutory inspections, leases, etc) are placed on a

long term work list. This list is then used to allocate work in a financial year according

to the estimated budget available.

 IP Version 2: 2010/02/03



Page 18 of 46

3 Section 3: Level of Service

3.1 Legislative Requirements

The following legislation or regulations affect infrastructure levels of service:

3.1.1 Education Infrastructure – Norms and Standrds

While  the  status  of  this  document  is  a  draft,  most  of  the  designs  for  new

infrastructure  meet  these  standards.  The  department  is  however  debating  the

implementation of some of the concepts, notably the minimum and maximum sizes

of schools as well as the phasing out of “Intermediate” schools.

3.1.2 National Norms & Standards for School Funding (SA Schools Act 84 of 1996)

This document provides guidelines for prioritising projects and for the allocation of

budgeted infrastructure delivery funds to the schools in the province.  The guidelines

state, in summary, the following:

 For the  construction of  new schools  or additional classrooms and learning

facilities, infrastructure delivery to be targeted to the “neediest” population,

with “need” defined in terms of:

 “The  lack  of  existing  schools  and  learning  facilities,  or  Overcrowding  of

existing schools.”

For recurrent cost items, such as Routine Maintenance, allocation can be targeted on

the basis of “need” determined according to: 

 “The condition of the school buildings, and the relative poverty of the school

community, the so-called “poverty rating” of the school.”


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3.1.3 Employment  of  Educators  Act  76  of  1998  (Post  provisioning  norms  and
principles)

In Clause 4 the maximum class size or learner to educator ratios are prescribed for

different grades and subjects respectively.

The Learner: Educator Ratios as prescribed in the Act shown in Table 2:

Table 2: Learner: Educator Ratio

Grade Maximum Class Size

R 35

1 to 4 35

5 to 6 40

7 37

8 to 9 37

10 to 12
Varies depending on subject,

but 32 used as average

3.1.4 National Building Regulations

The National Building Regulations prescribes minimum standards for general building

work, as well as norms and ratios for the supply of water and sanitation services.
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3.2 Infrastructure Delivery Planning Criteria

The National Department of Education has recently begun conducting workshops on

the  development  of  an  Infrastructure  Management  Policy/Strategy,  Infrastructure

delivery  models  (particularly  focussed  on  addressing  a  defined  and  quantified

“backlog”)  and  the  development  of  standard  modules/types  of  infrastructure  for

education.

3.3 Infrastructure Delivery Policy and Objectives

The NCED’s infrastructure delivery policy is as follows:

“To effect redress and equity in the delivery of educational infrastructure by

specifically targeting the needs of the poorest communities in the province”.

The NCED’s infrastructure delivery policy and objectives are summarised as follows:
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3.3.1 Basic Services

 Water supply: All schools to have access to clean water on school premises;

 Sanitation:  All  schools  to  be  provided  with  toilets  (VIP  as  minimum

standard);

 Electricity supply: All schools to be provided with electricity; and 

 Waste disposal: All schools to have waste disposal services.

3.3.2 Classrooms

 Non-brick structures: All non-brick structures to be replaced with permanent

structures;

 Additional classrooms: Classrooms to be provided to meet norms described;

 Mobile classrooms: To be used where demand is defined as “temporary” due

to migration of learners;

 Science Laboratories: To be built where required. The plan will particularly

take  the  Maths  Science  and  Technology  Strategy  into  consideration,

particularly the Dinaledi schools;

 IT Laboratories: To be built where required.

3.3.3 Safety and Security

     All schools to be provided with proper security fences.



3.3.4 Maintenance

To be  carried  out  regularly  according  to  a  maintenance  plan.  This  plan  is  to  be
developed for all facilities.

The department has launched a pilot maintenance inspection project at 6 schools.
The intention is to develop a monthly, 6 monthly and annual inspection routine at all
NCED facilities. These inspections will  be used to carry out day to day repairs by
either the school or the custodian.
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3.3.5 Renovation and Rehabilitation

 Renovation and rehabilitation to be carried out at least every 5 years, and to

be confirmed by regular condition and utilisation assessments.



 The  department  is  part  of  the  NC  Immovable  Asset  Management  Forum,

where  amongst  other  items  the  implementation  of  GIAMA  is  discussed,

including regular condition assessments of all  facilities. It is expected that

these condition assessments will  be conducted in  the format proposed by

NEIMS  so  that  the  departments  immovable  asset  data  base  is  updated

regularly.



 The  condition  assessments  will  be  used  to  plan  and  budget  for  future

renovation and rehabilitation projects and work.


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3.3.6 Upgrading

Upgrading  of  facilities  will  be  determined  by  needs  at  each  school  and  by  the

requirements of curriculum changes.

3.4 Community Needs and Expectations

A formal  system to  register  and monitor  community  needs should be developed,

incorporating inputs from schools, circuit and district offices as well as inputs from

local and district municipalities. At present these needs are addressed on an ad hoc

basis as funds become available.

Overcrowding in schools in the Northern Cape is mainly influenced by the migration of

communities in the mining and farming communities. 

Incorporation of the John Taolo Gaetsewe district into the NC has also increased the

department’s need for suitable infrastructure. In this regard the NCED will have to

determine  the  optimal  size  of  a  school,  develop  efficient  transport  methods  and

possibly improve hostel/day care facilities at schools.

3.5 Level of Service Gap Analysis

Currently the department is addressing the most urgent community needs. A more

formal  analysis  of  reliable  data  will  lead  to  improved  planning,  monitoring  and

delivery of infrastructure to meet NCED requirements.

Currently the infrastructure unit focuses on the following infrastructure categories:

 New schools

 New classrooms (including classrooms for the use of computers)

 ECD classrooms

 Water – new and upgrading

 Sanitation – new and upgrading

 Electrical supply – new and upgrading

 New Laboratories (Science, Biology & Computers)

 Computer laboratories – computer training

 Media Centres/Libraries
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 Administration Blocks

 Halls

 Security and Fencing

 Special use classrooms (workshops, domestic science, etc)

 Mobile classrooms

 FET colleges
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4 Section 4 Demand or Need determination

4.1 Provincial Population

It  is  estimated  that  the  provincial  population  will  increase  from  approximately

900,000 to 1,200,000 with the inclusion of the John Taolo Gaetsewe  District. This

increase has also led to an increase in the number of learners and educators and

school infrastructure in the province.

4.2 Number of Schools

From 1996 to 2005 the number of schools in the NC decreased due to the decrease in

the population and the rationalisation of rural schools. After the inclusion of the John

Taolo Gaetsewe district the number of public ordinary schools has increase to 602.

Rationalisation of rural schools in the John Taolo Gaetsewe district will reduce this

number.

4.3 Factors Influencing Demand

The following factors need to be monitored because of the possible impact on the

demand school infrastructure and other education facilities:

 Changes in National policy

 Changes in Departmental policy (e.g. use of mobile classrooms) 

 Changes in curriculum (e.g. need for more science/IT laboratories

 Pass  rate  (e.g.  decrease  in  pass  rate  will  lead  to  increased  retention  of

learners) 

 Changes in community needs and expectations (e.g. non-acceptance of water

and sanitation standards)

 Security and vandalism issues

4.4 Demand Forecast

Both the population and the number of learners in the province are not expected to

increase significantly over the next few years.
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Migration of the population to urban areas and movement of the labour force between

development nodes may however result  in  localised increases  in  the  demand for

school infrastructure.  

The biggest physical facilities is in the John Taolo Gaetsewe District. This includes new

facilities as well as repairs and renovations to existing facilities.

Growth in demand for infrastructure is expected in the Sishen / Kathu / Postmasburg

area due to the recently announced expansion plans at the Iron Ore and Manganese

mines.

Security  and  vandalism  is  becoming  an  increasing  problem  for  physical  facilities

management. Physical facilities options to assist in addressing these issues that will

be considered include:

 Installation of burglar proofing and stone guards

 Use of security doors where appropriate

 Installation of safes for equipment and lockers for personal valuables

 Installation of security lighting

 Installation of electronic alarms and surveillance in severe cases

 Improved security fencing and access control

 Ensure that the design of facilities provides for limited and controlled access

points

 Locate  facilities  to  encourage/enable  passive  surveillance  by  community

members.

Thus the major demand areas will be to:

 Address overcrowding caused by migration and rationalisation of schools

 Improve facilities to meet curriculum requirements

 Improve the provision of services (water, sanitation, electricity, access)’

 Improve the availability of facilities

 Ensure physical facilities design make provision for security enhancement and

vandalism reduction

In addition the physical facilities unit is discussing the manner in which the proposed

National Norms and Standards can be implemented, specifically:
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 Rationalising the sizes of schools,

 Development of hostels,

 The requirements for improved learner transport,

 Improved maintenance of existing facilities involving users (educators, office

staff, learners, parents and the community)

4.5 Demand Management Plan

The following  non-infrastructure  solutions  are  to  be  considered  as  alternatives  to

infrastructure-based  solutions  in  order  to  manage  the  demand  for  additional

schools/classrooms:

 Reduce  vandalism  by  improving

“ownership” and pride amongst users and beneficiaries of public school facilities

 Reduce  theft  and  malicious  damage  to

facilities  by  improving  passive  surveillance  and  improved  response  to  users

needs

 Reduce  maintenance  and  repair

requirements by improved operating procedures

 Improved  maintenance  of  existing

facilities

 Improved transport methods

 Conversion of single medium schools to

parallel or double medium schools

 Combining  primary  and  secondary

schools

 Sustain acceptable pass rate
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5 Section 5: Existing Infrastructure

The report on existing infrastructure data is based on data that has been verified and

which is based on a survey conducted in early 2008. It should be noted that the data

does correspond with available EMIS data. 

5.1 Physical Parameters

The following table summarises the facilities analysed:

Type of Facility

Description Number % of Total

Ordinary School 600 62.5%

Office 7 0.7%

ABET 181 18.8%

SNE 10 1.0%

ECD 163 16.9%

TOTAL 963 100.0%

It should be noted that the number of ordinary public schools, including John Taolo

Gaetsewe is 600. The data has been verified by the EMIS tenth day snap survey

which was completed at the end of January 2009.

5.2 Capacity / Performance

5.2.1 Size of Facilities

The following tables and graph show the size of the available facilities. 

*Note  that  the  figures  used  in  the  below  table  is  from  NEIMS  surveys

conducted in 2006 and is to be verified.
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0 - 50; 28%

51 - 100; 15%

101 -200; 9%
201 - 500; 17%

501 - 1000; 20%

1001 - 1500; 9% > 1500; 0%

Size of Facilties
(Number of Users)

0 - 50 51 - 100 101 -200 201 - 500 501 - 1000 1001 - 1500 > 1500

This  data  shows  that  approximately  50% of  the  departments  facilities  should  be

investigated for rationalisation (categories 0 – 50, 51 – 100 and 101 -200) in terms

of the draft Norms and Standards and from an economic perspective. Also in terms of

the  draft  Norms  and  Standards  approximately  10% of  the  departments  facilities

should be investigated from an effectiveness perspective (categories 1001 – 1500

and > 1500).

This  could  lead to a decrease in  the  number of  facilities,  but  an increase in  the

average  size  of  the  facilities.  This  has  an  implication  for  the  operation  and

maintenance of facilities.

5.2.2 Utilisation of Facilities

The following table and graph shows the utilisation of the facilities based on users per

room.  Although  this  is  not  an  accurate  indication  of  the  utilisation  of  individual

facilities (eg. some are offices) it does provide an indication of the proportion of under

and over utilised facilities.
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*Note  that  the  figures  used  in  the  below  table  is  from  NEIMS  surveys

conducted in 2006 and is to be verified.

1 - 10; 6%

11 - 20; 22%

21 -30; 31%

31 - 35; 14%

36 -40; 13%
41 - 50; 10%

> 51; 3%

Utilisation of Facilities 
(Ratio of Users/Room)

1 - 10 11 - 20 21 -30 31 - 35 36 -40 41 - 50 > 51

This data indicates that although more than 70% of the department’s facilities fall

below the 1:35 ratio more rooms (standard classrooms) are required. This agrees

with  the  previous  observation  that  although  provinces  learner  numbers  are

decreasing (except for the once off injection of learners from the NW) overcrowding

of facilities is still occurring. 

A more detailed analysis is required to determine the location cause and estimated

duration of the increased demand for facilities.

5.2.3 Reliability of Water and Sanitation Supply

The following tables and graphs indicate the proportion of facilities that receive a

reliable water and sanitation service. The reliability is  based on the time that the

service is available.
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*Note that the figures used in the below table is from surveys conducted in

2006 and is to be verified.

Reliability of Water Supply

Supply < 50% of time Supply > 50% of time Unknown/Not applicable  
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2%

78%

20%

Reliability of Sewage Disposal

Available < 50% of time Available > 50% of time Unknown/Not applicable

This data indicate that the level of provision of these services is not acceptable. It

should  be  noted  that  the  failure  of  the  water  service  often adversely  affects  the

sanitation service, while the failure of the sanitation service has living conditions and

health impacts.
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5.3 Condition

The condition of all facilities has not been formally surveyed. One of the tasks of the

infrastructure unit will be to develop and implement a system to determine, capture

and analyse this data.

However data is available on the extent of vandalism of facilities in the province.

Although the data does not include the entire John Taolo Gaetsewe district it once

again provides an indication of the extent of the problem.  The following table and

graph indicate the relevant proportions of the problem.

The proposed standard,  regular  maintenance inspection  and reporting system will

assist the department in identifying facilities in urgent need of repairs.

*Note that the figures used in the below table is from surveys conducted in

2006 and is to be verified.

25%

55%

20%

Vandalism

Apparent Vandalism No Apparent Vandalism Unknown/Not applicable

5.4 Valuations

Based on data compiled by the CSIR in 2001 the floor area of all schools excluding

those in the John Taolo Gaetsewe district,  is approximately 1,300,000 m2. To this

should be added the area of other NCED facilities (colleges, offices, etc). This will

assist in determining the value of the required maintenance and refurbishment work. 
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As an estimate allow an additional 200,000 m2 for offices, colleges and John Taolo

Gaetsewe schools, thus an estimated total of 1,500,000 m2

Based  on  latest  tender  prices  of  approximately  R5,000/  m2 this  values  the

infrastructure portfolio of the department at an estimated R7.5bn.

5.5 Historical Data

It is anticipated that a lot of historical data is available at various locations including

the finance unit, the Department of Transport Roads and Public Works and at private

consultancies.  Once an effective asset register has been established this data should

be  collated  to  assist  in  determining  maintenance  and  refurbishment  cycles  and

depreciation values.

5.6 Summary of Needs

The anticipated infrastructure requirements are listed below:

Capital Works:

 New Schools  – to  meet urbanisation demands and rationalisation of  rural

areas

 New Classrooms -  to meet urbanisation demands, replacement of non-brick

structures and upgrading of infrastructure

 New and refurbished ECD classrooms

 Water – installation of permanent reticulation and upgrading existing services

 Ablution blocks and reticulation – to meet minimum requirements, upgrade

existing systems and address increased demands at schools

 Electrical supply – to meet additional demands at schools and to ensure that

all schools have adequate supply

 Administration  Blocks  –  to  meet  additional  requirements  and  ensure  a

minimum standard of accommodation

 Laboratories  –  Science,  biology  and  computer  to  meet  curriculum

requirements
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 Provision of secure classrooms for the installation of computers to be used by

learners

 Media centres/libraries

 Workshops and Domestic science rooms

 Security and Fencing

 Halls

 FET colleges requirements

 Improved office accommodation for management

 HOD offices and storerooms at schools

Operational Works

 Improved maintenance work

 Improved operating procedures

 Scheduled condition assessments

 Immovable asset based utilisation and suitability reports
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6 Section 6 Asset Management - Infrastructure

6.1 Routine Maintenance Plan

Routine maintenance is  the regular ongoing day-to-day work that  is  necessary to

keep  infrastructures  operating,  including  instances  where  the  portions  of  the

infrastructure fail and need immediate repair to make the infrastructure operational

again.

As discussed above the department has launched a pilot project to develop standard

maintenance procedures for all facilities. The draft proposed work flow diagramme is

attached in the annexure.

6.2 Implementation Strategy

Most of the schools in the Northern Cape are Section 21 Schools with the School

Governing Body (SGB) responsible for the day-to-day maintenance of the schools.

This  expenditure is  budgeted for in Programme 2 and does not  form part of  the

Infrastructure Budget. This budget is managed by schools.

An  allowance  from  Programme  2  for  use  by  non-section  21  schools  with  the

maintenance responsibility has been made. This budget is managed at district level.

The  above  two  amounts  are  not  included  in  the  Infrastructure  Budget  and  are

therefore not reported on by the Physical Facilities Management unit. This should be

investigated with a view to recording all  maintenance work on infrastructure in a

systematic manner in the infrastructure asset register.

The maintenance requirements of Section 14 Schools, i.e. schools located on Farm,

Church and Mine owned land, are usually included in the lease agreement with the

respective land owners and therefore not included in the Department’s maintenance

plans.

It  is  anticipated that once reporting on maintenance and the use of maintenance

funds will improve once  the Maintenance Work Flow as shown in the annexures is

implemented.
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6.2.1 Standards and Specifications

The general approach at the schools is to repair or replace a defective item to the

same level/condition as before the breakdown.

6.2.2 Summary of Future Costs

Routine maintenance of buildings in a good condition usually amounts to about 4%

of the replacement value. 

Schools should be made aware of the importance of routine maintenance and the

impact of deferred maintenance on the future cost of repairs.  The risks associated

with deferred maintenance are the following:

 Rapid deterioration of infrastructure

 Drastic increase in cost of repairs

 Reduced serviceability of the facility

Routine Maintenance is  funded from the provincial  funds (equitable share) and is

mainly budgeted for in Programme 2 of the provincial budget.

Based on the above estimates a minimum allocation for routine maintenance (minor

repairs and preventative work including inspections) should be approximately R300

million per year.

Currently the system used manages about 15% of the norm. This figure needs to be

verified and reports of actual work done must be recorded against each facility. 

It is therefore proposed that Routine maintenance for 2009/10 be at least 15% of the

norm (R22m), but that management requirements are increased. In future years it is

proposed that the higher percentages of the norm be allocated until  100% of the

norm is allocated in 2017/18. 

6.3 Renewal / Replacement Plan

Renewal  expenditure  is  major  work  which  does  not  increase  the  infrastructure’s

design  capacity  but  restores,  rehabilitates,  replaces  or  renews  an  existing
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infrastructure to its original capacity.  Work over and above restoring an infrastructure

to original capacity is new works expenditure.

6.3.1 Renewal Plan

6.3.1.1 Condition Assessments

The  NCED  desired  level  of  service  is  to  renovate  and  repair  each  school  in  the

province  at  least  every  5  years.   The  Infrastructure  Unit’s  plans  to  institute  an

inspection of each school once per year by the District Maintenance Officer and the

condition of each building is to be assessed on a five-point scale as follows:
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Condition Assessment Guidelines

Scale Asset Condition Maintenance Need

5 New or nearly new Nil; continued routine maintenance

4 Good Minor renovations

3 Fair Renovations and repairs as required

2 Poor
Major  renovations/repairs  to  return  to
adequate service provision

1 Failed Renewal, Replacement or Disposal

The  recommended  condition  assessment  system  will  assist  in  developing  a

prioritisation model for Renewals (Renovations) and Replacement (New) projects.

6.3.1.2 School Rehabilitation Flagship Programme

The Northern Cape Education Department has embarked on an innovative model to

effectively  empower  School  Governing  Bodies  allowing  them  to  take  charge  of

maintaining their school buildings. 



The objectives of this system include:

 Developing a skills base for future routine maintenance, repairs, renovations and

upgrading work in communities

 Encouraging communities to take “ownership” of the school to reduce vandalism

and improve discipline at the school

 Providing jobs to the community

 Providing practical training venues for FET colleges
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 Assisting SGB’s to acquire management skills

In the 07/08 and 08/09 financial years the NCED requested DTRPW to manage the

project on their behalf. The possibility of converting this programme to a localised skills

training  programme  to  support  maintenance  and  minor  repair  initiatives  being

launched by the department is being investigated. Combining this initiative with the

DPW EPWP will also be discussed with the NC DR& PW.

6.3.2 Renewal Standards

All  Repair  and  Renovation  projects  are  executed  in  accordance  with  the  quality

standards and material specifications as contained in the Department of Public Works

Standard Specifications.
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The risks associated with using alternative standards are as follows:

 Benchmarking of costs

 Availability of maintenance/service personnel 

6.3.3 Summary of Future Costs

As in the case for  Maintenance it  is  proposed that  Renewals,  including the NCED

programmes  it  is  proposed  that  the  SRFP, Repairs  and  Renovations,  Water  and

Sanitation repairs programmes be increased to 15% of the norm (R45m) in 2009/10

and increasing to 100% of the norm in 2017/18.

6.4 Creation / Acquisition Plan

New works are those works that create a new infrastructure that did not previously

exist,  or  works  which  upgrade  or  improve  an  existing  infrastructure  beyond  its

existing  capacity.  They  may result  from growth,  social  or  environmental  needs.

Infrastructure may be required at no direct cost to the department (i.e. sub divisional

development for local authorities).

6.4.1 Selection Criteria

Currently  the  Physical  Facilities  Management  Unit  does  not  use  any  formal

prioritisation model. Needs are however broadly tested against the criteria of:

 Access to schools within 1 hour walking time; and

 Overcrowding of existing schools.



 The  Physical  Facilities  unit  is  working  on  selection  criteria  for  prioritising

immovable asset work in the province.



6.4.2 Standards and Specifications

New Works are normally based on standard designs and constructed according to the

Public Works Standard Specifications for Materials and Workmanship.
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6.4.3 Summary of Future Costs

Based on norms for New and Upgrading of facilities 15% of the norm amounts to

R27m.  However the NCED is required to build a lot of new infrastructure mainly in

the John Taolo Gaetsewe district, including:

 ECD classrooms;

 Hostels

 Computer classrooms

 Halls

 Media centres

 Additional water and sanitation facilities.
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This  infrastructure  is  an  additional  burden  on  the  department  with  preliminary

estimates for 2008/09 amounting to:

 ECD

Classroo

ms:

 R 4m

 Hostels:  R5m
 Compute

r

Classroo

ms:

 R2m

 Halls:  R5m
 Media

Centres:

 R5m

 Additiona

l  Water

and

Sanitatio

n

facilities:



 R 10m

 TOTAL  R31m

Thus a total projected need for 2009/10 amounting to R178m. 

6.4.4 Disposal Plan

According to the norms for Infrastructure Management, a 15% of the norm amounts

to R9m. These funds will be required once the department starts rationalising facilities

throughout the province, but mainly in the John Taolo Gaetsewe District.

6.4.5 Projected Requirements

The NCED has estimated its requirements for infrastructure over the next 3 years.

These estimates need to be evaluated based on more accurate data from circuits and

districts, but are expected to be conservative. In order for the NCED to implement

these  estimates,  additional  capacity  (human  resources,  reporting  systems,  asset

register and planning systems) will be required. 
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The following table illustrates NCED’s infrastructure requirements:

TABLE 1:  Estimated Backlog to meet: (i) Norms & Standards; (ii) Condition based Repairs and Maintenance; (iii) Improved access to high quality education)

District Frances Baard John Taolo
Gaetsewe

Namaqua Pixley ka Seme Siyanda Total

No. of Public Primary Schools 58 123 50 57 57 345

No. of Public Secondary Schools 65 78 30 42 42 257

Total Public Schools 123 201 80 99 99 602

No. of Public School Learners 84,597 61,180 23,013 45,053 50,639 264,482
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Administration Administrat
ion Block

600 30 18,000 100 60,000 40 24,000 40 24,000 45 27,000 255 153,000

Ordinary
classroom

190 150 28,500 896 170,240 100 19,000 500 95,000 120 22,800 1,766 335,540

Computer
Centre

750 60 45,000 150 112,500 60 45,000 75 56,250 75 56,250 420 315,000

School 200 100 20,000 200 40,000 80 16,000 99 19,800 99 19,800 578 115,600

ECD
Classroom

600 80 48,000 160 96,000 60 36,000 75 45,000 75 45,000 450 270,000

School 300 100 30,000 180 54,000 40 12,000 50 15,000 50 15,000 420 126,000

Hall (Concert, 

School
5,00

0
40 200,000 180 900,000 30 150,000 40 200,000 40 200,000 330 1,650,000

Learner in
Hostel

50 4,000 200,000 25,000 1,250,000 6,000 300,000 8,000 400,000 8,000 400,000 51,000 2,550,000

Media Centres
Media
Centre

900 80 72,000 180 162,000 60 54,000 70 63,000 70 63,000 460 414,000

Mobile
Classroom

140 0 0 20 2,800 10 1,400 10 1,400 20 2,800 60 8,400

School 350 60 21,000 200 70,000 40 14,000 50 17,500 50 17,500 400 140,000

School
20,0
00

3 60,000 4 80,000 1 20,000 1 20,000 2 40,000 11 220,000

Laboratory 750 40 30,000 200 150,000 20 15,000 30 22,500 30 22,500 320 240,000
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TABLE 1:  Estimated Backlog to meet: (i) Norms & Standards; (ii) Condition based Repairs and Maintenance; (iii) Improved access to high quality education)

District Frances Baard John Taolo
Gaetsewe

Namaqua Pixley ka Seme Siyanda Total

No. of Public Primary Schools 58 123 50 57 57 345

No. of Public Secondary Schools 65 78 30 42 42 257

Total Public Schools 123 201 80 99 99 602

No. of Public School Learners 84,597 61,180 23,013 45,053 50,639 264,482
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Sports Facilities School
1,00

0
40 40,000 180 180,000 40 40,000 40 40,000 40 40,000 340 340,000

School 250 60 15,000 200 50,000 60 15,000 40 10,000 40 10,000 400 100,000

Office 75 100 7,500 200 15,000 20 1,500 100 7,500 10 750 430 32,250

Condition based % of
schools

1,20
0,00

0
20% 245,183 33% 400,664 13% 159,468 16% 197,342 16% 197,342 1 1,200,000

Totals  1,080,183  3,793,204  922,368  1,234,292  1,179,742  8,209,790

This table represents perceived needs by the department. It will be the task of the Physical

Facilities Management unit to reconcile this table with the table in 7.1 which is based on

funding norms based on Current Replacement Values for infrastructure.

7 Section 7: Financial Summary

This  section  should  contain  the  financial  requirements  resulting  from  all  the

information presented in previous sections.  As plans become more advanced, various

levels of service / cost scenarios may be included.

7.1 Financial Projections

The following table and graph are based on the assumptions listed in Section 7.4.
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Financial Projections for Infrastructure

Maintenance Renovations New / Upgrade Total (Est) Total (Norm) Disposal  

Financial Years

Value of Infrastructure Work (R'million)

From the above it is shown that the intention is to reach a normal funding for physical

facilities  within  10  years.  This  give  the  NCED  and  its  infrastructure  support

departments (DTRPW and the Premier’s Office) time to develop the required capacity

to plan and manage this work effectively.

These projections need to be updated regularly and reported on annually. 

7.2 Funding Strategy

The Physical Facilities Management unit relies mainly on the Infrastructure Grant for

Provinces and the funds provided by the NCED from the Equitable Share budget.

Some funding is provided by donors.

Increases in the Equitable Share will assist the province achieve other long term goals

such as improved skills levels, job creation and a higher level of service provided by

the provincial government. In addition an attempt should be made to increase funding

from donors to support departmental infrastructure plans.
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The  currently  available  funding  over  the  2008/09  –  2011/12  MTEF  and  the

programmes associated with this funding are shown in the following tables. 

It  will  be  the  task  of  the  Physical  Facilities  Management  unit  to  reconcile  the

requirements reflected in 7.1 and 6.4.5 with the available funding. 

Current MTEF Budget (R’000)

Financial Year

Funding Source 10/11 11/12 12/13

Equitable Share 11 614 19 540 22 516

Conditional Grant 108 897 163 258 177 118

Total 120 511 182 798 199 634
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Programmes allocation to 2010/11 - 2012/13 Financial Years
                                                                                                      MTEF (R'000)

      
Programme Total 2009/10 2010/11 2011/12 2012/13
      
Personnel 6,300  2,076  1,291  1,412   1,521
Administration  5,078  1,163  1,233  1,305   1,377
Leases  18,572  4,000  4,500  4,851  5,221
Sub-Total  29,950  7,239 7,024    7,568   8,119

 
INFRASTRUCTURE BY CATEGORY

NEW AND REPLACEMENTS ASSETS      
Schools 111,137  17,137 26000 17500 50500
New Classrooms  21,896 2,316 6080 9600 3900
ECD Classrooms  81,885  10,735 17000 20650 33500
Science & Biology Labs  12,513  3,113 2850 6550
School Halls  4,300   900 900 2500   
Mobiles 14,720   2,220 5500 7000
Administration Blocks 25,932  2,032 5600 10800  7500
Ablution Blocks 20,239  3,389 5500 8100 3250
Property 8,320         40 2540 2740 3000
Media Centres 16,660   3,360 5700 7600
Computer Centres 10,392 2,892 5250 2250
Sub-Total 327,994  48,143 66,470 94,890 118,500

 
MAINTENANCE AND REPAIRS      

SRFP  3,376  3,376   
Electrical Reticulation  24,352  2,352 10,000 12,000
Maintenance  52,500  10,000 10,000 15,000 17,500
Sub-Total  80,228  15,728 10,000  25,000  29,500

 
UPGRADES AND ADDITIONS      
Disabled  35,350  10,250 16,600 8,500
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Security Fences 27,865  5,365 4,000 10,000 8,500
Offices 27,324  14,379 5,395 6,550 1,000
Sanitation 16,142  2,392 2,000 5,750 6,000
Water 10,385  3,130 255 3,500 3,500
Sub-Total  117,066  35,516 28,250  34,300  19,000

 
REHABILITATION/UPGRADING      
Repairs & Renovations  67,057 13,247 13,000 19,696 21,114
Condition Based Refurbishment 19,000  1,500 7,500 10,000 
 Sub-Total  86,057  13,247 14,500  27,196  31,114

TOTAL : INFRASTRUCTURE 634,056  112,625 126,244
 188,95

4
 206,23

3

7.3 Valuation Forecasts

Valuation forecasts can not be done due to the unavailability of sufficient information

relating  to  the  floor  area  and  condition  of  the  buildings.   The  Physical  Facilities

Management  unit  should  actively  participate  in  the  development  of  a  fixed  asset

register

Based on currently available data and realistic estimates, the replacement value of

NCED is estimated at R6,0bn as shown in the following table.

Item Value

Floor area 1,5 million m2

Cost/m2 R 5,000

Current Replacement Value R7,5bn

Inflation 8%

7.4 What Are the Key Assumption Made in Financial Forecasts?
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The following key assumptions were made in the forecasting infrastructure delivery

expenditure:

The following key assumptions were made in the forecasting infrastructure delivery

expenditure:

 Sufficient capacity will be developed/provided to plan and manage the increased

budgets

 An annual inflation rate of 8%

 Maintenance is estimated at 2% per year of replacement value

 Renewal/renovation is estimated at 5% per year of replacement value

 An estimate of 3% of replacement value has been made for the creation of new

infrastructure.  This  includes  addressing  “backlogs”,  but  will  have  to  be

confirmed by improved surveys and infrastructure studies.
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8 Section  8:  Organisational  and  Support  Plan
Structure 

This section outlines the supportive Organisational and Support Plan. 

8.1 Human Resources

Based on the preliminary organogramme shown in 8.2 below the Physical Facilities

Management unit  requires 45 skilled people  (20 at  head office  and 25 at  district

offices)  Currently the department has 4 full time people  at head office and 4 people

in the district offices to provide the infrastructure delivery service.

The  department  has  developed  a  proposed  new  Organogramme for  the  facilities

management unit, but this has been placed on hold due to lack of funding. 

The newly established GIAMA/Property Management unit at NC DR&PW will assist the

NCEDs Physical Facilities unit in improving the services provided. However the Propery

unit will also place addition requirements on the NCED to provide improved planning

and monitoring requirements. 

8.2 Organisational 

 The proposed organisational structure that is needed to support infrastructure

delivery at both the head office and at district offices is shown below. 
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 This  structure  and others  are  being investigated by the  IDIP PMU and the National

Department  of  Educ
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Core Functions: NCED Infrastructure Delivery

1. Infrastructure Planning NCED performs Planning function

1.1  Demographic  &  Socio-Economic
Analysis

NCED performs  these  functions  with  help  from external
sources  including  Premier’s  office,  Provincial  Treasury,
DBSA, cidb and Professional Service Providers (Architects,
QSs, Engineers, Economists, Demographers, Statisticians,
etc)

1.2 Physical Planning

1.3 Spatial Planning

1.4 Norms & Standards

1.5 Project Prioritisation

1.6 Project Life Cycle Costing

1.7 Budgeting & Financial Planning

1.8 Asset Management

2. Programme Management NCED performs Programme Management function

2.1  Contracting  with  Programme
Implementing Agents (PIA)

NCED contracts with DTRPW

2.2  Review  and  approval  of
Infrastructure  Programme
Implementation Plans (IPIPs)

NCED Implementation Section

2.3 Monitoring & Evaluation
NCED  Implementation  reviews  progress  as  programme
level

2.4 Managing Compliance by PIAs NCED manages DTRPW’s performance

2.5  Financial  Management  of  PIA
contracts

NCED manages cash flow made available to DTRPW

2.6 Construction Procurement NCED ensures that DTRPW complies with SCM regulations

2.7 Reporting Progress NCED receives and evaluates programme progress

2.8 Risk Management NCED ensures that DTRPW manages risk

2.9 Communication Management
NCED  receives  regular  reports  and  holds  monthly
programme management meetings

2.10  Assessment  of  quality  of
infrastructure

NCED  ensures  that  DTRPW  has  a  quality  management
system in place and audits this system

 IP Version 2: 2010/02/03



Page 54 of 46

Core Functions: NCED Infrastructure Delivery

2.11  Handover  &  commissioning  of
Infrastructure

NCED liases  within  department  to  ensure  that  furniture,
educators,  LSM, light and water etc are ready when the
infrastructure is delivered

2.12  Integration  &  Process
Management

Infrastructure  is  added to  asset  register, EMIS,  GIS are
updated,  district  and circuit  offices include infrastructure
on inspection programmes etc.

The Roles and Responsibilities of the designated personnel as shown in the organogrammes are
described in the following table.

8.3 Financial 

Financial projections for the implementation of the Organisation Support programme

will be developed as the systems and organogram is developed.

8.4 Systems and Processes 

8.4.1 Accounting / Financial Systems

Currently  the  department  uses  the  BAS  system  and  captures  all  payments  for

infrastructure on this system. Recently the department has started a project led by

the Provincial Treasury to improve reporting on project expenditure by adjusting the

structure of the BAS system. 

8.4.2 Infrastructure Management Systems

All infrastructure reporting is currently based on separate Excel spreadsheets which

are searched when reports are required. 

The DR&PW is developing a project reporting system to improve project management

and reporting. This system will probably be available towards the end of the financial

year.

Recently the Western Cape has implemented a project portfolio management system

which  will  improve  document  management  as  well  as  project  and  programme

management at both the client and implementing agent. A similar system should be

investigated by the Northern Cape.
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The NCED is assisting the DR&PW to develop an asset register system that will assist

in capturing condition assessment data in accordance with GIAMA. Possibilities include

using the system piloted in the EC and now being implemented in KZN. 

The added advantage of this system is that is easily linked to the NEIMS data base.

8.4.3 Data

Currently the department does not have an accurate fixed asset register and should

actively participate in the development and implementation of a fixed asset register.

Data from various sources (National DOE, DTRPW, consultancies, NCED circuit and

district offices) should be collated and included in the asset register.

Part of the asset register system should be a method/mechanism to update (collect,

collate, standardise and verify) data on a regular, scheduled basis.

8.4.4 Information Flow Requirements and Processes

Communication links within the NCED and with other provincial infrastructure support

departments  are  being  developed.  These  links  could  take  the  form  of  progress

meetings,  bidding  for  budgets,  developing  estimates,  supporting  economic

development and reduction of vandalism of property.

The NCED physical facilities unit has been part of the Eden group to assist with the

institutionalisation of the CIDB Toolkit. As this system is web based, user require a

reliable access to the web, which is not always possible. The intention is to make this

system part of the unit’s standard operating procedures.

8.4.5 Standards and Guidelines

The department is support all legislation related to infrastructure by making use of

skilled Built Environment Professionals and working closely with infrastructure delivery

departments and advancing the goals of the CIDB.
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9 Section 9: Plan Improvement and Monitoring 

In order to make this plan an operational management tool, it must become reviewed,

improved and updated regularly during the financial year. It is therefore proposed that

monthly mini reviews be conducted by the Physical Facilities Management Unit. This will

assist the Unit in the compilation of annual and quarterly reports. In addition this will

assist the unit in achieving the department’s goal of aligning infrastructure planning with

the budget cycle.

Areas of improvement that should be included in the mini reviews include:

 Updating, verifying and collation of data on existing immovable assets (asset

register);

 Formalise  a  planning  system  incorporating  circuit,  district  and  municipal

needs;

 Develop a prioritisation model that ensure that social and economic objectives

are addressed;

 Develop  formal  systems  that  ensure  that  planning  and  delivery  of

infrastructure is aligned and supports departmental strategic objectives and is

adequately  reflected  in  departmental  planning  documentation  eg  APP  and

budget business plans;

 Formalise and institutionalise operating procedures of physical facilities.
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10 Section 10: References

 National Norms and Standards for School Funding

 Physical resources Planning Manual

 IDIP Toolkit
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ANNEXURE 1:

Proposed Work Flow for Maintenance Work
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11

16202 Anderson PS Siyancuma R 280

15201 Beacon PS Sol Plaatjie R 792

45219 R 46

13401 Boresetse SS Dikgatlong R 330

100691 Kgono PS Phokwane R 600

44203 Deben PS Gamagara R 75

13306 Dikgatlong R 195

16220 Siyancuma R 130

22303 Theron HS Emthanjeni R 40

11214 Vaal Oranje PS Siyancuma R 65

12210 Dikgatlong R 36

101596 Pabalelo PS Phokwane R 800

101813 Reitlamile Phokwane R 800

43213 Groblershoop PS Siyanda Kheis R 750

43308 Sternham PS Siyanda Kheis R 750

11216 Sonskyn P.S Thembalihle R 800

13207 Hartsvaal PS Phokwane R 800

Municipal 
Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

Pixley Ka 
Seme

Ablution 
Blocks

(7/8) New Ablution 
Block

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Bankara 
Bodulong PS

John Taolo 
Gaetsewe

   
Gasegonyana

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

(7/8) New Ablution 
Block

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

John Taolo 
Gaetsewe

Ablution 
Blocks

Large ablution block 
- new

Pniel Landgoed 
PS

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Schmidtdrift 
Bathlaping PS

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Motshwedi Thuto 
PS

Frances 
Baard

Ablution 
Blocks

(7/8) New Ablution 
Block

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Ablution 
Blocks

Large ablution block 
- new

Ablution 
Blocks

Large ablution block 
- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

11404 Bongani HS Siyancuma R 800

43214 Siyanda Khai Gariefp

13215 Olympic PS Phokwane

100181 Bontleng PS Phokwane

13210 Masalakae PS Phokwane

41212 Siyanda Khara Hais

100387 Gadiboe M.S Moshaweng Small  ablution- new

100555 Isagontle P.S

41207 Kleinmier PS Siyanda Mier Small  ablution- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Laerskool 
Sentraal  
Kakamas

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Olyvenhoutsdrift 
PS

Ablution 
Blocks

Large ablution block 
- new

John Taolo 
Gaetsewe

Ablution 
Blocks

John Taolo 
Gaetsewe

   
Gasegonyana

Ablution 
Blocks

Large ablution block 
- new

Ablution 
Blocks
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

16401 Karikama H.S Siyancuma

21402 Petrusville H.S Renosterberg

101185 Mentu P.S Moshaweng Small  ablution- new

101496 Moshaweng Small  ablution- new

101553 Obontse P.S Moshaweng Small  ablution- new

101776 Reateka M.S Moshaweng Small  ablution- new

100923 Longhurst P.S Moshaweng Small  ablution- new

12216 Tadcaster IS Phokwane

1440 Letshego PS Phokwane

101600 Pampierstad HS Phokwane R 800

11301 Bongani P.S Siyancuma

33306 Protea PS Namaqua Hantam

100415 Phokwane

43227 Topline PS Siyanda Kheis Small  ablution- new

17305 Warrenvale CS Magareng

TOTAL for Ablution Blocks R 3,389 R 5,500

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

John Taolo 
Gaetsewe

Ablution 
Blocks

New 
Semauswane P.S

John Taolo 
Gaetsewe

Ablution 
Blocks

John Taolo 
Gaetsewe

Ablution 
Blocks

John Taolo 
Gaetsewe

Ablution 
Blocks

John Taolo 
Gaetsewe

Ablution 
Blocks

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Pixley Ka 
Seme

Ablution 
Blocks

Large ablution block 
- new

Ablution 
Blocks

Large ablution block 
- new

Gaoshupe 
Makodi PS

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new

Ablution 
Blocks

Frances 
Baard

Ablution 
Blocks

Large ablution block 
- new
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

14401 Letshego PS Sol Plaatjie New  Admin Block R 63

14303 Rietvale SS Sol Plaatjie New  Admin Block R 1,757

15202 Ikageng PS Siyancuma New  Admin Block R 151

100271 Dibotswa HS R 1,500

100095 Moshaweng R 1,500 R 1,500

16201 Aalwyn PS Siyancuma 61

23402 Phakamisani  HS Emthanjeni R 1,500

101371 Mooki Lobelo PS Phokwane R 1,100

101486 Moshaweng R 1,500

101655 Pitso Jantjie S.S Gasegonyana

24203 Delta P.S Emthanjeni

17215 Magareng

17213 Tlhatlogang PS Magareng

101596 Pabalelo PS Phokwane

102314 Vlakfontein I. S Moshaweng

101105 Maremane P.S Moshaweng

16401 Karikama H.S Siyancuma

101851

32308 Port Nolloth H.S Namaqua Rictersveld

Frances 
Baard

Adminstration 
Block

Frances 
Baard

Adminstration 
Block

Pixley Ka 
Seme

Adminstration 
Block

John Taolo 
Gaestewe

   
Gasegonyana

Adminstration 
Block

New Large Admin 
Block

Batlharo Tlhaping 
P. S

John Taolo 
Gaestewe

Adminstration 
Block

New Large Admin 
Block

Adminstration 
Block

New Large Admin 
Block

Pixley Ka 
Seme

Adminstration 
Block

New Large Admin 
Block

Frances 
Baard

Adminstration 
Block

Meduim Admin 
Block

Nametsegang 
H.S

John Taolo 
Gaestewe

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaestewe

Adminstration 
Block

New Large Admin 
Block

Pixley Ka 
Seme

Adminstration 
Block

New Large Admin 
Block

Warrenton Public 
PS

Frances 
Baard

Adminstration 
Block

Meduim Admin 
Block

Frances 
Baard

Adminstration 
Block

Meduim Admin 
Block

Frances 
Baard

Adminstration 
Block

Meduim Admin 
Block

John Taolo 
Gaetsewe

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaetsewe

Adminstration 
Block

New Large Admin 
Block

Pixley Ka 
Seme

Adminstration 
Block

New Large Admin 
Block

Robanyane Toto 
ll P.S

John Taolo 
Gaetsewe

   
Gasegonyana

Adminstration 
Block

New Large Admin 
Block

Adminstration 
Block

New Large Admin 
Block
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

101691 Pulelo P. S Moshaweng

100441 Glenr Red P.S Moshaweng

101999 Sol Plaatjie

31212 Vioolsdrift PS Namaqua Nama Koi

11207 Montshiwa PS Sol Plaatjie

101985 Seupe P.S Moshaweng

100415 Sol Plaatjie

100181 Bontleng PS Phokwane

101568 Omang P.S

100535 Iketeletso I. S

100646 Moshaweng

TOTAL for Adminstration Block R 5,032 R 5,600

John Taolo 
Gaetsewe

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaetsewe

Adminstration 
Block

New Large Admin 
Block

Simon Madupe 
PS

Frances 
Baard

Adminstration 
Block

Meduim Admin 
Block

Adminstration 
Block

Meduim Admin 
Block

Frances 
Baard

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaetsewe

Adminstration 
Block

New Large Admin 
Block

Gaoshupe 
Makodi PS

Frances 
Baard

Adminstration 
Block

New Large Admin 
Block

Frances 
Baard

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaetsewe

   
Gasegonyana

Adminstration 
Block

New Large Admin 
Block

John Taolo 
Gaetsewe

   
Gasegonyana

Adminstration 
Block

New Large Admin 
Block

Kegomoditswe 
H.S

John Taolo 
Gaestewe

Adminstration 
Block

New Large Admin 
Block
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

44208 Gamagara HS Gamagara Classroom 2 Classrooms R 298 R 480

22307 Strydenburg CS Thembelihle Classroom 2 New classrooms R 500 R 450

100181 Bontleng PS Phokwane Classroom 3 New classrooms R 40

101560 Phokwane Classroom 4 New classrooms R 570

45219 Gasegonyana Classroom 6 New classrooms R 262

22214 Siyancuma Classroom 3 New classrooms R 82

22214 Siyancuma Classroom 3 New classrooms R 93

21402 Petrusville H.S Emthanjeni Classroom 2 New classrooms R 197

44404 Ratang Thuto Siyanda Tsanstabani Classroom 2 New classrooms R 38

22307 Strydenburg CS Thembelihle Classroom 2 New classrooms R 70

24306 Van Rensburg PS Emthanjeni Classroom 2 New classrooms R 70

12203 Floors North PS Sol plaatjie Classroom 6 New classrooms R 96

17306 Banksdrift HS Phokwane Classroom R 1,800

32302 F.J. Smit I.S Namaqua Nama Khoi Classroom 2 New classrooms R 700

43221 Oranje Suid P.S Siyanda Khai Gariep Classroom 3 New classrooms R 1,050

11404 Bongani HS Siyancuma Classroom R 3,600

13207 Hartsvaal PS Phokwane Classroom 2 New classrooms

12212 Progress PS Sol Plaatjie Classroom 3 New classrooms

100535 Iketleletso I. S Moshaweng Classrooms 5 New classrooms

John Taolo 
Gaestewe
Pixley ka 

Seme
To complete 
project

Frances 
Baard

Olehile Mancwe 
JS

Frances 
Baard

Bankara 
Bodulong PS

John Taolo 
Gaestewe

Oranje Diamant 
PS

Pixley Ka 
Seme

Oranje Diamant 
PS

Pixley Ka 
Seme

Pixley Ka 
Seme

Pixley ka 
Seme

Pixley ka 
Seme

Frances 
Baard

Frances 
Baard

5 New 
classrooms( ADOPT 
A SCHOOL)

Pixley Ka 
Seme

10 Classroom plus 
HODs & stores

Frances 
Baard

Frances 
Baard

John Taolo 
Gaestewe
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

31212 Vioolsdrift P.S Namaqua Nama Khoi Classroom 2 New classrooms

44205 H.T.T Bidi P.S Siyanda Tsanstabani Classroom 3 New classrooms

41212 Siyanda Khara Hais Classrooms 5 New classrooms

100095 Classrooms 5 New classrooms

100760 Kopano I.S Classroom 2 New classrooms

16401 Karikama H.S Siyancuma Classrooms 4 New classrooms

101568 Omang P.S Moshaweng Classrooms 5 New classrooms

100054 Baithaopi P.S Moshaweng Classroom 2 New classrooms

24304 Victoria Wes CS Ubuntu Classroom 5 New classrooms

13215 Olympic PS Sol Plaatjie Classroom 3 New classrooms

34212 Witbank Namaqua Khai - Ma Classroom 2 New classrooms

43309 JG Jansen P.S Siyanda Kheis Classroom 2 New classrooms

43217 Lukhanyiso P.S Siyanda Khara Hais Classroom 2 New classrooms

43303 Kakamas H.S Siyanda Khai Gariep Classroom 3 New classrooms

14401 Letshego PS Sol Plaatjie Classroom 3 New classrooms

100555 Isagontle P.S Classrooms 5 New classrooms

TOTAL for Classroom R 2,316 R 8,080

Olyfenhoutsdrift 
P.S
Bathlaro-Tlhaping 
S. S

John Taolo 
Gaestewe

   
Gasegonyana

John Taolo 
Gaestewe

   
Gasegonyana

Pixley Ka 
Seme

John Taolo 
Gaestewe
John Taolo 
Gaestewe
Pixley ka 

Seme
Frances 
Baard

Frances 
Baard

John Taolo 
Gaestewe

   
Gasegonyana
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NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

43401 Siyanda Khara Hais Upgrade R 300

17404 Mogomotsi HS Dikgatlong Upgrade R 300

32402 SA van Wyk HS Namaqua Nama Khoi Upgrade R 300

42403 Saul Damon HS Siyanda Khara Hais Upgrade R 300

12404 Vuyolethu HS Sol Plaatjie Upgrade R 300

100181 Bontleng P.S Phokwane R 396

44404 Siyanda Tsantsabane R 396

100526 Gasegonyana R 550

14212 Pescodia P.S Sol Plaatje R 550

25301 Riverside H.S Siyancuma R 550

101486 Moshaweng R 550

11210 Plooysburg P.S Siyancuma R 550

11404 Bongani HS Siyancuma R 750

34304 Namaqua Khai - Ma

21403 Monwabisi H.S Emthanjeni

101564 Phokwane

101304 MoholengP.S

100054
Baithaopi P.S Moshaweng 

32302 F.J. Smit I.S Namaqua Nama Khoi

Carlton van 
Heerden HS

Computer 
Centre

Frances 
Baard

Computer 
Centre

Computer 
Centre

Computer 
Centre

Frances 
Baard

Computer 
Centre

Frances 
Baard

Computer 
Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumRatang Thuto 

H.S
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumIkakanyeng 

Commercial S
John Taolo 
Gaestewe

Computer 
Centre

   Standard norms 
for all schools 
according 
technology 
curriculumFrances 

Baard
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumPixley ka 

Seme
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumNametsesang 

H.S
John Taolo 
Gaestewe

Computer 
Centre

   Standard norms 
for all schools 
according 
technology 
curriculumPixley ka 

Seme
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumPixley Ka 

Seme
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumBoesmanland 

H.S
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumPixley ka 

Seme
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumOlihile Manchwe 

IS 
Frances 
Baard

Computer 
Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumJohn Taolo 

Gaestewe
   

Gasegonyana
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumJohn Taolo 

Gaestewe
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumComputer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculum
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

101821 Rekgaratlhile HS Gasegonyana R 300

101655 Pitso Janjie Gasegonyana R 550

32208 Spoegrivier P.S Namaqua Kamiesberg

100555 Isagontle P.S

TOTAL for Computer Centre R 5,892 R 750

John Taolo 
Gaestewe

Computer 
Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumJohn Taolo 

Gaestewe
Computer 

Centre

   Standard norms 
for all schools 
according 
technology 
curriculumComputer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculumJohn Taolo 

Gaestewe
   

Gasegonyana
Computer 

Centre

   Standard norms 
for all schools 
according science 
and technology 
curriculum
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

10201 Sol Plaatje Offices R 96

10201 Sol Plaatje Offices R 6,186 R 150

10201 Sol Plaatje Offices R 0 R 500

10101 Sol Plaatje Offices R 64

10101 Sol Plaatje Offices R 5,578 R 150

10101 Sol Plaatje Offices R 0 R 500

10101 Sol Plaatje Offices Carports for staff R 0 R 0

10101 Sol Plaatje Offices R 0 R 495

50205 Gasegonyana Offices R 0 R 1,200

30205 Namaqua Nama Khoi Offices R 450 R 450

30205 Namaqua Nama Khoi Offices R 0

20202 Emthanjeni Offices R 0 R 1,000

40203 Siyanda Khara Hais Offices R 0 R 1,000

30205 Calvinia Offices Siyanda Khara Hais Offices R 0 R 750

TOTAL for Offices R 12,374 R 6,195

Offices NC R 4,000 R 5,000

NC R 6,000 R 8,000

TOTAL for Day to Day Maintenance R 10,000 R 13,000

100555 Isagontle Gasegonyane

Frances Baard 
D/O (Peme)

Frances 
Baard

 Convert 
classrooms into 
Office 
accommodation at 
Peme Phase 1Frances Baard 

D/O (Peme)
Frances 
Baard

 Office 
block,ablutions 
,Linkage of 
walkways Phase 2Frances Baard 

D/O (Peme)
Frances 
Baard

According to Master 
Plan: New office 
block, car park, 
storerooms , 
Guardhouse for 
PEME

Perseverance 
Offices

Frances 
Baard

Classrooms into 
offices Phase 1

Perseverance 
Offices

Frances 
Baard

Classrooms into 
offices Phase 2 & 
registry

Perseverance 
Offices

Frances 
Baard

According to Master 
Plan: New office 
block, car park, 
storerooms for 
Perseverance, 
recreation room, 
transport building

Perseverance 
Offices

Frances 
Baard

Perseverance 
Offices

Frances 
Baard

Conversion of hall 
into conference 
room, upgrading of 
auditoriumJohn Taolo 

Gaetsewe District 
Offices

John Taolo 
Gaestewe

Conversion of 
existing school into 
offices Phase 3

Namaqua District 
Offices

Conversion of 
vacant hostel into 
offices Phase 1

Namaqua District 
Offices

Phase 2 -Car 
parking, Paving, 
Landscaping, 
StoreroomsPixley - ka - 

Seme District 
Offices

Pixley ka 
Seme

Conversion of 
vacant hostel into 
offices Phase 2 
-Car parking, 
Paving, 
Landscaping, 
Storerooms

Siyanda District 
Offices

Conversion of 
hostel into office 
Phase 2
Refurbishment and 
upgrading

All 
Municipalities

Day to Day 
Maintenance

Public Ordinary 
and Special 
Schools

All 
Municipalities

Day to Day 
Maintenance

John Taolo 
Gaestewe

Disabled 
Facilities 

Change existing 
schools to full 
service - National 
funding



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  11 of 90
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

31302 Nababeep SS Namaqua Nama Khoi 4 ramps R 0 R 200

33302 Garies H.S Namaqua Kamiesberg Ramps R 0 R 150

34309 Okiep HS Namaqua Nama Khoi Ramps R 0 R 200

34212 Witbank PS Namaqua Khai-Ma R 0 R 50

21201 Alpha PS Emthanjeni R 9,000 R 15,000

100095 Gasegonyane R 0 R 1,000

TOTAL for Disabled Facilities R 9,000 R 16,600

Disabled 
Facilities 
Disabled 
Facilities 
Disabled 
Facilities 
Disabled 
Facilities 

Rails for disabled 
learners

Pixley ka 
Seme

Disabled 
Facilities 

Admin, Ablution, 6 
classrooms, HoDs, 
Storerooms, Media, 
Computer Lab, 
Computer 
Classroom, Hall

BathlaroTlhaping 
Old Hoste

John Taolo 
Gaestewe

Disabled 
Facilities 

Refurbishment and 
upgrading
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

14401 Letshego PS Sol Plaatje ECD R 1,127 R 500

13211 Newton PS Sol Plaatje ECD R 708 R 750

12210 Sol Plaatje ECD R 637

14212 Pescodia P.S Sol Plaatje ECD R 882

16215 Sol Plaatjie PS Sol Plaatje ECD R 1,135

12203 Floors North PS Sol Plaatje ECD R 573

14302 Kgabang PS Sol Plaatje ECD R 770

14203 Sol Plaatje ECD R 749

13210 Mosalakae PS Dikgatlong ECD R 756

13303 Redirile Sol Plaatje ECD R 574

17214 Valspan PS Magareng ECD R 784

34306 Okiep PS Namaqua Nama Khoi ECD R 784

11301 Bongani PS Siyancuma ECD R 728

23210 Hanover PS Emthanjeni ECD R 770

42304 Kalksloot PS Siyanda Khara Hais ECD R 637

11206 Francis Baard Sol Plaatje ECD R 707 R 750

21205 Keurtjie PS Renosterberg ECD R 784 R 350

16216 ST Peters PS Francis Baard Sol Plaatje ECD R 630 R 750

33305 Loeriesfontein PS Namaqua Hantam ECD R 400

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Motshwedi Thuto 
PS

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Kimberley  Junior 
PS

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required

Frances 
Baard

 Single ECD 
Classroom required
 Single ECD 
Classroom required

Pixley ka 
Seme

 Single ECD 
Classroom required

Pixley ka 
Seme

 Single ECD 
Classroom required
 Single ECD 
Classroom required

Molehabangwe 
PS

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

32307 Matjieskloof PS Namaqua Nama Khoi ECD R 400

33206 Hantam PS Namaqua Hantam ECD R 950

32302 FJ Smit IS Namaqua Nama Khoi ECD R 400

33221 Lepelsfontein PS Namaqua Kamiesberg ECD R 400

32208 Spoegrivier P.S Namaqua Kamiesberg ECD R 400

34302 Brandvlei PS Namaqua Hantam ECD R 950

32203 Namaqua Kamiesberg ECD R 400

101999 Phokwane ECD R 400

101596 Pabalelo PS Phokwane ECD R 400

100691 Kgono PS Phokwane ECD R 950

13207 Hartsvaal PS Phokwane ECD R 400

17303 C W Kies PS Phokwane ECD R 950

17202 Hartswater PS Phokwane ECD R 400

12219 Tshiamo PS Sol Plaatjie ECD R 950

43309 JG Jansen P.S Siyanda Kheis ECD R 400

43207 Frank Biggs PS Siyanda Khara Hais ECD R 400

45301 Danielskuil IS Siyanda Tsantsabane ECD R 950

102314 Vlakfontein I. S Gasegonyana ECD R 400

44203 Deben PS Gamagara ECD R 950

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required

Klipfontein Met 
P.S

1 Single ECD 
Classroom required

Simon Madupe 
PS

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
2 Single ECD 
Classroom required
1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  14 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

102200 Tsaelengwe PS Gasegonyana ECD R 400

100980 Maduo Inter Gasegonyana ECD R 400

100316 Ditshipeng Inter Gasegonyana ECD R 400

101851 Gasegonyana ECD R 400

100561 Itekeleng P.S Moshaweng ECD R 400

100394 Gohohuwe PS Moshaweng ECD R 400

100840 Lehikeng PS Moshaweng ECD R 400

22306 Sonskyn P.S Thembelihle ECD R 400

23209 Novalspont PS Umsobomvu ECD R 400

21306 Philipvale PS Emthanjeni ECD R 400

23215 SS Madikane Umsobomvu ECD R 400

43217 Lukhanyiso P.S Siyanda Khara Hais ECD R 400

41215 Vela - Langa PS Siyanda Khara Hais ECD R 950

23280 Ikwezi Lokusa Umsobomvu ECD

43224 Rosendal PS Siyanda Khara Hais ECD

43226 Simbruner PS Siyanda Khara Hais ECD

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Robanyane Toto  
PS

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Pixley ka 
Seme

2 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

2 Single ECD 
Classroom required
4 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

1 Double  ECD 
Classroom required
1 Double  ECD 
Classroom required
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EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

42201 Bloemsmond PS Siyanda Khai Gariep ECD

41212 Siyanda Khara Hais ECD R 400

16206 Tshwarelela PS Sol Plaatjie ECD R 400

17215 Magareng ECD

34207 Norap PS Namaqua Kamiesberg ECD

21211 St Johns PS Emthanjeni ECD

11214 Vaal Oranje PS Siyancuma ECD

105057 A.B Kolwane PS Moshaweng ECD

100817 Lareng PS Moshaweng ECD

101004 Maikaelelo PS Gasegonyana ECD

100555 Isagontele PS Gasegonyana ECD

100441 Glen Red P.S Moshaweng ECD

101998 Simololang Ps Moshaweng ECD

11204 Isago PS Sol Plaatjie ECD

1 Single ECD 
Classroom required

Olyvenhoutsdrift 
PS

3 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Warrenton Public 
PS

Frances 
Baard

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  16 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
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Description of 
Physical Facilities 
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16302 Sol Plaatjie ECD

12219 Tshiamo PS Sol Plaatjie ECD

16214 Roodepan PS Sol Plaatjie ECD

13215 Olympic PS Sol Plaatjie ECD

12302 D.L Jansen Dikgatlong ECD

34310 St Philomena PS Namaqua Khai - Ma ECD

33206 Hantam PS Namaqua Hantam ECD

34303 Namaqua Khai-Ma ECD

33307 Malherbe Human Namaqua Hantam ECD

41206 Keidebees PS Siyanda Khara Hais ECD

43308 Sternham PS Siyanda Kheis ECD

44205 HTT Bidi PS Siyanda Tsantsabane ECD

!Xhukwesa 
Combined

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Double ECD 
Classroom required

Francios Visser 
PS

1 Double ECD 
Classroom required

1 Single ECD 
Classroom required

1 Double ECD 
Classroom required

1 Double ECD 
Classroom required

1 Double ECD 
Classroom required
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Description of 
Physical Facilities 

- Quantity, Size, 
etc

41101 Fanie Malan PS Siyanda Khara Hais ECD

21204 Kareeville PS Emthanjeni ECD 400

21213 Zingisani PS Emthanjeni ECD

21212 Willie Theron PS Emthanjeni ECD

23304 Lowryville PS Umsobomvu ECD

24202 Carel Van Zyl PS Ubuntu ECD

23301 Eureka PS Umsobomvu ECD

101985 Seupe P.S Gasegonyana ECD

101304 Moholeng PS Gasegonyana ECD

45218 Wrenchville PS Gasegonyana ECD

102209 Tselancho PS Moshaweng ECD

100869 Lerumo PS Moshaweng ECD

1 Single ECD 
Classroom required

Pixley ka 
Seme

2 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Double ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Double ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required
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Description of 
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43301 Aggeneys PS Namaqua Khai-Ma ECD

33211 Loeriesfontein PS Namaqua Hantam ECD

31209 Port Nolloth P.S Namaqua Richtersveld ECD

33309 Roggeveld Interm Namaqua Hoogland ECD

31203 Dryfsand PS Namaqua Richtersveld ECD

32301 Namaqua Nama Khoi ECD

31202 Concordia PS Namaqua Nama Khoi ECD

33308 Nico Bekker Namaqua Hoogland ECD

14209 Flamingo PS Sol Plaatjie ECD

14202 Homevale PS Sol Plaatjie ECD

13216 Sol Plaatjie ECD

17123 Tlhatlogang PS Sol Plaatjie ECD

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Double ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

Dr Izak Van 
Nierkerk 

1 Double ECD 
Classroom required

1 Double ECD 
Classroom required

1 Double ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Francis 
Mohapanele PS

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required
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13207 Hartsvaal PS Magareng ECD

11207 Montshiwa PS Sol Plaatjie ECD

16214 Roodepan PS Sol Plaatjie ECD

14206 Lucretia PS Sol Plaatjie ECD

13202 Barkly West PS Dikgatlong ECD

43204 Cillie PS Siyanda Khara Hais ECD

100778 Kudumane PS Gasegonyana ECD

101105 Maremane P.S Moshaweng ECD

101614 Perth PS Moshaweng ECD

101901 Sedibeng PS Moshaweng ECD

100405 Gamopedi PS Moshaweng ECD

101011 Maiphinicke PS Moshaweng ECD

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required
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45304 Noordkaap PS Gamagara ECD

101079 Manyeding Ps Moshaweng ECD

101919 Segonyana PS Moshaweng ECD

100102 Batsweletse PS Moshaweng ECD

24306 Van Rensburg PS Ubuntu ECD

24209 Ubuntu ECD

24304 Victoria Wes CS Ubuntu ECD

22309 Van Wyksvlei PS Thembelihle ECD

22208 RD Williams PS Thembelihle ECD

11214 Vaal Oranje PS Siyancuma ECD

16202 Anderson PS Siyancuma ECD

22214 Siyancuma ECD

John Taolo 
Gaestewe

1 Double ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Double ECD 
Classroom required

John Rossouw 
PS

Pixley ka 
Seme

1 Double ECD 
Classroom required

Pixley ka 
Seme

1 Double ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Double ECD 
Classroom required

Pixley ka 
Seme

1 Double ECD 
Classroom required

Oranje Diamant 
PS

Pixley ka 
Seme

1 Single ECD 
Classroom required
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21304 Petrusville P.S Emthanjeni ECD

21306 Philipvale PS Emthanjeni ECD

21307 Visisani Ps Umsobomvu ECD

22304 Luvuyo PS Umsobomvu ECD

24301 Umsobomvu ECD

23303 Umsobomvu ECD

32302 FJ Smit IS Namaqua Nama Khoi ECD

31306 St Cyprians Namaqua Nama Khoi ECD

32201 Buffelsrivier PS Namaqua Nama Khoi ECD

32208 Spoegrivier P.S Namaqua Kamiesberg ECD

34201 Carolusberg PS Namaqua Nama Khoi ECD

33306 Protea PS Namaqua Hantam ECD

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

Bennie 
Groenewald PS

Pixley ka 
Seme

1 Single ECD 
Classroom required

Noupoort 
Combined

Pixley ka 
Seme

1 Single ECD 
Classroom required

1 Double ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required
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34309 Okiep PS Namaqua Nama Khoi ECD

32305 Kharkams PS Namaqua Kamiesberg ECD

41301 Rietfontein Interm Siyanda Mier ECD

41211 Loubos PS Siyanda Mier ECD

41207 Kleinmier PS Siyanda Mier ECD

42222 Westerkim PS Siyanda Khara Hais ECD

41213 Oranje Oewer PS Siyanda Khara Hais ECD

41210 Oranje Noord PS Siyanda Khara Hais ECD

43214 Siyanda Khai Gariep ECD

43305 Leerkraans PS Siyanda Khara Hais ECD

15203 Boitshoko PS Sol Plaatjie ECD

100181 Bontleng PS Phokwane ECD

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Double ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

Kakamas 
Sentraal

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required
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13301 Delportshoop PS Dikgatlong ECD

15206 Du Toitspan PS Sol Plaatjie ECD

15204 Endeavour PS Sol Plaatjie ECD

12207 Kevin Nkoane PS Sol Plaatjie ECD

101596 Pabalelo PS Phokwane ECD

14208 Rietrivier PS Sol Plaatjie ECD

16219 Zingisa No.1 PS Sol Plaatjie ECD

100415 Phokwane ECD

34208 Nourivier PS Namaqua Kamiesberg ECD

34203 Goodhouse PS Namaqua Khai - Ma ECD

17223 Rolihlahla PS Magareng ECD

43304 Karos PS Siyanda Khara Hais ECD

100971 Madibeng PS Moshaweng ECD

101568 Omang P.S Moshaweng ECD

43201 Alheit PS Siyanda Khai Gariep ECD

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

1 Double ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Double ECD 
Classroom required

Gaoshupe 
Makodi PS

Frances 
Baard

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required
1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required
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43202 Assumpta PS Siyanda Khara Hais ECD

44221 Agang Thuto PS Siyanda Tsantsabane ECD

102314 Vlakfontein I. S Moshaweng ECD

16217 Venus PS Sol Plaatjie ECD

12212 Progress PS Sol Plaatjie ECD

13210 Mosalakae PS Dikgatlong ECD

34308 Pella PS Namaqua Khai-Ma ECD

45219 Gasegonyana ECD

102261 Tsineng PS Moshaweng ECD

101955 Sengae PS Gasegonyana ECD

102050 T.T Lekalake PS Gasegonyana ECD

22203 JJ Dreyer PS Thembelihle ECD

44217 Postdene PS Siyanda Tsantsabane ECD

1 Single ECD 
Classroom required
1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

Bankhara 
Bodulong PS

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Pixley ka 
Seme

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required
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34305 Kenhardt PS Siyanda Khai Gariep ECD

42306 Morelig PS Siyanda Khai Gariep ECD

31207 Johan Hein PS Namaqua Richtersveld ECD

32303 JJ Lambert Namaqua Kamiesberg ECD

32205 Kamieskroon PS Namaqua Kamiesberg ECD

32307 Matjieskloof PS Namaqua Nama Khoi ECD

12210 Sol Plaatjie ECD

101371 Mooki Lobelo PS Phokwane ECD

101783 Rearata Inter Gasegonyana ECD

44218 Sishen PS Gamagara ECD

16403 Groenpunt PS Sol Plaatjie ECD

TOTAL for ECD R 13,735 R 21,900

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

1 Single ECD 
Classroom required

Motshwedi Thuto 
PS

Frances 
Baard

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

John Taolo 
Gaestewe

1 Single ECD 
Classroom required

Frances 
Baard

1 Single ECD 
Classroom required
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10101 R 500

101999 Phokwane upgrade electricity R 0

20202 R 500

50205 R 500

30205 Namaqua upgrade electricity R 500

32202 Kheis PS Namaqua Kammiesberg R 50

40203 Siyanda R 500

10201 District Offices All Install UPS R 500

10101 Sol Plaattjie Install UPS R 1,800

TOTAL for Electrical Reticulation R 2,350 R 2,500

34304 Boesmanland HS Namaqua Khai-Ma Fencing New Fence R 500

31212 Vioolsdrift PS Namaqua Nama Khoi Fencing New Fence R 500

101011 Maphinicki P.S Moshaweng
Fencing New Fence R 500

21205 Keurtjieskloof P.S Emthanjeni
Fencing New Fence R 500

101998 Simololang P.S Gasegonyane
Fencing New Fence R 500

21208 Phillipstown H.S Emthanjeni
Fencing New Fence R 500

100095 Gasegonyane Fencing New Fence R 500 R 500

14403
Sol Plaatjie Fencing New Fence R 500 R 500

31403 Calvinia PS Namaqua Nama khoi Fencing New Fence R 500

Frances Baard 
District Offices 

Frances 
Baard

All 
Municipalities

Electrical 
Reticulation

upgrade electrical 
system

Simon Madupe 
PS

Frances 
Baard

Electrical 
Reticulation

Pixley - ka - 
Seme District 
Office

Pixley - Ka - 
Seme

All 
Municipalities

Electrical 
Reticulation

upgrade electrical 
system

John Taolo 
Gaetsewe 
District Offices

John Taolo 
Gaestewe

All 
Municipalities

Electrical 
Reticulation

upgrade electrical 
system

Namaqua 
District Offices

All 
Municipalities

Electrical 
Reticulation

Electrical 
Reticulation

upgrade electrical 
system

Siyanda District 
Offices

All 
Municipalities

Electrical 
Reticulation

upgrade electrical 
system

All 
Municipalities

Electrical 
Reticulation

Perseverance 
Office

Frances 
Baard

Electrical 
Reticulation

John Taolo 
Gaestewe
Pixley ka 
Seme
John Taolo 
Gaestewe
Pixley ka 
Seme

Batlharo Tlhaping 
HS

John Taolo 
Gaestewe

William Pescod 
H/S

Frances 
Baard
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22402 Thembelihle Fencing New fence R 500 R 500

17220 Reaipela I/S
Phokwane Fencing New Fence

31209 Port Nolloth HS Namaqua Richtersveld Fencing New Fence R 500

16203 Greenpoint PS Sol Plaatjie Fencing New Fence R 500

14403 Sol Plaatjie Fencing New Fence R 500

11205 Siyancuma Fencing New Fence R 500

43402 Groblershoop HS Siyanda !Kheis Fencing R 350

42402 Paballelo HS Siyanda //Khara Heis Fencing New Fence

44404 Ratang Thuto HS Siyanda Tsantsabane Fencing New Fence R 515

100691 Kgono PS Phokwane Fencing New Fence

17302 Banksdrift PS
Phokwane Fencing New Fence

101600 Pampierstad H/S
Phokwane Fencing New Fence

16219 Zingisa No. 1
Sol Plaatjie Fencing New Fence

14304 Zingisa No 2
Sol Plaatjie Fencing New Fence

12601
Phokwane Fencing New Fence

11303
Sol Plaatjie Fencing New Fence

17303 CW Kies  I/S
Phokwane Fencing New Fence

34309 Okiep H.S Namaqua Nama khoi
Fencing New Fence

32203 Klipfontein P.S Namaqua Kamiesberg
Fencing New Fence

Gariep High 
School

Pixley ka 
Seme

Frances 
Baard

Frances 
Baard

William Pescod 
HS

Frances 
Baard

Katlani Primary 
School

Pixley ka 
Seme

New Fence at 
hostel

Frances 
Baard

Frances 
Baard
Frances 
Baard
Frances 
Baard
Frances 
Baard

Northern Cape 
Agriculture H S

Frances 
Baard

Emang Mmogo C 
S

Frances 
Baard
Frances 
Baard
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22301 Thembelihle
Fencing New Fence

16210 Vooruitsig P/S
Sol Plaatjie Fencing New Fence

12301 Barkley West H/S Dikgatlong
Fencing New Fence

13210 Mosalakae P/S Dikgatlong
Fencing New Fence

101999
Phokwane Fencing New Fence

100690 Kgomotso H/S
Phokwane Fencing New Fence

12208 Voorspoed P/S
Phokwane Fencing New Fence

14303 RietvaleH/S
Sol Plaatjie Fencing New Fence

15206 Du Toitspan P/S
Sol Plaatjie Fencing New Fence

33313 Protea H.S Namaqua Hantam
Fencing New Fence

32209 Springbok P.S Namaqua Nama khoi
Fencing New Fence

101614 Perth P.S Moshaweng
Fencing New Fence

100230 Cardington P.S Moshaweng
Fencing New Fence

100999 Mahikaneng Moshaweng
Fencing New Fence

45402 Kuilsville HS Siyanda Kgatelopele Fencing New Fence

15207 Masiza PS Sol Plaatjie Fencing New Fence

13306 Dikgatlong Fencing New Fence

100561
Itekeleng P.S

Moshaweng
Fencing New Fence

TOTAL for Fencing R 5,365 R 4,000

Hopetown 
Combined School

Pixley ka 
Seme
Frances 
Baard
Frances 
Baard
Frances 
Baard

Simon Madupe  
P/S

Frances 
Baard
Frances 
Baard

Frances 
Baard
Frances 
Baard
Frances 
Baard

John Taolo 
Gaestewe
John Taolo 
Gaestewe
John Taolo 
Gaestewe

Frances 
Baard

Pniel - Landgoed 
PS

Frances 
Baard

John Taolo 
Gaestewe
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44222 Newtown PS Siyanda Tsantsabane Hall

De Kuil PS Siyanda Tsantsabane Hall R 0 R 900

TOTAL for Hall R 0 R 900

101304 Moholeng P.S
Gasegonyane

R 950

101851
Gasegonyane

R 950

101821
Moshaweng

R 950

100690
Kgomotso H/S

Phokwane R 950

44222 Newtown PS Siyanda Tsantsabane R 950

17306 Banksdrift HS Phokwane R 950

101655 Pitso Jantjie S. S
Moshaweng

R 950

101825 Relekile P. S
Moshaweng

101919 Segonyana P. S
Gasegonyane

34304
Namaqua Khai - Ma

101371 Mooki Lobelo P.S Phokwane R 950

100181 Bontleng P.S Phokwane R 950

14212 Pescodia P.S Sol Plaatje R 950

100526 Gasegonyana R 950

101090 Mapoteng P.S Gasegonyana R 950

100667.5 Moshaweng R 950

contributiton to 
erection of new 
school hallcontributiton to 
erection of new 
school hall(P P P)

John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumRobanyane Toto 

ll P.S
John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumRekgaratlhile S. 

S
John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumFrances 

Baard
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumMedia Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumFrances 

Baard
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculum(ADOPT 

A SCHOOL)John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumBoesmanland 

H.S
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumFrances 

Baard
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumFrances 

Baard
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumFrances 

Baard
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumIkakanyeng 

Commercial S
John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumNametsesang 

H.S
John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculum
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109214.6 Pitso Janjie Gasegonyana R 950

34309
Okiep H.S Namaqua Nama khoi

101579 Oreditse P. S
Moshaweng

101030 Makgolokwe S. S
Moshaweng

102314 Vlakfontein I. S
Moshaweng

TOTAL for Media Centre - Libraries R 6,650 R 6,650

John Taolo 
Gaestewe

Media Centre 
- Libraries

   Standard norms 
for all schools 

according 
curriculumMedia Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculumJohn Taolo 

Gaestewe
Media Centre 

- Libraries

   Standard norms 
for all schools 

according 
curriculum
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10101
N C Summary R 0 R 1,000

10101 N C Summary R 900 R 500

44402 Kathu HS Gamagara R 330

100999 Mahikaneng PS Moshaweng R 330

101373 Moraladi PS Moshaweng R 165

41204 Groot Mier PS Siyanda Mier R 495

10101 N C Summary R 0 R 2,500

TOTAL for Mobile Classroom R 2,220 R 4,000

15202 Ikageng PS Siyancuma Property R 0 R 20

11210 Plooysburg PS Siyancuma Property R 0 R 20

10101 All districts N C Leases R 2,500

TOTAL for Property R 0 R 2,540

Mobile 
Relocations

All 
municipalities

Mobile 
Classroom

Mobile 
Connections

All 
municipalities

Mobile 
Classroom

John Taolo 
Gaestewe

Mobile 
Classroom

 2 Mobile 
Classroom

John Taolo 
Gaestewe

Mobile 
Classroom

 2 Mobile 
Classroom

John Taolo 
Gaestewe

Mobile 
Classroom

 1 Mobile 
Classroom

Mobile 
Classroom

 1 Mobile 
Classroom

Mobile 
Classrooms

All 
municipalities

Mobile 
Classroom

Pixley Ka 
Seme

Registraton of 
donated land.

Pixley Ka 
Seme

Registraton of 
donated land.

All 
municipalities

Office 
Accommodation
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31306 St Cyprians Namaqua Nama Khoi R 750

15402 Emmanuael PS Sol Plaatje R 13

24214 Meriman PS Ubuntu Old school R 77

14403 Sol Plaatjie R 150

15203 Boitshoko PS Sol Plaatjie Old school R 200

33302 DeVilliers Hostel Namaqua Nama Khoi R 300 R 500

34304 Eksteen Hostel Namaqua Khai-Ma R 300 R 500

22306 Bergendal Hostel Thembelihle R 300 R 500

24207 Ubuntu R 300 R 500

15201 Beacon PS Sol Plaatjie Old school R 300 R 500

23210 Hanover Hostel Emthanjeni R 300 R 750

11305  Huis Otto Siyancuma R 300 R 750

32305 Kharkams HS Namaqua Kammiesberg R 300

33305 Namaqua Hantam R 300

33301 Hostel Retief Namaqua Hantam R 300

33402 Namaqua Hantam R 300

22402 Thembelihle R 300

16301 Siyancuma R 300

33302 Genishof Hostel Namaqua Kammiesberg R 323 R 500

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Pixley ka 
Seme

Repairs and 
Renovations

William Pescod 
Hostel

Frances 
Baard

Repairs and 
Renovations

Hostel 
Refurbishment

Frances 
Baard

Repairs and 
Renovations
Repairs and 
Renovations

Hostel 
Refurbishment

Repairs and 
Renovations

Hostel 
Refurbishment

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

House Dennehof 
Hostel

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Repairs and 
Renovations

Hostel 
Refurbishment

Loeriesfontein 
HS

Repairs and 
Renovations

Hostel 
Refurbishment

Repairs and 
Renovations

Hostel 
Refurbishment

House Rebunie 
Hostel

Repairs and 
Renovations

Hostel 
Refurbishment

HouseFrank 
Joubert Hostel

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

House 
Gravenstein

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Repairs and 
Renovations

Hostel 
Refurbishment
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12302 DL Jansen Sol Plaatjie Old school R 380

101836 Resolofetse IS Gasegonyane R 400

101105 Maremane P.S Gasegonyane R 500

15403 Sol Plaatjie R 400 R 750

21405 Veritas Hostel Emthanjeni R 404 R 500

17303 CW Kies PS Phokwane R 500

13201 Barkly West SS Dikgatlong Repairs R 500

14212 Pescodia P.S Sol Plaatjie Repairs R 350

101813 Reitlamile I/S Phokwane R 500

43308 Sternham PS Siyanda Khara Hais R 500

31306 ST. Cyprians I.S Namaqua Nama Khoi R 500

Frances 
Baard

Repairs and 
Renovations

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

Kimberley Boys 
High

Frances 
Baard

Repairs and 
Renovations

Repair to 
roofstructure

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

(7/8) New block - 
repairs and 
renovations

Frances 
Baard

Repairs and 
Renovations

Frances 
Baard

Repairs and 
Renovations

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment
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11216 Sonskyn P.S Thembelihle R 500

16202 Siyancuma R 500

41217 Vooruitsig PS Siyanda Khara Hais R 500

24304 Ubuntu R 500

24212 Kareeberg R 400 R 750

3303 Sutherland HS Namaqua Hantam R 750

34302 Namaqua Hantam R 750

43303 Siyanda Khara Hais R 750

3303 Namaqua Hantam R 1,000

32401 Namaqua HS Namaqua Nama khoi R 1,200

11304 Delportshoop C S Dikgatlong

101371 Phokwane

101999 Simon Madupe Phokwane

100690 Kgomotso S S Phokwane

101596 Pabalelo P/S Phokwane

17404 Mogomotsi S/S Magareng

41213 Oranje-Oewer PS Siyanda Khara Hais

42213 Neilersdrift PS Siyanda Khara Hais

43217 Lukanyiso PS Siyanda Khara Hais

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

Anderson P.S 
[Hostel]

Pixley Ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment?

Repairs and 
Renovations

School 
Refurbishment

Victoria Wes  
Hostel

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Vosburg Delta 
Hostel

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Brandvlei I.S - 
Hostel

Repairs and 
Renovations

Hostel 
Refurbishment?

Kakamas HS 
Hostel

Repairs and 
Renovations

Hostel 
Refurbishment?

Sutherland HS - 
Dagbreek Hostel

Repairs and 
Renovations

Hostel 
Refurbishment?

Repairs and 
Renovations

Hostel 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Mooki -Lobelo 
P/S

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment
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34309 Okiep H.S Namaqua Nama khoi

21306 Phillipvale P.S Emthanjeni

100383 Gaaesi PS Moshaweng 

Repairs and 
Renovations

School 
Refurbishment

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment
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Physical Facilities 
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100095 Gasegonyana

43307 Moreson hostel Thembelihle

100377 Frank Tire P S Moshaweng 

100054 Baithaopi P S Moshaweng 

34304 Namaqua Khai - Ma

22402 Gariep H.S Thembelihle

23305 Phakamisani H.S Umsobomvu

16403 Greenpoint H/S Sol Plaatjie

17215 Magareng

17213 Tlhatlogang  I/S Magareng

17223 Rolihlahla Magareng

17208 Realeboga I/S Magareng

17303 CW Kies I/S Phokwane

43224 Rosendal PS Siyanda Khara Hais

31208 Gafie Maree Namaqua Rigtersveld

31402 Namaqua Rigtersveld

100400 Galore PS Moshaweng 

100044 Baduane PS Moshaweng 

100099 Batshweneng I S Moshaweng 

Batlharo Tlhaping 
S S

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

Pixley ka 
Seme

Repairs and 
Renovations

Hostel 
Refurbishment?

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

Boesmanland HS 
- Swartberg 
Hostel

Repairs and 
Renovations

Hostel 
Refurbishment?

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Warrenton Public 
P/S

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Repairs and 
Renovations

School 
Refurbishment

Alexander Bay 
H.S

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment

John Taolo 
Gaestewe

Repairs and 
Renovations

School 
Refurbishment



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  37 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
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17401 Hartswater P S Phokwane

16206 Tshwarelela PS Sol Plaatjie

11204 IsagoP/S Sol Plaatjie

101564 Phokwane

223O2 Prieska CS Emthanjeni

22301 Thembelihle

12601 Phokwane

17202 Hartswater H S Phokwane

11303 Emang Mmogo Sol Plaatjie

TOTAL for Repairs and Renovations R 7,997 R 16,200

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Olehile-Manchwe 
I/S

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

Hopetown 
Combined School

Pixley Ka 
Seme

Repairs and 
Renovations

School 
Refurbishment

Huis Lekkerboer 
Hostel

Frances 
Baard

Repairs and 
Renovations

Hostel 
Refurbishment?

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment

Frances 
Baard

Repairs and 
Renovations

School 
Refurbishment
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- Quantity, Size, 
etc

23302 Colesburg HS Umsobomvu Sanitation R 8 R 500

32211 Lepelsfontein PS Namaqua Kammiesberg Sanitation R 396

34207 Norap PS Namaqua Kammiesberg Sanitation R 396

34208 Nourivier PS Namaqua Kammiesberg Sanitation R 396

34209 Paulshoek PS Namaqua Kammiesberg Sanitation R 396

31210 Tweerivier PS Namaqua Kammiesberg Sanitation R 400

31210 Rooiwal PS Namaqua Kammiesberg Sanitation R 4

31212 Vioolsdrift PS Namaqua Nama Khoi Sanitation R 396

10101 Sol Plaatje Sanitation R 500

20202 Emthanjeni Sanitation R 500

50205 Gasegonyana Sanitation R 500

30205 Namaqua Nama Khoi Sanitation R 500

40203 Siyanda Khara - Hais Sanitation R 500

TOTAL for Sanitation R 2,392 R 3,000

16203 Sol Plaatje School Full service school R 2,500 R 4,500

11404 Bongani SS Siyancuma School Full service school R 8,742 R 500

101123 Gasegonyane School Full service school R 14,400 R 14,000

45219 Gasegonyane School Full service school R 14,880 R 3,000

44222 Gasegonyane School R 16,160 R 4,000

Pixley Ka 
Seme

Repair to sewage 
system
upgrade sanitation 
system
upgrade sanitation 
system
upgrade sanitation 
system
upgrade sanitation 
system
upgrade sanitation 
system
1 (repair sewage 
tank)
upgrade sanitation 
system

Frances Baard 
District Offices 

Frances 
Baard

upgrade sanitation 
system

Pixley - ka - 
Seme District 
Office

Pixley - Ka - 
Seme

upgrade sanitation 
system

John Taolo 
Gaetsewe District 
Offices

John Taolo 
Gaestewe

upgrade sanitation 
system

Namaqua District 
Offices

upgrade sanitation 
system

Siyanda District 
Offices

upgrade sanitation 
system

Greenpoint (New 
PS)

Frances 
Baard

Pixley ka 
Seme

Maruping PS 
(New PS)

John Taolo 
Gaestewe

Bankara Bodilong 
(New HS)

John Taolo 
Gaestewe

Bathlaros New 
Special

John Taolo 
Gaestewe

Full service school 
special
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Dikgatlong School Full service school 

20202 Hopetown School Full service school 

21211 St Johns PS Emthanjeni School Full service school 

TOTAL for School R 56,682 R 26,000

Barkley West 
P/S(New School)

Frances 
Baard

Steynsville [ New 
School]

Pixley ka 
Seme

Pixley ka 
Seme
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17404 Mogomotsi HS Magareng Science Lab New Science Lab R 855 R 950

23209 Norvalspont IS Umsobomvu Science Lab New Science Lab R 950 R 950

141404 Tlhomelang SS Sol Plaatjie Science Lab New Science Lab R 7

100201 Bosheng I.S Moshaweng Science Lab New Science Lab R 950

101486 Nametsegang HS Gasegonyana Science Lab New Science Lab R 950

100535 Iketeletso I S Moshaweng Science Lab New Science Lab

101655 Pitso Jantjie SS Moshaweng Science Lab New Science Lab

101920 Segopotso I S Moshaweng Science Lab New Science Lab

32402 SA van Wyk HS Namaqua Nama Khoi Science Lab R 250

33303 Sutherland HS Namaqua Hantam Science Lab 

12404 Vuyolethu HS Sol Plaatjie Science Lab R 250

101821 Rekgaratlhile HS Gasegonyana Science Lab 

42403 Saul Damon Siyanda // Khara Hais Science Lab R 250

43401 Siyanda // Khara Hais Science Lab New Science Lab R 950

11302 Weslaan CS Siyancuma Science Lab R 250

TOTAL for Science Lab R 4,712 R 2,850

10101 Sol Plaatje SRFP EPWP R 0

20202 Emthanjeni SRFP EPWP R 0

50205 Gasegonyana SRFP EPWP R 0

Frances 
Baard

Pixley Ka 
Seme

Frances 
Baard

John Taolo 
Gaestewe
John Taolo 
Gaestewe
John Taolo 
Gaestewe
John Taolo 
Gaestewe
John Taolo 
Gaestewe

Science lab 
refurbishment
Science lab 
refurbishment

Frances 
Baard

Science lab 
refurbishment

John Taolo 
Gaestewe

Science lab 
refurbishment
Upgrade of Science 
Lab

Carlton van 
Heerden

Pixley ka 
Seme

Upgrade of Science 
Lab

Frances Baard 
District Offices 

Frances 
Baard

Pixley - ka - 
Seme District 
Office

Pixley - Ka - 
Seme

John Taolo 
Gaetsewe District 
Offices

John Taolo 
Gaestewe



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  41 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

30205 Namaqua Nama Khoi SRFP EPWP R 0

40203 Siyanda Khara - Hais SRFP EPWP R 0

TOTAL for SRFP R 0 R 0

Namaqua District 
Offices
Siyanda District 
Offices



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  42 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name District Programme Comments
Financial Years (R'000)

2009/10 2010/11
Municipal 

Area

Description of 
Physical Facilities 

- Quantity, Size, 
etc

10101 Sol Plaatje Water R 250

20202 Emthanjeni Water R 250

11202 Bucklands PS Siyancuma Water R 297

24303 Ubuntu Water R 149

50205 Gasegonyana Water R 250

100561 Ikemeleng PS Moshaweng Water R 11

100542 Ineeleng PS Moshaweng Water R 297

100641 Keatholela PS Moshaweng Water R 297

101553 Obontse P.S Moshaweng Water R 297

101655 Pitso Janjie SS Moshaweng Water R 297

104021 Rebogile PS Moshaweng Water R 297

102209 Tselancho PS Moshaweng Water R 297

30205 Siyanda Khara - Hais Water R 250

42223 Siyanda Khara - Hais Water R 297

40203 Namaqua Nama Khoi Water R 250

34203 Goodhouse PS Namaqua Khai- Ma Water R 297

31212 Vioolsdrift PS Namaqua Nama Khoi Water R 297

TOTAL for Water R 3,130 R 1,250

101201 R 300

Frances Baard 
District Offices 

Frances 
Baard

upgrade water 
supplies 

Pixley - ka - 
Seme District 
Office

Pixley - Ka - 
Seme

upgrade water 
supplies 

Pixley - Ka - 
Seme

Install  Pump 
,power supply

Richmond HS 
Hostel

Pixley - Ka - 
Seme

Replacement 
waterpipes

John Taolo 
Gaetsewe 
District Offices

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

John Taolo 
Gaestewe

upgrade water 
supplies 

Siyanda District 
Offices

upgrade water 
supplies 

Cornelius Jansen 
PS

Install purification 
plant

Namaqua 
District Offices

upgrade water 
supplies 
upgrade water 
supplies 
upgrade water 
supplies 

Frances Baard 
Refurbishment

Frances 
Baard

All 
municipalities

Condition 
Based 

Refurbishment
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R 300

30205 Namaqua R 300

20202 R 300

40203 Siyanda R 300

TOTAL for Condition Based Refurbishment R 0 R 1,500

Totals R 153,236 R 149,015

John T Gaestewe 
Refurbishment

John Taolo 
Gaestewe

All 
municipalities

Condition 
Based 

Refurbishment
Namaqua 
Refurbishment

All 
municipalities

Condition 
Based 

Refurbishment
Pixley ka Seme 
Refurbishment

Pixley Ka 
Seme

All 
municipalities

Condition 
Based 

Refurbishment
Siyanda 
Refurbishment

All 
municipalities

Condition 
Based 

Refurbishment



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  44 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name

16202 Anderson PS

15201 Beacon PS

45219

13401 Boresetse SS

100691 Kgono PS

44203 Deben PS

13306

16220

22303 Theron HS

11214 Vaal Oranje PS

12210

101596 Pabalelo PS

101813 Reitlamile

43213 Groblershoop PS

43308 Sternham PS

11216 Sonskyn P.S

13207 Hartsvaal PS

Bankara 
Bodulong PS

Pniel Landgoed 
PS

Schmidtdrift 
Bathlaping PS

Motshwedi Thuto 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16
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11404 Bongani HS

43214

13215 Olympic PS

100181 Bontleng PS

13210 Masalakae PS

41212

100387 Gadiboe M.S

100555 Isagontle P.S

41207 Kleinmier PS

Laerskool 
Sentraal  
Kakamas

Olyvenhoutsdrift 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 800

R 800

R 800

R 800

R 750

R 550

R 800

R 550
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16401 Karikama H.S

21402 Petrusville H.S

101185 Mentu P.S

101496

101553 Obontse P.S

101776 Reateka M.S

100923 Longhurst P.S

12216 Tadcaster IS

1440 Letshego PS

101600 Pampierstad HS

11301 Bongani P.S

33306 Protea PS

100415

43227 Topline PS

17305 Warrenvale CS

TOTAL for 

New 
Semauswane P.S

Gaoshupe 
Makodi PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 800

R 800

R 100

R 550

R 550

R 550

R 550

R 800

R 800

R 800

R 800

R 800

R 800

R 550

R 550

R 8,100 R 3,250 R 800 R 3,500 R 0
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14401 Letshego PS

14303 Rietvale SS

15202 Ikageng PS

100271 Dibotswa HS

100095

16201 Aalwyn PS

23402 Phakamisani  HS

101371 Mooki Lobelo PS

101486

101655 Pitso Jantjie S.S

24203 Delta P.S

17215

17213 Tlhatlogang PS

101596 Pabalelo PS

102314 Vlakfontein I. S

101105 Maremane P.S

16401 Karikama H.S

101851

32308 Port Nolloth H.S

Batlharo Tlhaping 
P. S

Nametsegang 
H.S

Warrenton Public 
PS

Robanyane Toto 
ll P.S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500

R 1,500

R 1,500

R 1,100

R 1,100

R 1,100

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500
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101691 Pulelo P. S

100441 Glenr Red P.S 

101999

31212 Vioolsdrift PS

11207 Montshiwa PS

101985 Seupe P.S

100415

100181 Bontleng PS

101568 Omang P.S

100535 Iketeletso I. S

100646

TOTAL for 

Simon Madupe 
PS

Gaoshupe 
Makodi PS

Kegomoditswe 
H.S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500

R 1,500

R 1,100

R 1,100

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500

R 10,800 R 7,500 R 6,700 R 6,000 R 0
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44208 Gamagara HS

22307 Strydenburg CS

100181 Bontleng PS

101560

45219

22214

22214

21402 Petrusville H.S

44404 Ratang Thuto

22307 Strydenburg CS

24306 Van Rensburg PS

12203 Floors North PS

17306 Banksdrift HS

32302 F.J. Smit I.S

43221 Oranje Suid P.S 

11404 Bongani HS

13207 Hartsvaal PS

12212 Progress PS

100535 Iketleletso I. S

Olehile Mancwe 
JS
Bankara 
Bodulong PS
Oranje Diamant 
PS
Oranje Diamant 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 700

R 1,050

R 1,800
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31212 Vioolsdrift P.S

44205 H.T.T Bidi P.S

41212

100095

100760 Kopano I.S

16401 Karikama H.S

101568 Omang P.S

100054 Baithaopi P.S

24304 Victoria Wes CS

13215 Olympic PS

34212 Witbank

43309 JG Jansen P.S

43217 Lukhanyiso P.S

43303 Kakamas H.S

14401 Letshego PS

100555 Isagontle P.S

TOTAL for 

Olyfenhoutsdrift 
P.S
Bathlaro-Tlhaping 
S. S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 700

R 1,050

R 1,800

R 1,800

R 700

R 1,400

R 1,800

R 700

R 1,800

R 1,050

R 700

R 700

R 700

R 1,050

R 1,050

R 1,800

R 9,600 R 3,900 R 4,950 R 3,900 R 0
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43401

17404 Mogomotsi HS

32402 SA van Wyk HS

42403 Saul Damon HS

12404 Vuyolethu HS

100181 Bontleng P.S

44404

100526

14212 Pescodia P.S

25301 Riverside H.S

101486

11210 Plooysburg P.S

11404 Bongani HS

34304

21403 Monwabisi H.S

101564

101304 MoholengP.S

100054
Baithaopi P.S

32302 F.J. Smit I.S

Carlton van 
Heerden HS

Ratang Thuto 
H.S
Ikakanyeng 
Commercial S

Nametsesang 
H.S

Boesmanland 
H.S

Olihile Manchwe 
IS 

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750
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EMIS No. School Name

101821 Rekgaratlhile HS

101655 Pitso Janjie

32208 Spoegrivier P.S

100555 Isagontle P.S

TOTAL for 

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 300

R 750

R 750

R 750

R 5,250 R 2,250 R 1,800 R 2,250 R 750
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EMIS No. School Name

10201

10201

10201

10101

10101

10101

10101

10101

50205

30205

30205

20202

40203

30205 Calvinia Offices

TOTAL for 

Offices

TOTAL for 

100555 Isagontle

Frances Baard 
D/O (Peme)
Frances Baard 
D/O (Peme)
Frances Baard 
D/O (Peme)
Perseverance 
Offices
Perseverance 
Offices
Perseverance 
Offices
Perseverance 
Offices
Perseverance 
Offices
John Taolo 
Gaetsewe District 
Offices
Namaqua District 
Offices
Namaqua District 
Offices
Pixley - ka - 
Seme District 
Offices
Siyanda District 
Offices

Public Ordinary 
and Special 
Schools

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 0

R 0
6000 6000

R 0

R 0 R 0 R 12,000 R 20,000

R 0 1000

3500 495

R 2,500 R 0

R 2,550 R 0

3000

R 1,000 R 500

R 500 R 500

R 0 R 0

R 6,550 R 1,000 R 25,500 R 26,495 R 0

R 6,000 R 7,500

R 9,000 R 10,000

R 15,000 R 17,500 R 0 R 0 R 0



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  54 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name

31302 Nababeep SS

33302 Garies H.S

34309 Okiep HS

34212 Witbank PS

21201 Alpha PS

100095

TOTAL for 

BathlaroTlhaping 
Old Hoste

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 6,500

R 2,000

R 8,500 R 0 R 0 R 0 R 0
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EMIS No. School Name

14401 Letshego PS

13211 Newton PS

12210

14212 Pescodia P.S

16215 Sol Plaatjie PS

12203 Floors North PS

14302 Kgabang PS

14203

13210 Mosalakae PS

13303 Redirile

17214 Valspan PS

34306 Okiep PS

11301 Bongani PS

23210 Hanover PS

42304 Kalksloot PS

11206

21205 Keurtjie PS

16216 ST Peters PS

33305 Loeriesfontein PS

Motshwedi Thuto 
PS

Kimberley  Junior 
PS

Molehabangwe 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16
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EMIS No. School Name

32307 Matjieskloof PS

33206 Hantam PS

32302 FJ Smit IS

33221 Lepelsfontein PS

32208 Spoegrivier P.S

34302 Brandvlei PS

32203

101999

101596 Pabalelo PS

100691 Kgono PS

13207 Hartsvaal PS

17303 C W Kies PS

17202 Hartswater PS

12219 Tshiamo PS

43309 JG Jansen P.S

43207 Frank Biggs PS

45301 Danielskuil IS

102314 Vlakfontein I. S

44203 Deben PS

Klipfontein Met 
P.S
Simon Madupe 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16
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EMIS No. School Name

102200 Tsaelengwe PS

100980 Maduo Inter

100316 Ditshipeng Inter

101851

100561 Itekeleng P.S

100394 Gohohuwe PS

100840 Lehikeng PS

22306 Sonskyn P.S

23209 Novalspont PS

21306 Philipvale PS

23215 SS Madikane

43217 Lukhanyiso P.S

41215 Vela - Langa PS

23280 Ikwezi Lokusa 

43224 Rosendal PS

43226 Simbruner PS

Robanyane Toto  
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 450

R 950

R 450

R 1,500

R 1,500
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EMIS No. School Name

42201 Bloemsmond PS

41212

16206 Tshwarelela PS

17215

34207 Norap PS

21211 St Johns PS 

11214 Vaal Oranje PS

105057 A.B Kolwane PS

100817 Lareng PS

101004 Maikaelelo PS

100555 Isagontele PS

100441 Glen Red P.S 

101998 Simololang Ps

11204 Isago PS

Olyvenhoutsdrift 
PS

Warrenton Public 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 450

R 1,500

R 450

R 1,200

R 450

R 450

R 450

R 450

R 450

R 450

R 450

R 450

R 450

R 450
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EMIS No. School Name

16302

12219 Tshiamo PS

16214 Roodepan PS

13215 Olympic PS

12302 D.L Jansen

34310 St Philomena PS

33206 Hantam PS

34303

33307 Malherbe Human

41206 Keidebees PS

43308 Sternham PS

44205 HTT Bidi PS

!Xhukwesa 
Combined

Francios Visser 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500

R 450

R 450

R 450

R 450

R 450

R 1,500

R 1,500

R 950

R 1,500

R 1,500

R 1,750
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EMIS No. School Name

41101 Fanie Malan PS

21204 Kareeville PS

21213 Zingisani PS

21212 Willie Theron PS

23304 Lowryville PS

24202 Carel Van Zyl PS

23301 Eureka PS

101985 Seupe P.S

101304 Moholeng PS

45218 Wrenchville PS

102209 Tselancho PS

100869 Lerumo PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 950

R 1,200

R 500

R 500

R 1,750

R 500

R 500

R 500

R 500

R 1,750

R 500

R 500
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EMIS No. School Name

43301 Aggeneys PS

33211 Loeriesfontein PS

31209 Port Nolloth P.S

33309 Roggeveld Interm

31203 Dryfsand PS

32301

31202 Concordia PS

33308 Nico Bekker

14209 Flamingo PS

14202 Homevale PS

13216

17123 Tlhatlogang PS

Dr Izak Van 
Nierkerk 

Francis 
Mohapanele PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 1,200

R 1,750

R 1,200

R 500

R 1,750

R 1,750

R 1,750

R 1,200

R 1,200

R 500

R 500
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EMIS No. School Name

13207 Hartsvaal PS

11207 Montshiwa PS

16214 Roodepan PS

14206 Lucretia PS

13202 Barkly West PS

43204 Cillie PS

100778 Kudumane PS

101105 Maremane P.S

101614 Perth PS

101901 Sedibeng PS

100405 Gamopedi PS

101011 Maiphinicke PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,200

R 500

R 1,200

R 1,200

R 1,200

R 450

R 550

R 550

R 550

R 550

R 550

R 550
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EMIS No. School Name

45304 Noordkaap PS

101079 Manyeding Ps

101919 Segonyana PS

100102 Batsweletse PS

24306 Van Rensburg PS

24209

24304 Victoria Wes CS

22309 Van Wyksvlei PS

22208 RD Williams PS

11214 Vaal Oranje PS

16202 Anderson PS

22214

John Rossouw 
PS

Oranje Diamant 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 2,000

R 550

R 550

R 550

R 2,000

R 2,000

R 2,000

R 550

R 550

R 2,000

R 2,000

R 1,500
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EMIS No. School Name

21304 Petrusville P.S

21306 Philipvale PS

21307 Visisani Ps

22304 Luvuyo PS

24301

23303

32302 FJ Smit IS

31306 St Cyprians

32201 Buffelsrivier PS

32208 Spoegrivier P.S

34201 Carolusberg PS

33306 Protea PS

Bennie 
Groenewald PS

Noupoort 
Combined

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 550

R 550

R 550

R 550

R 550

R 550

R 2,000

R 1,500

R 550

R 550

R 1,500

R 1,500
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EMIS No. School Name

34309 Okiep PS

32305 Kharkams PS

41301 Rietfontein Interm

41211 Loubos PS

41207 Kleinmier PS

42222 Westerkim PS

41213 Oranje Oewer PS

41210 Oranje Noord PS

43214

43305 Leerkraans PS

15203 Boitshoko PS

100181 Bontleng PS

Kakamas 
Sentraal

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500

R 1,500

R 1,200

R 550

R 550

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500

R 1,500
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EMIS No. School Name

13301 Delportshoop PS

15206 Du Toitspan PS

15204 Endeavour PS

12207 Kevin Nkoane PS

101596 Pabalelo PS

14208 Rietrivier PS

16219 Zingisa No.1 PS

100415

34208 Nourivier PS

34203 Goodhouse PS

17223 Rolihlahla PS

43304 Karos PS

100971 Madibeng PS

101568 Omang P.S

43201 Alheit PS

Gaoshupe 
Makodi PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500

R 1,500

R 2,000

R 2,000

R 2,000

R 1,500

R 2,000

R 400

R 400

R 400

R 400

R 400

R 400

R 450

R 400
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EMIS No. School Name

43202 Assumpta PS

44221 Agang Thuto PS

102314 Vlakfontein I. S

16217 Venus PS

12212 Progress PS

13210 Mosalakae PS

34308 Pella PS

45219

102261 Tsineng PS

101955 Sengae PS

102050 T.T Lekalake PS

22203 JJ Dreyer PS

44217 Postdene PS

Bankhara 
Bodulong PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

450

R 950

R 450

R 500

R 1,200

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500
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EMIS No. School Name

34305 Kenhardt PS

42306 Morelig PS

31207 Johan Hein PS

32303 JJ Lambert

32205 Kamieskroon PS

32307 Matjieskloof PS

12210

101371 Mooki Lobelo PS

101783 Rearata Inter

44218 Sishen PS

16403 Groenpunt PS

TOTAL for 

Motshwedi Thuto 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,200

R 500

R 950

R 950

R 450

R 450

R 450

R 450

R 450

R 450

R 450

R 20,650 R 33,500 R 59,200 R 17,550 R 0
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EMIS No. School Name

10101

101999

20202

50205

30205

32202 Kheis PS

40203

10201 District Offices

10101

TOTAL for 

34304 Boesmanland HS

31212 Vioolsdrift PS

101011 Maphinicki P.S

21205 Keurtjieskloof P.S

101998 Simololang P.S

21208 Phillipstown H.S

100095

14403

31403 Calvinia PS

Frances Baard 
District Offices 
Simon Madupe 
PS
Pixley - ka - 
Seme District 
OfficeJohn Taolo 
Gaetsewe 
District Offices
Namaqua 
District Offices

Siyanda District 
Offices

Perseverance 
Office

Batlharo Tlhaping 
HS

William Pescod 
H/S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500 R 1,500

R 1,500 R 1,500

R 1,500 R 1,500

R 1,500 R 1,500

R 1,500 R 1,500

R 500 R 4,500

R 2,000

R 10,000 R 12,000 R 0 R 0 R 0

R 500
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EMIS No. School Name

22402

17220 Reaipela I/S

31209 Port Nolloth HS

16203 Greenpoint PS

14403

11205

43402 Groblershoop HS

42402 Paballelo HS

44404 Ratang Thuto HS

100691 Kgono PS

17302 Banksdrift PS

101600 Pampierstad H/S

16219 Zingisa No. 1

14304 Zingisa No 2

12601

11303

17303 CW Kies  I/S

34309 Okiep H.S

32203 Klipfontein P.S

Gariep High 
School

William Pescod 
HS
Katlani Primary 
School

Northern Cape 
Agriculture H S
Emang Mmogo C 
S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500



NCED INFRASTRUCTURE PROJECT PLAN (2010/11) Page  71 of 90

NCED Infrastructure Project Plan 2010-11

EMIS No. School Name

22301

16210 Vooruitsig P/S

12301 Barkley West H/S

13210 Mosalakae P/S

101999

100690 Kgomotso H/S

12208 Voorspoed P/S

14303 RietvaleH/S

15206 Du Toitspan P/S

33313 Protea H.S 

32209 Springbok P.S 

101614 Perth P.S

100230 Cardington P.S

100999 Mahikaneng

45402 Kuilsville HS

15207 Masiza PS

13306

100561
Itekeleng P.S

TOTAL for 

Hopetown 
Combined School

Simon Madupe  
P/S

Pniel - Landgoed 
PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 10,000 R 8,500 R 0 R 0 R 0
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EMIS No. School Name

44222 Newtown PS

De Kuil PS

TOTAL for 

101304 Moholeng P.S

101851

101821

100690
Kgomotso H/S

44222 Newtown PS

17306 Banksdrift HS

101655 Pitso Jantjie S. S

101825 Relekile P. S

101919 Segonyana P. S

34304

101371 Mooki Lobelo P.S

100181 Bontleng P.S

14212 Pescodia P.S

100526

101090 Mapoteng P.S

100667.5

Robanyane Toto 
ll P.S
Rekgaratlhile S. 
S

Boesmanland 
H.S

Ikakanyeng 
Commercial S

Nametsesang 
H.S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 2,500

R 2,500 R 0 R 0 R 0 R 0

R 950

R 950

R 950

R 950

R 950

R 950

R 950

R 950

R 950
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EMIS No. School Name

109214.6 Pitso Janjie

34309
Okiep H.S

101579 Oreditse P. S

101030 Makgolokwe S. S

102314 Vlakfontein I. S

TOTAL for 

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 950

R 950

R 950

R 950

R 950

R 5,700 R 7,600 R 0 R 0 R 0
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EMIS No. School Name

10101

10101

44402 Kathu HS

100999 Mahikaneng PS

101373 Moraladi PS

41204 Groot Mier PS

10101

TOTAL for 

15202 Ikageng PS

11210 Plooysburg PS

10101 All districts

TOTAL for 

Mobile 
Relocations
Mobile 
Connections

Mobile 
Classrooms

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 2,500 R 4,000

R 500 R 500

R 2,500 R 2,500

R 5,500 R 7,000 R 0 R 0 R 0

R 20

R 20

2700 R 3,000

R 2,740 R 3,000 R 0 R 0 R 0
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EMIS No. School Name

31306 St Cyprians

15402 Emmanuael PS

24214 Meriman PS

14403

15203 Boitshoko PS

33302 DeVilliers Hostel

34304 Eksteen Hostel

22306 Bergendal Hostel

24207

15201 Beacon PS

23210 Hanover Hostel

11305  Huis Otto

32305 Kharkams HS

33305

33301 Hostel Retief

33402

22402

16301

33302 Genishof Hostel

William Pescod 
Hostel

House Dennehof 
Hostel

Loeriesfontein 
HS

House Rebunie 
Hostel
HouseFrank 
Joubert Hostel
House 
Gravenstein

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 750

R 500

R 250

R 250

R 250

R 250

R 500

R 500

R 750

R 750

R 750

R 750

R 250
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EMIS No. School Name

12302 DL Jansen

101836 Resolofetse IS

101105 Maremane P.S

15403

21405 Veritas Hostel

17303 CW Kies PS

13201 Barkly West SS

14212 Pescodia P.S

101813 Reitlamile I/S

43308 Sternham PS

31306 ST. Cyprians I.S

Kimberley Boys 
High

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 250

R 500
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EMIS No. School Name

11216 Sonskyn P.S

16202

41217 Vooruitsig PS

24304

24212

3303 Sutherland HS

34302

43303

3303

32401 Namaqua HS

11304 Delportshoop C S

101371

101999 Simon Madupe

100690 Kgomotso S S

101596 Pabalelo P/S

17404 Mogomotsi S/S

41213 Oranje-Oewer PS

42213 Neilersdrift PS

43217 Lukanyiso PS

Anderson P.S 
[Hostel]

Victoria Wes  
Hostel
Vosburg Delta 
Hostel

Brandvlei I.S - 
Hostel
Kakamas HS 
Hostel
Sutherland HS - 
Dagbreek Hostel

Mooki -Lobelo 
P/S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500

R 500
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EMIS No. School Name

34309 Okiep H.S

21306 Phillipvale P.S 

100383 Gaaesi PS

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 500

R 500
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EMIS No. School Name

100095

43307 Moreson hostel

100377 Frank Tire P S

100054 Baithaopi P S

34304

22402 Gariep H.S

23305 Phakamisani H.S

16403 Greenpoint H/S

17215

17213 Tlhatlogang  I/S

17223 Rolihlahla 

17208 Realeboga I/S

17303 CW Kies I/S

43224 Rosendal PS

31208 Gafie Maree

31402

100400 Galore PS

100044 Baduane PS

100099 Batshweneng I S

Batlharo Tlhaping 
S S

Boesmanland HS 
- Swartberg 
Hostel

Warrenton Public 
P/S

Alexander Bay 
H.S

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500

R 500

R 500

R 500

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750

R 750
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EMIS No. School Name

17401 Hartswater P S

16206 Tshwarelela PS

11204 IsagoP/S

101564

223O2 Prieska CS

22301

12601

17202 Hartswater H S

11303 Emang Mmogo

TOTAL for 

Olehile-Manchwe 
I/S

Hopetown 
Combined School
Huis Lekkerboer 
Hostel

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 750

R 750

R 750

R 1,000

R 1,000

R 1,000

R 1,000

R 1,000

R 1,000

R 18,000 R 17,250 R 0 R 0 R 0
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EMIS No. School Name

23302 Colesburg HS

32211 Lepelsfontein PS

34207 Norap PS

34208 Nourivier PS

34209 Paulshoek PS

31210 Tweerivier PS

31210 Rooiwal PS

31212 Vioolsdrift PS

10101

20202

50205

30205

40203

TOTAL for 

16203

11404 Bongani SS

101123

45219

44222

Frances Baard 
District Offices 
Pixley - ka - 
Seme District 
OfficeJohn Taolo 
Gaetsewe District 
Offices
Namaqua District 
Offices
Siyanda District 
Offices

Greenpoint (New 
PS)

Maruping PS 
(New PS)
Bankara Bodilong 
(New HS)
Bathlaros New 
Special

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 250

R 1,000 R 1,500

R 1,000 R 1,500

R 2,000 R 1,500

R 750 R 750

R 750 R 750

R 5,750 R 6,000 R 0 R 0 R 0

R 5,000 R 3,500
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EMIS No. School Name

20202

21211 St Johns PS 

TOTAL for 

Barkley West 
P/S(New School)
Steynsville [ New 
School]

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 2,000 R 15,000

R 3,000 R 16,000

R 7,500 R 16,000

R 17,500 R 50,500 R 0 R 0 R 0
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EMIS No. School Name

17404 Mogomotsi HS

23209 Norvalspont IS

141404 Tlhomelang SS

100201 Bosheng I.S

101486 Nametsegang HS

100535 Iketeletso I S

101655 Pitso Jantjie SS

101920 Segopotso I S

32402 SA van Wyk HS

33303 Sutherland HS

12404 Vuyolethu HS

101821 Rekgaratlhile HS

42403 Saul Damon

43401

11302 Weslaan CS

TOTAL for 

10101

20202

50205

Carlton van 
Heerden

Frances Baard 
District Offices 
Pixley - ka - 
Seme District 
OfficeJohn Taolo 
Gaetsewe District 
Offices

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 950

R 950

R 950

R 950

R 300

R 500

R 500

R 0

R 250

R 950

R 250

R 6,550 R 0 R 0 R 0 R 0

R 2,000 R 2,000

R 1,500 R 1,500

R 2,000 R 2,000
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EMIS No. School Name

30205

40203

TOTAL for 

Namaqua District 
Offices
Siyanda District 
Offices

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500 R 1,500

R 1,500 R 1,500

R 8,500 R 8,500 R 0 R 0 R 0
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EMIS No. School Name

10101

20202

11202 Bucklands PS

24303

50205

100561 Ikemeleng PS

100542 Ineeleng PS

100641 Keatholela PS

101553 Obontse P.S

101655 Pitso Janjie SS

104021 Rebogile PS

102209 Tselancho PS

30205

42223

40203

34203 Goodhouse PS

31212 Vioolsdrift PS

TOTAL for 

101201

Frances Baard 
District Offices 
Pixley - ka - 
Seme District 
Office

Richmond HS 
Hostel
John Taolo 
Gaetsewe 
District Offices

Siyanda District 
Offices
Cornelius Jansen 
PS
Namaqua 
District Offices

Frances Baard 
Refurbishment

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 500 R 500

R 500 R 500

R 1,500 R 1,500

R 500 R 500

R 500 R 500

R 3,500 R 3,500 R 0 R 0 R 0

R 1,500 R 2,000 R 5,000 R 10,000 R 15,000
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EMIS No. School Name

30205

20202

40203

TOTAL for 

John T Gaestewe 
Refurbishment
Namaqua 
Refurbishment
Pixley ka Seme 
Refurbishment
Siyanda 
Refurbishment

Financial Years (R'000)
2011/12 2012/13 2013/14 2014/15 2015/16

R 1,500 R 2,000 R 5,000 R 10,000 R 15,000

R 1,500 R 2,000 R 5,000 R 10,000 R 15,000

R 1,500 R 2,000 R 5,000 R 10,000 R 15,000

R 1,500 R 2,000 R 5,000 R 10,000 R 15,000

R 7,500 R 10,000 R 25,000 R 50,000 R 75,000

R 188,190 R 202,750 R 123,950 R 109,695 R 75,750







SUMMARY

Programme
Financial Year: 09/10

% of Total

Electrical Reticulation 2,350 1.5%
Day to Day repairs 10,000 6.5%
SRFP 0 0.0%
Offices 12,374 8.1%
Mobile classroom relocation 0.0%
Sanitation 2,392 1.6%
Fencing/Security 5,365 3.5%
Water 3,130 2.0%
Mobile ablution relocation 0.0%
Disabled facilities 9,000 5.9%
Repairs & renovations 7,997 5.2%
Condition based refurbishment 0 0.0%
Ablution blocks 3,389 2.2%
Classrooms 2,316 1.5%
Halls 0 0.0%
Media centres/libraries 6,650 4.3%
Administration blocks 5,032 3.3%
Mobile classrooms 2,220 1.4%
ECD classrooms 13,735 9.0%
Schools 56,682 37.0%
Computer classroom/lab 5,892 3.8%
Laboratories 4,712 3.1%
Property 0 0.0%

TOTAL 153,236 100.0%

MTEF Allocation 109,240
Over (under) Aloocation 43,996

SUMMARY 09/10
DAY TO DAY :MAINTENANCE

BUDGET:ALLOCTION PER DISTRICT
FRANCIS BAARD
JOHN TAOLO GAESTEWE
NAMAQUA
PIXLEY KA SEME
SIYANDA

Economic 
Classification Allocation 

(R'000)

Maintenance and 
Repairs

Upgrading and 
Additions

Refurbishment & 
Rehabilitation

New 
Infrastructure



SUMMARY

Programme
Financial Year: 10/11

% of Total

Electrical Reticulation 2,500 1.7%
Day to Day repairs 13,000 8.7%
SRFP 0 0.0%
Offices 6,195 4.2%
Mobile classroom relocation 0.0%
Sanitation 3,000 2.0%
Fencing/Security 4,000 2.7%
Water 1,250 0.8%
Mobile ablution relocation 0.0%
Disabled facilities 16,600 11.1%
Repairs & renovations 16,200 10.9%
Condition based refurbishment 1,500 1.0%
Ablution blocks 5,500 3.7%
Classrooms 8,080 5.4%
Halls 900 0.6%
Media centres/libraries 6,650 4.5%
Administration blocks 5,600 3.8%
Mobile classrooms 4,000 2.7%
ECD classrooms 21,900 14.7%
Schools 26,000 17.4%
Computer classroom/lab 750 0.5%
Laboratories 2,850 1.9%
Property 2,540 1.7%

TOTAL 149,015 100.0%

MTEF Allocation 125,712
Over (under) Aloocation 23,303

Economic 
Classification Allocation 

(R'000)

Maintenance and 
Repairs

Upgrading and 
Additions

Refurbishment & 
Rehabilitation

New 
Infrastructure
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