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EXECUTIVE SUMMARY

The objectives of ASIDI is to eradicate the Basic Safety Norms backlog in schools without
water, sanitation and electricity and to replace those schools constructed from inappropriate
material including mud schools to contribute towards levels of optimum learning and
teaching. The Schools Infrastructure Backlog Grant (SIBG) funds the ASIDI portfolio.

The Programme will be delivered according to the Integrated Infrastructure Management
System (IDMS) from the CIDB and National Treasury.

The former targets for ASIDI are 496 Inappropriate schools, 1257 water projects, 878
electricity projects and 868 sanitation projects.

The latest scope of the ASIDI Programme comprises the following sub-programmes:

Sub-programme 1: Inappropriate Structures 510-Schools that were buitt of inappropriate
materials in their entirety are replaced with newpschools that meet the department’s
standards of basic functionality.

Sub-programme 2; Providing Sanitation Facilities 741 Schoaols that previously did not have
access to sanitation are supplied with at least a basic level of sanitation.

Sub-programme 3:|Providing Electricity 916 Identified schools that are'not serviced have
access to electrical'energy supply.

Sub-programme 4: Providing Water 1120 Schaols_that do not have access to water are
provided ‘with basic water supply.

The programine is driven by Depariment of Basic Education (DBE):who has established a
Project Support Unit to support the Programme Manager. Implementing Agents will appoint
professional service providers and contractors to execute the work.

The ASIDI"Programme Management Structure gonsists of the Programme "Manager and
Programme Support office fsupportingnand reporting to the ASIDI Programme Manager.
From the planning of thesASIDI process and'its related activities, DBE requiresa total of 62
resources to support the programme, consisting of the following:

« Director Shared Services

« Sub-programme Managers (Team Leaders),

« Sub-programme Managers,

« Scope Manager,

+ Procurement Specialist;

+ Contract Manager,

» Stakeholder Manager,

« Communications Manager;

¢ Quality Manager;

« Time Manager;

« Cost Manager,

« Programme Accountant;

+ Development Fagcilitator;

¢ Information Specialist;

« OHS (Compliance, safety plans) — required on an ad hoc basis;

» Environmental Specialist — required on an ad hoc basis;

« JBCC Specialist & Legal Advisor — required on an ad hoc basis;

« Provincial Co-ordinators; and

« District Co-ordinators.

ASIDI Infrastructure Programme Management Plan Status: For approval
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Programme governance will be conducted through the following committees, for the various
programme aspects: )

« National Steering Committee;

+ Technical Committee;

« Project Steering Committee,

» Provincial Planning and Monitoring Team

« Infrastructure Bid Specification and Evaluation Committee; and

« Infrastructure Bid Adjudication Committee.
ASIDI Programme adheres to the Infrastructure Delivery Management System (IDMS) in its
approach to delivery, this includes the following phases:

» Phase A: Programme Planning

+ Phase B: Implementing Agent Procurement

+ Phase C: Programme Closure

The ASIDI programme has also implemented a comprehensive. programme management
approach in accordanceito the:lnfrastructure Delivery Management System (IDMS).

Table1l — Summarises the ASIDI programme management resourceé budget for DBE
resources.

Yearly Costs 2012/2013 2013/2014 2014/2015 2015/2016 Total
R, e : Re97876 | R3212882 | R7616618 | R31434359.] © R48961735
Direct HR Cost R 508 792 R2 134 958 R4867978 | R20179299 R 27 691 027
Office space (Cost) R 60 984 R235224 |/ R537240 R 2 185 260 R 3018708
Telephones and networks R 16 100 R 68 700 R 159 400 R 775 800 R 1020 000
IT Costs (Computers) R.7.000 R 39 000 R 97 000 R 558 000 R 702000
Car Allowance RO RO RO RO RO
Travelling & Disbursements R 105000 R 735 000 R1955000 | R 10495000 R 13290000 |
Printing and Copying RO RO RO | R3240000 R 3240000 |
Consiftants. | marouser | msizza] m7seoso | R2ratsser] R210388933
Consulting fees R24 946533 | R 59364 800 R58562533 | R21395733 | R 164 269600
Travelling & Disbursements R5426667 | R 13241250 R 13 282 500 R 5454 167 R 37 404 583
Printing and Copying RO71667 | R3517250 R 3760 167 RAB5667 | R8714750
Meosls R2sesate | R7:d2|  R8WE| ROATAW| R4835499
Yrainting ) ] R104681 | = 'R112451 Ri523% R748 887 R11i8152
| Miscollanoous ‘ R1602457 | RYEE6TA R1564435 | R1254999)] RG148296 |
CommunicaionGosts | R1602157 ' R9B66724 | ' R1664436 | R1204900| REMBIN |
Contractor development & EPWP ' ‘
- R1602137 1 R1S86704 RAGEA43E | R12049905 RE148296 |
R1602137 | R168ST74 R1664436 RE14B.206
| R30000000
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1. BACKGROUND AND CONTEXT

The Department of Basic Education's asset base comprises some 24 000 public ordinary
primary and secondary schools.

The current portfolio of schools is at different levels of functionality, condition and utilisation
and are categorised in line with existing policy and the Guidelines Relating to Planning for
Public School Infrastructure (approved in 2011). Schools are measured for an enabling
school environment and graded according to:

Basic safety includes the following aspects:

» Appropriate water supply.

« Appropriate electricity supply.

» Appropriate sanitation.

« Appropriate fencing.

« No danger to learners.

« No overcrowding.

« No inappropriate materials or structures.

Optimum functionality’includes the following aspects:

« Adequate number of spaces.

+ Minimum size of spaces.

« Appropriate provision of sport facilities, sanitation, electricity, communication
technology, potable water, fencing, burglar proofing, lighting,selectrical power outlets,
disabled access.

The following key milestones have been set in the Action Plan to 2014; Towards the
Realisation of Schooling 2025:

« 2014 — Basic Safety compliance
e 2025 — Optimum Functionality compliance.

Each programme addresses a different package of objectives and targets.

1.1. STRATEGIC PLAN

2010-2014 Strategic Plan Period: The focus for the 2010-2014 strategic planning periods is
on all schools that do not meet the basic safety norms and standards and those constructed
from inappropriate material"which may pose a danger to learnef$ and educators. Those
without basic services will be provided with water, sanitation, electricity and fencing. Where
an entire school has been built from an inappropriate material especially mud, this school will
be replaced with a school to Optimum Functionality. A Strategic Asset Management plan will
also be put in place and maintenance plans will be designed, budgeted for and implemented
for each of the affected schools and a roll-out plan for all other schools.

The current noms and standards will be reviewed and adjusted to meet findings and
developments from rigorous post occupation evaluation initiatives embracing “a learning by
doing” processes. In addition, prioritised critical teaching and learning spaces in those
identified schools will be provided. An innovative strategy will be developed and rolled out to
incorporate E-Learning, mobile laboratories and libraries to enhance the learning and
teaching environment.

2015-2020 Strategic Plan Period: The target during this Strategic Plan period is to expand
the provision of critical teaching and learning spaces that are essential to enhance teaching
and learning outcomes. This strategic plan period will be characterized by substantial new
technological enhancements with respect to asset management, the delivery of new space
norms requirements and ITC systems.

ASIDI Infrastructure Programme Management Plan Status: For approval
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Additional momentum will be given to the on-going roll-out strategy to build on developments
in e-learning. Future planning and backlogs arising from new space requirements will
change and present new challenges to be timeously addressed.

2020-2025 Strategic Plan Period: By 2025 schools and their teaching and learning
environments will be at a new and relevant international best practice level of provision and
functionality.

1.2. FUNDING OF ASIDI

The ASIDI initiative is funded from the School Infrastructure Backlog Grant (SIBG) which is a
Schedule 7 Grant to Provinces. Provinces only receive the asset funded from the grant and
not the actual transfer.

The Schools infrastructure Backlog Grant (SIBG) funds the ASIDI programme.

1.3. STATUTORY REQUIREMENTS FOR PROGRAMME MANAGEMENT

The Programme will be ‘delivered”according to the 'Infrastructure Delivery Management
System (IDMS) from:the CIDB and National Treasury. The following delivery processes
apply:

Delivery Process!1 (DP1) - Portfolio Management which comprises the iterative processes

of identifying objectives, planning and grouping projects into infrastructure batches and
monitoring and controlling the roll out of these programmnies or projects.

Delivery Process 2 (DP2) : Project Management and comprises themundertaking of
implementingithe projects identified in the planning processes.

Delivery Process 3 (DP3) - Operations and Maintenance: The assets will be handed back
to the relévant custodian to ensure that the normal maintenance is executed.

Pictorial 1 =\infrastructure Devejopment Management System ( IDMS)

The IDMS

Dp1: Portfolic Management
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1.4. IPMP DOCUMENT STRUCTURE
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Background to the plan — Discussion of the context and purpose of the plan

infrastructure Programme - objectives of this programme, its linkages to the Departmental
Strategic Plans and its Developmental Objectives, and the Programme objectives through
the high level Programme Logical Framework.

Programme Implementation Assignments — This section covers the approach to and
detail of breaking up of the Programme into Sub-Programmes and batching of projects for
assignment to implementing agents, clustering of projects per contractor grading, project
cash-flow and programme implementation schedule.

internal (Client Sponsor) Programme Management Functions - This section of the plan
deals with the internal programme management issues, such as the programme
implementation structure, programme governance and the project management structure,
process and procedures and contains requirements and responsibility for scope
management, cost management, time management, procurement and contract
management, monitoring and reporting, budgeting @nd programme accounting, performance
management, risk management,“quality management; and social (including stakeholder
community) facilitation aspects.

1.5. WORD DESCRIPTION AND DEFINITIONS

For word descriptions and definitions please see Annexure 1.

ASIDI Infrastructure Programme Management Plan Status: For approval
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2. PROGRAMME OBJECTIVES AND SCOPE

21. ASIDI OBJECTIVES IN CONTEXT

The objectives of ASIDI is to eradicate the Basic Safety Norms backlog in schools without
water, sanitation and electricity and to replace those schools constructed from inappropriate
material including mud schools to contribute towards levels of optimum learning and
teaching. It is thus only contributing to the overall objective for 2010 to 2014, while the
Provincial Equitable Share and the Education Infrastructure Grant is anticipated to fill the
rest of the gap. The overall budget requirement to eliminate all basic safety backlogs is
estimated at R 35 billion.

Pictorial2 illustrates the overall budget requirement for basic safety backlogs per sub-
programme (In millions).

Cost to Provide Water
R473

Costsfor basic safety (R millions)

Cost to Provide Electricity
AS2s

st for Sanitation disposai
Py R5 615
Caost for overcrowding (After ="
remova) of unsafewslls) s
R 12405

2.2. PROGRAMME LOGICAL FRAMEWORK

The programme objectives in a logical framework that outline the intervention logic namely:
(goal, purpose, outputs and activities), objectively|verifiable indicators, means of verification,
and assumptionSias per table below:

Table2 — Log Framework

el e, — M 4 I S . .
ot Uhddgtor? ;S | eotigon BT B Ao 7
Goal To eradicate the Basic Safety | Each school will be verified at the end

Norms backlog characterised by | of the project through the completion
schools without water, sanitation, | of a ful NEMS assessment
electricity and fencing and | questionnaire.

improve these schools to Basic
Functionality level of provision;
To replace those schoals
constructed from inappropriate
material including mud schools to
contribute towards levels of
Qptimum leaming and teaching

The NEIMS assessment questionnaire
will be compared to the 2006 NEIMS
assessment to determine the extent to
which the set goal was met.




Purpose To secure and direct resources
and capacity to achieve the
specific goal:
in the DBEs efiot to
progressively improve the quality
and level of sewvice for ils
Education infrastructure it has
elected to intervene fo ensure
that at all schools meet the basic
levels of service.

Outputs 510 Schools that were built of | 510 verfied NEIMS reports confirming The list of schools identified includes all
inappropriate materials in their | that the“identified schools.constructed | the schools that are not constructed of
entirety are replaced withonew | of matedials that meet the standards.of | appropriate materials in their entirety are
schools  that meet thel|.the National Building Regulations, or accurate.

?:ﬁ;;g:;?&s plap RO | Agrecment The“consultation process undertaken by
DBE with_ relevant Provincial Education

1120 Schodls. that do not have | 1120 verified NEIMS reports that Depaitments: has been sufficiently robust

access fowater are provided with | confirm that the identified schools are to reach conSensus on the list of schools

basic watef supply supplied with water. to be includediin'the ASIDI Programme.

741, Schools that previously gid | 741 verified NIEMShreports feonfirm | The use of cidb IDMS is accepted by all

fot have access to sanitation are| that the identified’ schools have stakeholders.

- S least a iasic, eceived the services. The data contained:in NEIMS and input

g forms are accurate and sufficient.

932 |dentified schools that/are | 932 verified NEIMS= reports  that

not serviced have access to | confirm that the idenfified schools

electrical energy supply. have access to electricily.

At least 50 schools =to, be | 50.verified NEIMS reports that confirm

provided with specialist’ | that speciaiist classrooms.

classrooms.

Activilies Undertake  planning of, the | An approved Infrastructure | Sufficient funding is available.
processes, activities for the ASIDI | Programme Management  Plan
programme to realise the.outputs.i (IPMP).

:?: 'e'g:::‘g the resougis thaf Approved  scope | and  cost

.| assessmenits
Undertake  the  necessary | Memorandum of Agreements signed | Undestake the necessary procurement to
procurement to  secure the | with implementing agents. Approved | secure the services of implementing
services of implementing agents, | IPIP, PSP to provide project info PEP. | agents, professional service providers,
professional ~ sefvice. providers; contractors and secondary procurement
confractors  and. secondary objectives to respond to the scope of work
procurement  objectives  to identified in the Scoping Document
respond to the scope of swork {Annexure 1)
identified in the  Scoping
Document {Annexure 1).
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Progress reports

Actively manage the performance DBE has sufficient resources and access

of personnel with expertise in the Meeting Minut to resources to manage the process and

. built environment, impiementing eting Minules activities involved.

agents, audit and or verify the | Site visit reports . . .

professional  service providers Sufficient numbgrs of |mplgmenung

and  contractors to secure Close out reports agents are available and wiling to

programme outputs and | verification Reporls participate in the programme.

deliverables. ) Implementing agents have sufficient
Audit Reports capacity to comply with the infrastructure
Performance/Contract Review requirements of the DBE.

. Implementing agents and PSPs  wil
comply with monitoring and reporting
requirements.

The Sector has sufficient capacity to
respond to the requirements of the
programme.

Hamess/the opportunities offered | Collaborative  agreements with | Contractors™will be supportive of the

- through * ithe programme to | inshitutions that conduct skills | initiative and participate fully.

Zo;gg:i;e " fowards  skills| development programme. Leamers"will be well managed by the
relevant  instittions  and  provide
productive capacity,_ without ~ disrupting
produgtion.

2.3. PROGRAMME SCOPE

The ASIDIsprogramme entails Basic Safety Issues at 3287
and four.sub-programmes as ,determined by the progr
requirement.is in the more-rural districts ofithe Eastern C

Pictorial 3.

schools across all'nine provinces

! Table3 — Number of Projects per Province and Sub-programme

amme objectives. Thesbulk of the
ape as can be seen,in Table 3 and

Eastern Cape 37 442 | 619 1722
i Free State 143 3 101 w
Gauteng 2 3 0 33
KwaZulu Natal 116 3 230 489
Limpopo 142 3 121 M3
Mpumalanga 148 5 17 178
North West i1 1 16 87
Northern Cape 0 1 12 39
Westemn Cape 7 22 4 54
Grand Total 916 510 1120 3287
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Pictorial 3 illustrates the Number of Projects per Province and Sub-programme

1200
1000

800

600 W Electricity

400 8 Inappropriate structures
200 i Sanitation

0 M Water
&

A detailed discussion of the programme scope isiprovided in Annexure 2.
The scope of the ASIDI Programme comprises the following,sub-programmes:

Sub-programme 1: Inappropriate Structures 510 Schools that were built offinappropriate
materials.in their entirety are replaced with new/schools that meet the department’s
standards.of basic functionality. Replacing inappropriate structures, where the entire school
consists of inappropriate structures. These schools may be primary, secondary.or.combined
schools. In.terms of pupil-enfolment theischools may be micro, small, medium, large or
mega schools.

Sub-programme 2: Providing,Sanitation Facilities 741 Schools that previouslysdid not have
access to sanitation are supplied with at.least a basic level of sanitation.%in cases of
sanitation where schools have no acceptable form of sanitation (includes pit latrines) these
schools will be prioritized that;

+ Can access sanitation from existing networks;

« Will be provided with VIPs where no existing waterborne sanitation network exists.
Sub-programme 3: Providing Electricity 916 Identified schools that are not serviced have
access to electrical energy supply..n casesjofielectricity,.schools will be prioritized that:

« Fall within the electricity/grid'and be provided|with full reticulation;

« Fall outside the range of the grid and'be provided with alternative energy via solar

power systems

Sub-programme 4: Providing Water 1120 Schools that do not have access to water are
provided with basic water supply. In cases of access to water, schools will be prioritized
that;

« Can access full reticulation from water from existing municipal water reticulation
networks.

« Fall outside the range of a municipal water reticulation system and be provided with
water from.

» Boreholes.
« Rain water harvesting coupled with tanker supply during dry seasons; and




« Reguiar tanker supply.

Status: For approval
Date:2012/12/07
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3. PROGRAMME INSTITUTIONAL FRAMEWORK

34. PROGRAMME IMPLEMENTATION STRUCTURE

The programme is driven by Department of Basic Education (DBE) who has established a
Project Management Unit to support the Programme Manager. Over time the Programme
Management Unit will be replaced by a long term capacity to ensure the implementation of
the programme.

The DBE works closely with its provincial counterparts at Provincial Education Departments
(PEDs) to prioritise and assess the needs for specific projects. PED’s interacts with the
provincial custodians to coordinate the improvement of the facilities.

DBE will appoint Implementing Agents to manage batches of projects. The Implementing
Agents will appoint professional service providers and contractors to execute the work.

Pictorial4 below illustrate the Progfamme Institutional Frame worK.

DBE Programme
Management
Unit
1
Programme
Support Unit
1 1
PIAA PIAB PIAC
Project Manager
1
| 1 I ]
Architect Quality Surveyor Engineer Contractor
1
— 1 1
Sub Contractor Sub Contractor Sub Contractor
A 8 C
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3.2. PROGRAMME GOVERNANCE

Programme govemance will be conducted by various commitiees established to ensure that
various processes are initiated within the programme, this will include the following:

« National Steering Commitiee;

e Technical Committee;

« Project Steering Committee;

« Provincial Planning and Monitoring Team (PPMT});

« Infrastructure Bid Specification and Evaluation Committee; and
o Infrastructure Bid Adjudication Committee.

Tabledsummarises the Programme Governance for the ASIDI Programme.

ASIDI Programme Governance National Steering Provide strategic direction to the ASIDI Programme.

Committee Provide general oversight on the programme.
Ensure that the fhanagement of the programme brings together

those players responsible for different elements of project success
and ensure a halistic approach.in support of the programme.

Approve any changes in scope of work:

Ensure that standards are in line with different prescripts e.g.
Norms. and Standards for school Infrastructure are adhered to.

Facilitate the establishment of Sub-programme Management, their
membership, reporting modalities and their interaction with the
Steering Committee.

Establish the modalities linking the targeted PEDs with DBE.

Superyise the programme and ensure appropfiate coordination and
coopération between different agencies and departments involved.

Facilitate the linkages between national stakeholders such as the
National T reastry, IDIP, CIDB, Depariment of Human Settlements,
Water Affairs, Energy and Public Works.

Ensure provincial ASIDI strategies and targeis arein line with
national goals and targets.

Monitor progress in terms of national goals and tamgets;

Assist the management of the programme in solving particular
issues that may arise and that may require the intervention of the
commitiee.

Report to the Minister of DBE, CEM, HEDCOM and Senior
Management.

Technical Committee Approval ofsquality on all outputs as determined by the quality
standards.

Ensuring conformity to department's standard designs.
Reviewing designs.
Approving designs.

Research and recommend new technology.

Ensuring that the projects are complete.

Project Steering
Committee Develop the Project Plan from DBE's side and manage the team's
performance on projects.
Secure acceptance and approval of deliverables from the various
stakeholders.
Communication, including status reporting, risk management,
L escalation of issues that cannot be resolved in the team, and, in
ASIDI Infrastructure Programme Management Plan Status: For approval
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general.

Ensuring the projects is delivered on budget, on schedule, and
within scope.

Infrastructure Bid
Specification and
Evaluation Committee

Develop bid specification, set criteria for the evaluation of the bid
and evaluate the bid against the criteria that has been set.

Infrastructure Bid
Adjudication
Committee

Assess if the acquisiion process has been fair, equitable,
transparent, competitive and cost effective.

Reject proposal for the award of a bid if there is prima facie
evidence that the recommended service provider has committed a
comupt or fraudulent act in competing for that particular bid.

The racommended service provider had access to confidential
information within the DBE. There is evidence of conflict of interest
on lthe | recommended service provider has abused the
Department’s SCM system:

3.3. PROGRAMME MANAGEMENT STRUCTURE

The ASIDI Programme Management Structure

consists of the Programme. Manager and sub

programme offices supporting; and reporting to the ASIDI Programme Manager. This

includes the:
+ ASIDI'Shared Services

« Sub-programme Managers (team leaders),
« Sub-programme Managers, (per team leader)

« Provincial Co-ordinators; and
« District Co-ordinators:.

(see Annexure 3 for Programme Structure and Reporting Lines)

Pictorial5 below illustrates the Programme Management Structure

ASIDI Infrastructure Programme Management Plan
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4. PROGRAMME MANAGEMENT-FRAMEWORK

U

i

The ASIDI Programme adheres to the infrastructure Delivery Management System (IDMS)
(see Figure 22: Public Sector Project Management Methodology for Design by Employer
Packages, Page 53, IDMS Management Companion) in its approach to delivery (see
Annexure 4 for Programme Delivery Process Map) and has implemented the phases,
stages and gates as prescribed and adjusted to make provision for the'appointment of
implementing Agents in the within the followingibroad stages.

« Phase A: Programme Planning
Phase B: Implementing Agent Procurement
« Stage 1: Delivery Pianning
« Stage 2: Professional Service Provider (PSP) Procurement
+ Stage 3: Design
« Stage 4: Contractor Procurement
« Stage 5: Works& Practical Completion
« Stage 6: Final Completion and Hand-over
« Stage 7: Project Closing
s Phase C: Programme Closure
As depicted in the Programme Delivery Process Map, the ASIDI programme has also
implemented a comprehensive programme management approach including the following:
» Director Shared Services
e Sub-programme Managers (Team Leaders),
« Sub-programme Managers,
« Scope Manager,
« Procurement Specialist;

ASID! Infrastructure Programme Management Plan Status: For approval
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s Contract Manager;

« Stakeholder Manager;

« Communications Manager;

« Quality Manager,

+ Time Manager;

« Cost Manager;

e Programme Accountant;

« Development Facilitator;

e information Specialist;

+ OHS (Compliance, safety plans),

« Environmental Specialist — ad hoc;
» JBCC Specialist & Legal Advisor —ad hoc;
« Provincial Co-ordinators; and

¢ District Co-ordinators.

The following sections. briefly describe the programme approach for each of the functions in
the programme Mmanagement approach. The RASCI (Responsible,#Accountable, Support,
Consult with and Inform) matrices are used to indicate the roles of different stakeholders.

ASIDI Infrastructure Programme Management Plan Status: For approval
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41. SCOPE MANAGEMENT
4.1.1. Policy

The scope of the ASIDI will be managed through the scope management documents. Each
scope management document must be approved according to the formal approval process
and no deviation from the approved scope will be entertained unless the scope change is
properly recorded in the scope management document and has formally be approved.

4.1.2. Scope Management Documents

The table below summarises the scope management documents for ASIDI, and refers to the
template that must be used by the relevant stakeholder to complete the scope management
document.

Table5 — ASIDI Scope Management Documents

Programme Scoping Document Annexurei2

Programme Implementation Schedule Annexure 6

Programme Batches Annexure 7

Project Scope Template

Strategic Brief 4T16

Infrastructure Programmme (Batch) Implementation Plan 3705

Cluster Scoping Document

Prelim Design Report

Design Development Report

Design Drawings

Construction Informatiom 4710, 4713, 4T04; 4103

Progress Reports 4714, 4749, 3704

Practical Completion Report 4707

Final Completion Report 4708, 4715

NEIMS Assessment ' DP1_T23_;DP1_T24_;DP1_T25_;DP1 T 26L; DP1_T27_
| Project Performance Report

4.1.3. Scope Management Process and Responsibility

Table6 — Scope Management Process and Responsibility

ASIDI Strategy Document ' Prograrﬁme Scaping

| Document
Develop Implementation Strategy Programme Scoping Implementation Plan R
Dogument Budgeted Cash Flow
Develop Procurement Strategy implementation Plan Procurment Strategy R
Budgeted Cash Flow
Delivery Environment Assessment lmplementation Plan Implementation Plan R
Budgeted Cash Flow
Procurement Strategy
Scope batches of projects Implementation Plan Memo of Agreement R
Budgeted Cash Flow Batch scoping document
Procurement Strategy Project Scope Template
Define and Prepare Clusters Memo of Agreement Infrastructure R
ASIDI Infrastructure Programme Management Plan Status: For approval
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Batch scoping documehl

Programmme (Batch)

Project Scope Template tmplementation Plan
I Strategic Brief
Waorks Planning Infrastructure Programmme | Cluster Scoping Document
(Batch) implementation Plan
Prefim Design Development Cluster Scoping Document Prefim Design Report
Detail Design Prelim;Design Report Design Development
Report
Prepare bid document Design Development Report Construction infdrmatiom
Design Drawings
Prepare construction Information Conslruction Informatiom Progress Reports
Design Drawings
Construct Progress Reports Progress
Quarterly Assessment
Report
Practical completion ProgressQuarterly Assessm | j Practical Completion
ent Report Report
Hand Over Practical Completion Report || Final Completion Report
Verify product review Final Completion Report Quality Assesment Report
Compile confracting file Quality Assesment Report Contract File
Conduct NEIMS Assessment Contract File NEIMS Assessment
Update NEIMS NEIMS Assessment Project Performance
Report
Archive contractfile and NEIMS Contract File NEIMS ContractFile
ent Assessment
Close Project Contract File

Legend: RASC! (Responsible; Accountable ‘Support, Gonsult with, Inform)

4.2. COST MANAGEMENT

4.2.1. Policy

The National DBE has compiled a Standard Bill
to be executed. PSP willibe obliged to_use {
estimation. To minimisenvariations on contract a
costs) on each contract will be minimised throug

cost before publishing the BoQ.

of Quantities (BoQ) for each type of project
he.standardised bill of quantities for cost
mounts, the number of variable cost (unit
h properdetermination of these variable

The authority for the approval of variations is limited to:

e PSU total variation of 5% on project budget (cumulative).
« PIA iotal variation of 5% on project budget (cumulative).
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4.2.2. Cost Management Process and Responsibility

Table7provides a summary of the cost management process and related responsibility

it

& Wi s,

ERSp

PSU submits invoice SLA and its Amendments Invoice R
Verify PSUInvoice tnvoice Verified Invoice A
Compile cost norm and standard BOQ Programme Scope Cost Noms R
Calculate programme cost Programme Scope Master Cost Schedule R
Estimated Costs
Prepare programme budget Master Cost Schedule Pregramme Budget R
Programme Scope
1A submits invoice Programme Budget JA invoice R
IPIP
Verify and Approve IA Invoice 1A Invoice Verified Invoice A
Assess Design Estimate Programme Budgel Design Estimate (DE) A
Verify PSP invoice PSP iavoice Verified PSP invoice A
Assess Bill OfiQuantities Bill of Quantities Construction Estimates (CE) A
Assess DE against EC Construction Estimate Updated Programme Budget A
Compare certfficate to contract data Contract data certificate Accepled certificate A

LegendsRASCI (Responsible, Accountable, Support;Consult with, Inform)

43. TIME MANAGEMENT
4.3.1. Policy

The Department of Basic Education has adopted the Project Execution Plan (PEP) approach
from the IDMS as its approachito time management of the ASIDI projects. All relevant
stakeholders must complete the PEP in the required format and submit PEP in a Microsoft
Project 2007 or later format.

ASID Infrastructure Programme Management Plan Status: For approval
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4.3.2. Time Management Process and Responsibility

Table8 summarised the Time Management Process and Responsibility

T i wo
Determine standard defivery times Batch Schedules Master Project Schedule R
Comple standard project schedule per Programme Scope Standard Standard Project of Schedule R
| project type Delivery Times

Determine activity schedule Standard"Project of Schedule Batch Schedule R

Compile master project schedule Batch Schedules Master Project Schedule R

Prepare PEP1 Batch Scoping PEPA,Planning Schedule R

Review and update master project PEP1 Updated Master Project R

schedule Schedule

Prepare PEP 2 Briefing Document PEP2: implementation R
Schedule

Review and update master project PEP2 Updated Master Project R

schedule Schedule

Review IPIP PP Freezed implementation R
Baseline

Prepare PEP 3 Design Brief PEP 3: Design Schedule R

Monitor progress Scheduled Progress Updated Master Project R
Schedule

Prepare PEP 4 Detailed Design PEP 4: Procurement Schedule R

Review and update master project PEP 4 Updated Master Project R

schedule Schedule

Prepare PERS Construction Information PEP 5: Construction Schedule R

Review PEP'S Time Varialion PEP 5:Construction Schedule R
Updated |

Review and Update MPS PEP5:Construction Schedule Updated Master Project R

Updated Schedule

Monitor progress against MPS Construction Progress Report Updated Master Project R
Schedule

Prepare PEP 6 Practical Completion Report PEP 6: SNAG Repair Plan R

Close project change status to complete | Final Completion signed off SNAG | PEP 7: Project Hand Over R
Plan

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform)

4.4. PROCUREMENT AND CONTRACT MANAGEMENT
4.4.1. Procurement Strategy

DBE will establish three trans
of Implementing Agents, Professional Service Providers and Contractors is d

context of section 217 of the Constitution and PFMA regulations 16A.
The three framework agreements are:

« Appointment of Implementing Ag
Framework Agreement for the Depa

infrastructure Delivery Initiative (ASIDI) for a period of 3 years.

o Appointment of Built Environment
Transversal Framework Agreemen

versal framework agreements to ensure that the procurement
one within the

ents to Participate in a National Transversal
rtment of Basic Education's Accelerated Schools

Professionals to Participate in a National
t for the Depariment of Basic Education’s

Accelerated Schools Infrastructure Delivery Initiative (ASIDI) for a period of 3 years.

ASID! infrastructure Programme Management Plan

Prepared by DBE

Page 22 of 40

Status: For approval
Date:2012112/07




e Appointment of Contractors to Participate in a National Transversal Framework
Agreement for the Department of Basic Education's Accelerated Schools
Infrastructure Delivery Initiative (ASIDI) for a period of 3 years.

State-owned implementing agents may be appointed through a negotiated process in terms
of the Intergovernmental Relations Act. Schedule 2 and 3 Public Entities may request
exemption from participating in the framework agreement by submitting its procurement
policy to the Accounting Officer of the DBE, who may, on examining the compliance to
section 217 of the Constitution, grant the Entity permission to use its own procurement
system to procure.

Where a state-owned implementing agent’s procurement policy is not ratified, they must
participate in the framework agreement by applying to the Accounting Officer of the DBE for
permission to participate in the framework agreement.

Where a state-owned implementing agent's procurement policy is ratified, an audit certificate
for each procurement process must be provided, specifying that the procurement process
was conducted in a fair, equitable ;Competitive, transparent, and cost effective manner.

DBE will adjudicate all, Tesponses received by implementing agents partaking in the
framework agreement:

4.4.2. Contracting, Strategy

The contracting strategy outlines the various contracts to be entered intoswith the various
stakeholders, namely:

+ Implementing Agents;

« Professional Service Providers;and

« Caontractors

Table9 summarises the antracting Strategy

7 I
P

implementing Agent (State) A Memarandum of Agreement will be signed with an implementing Agent in accordance to the
inter-Govemmental Relations:(IGR).and the prescripts of the cidb for a drafting a Memorandum
of Agreement (MoA)

implementing Agent (Non-State) TheuBCC (2000) Principal Building Agreement (Edition 5.0) will be used as contract
Professional Service Providers
Contractors

4.4.3. Procurement Management Process and Responsibility
Table10summarises the Procurement Management Process and Responsibility

g . GG s

APPLICABLE TO DBE FRAMEWORK AGREEMENTS

Prepare procurement documentation Procurement Strategy Procurement Documentation R
Advertisement

PC2.1a Authorise call for Tenders Procurement Permissions to call for tenders R A
Documentation
Advertisement

Solicit bids from IA’s, PSP and contractors | Permissions to call for Solicit bids R A
tenders Advertisement

ASID! infrastructure Programme Management Plan Status: For approval
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Assess Proposals

Evaluations schedule

Advetisement R
PC2.1b: Approval of service providers Evaluations schedule List Approved suppliers R
Establish supplier register List Approved suppliers | Supplier register R
Compile standard Contract data for IA's, JBCC 2000 Contract Data for 1A's PSP's R A
PSP's and Contractors and Contractors
Call for quotations Supplier register Quotations from R
Contract data
PC2.2a ‘Evaluate & adjudicate quotation Quotations Award S S R
Contract Data
Accept form of offer Form of Offer and Contract data A
Acceptance
Accept form of confract from 1A's Award MOA R R
Batch scoping doc
Project Scope Template
Batch list
Adjust coniract Approved VO Contract Data R R
Contract Data
PC2.2 b:Evaluate & adjudicate quotation Quotations from 1A's Award S A
from JA’S
Request permission to procure PSP Per cluster Consent R S
Form
Nominate 5 PSP's from supplier register Consent form Supplier Names R
Call for quotation from PSP’s Supplier Names Quotations R S
PCAa Evaluate and Adjudicate Quotation. |~Quotations Award A S
from PSP
Accept form of offer Award Signed dBCC R (R
Form of Offer and Cluster Scoping Document
acceplance Contract Data
Adijust contract Approved VO Approved VO R
Confract Dala
Reguest permission to procure contractors Consent form Authorise to Procure R
JBCC contractors
Scoping Document
Contract Data
Nominate 5 contractors from supplier Authorisation to Procure | 5 Nominated Contractors R
register contractors
Call for quotation from contractors 5 Nominated Quetations R
Contractors from
Contractors
PC4b: Evaluate and adjudicate quotations | Quotations Award R S
from contractors fromContractors
Accept form of offer Award Signed JBCC R
Scoping Document
Contract Data
Adiust contract Approved VO Approved VO R S
Update Confract data

APPLICABLE TO SCHEDULE 2 AND 3 ENTITIES

Prepare Procurement documentation 1A Procument Policy Procurement Documentation | R
Advertisement
PC2.1a Authorise call for Tenders Procurement Permissions to call for tenders | A
Documentation
Advertisement
Soficit bids from PSP and contraclors Pemmissions to call for Solicit bids A
tenders Advertisement
EvaluateProposals and Tenders Advetisement Evaluations schedule A
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.m

Tenders Award
from PSP B
PCAb: Evajuale and adjudicate tenders Tenders Award R A
from contractors
Adijust contract Approved VO Contract Dala R A
Cantract Data

Legend: RASCI (Responsible, Accountable, SupportConsuit with, Inform)

4.5. MONITORING/AND REPORTING

4.5.1. Policy

As previously indicated, the DBE has adopted the IDMS Gateway System for the Monitoring,
Reporting and Control of the project.

Table11summarises the Gateways and relevant doctiments to be approved per Gateway

W Al

)

G1: Approval of ASIDI Strategy

(2:Programme Baseline

(3: Review Strategic Brief Report

G4b: Review!Implementation Plan

(4b: Review IPIP

(35: Prelim design review

G6a; Design Review

G6b: Review confractingiinformation and programme

G6c: Review works implementation report

G7: Review Practical Completion Report

(37a: Project Review Monthty Report

G7h: Review Practical Comepletion Report

G8: Review contract file

ASID! Infrastructure Programme Management Plan Status: For approval
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4.5.2. Monitoring and Reporting Process and Responsibility
Table12summarises the Monitoring and Reporting Process and Responsibility

P
G2:Programme Baseline IPMP Programme Baseline A
Consent R
G3; Review Strategic Brief PEP 1: StrategicBrief PEP 1 A
Report Reviewed PEP 1
G4b: Review Implementation PEP.2: Concept Reporl PEP 2 S A
Pian Reviewed PEP 2

Variation Order
G4b: Review implementation Approved VO Reviewed IPIP A
Plan 1PIP
G5: Prelim design review PEP 3 Reviewed PEP 3 A S
Gba: Design Review Assessed DE >6% Reviewed PEP 4 S A S

PEP 4

Review Prelim Design Prefim Deigns Approved Prelim Designs R
G6b: Review contracting PEP 5: Construction PEP 5Approved Construction S A
information and programme Information Information
G7: Review Practical Completion | Monthly Reports PER.5 S S S A S
Report Assessed VO Approved YO

Master Project Schedule
G8: Review contract file PEP 7: Contract Fite PEP 7:Contract File A S

NEIMS Assessment NEIMS Assessment
Reviewed Contracting File

Legend: RASCI (Responsible, Accountable, Support, Consult with, inform)

46. BUDGETING AND' PROGRAMME ACCOUNTING

Programme budgets will be updated with the actual cost for implementation for each
programme phase; invoices will be paid within 21 working days once they have been verified
against the certificates. Monthly forecasts will be transferred in tranches to the IA where
applicable, and detailed [reports on payments made during the month, with copies of the
relevant claims as proof of payments made, as well.as the forecast for the next month's
payment must be provided by thedA, and an dudit of the:certificates and the reconciliation of
all contractual amounts will be conducted by DBE.

On project close-out, a reconciliation of all payments made and outstanding payments to be
made will be conducted.

ASIDI infrastructure Programme Management Plan Status: For approval
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4.6.1. Budgeting and Accounting Process and Responsibility
Table13summarises the Budgeting and Accounting Process and Responsibility

PayPSU invoice Verified Invoice Payment R

Update project budget with FE Feasibifity Estimate Updated Budget R

Pay invoice Verified lnvoice Payment R

Update project budget with Design Design Estimate Design Updated Programme R

Estimate Budget

Pay 1A invoice Verified A Invoice Payment fo 1A

Pay PSP invoice Payment from DBE Payment to PSP

Reques tranche payment from DBE Accepted Cerlificate Tranche Payment Request R

Update project budget Tranche Payments Updated Programme Budget R

Assess final account Final Account Assessed Final Account A

Update project budget Assessed Final Updated Project Budget R
Account

Legend: RASCI (Responsible; Accountable, Support, Consultwith, Inform)

47. PERFORMANCE MANAGEMENT

The programme performance will be evaluated on a quarterly basis through feedback from
the monitoring and reporting process. The evaluation must be based on the set targets. The
programme must identify'the gaps in accordance to.the evaluation, if gaps were identified,
an improvement plan must be compiled and captured, outlining how the client will improve
the programme. The evaluation 'will be based on the performance indicators for the
programme.

4.7.1. Key Performance Indicators

in order to monitor and evaluate the Programme in terms of its Objectives, Key Performance
indicators (KPI's) will be reported on throughout the implementation of the programme.

ASID! Infrastructure Programme Management Plan Status: For approval
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Table14summarises ASIDI Key Performance indicators

School Eradicates 1S Number of schools buittof Total number of identified schools Programmme baseline
appropriate materials constructed of appropriate materials NEIMS Reports
Adequate water | Number of schools provided 1120 | Total number of prejects completed Programme baseline
with adequate water for providing adequate water NEIMS Reports
Adequate Number of schools provided 916 Total number of projects completed Programme baseiine
electricity with adequate electricity for providing electricity NEIMS Reports
Adequate Number of schools provided | 741 Total number of projects completed Programme baseline
sanitation with adequate sanitalion for providing_sanitation NEIMS Repoits
Project Time Time deviation on projects 20% The numbe of projects completed on | PEF 1-7
timef the number of projects*100
Scope Scope deviation on projects | 10% The number of projects completed PEP1-7
within scope/ the number of
projects* 100
Cost Cost deviation on projecis 5% The number of projects completed PEP 1-7
within cosV/ the number of
projects*100
OHS Appointment of |*Percentage of site with an 100% | Thenumberofsites withan Record of
safety officer appointed safety officer appointed safety officer/ theinumber Appointment
of sites*100
Occupational Percentage of workforce 90% The number of peopte attending Training Reports
heatth and attending health and safety health and safety training/ the
safety training | training number of workforee*100
HIV/aids Percentage of workforce 90% The number of people attending Training Reports
training attending HiV/aids training health and safety training/ the
number of workforce* 100
Nao ofaccidents | Percentage of sites with 10% The number of accidents reported on " |y Incident Report
on site reported accidents site/ the.number of sites*100
EHS Environmental | Percentage of projects 100% 1 Thenumber of projects compliantto | Design
Impact compliant to environmental environmental issues/ the number of | iDocumentation
issues projects*100
Glazing Percentagerof projects 80% The number of compliant to glazing Design
compliant to glazing requirements/ the number of Documentation
requirements projects*100
Green building | Percentage of projects 40% The number compliant to green Design
issues compliant to green building building requirements/ the number of Decumentation
requirements projects*100
Skills Number of workforce 500 Number of workforce provided the Training Reports
Develop provided the opportunity for opportunity for skills development
ment skills development
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4.7.2. Performance Management Process and Responsibility

Table15summarises the Performance Ma

nagement Process and the responsibilities

1 “? »‘% . k2
Performance

Develop Performance Framework | Programme Scope Framework N

Define Key Performance Performance Key Performance R

indicators Framewark Indicators
KP's

Establish basefine target Master Project Target Baseline R
Schedule

Measurement Methods Qﬂg::' cess Map Measurement Method R
Target Basefine .

Update targets and measur A Master Project 1A Performance Report R

performance Scheduld
Updated Targets

Measure PSP performance Master Project ;?D F:‘erformance R
Schedule PO

Evaluate project PEP 6 Project Stalus B
Master Project Contractor Performance

Measure contractor performance Schedule Report
Project Status .

LBaseline project performance Reviewed Confract ;fgﬁ Pegigiaance R

File

Legend: RASCI (Responsible, Accountable, Support, Gonsult with, Inform)

4.8.

RISK MANAGEMENT

4.8.1. Policy

The programme manager must establish a risk register. The risk register must contain a risk
description, category, evaluation and actions for the treatment of the risk.

Risks must be categorized.as follows:

o 6 & & o & 0o @

Institutional
Procurement

Financial Management
Human Resources
Programme Systems
Environmental
Beneficiary management
Political

All risk must be evaluated in terms of its likelihood and consequence, it must be ranked
actions to mitigate the risks must be assigned to the responsible person.

ASID! Infrastructure Programme Management Plan Status: For approval
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4.8.2. Risk Management Process and Responsibilities

Table16summarises the Risk Managem

ent Process and the responsibilities

?;v:rxoljkisk Management Programme Scope I:ri;l:nh:;onﬁ(gement R
Develop Risk Register Risk Framework Risk Register R
Establish risk tolerable leve! Risk Framework Tolerable risk level R
Update and measure risks Risk Register Updated Risk Register R
1dentify Risk Design Review \dentified Risks R
Identify Risk Design Review Identified Risks: R
Identfy Risk ‘ggp";'"‘p‘eme“"’ﬁ"" Identified Risks R

Identify Risk Practical Completion Report | Identified Risks R
Risk Assessment Design Review Risk level R
Risk Assessment Design Review Risk level R

Risk Assessment \éV:prgsnlmp lementation Risk level R

Risk Assessment Practical CompletionReport | Risklevel R
Risk Treatment Design Review RiskMitigation actions

Risk Treatment Design Review RiskMitigation actions R

Risk Treatment \é\l:pﬂ;stlmplememaﬁon RiskMitigation actions R

Risk Treatment Practical CompletionReport | RiskMitigation actions R
Risk Monitoring Risk Register Reduced Risk level F

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform)

49. QUALITY MANAGEMENT

4.9.1. Policy

The ASIDI Programme willsadhere to strict quality s
ramme.  For this purpose a num
le-playerswill be required t

delivery of the prog

been compiled and all'programme; ro

and guidelines.

4.9.2. Standards and Guidelines
Table17contains all the documents and references that the programme stakeholders as well

as indicate the stakeholder to whom it is applicable:

tandards in the planning, design and
ber of standards and guidelines have
o adhere to these standards

Redoi ¥y

: Lotk i I ] VBl e
Uniform School Design Design Guidelines for Schools Approved by Programme Steering Committee
Cost Management Cost Norms
Cost Management Prototype Bill of Quantities

Design Guidelines for schools

Registered persons

L

The Rules of Conduct for Registered

Persons
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" HIVIAIDS awareness SANS 1921-6, Construction and
management requirements for works
contracts ~ Part 6: HIVIAIDS awareness

The contracting strategy The contracting strategy will be JBCC
2000. .
The two forms of contract The two forms of contract approved by

the CIDB are the CIDB Standard
Professional Services Contract and the
NEC3 Professional Service Agreement

The design by employer contracting
strategy

The design by employer contracting
strategy used in conjunction with bills of
quantities is provided for in the JBCC
{Principal Building Agreement

For the 400+ schools in 2012/13 FY
onwards, the following contracting
model will be adopled:

Design-by-employer mode! - for selected
schools sufficiently covered by the
planning work by end of Decembe201 1.
TheNational Transversal Framework
Agreement,

Professional Services for planning
and construction supervision:

The procurement for professional
services will use the traditional pre-
planned approach to construction. The
design concept approved by the DBE wil
be used

Construction Services:

A nominated tender procedure will be
followed in respect of the contragts for
construction works. Standard
consthuction contracts (JBCC 2000
series) agreements.will be entered into

Targeted Procurement Strategy ; Tenders shall be invited for subcontracts
in terms of the CIDB Standard Conditions
of Tender.

Tender Evaluation Procedure: Method 2 {i.e. Financial Offer and

Preference) will be used to evaluate
tender offersiforthe provision of
Professional Service Providers and
construction works for standard
agreements

Contracting for Professional services:

The contracting strategy for PSP’s will be
JBCC 2007.

Contracting for Construction Services:

The JBCC 2000 for construction services
will be entered into.

The three framework agreements are:

Appointment of Implementing Agents to
Participate in a National Transversal
Framework Agreement for the
Department of Basic Education’s
Accelerated Schools Infrastructure
Delivery ifitiative (ASIDI) fora period of
3 years.

Appointment of Built Environment
Professionals 10 Participate'ina National
Transversal Framework Agreement for
the Department of Basic Education's
Accelerated Schools Infrastructure
Delivery Initiative (ASIDI} for a period of
3 years.

Appointment of Contractors to Participate
in a National Transversal Framework
Agreement for the Department of Basic
Education's Accelerated Schools
Infrastructure Delivery Initiative (ASIDI)
for a period of 3 years
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Seh BT g gk

Conlracts with impleménting

%

b4

Agents

Diy B
A Memoran
signed with an Implementing Agent in
accordance to the Intergovemmental
Relations ({GR) and the prescripts of the
cidb for a drafting a Memarandum of
Understanding (MoA

sl SRR 3
dum of Agreement will be

Contracts with Professional Service

Providers

The JBCC 2000 will be entered into with
the Professional Service Providers for all
elements.. Each school will be contracted
individually with a PSP

Contracts with Contractors

The JBCC 2000 will be entered into with
the contractors for all elements. Each
school will be contracted individually with
a confractor

Contract data Data provided by the Employer
Contract data Data provided by the,Gontractor
Contract data Data'provided by Employer
Contract data Dataprovided by Consultant

For Construction:Quality Management please see annexure 8.

For Design and Development requirement please see annexure 9

4.9.3. Quality Management/Process and Responsibilities

Table18summarises the Quality Management Process and Responsibilities ifor the ASIDI

Programme;
x . RRK o e %
School Prototype Designs | | Design guidelines Prototype Designs
Compile project standards | Prototype Designs Programme Standards
Cost norms { standards
BOQ
Procurement Documents
Confract Data
Conduct maturity Programme Standards Maturity Assessments R
assessments
Compile quality Programme Standards Quality Management Plan R
management plan {QMP) | Maturity Assessments Quality Standards
Review PIP JBCC Reviewed IPIP R
Cluster Scoping
Document
Contract Data
Quality Management Plan
Quality Standards
Review project file Quality Management Plan | Project Quality R
Quality Standards Management Plan
Reviewed PEP 4 Quality Standards
Verify progress and Quarterly Site Quarterly Report R
quality on site Assessment Assessment
Report(QAR)
Project Quality
Management Plan
ASIDI Infrastructure Programme Management Plan Status: For approval
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Quality Standérds

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform)

i 4.10. RECORDS MANAGEMENT

Records Management for_the ASIDI Programme will be incorporated into the current DBE
Filing Plan. However the ASID|,Programme Manager will énsure that all documents are
submitted to the Programme Records Manager for liaison/with..the departmental filing
manager in order to'file and archive all documentation. Programime documentation requests
will be conductedithrough the Programme Records Manager.

ASIDI Infrastructure Programme Management Plan Status: For approval
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5. SOCIAL FACILITATION

The Implementing Agent will ensure that the communities where the various projects are
initiated will be informed of all the developments occurring around their specific environment.
The relevant Social Facilitator will ensure that all stakeholders including the community
understand and buy-in the ASIDI programme. This includes consultation with the following
stakeholders:

« Traditional Leaders from the affected communities through community development
facilitation mestings to participate actively and support the programme through the
implementation Committee.

« SGB's in the process of the design of schools as per the DBE guidelines to ensure
that the schools meet their expectations and they are in agreement with the layout
plan of the schools.

« Community/Public Meetings to ensure active participation especially in identifying
local skilled and unskilled labourers who will add; value to the ASIDI programme as
well.

« Affected Communities through their leadership i.e:xthe Traditional Leaders and the
Elected Ward Councillors who will be members of the implementation Committee.

A Provincial Planning and Monitoring Team (PPMT) between the DBE, 1A, DPW and
Provincial Department of Education will meet monthly in the Province to ensure information
flows between the stakeholders, unblocking of processes, monitor progress and ensure
cooperation.

At schooldevel an implementation Committee will be instituted to agree on issues such as
site development pian, building technology. Regular site meetingsito satisfy all stakeholders
on progress and quality will be convened by.the 1A site team and attended by the DBE,
Circuit representative of the Provincial Department of Education, Principal,iSGB and the
Traditional Council/ Ward Councillor.

A comprehensive development facilitationyprocess will be_conducted for each school in the
programme,

ASIDI Infrastructure Programme Management Plan Status: For approval
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6. COMMUNICATION PLAN

6.1. INTRODUCTION

The ASIDI Communication Plan outlines the following elements for project communication,
internal communication and public communication:

Action plan; and
Responsibility.

« Communication Element;
« Target Audience;

¢+ Message;

s  Medium;

o Frequency;

*

-

Objective

The objective of this plan-is to present the ASIDI programme @s an effective and on-going
solution to the infrastrugture challenge facing South African’schools:

Scope

« To own anddirect the information on ASIDI's work.
« To effectively communicate the work being undertaken by ASIDI.

Application

« Ifitiaterand manage a proactive'and forward looking communications approach.
« Restare credibility in ASIDI's work by managing stakeholders’ perceptions:

6.2. PROCEDURES

The primary.objective is to own the dissemination of information on the state of infrastructure
development by proactively keeping all stakeholders' fully informed of developments,
whether positive or negative. The stakeholders will include: The tax payer, media, concerned
NGOs, Internal staff, Treasury and Cabinet

The following goals will be pursued from 1 Decemberi2012.

» The Department of Basic Education has very little information on the work of ASIDI,
aside from the recent statement in reaction ito negative press reports. We propose
the addition of a page to the existing site to focus on ASIDI by 15 January 2013.

« We propose to drive traffic towards the new page via the use of face book, twitter and
Youtube. Start date:31 January 2013.

« Production and-uploading of feel good clips and photographs highlighting short
success stories, both pastiand futureras they occur or testimonies by community
members from various sites by:25 January and'on-going.

e Use of in situ signage and brochures to communicate directly with local communities.
Publication and dissemination of an electronic newsletter, quarterly, from 29 March,
2013.

« Initiating an internal stakeholder briefing for internal staff and appropriate
departments such as Treasury.

e Proposing and initiating a quarterly briefing for external stakeholders to be hosted by
the Department of Basic Education, starting 29 March, 2013. Stakeholders will
include: All forms of the media, Interested NGOs such as Equal Education, Child Law
Centre and others

ASID! Infrastructure Programme Management Plan Status: For approval
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6.3. COLLABORATION INITIATIVE

The objective is to create a partnership for progress that focuses on cooperation rather than
criticism and point scoring. The issues to be considered will include:

« The one school, one library programme: Highlight the provision of library services at
all completed schools.

e Collaborate with relevant departments and partners to ensure that educators are
seen to be using the computers in the libraries.

« Create and initiate a reading challenge project in collaboration with teachers at a pilot
site(s) with a view to producing a short film by 30 September, 2013

» Identification and activation of other partners

« Creation of advocates through our positive work. These could be community leaders,
headmasters and satisfied parents
Create tours to selected project sites for internal stakeholders such as Treasury.
Initiate and improve relationship with Equal Education, Child Law Centre

Table19 summarises the Localand-Project Communications for the ASIDI Programme.

Fhkarne | 40 1 Project Level Regional Handovers Project Signboards 7]

Local community Local community Local community
and school
committee

1 Govemment is Governmentis delivering and Govemnment is delivering and
delivering,and providing for the people and providinig for the people and

1 providing for the familiesfieamers are benefiting..«{sfamiliesfleamers are benefiting

4 people and

1 familiesfleamer are

-1 benefiting
Address to Project | Handover ceremony within each | At start of construction project
Sieering Commiittee | region X5 signboard (NOTE not
- at the start and contractors signboard) erected
handover of each

— 4sproject
Start and handover=|- Staggeredithrough the year: One off at start of construction
of each project
Plan attendance of | Coordinate handover ceremony | a. Signboard tayout and details
- Project Steering activities and message with provided to coniraclor b.

Commitiee at start | provincial departments Signboard manufactured and
and at handover of erected
project.
PM's Communication Officer Contractor J
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Table20 summarises the Internal Communications for the ASIDI Programme.

1 PIA Management Client Level Political Ieadershlp
Reports
; CEO Senior Management within the Political leaders for the
. client organisation programme
PIA is defivering PIA is delivering on fime to PlA is delivering on time to
effectively with budget and quality and the budget and quality and the
proper financial social impact of the programme | social impact of the programme
A_cintrols

1 Monthly Monthly management reports High leve! executive summary
management {Client Report) as well as High report with key statistics and

4 reports as well as level Exec Summary pictures (1 page PowerPoint)-

4 High level Exec progress, social impact,

4 Summary challenges)
Monthly Monthly Quarterty
monthly progress Prepare monthly progress report Prepare high level executive

1 report, PIA and high level executive summary PowerPoint report
management summary writien)

1 reports and high
level executive

4 summary

{ PowerPoint report

B Progrémme Programme Manager Programme Manager
Manager

Table21sUmmarises the Public Communications.forthe ASIDI Programme.

Radio Talk Advertorials Briefings Programme Launch
Shows
Local Local community and Adtivist stakeholders Govemmentand public
community and || public at large at large
publicatlarge
Govemmentis || Govemment is defivering | Govemment is honouring | Govemment is defivering
delivering and and providing for the its responsibilities and and providing for the
1 providing for the | | people and transforming schools and | /people and
people and families/leamers are leamers’ lives families/leamers are
- familiesfleamers_ | benefiting benefiting
are benefiting
Radio talk Advertorials in local Stakeholder briefings Launch ceremony
showfinterviews | newspapers, .
- 2Umhiobo Page on DBE website, o =0 b
Wenene, Algoa /I Newsletter
FM, Unitra, 702,
- SaFM
Every 3 months | Every 3 months Every three months — As and when Practicale

March, June,
September,
December

March, June, September,

December

March, June, September,
December

Completion is achieved

circulate newsletter

Set up radio talk | a. Prepare advertorials b. | Initiate dialogue with a Coordinate launch
show dates and | Negotiate and place view fo reducing litigation | activities and message
interviewee and | advertorials ¢. Monitor with provincial
message impact d. Publish and departments

Communication Officer

Communication Officer

Communication Officer J

Status: For approval
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7. PROGRAMME MANAGEMENT RESOURCES

7.1. CAPACITATION PLAN

DBE is required to provide resources to
directly appointed by DBE on a contract

own resources. However consultant

support the programme; these resources will be
ual basis for the programme period. DBE has
currently appointed consultants which will be progressively replaced with the department’s
s are not going to be phased out completely as their

specialists’ expertise will be required for specific programme aspects.

7.2. RESOURCE REQUIREMENTS

The programme requires a total of 62 resources as outlined in the table below to support it.

Table22summarises the Resource Requirements, quantity and level.

Programme Manager 14 1
Director Shared Services 13 1
Sub Programme manager: Team Leader 1 13 1
Sub Programme manager: Team Leader 2 13 1
Sub Programme manager. 1 13 1
Sub Programme manager: 2 13 1
Scope Management (L 12) 12 1
Time Management(L12) 12 1
Cost Management (L12) 12 i
Procurement and Contract Management (L12) 12 1
Programme Accounting (L12) 12 1
Information Services (L12) 12 1
Quality Management (L12) 12 1
Development Facilitation (L12) 12 1
OHS (Compliance, safety plans) (L12) 12 1
Provincial Coordinators 1 9
District Coordinators (ASIDI) 1" 14
Communications 1 1
Scope Management {L11) ] 1
Time Management (L11) 11 1
Cost Management {L11) 11 1
Procurement and Cantract Management (L11) 11 2
Programme Accounting (L11) ] 3
Information Services (L11) 1 2
Quality Management {L11) 11 2
Development Fagilitation (L11) 1 2
Programme & Dir; Shared services Secrefary 7 1
Secretary (Level 14) 6 1
Secretary (Level 13) 6 2
Secretary (Office} 5 5

ASIDI Infrastructure Programme Management Plan
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7.3. PHASING IN RESOURCES

The costing for the department’s required resources is based on the current Department of
Public Service and Administration’'s (DPSA) rates per resource level. This includes the
costing for the resources currently employed by DBE on a consultation basis, with their rates
based on DPSA's Hourly Rates for Consultants. The costing also includes office space,
communication, computer, travelling & disbursements, printing and copying costs.

The diagram below outlines that consultants are currently majority of the programme
resources and will progressively decrease as the department begins phasing in its own
resources, until 2015 where the programme will consist of majority department’s resources
and a layer of consultants retained for their specialist expertise.

Pictorialé below illustrates the expenditure per resource type for ASIDI Resources.

WRRIDIDND

® Own Resource’ M Consultant

7.4 _PROGRAMME MANAGEMENT RESOURCE BUDGET
The tablé below outlines.the programme management resource budget for DBEesources.




Table23summarises the Programme Management

Resource Budget for the ASIDI

Programme.
Yearly Costs 20122013 201372014 20142015 20152016 New Total
| HR , REGIETS | RIZNDBEZ R7E16BI8 | RyAMo | RIS
{ Direct HR Cost R 508 792 R2 134 958 R4 867978 R 20179299 R 27 691 027
Office space (Cost) R 60984 R 235224 R 537 240 R 2 185 260 R3018708
| Telephones and networks R 16100 R68 700 R 159400 R 775800 R 1020 000
IT Costs (Computers) R 7000 R 39000 R 97 000 R 559 000 R 702 000
Car Aflowance RO RD RO RO RO
Travelling & Disbursements R 105 000 R 735 000 R 1955 000 R 10 495 000 R 13290000
Printing and Copying RO RO RO R 3 240000 R 3240 000
 Constanls TRaI By | R7BAZM0|  R75605200 | . RIMSET |  R2A03BIIM
Consutting fees R 24,946 533 R 59 364 800 R 58 562 533 R 21395733 R 164 269 600
Travelling & Disbursements R 5426667 R 13 241 250 R113.282 500 R 5454 167 R 37 404 583
Printing and Copying __R971667 R 3517 250 R3760.167 R465667 | R8714730
et  Rpsavatel|  R7IMR | - Re®RuS Ros7am | Ra83p4m
) __RA04B8 R 112451 R152332 R 748 667 R1118152
R160213 RASBOTA |  R16644%.) 0 R120490] REMBIN
RIG2IIT|  RISEEIA |, R1G6A4®H| R120499 _RE182%
Ribozia7 | R1SE67IA]  RIGGA43 | RIAIN REM48 2% |
RIBITY | RASETIN R16644%6  RIZA 0 REM8206
_Rol Rio%0000d RI0000X0 RIOOOD0 _R 30000000
“Rarvemt| Resme| R ' R RIS
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1. GENERAL ABREVIATIONS

AQPis Annual QOperational Plan/s
- APPIs Annual Performance Planis
ASGI-SA Accelerated and Shared Growth Inttiative of South Africa
ASID! Accelerated Schools Infrastructure Delivery Initiative
BAS Basic Accounting System
CBC Cabinet Budget Committee (EC)
cDC Coega Development Corporation
CFO Chief Financial Officer
Clo8 Conslruction Industry Development Board
COGTA Department of Co-operative Goverment and Traditional Affairs
DBE Department of Basic Education
DEDEA Department of Economic Development and Environmental Affairs (Eastem Cape)
DG: DBE Director General: Department Basic Education
| DLG&TA Department of Local Government and Traditional Affairs(Eastern Cape)
DMR Department of Mineral Resources
DoA Department of Agriculture (Eastern Cape)
DoE Department of Education (Easterm Cape)
DoH Department of Health (Eastem Cape)
DoHS Department of Housing (Eastern Cape}
DoRA Division of Revenue Act
DoT Department of Transport (Eastern Cape)
DRPW Department of Roads and Public Works (Eastem Cape)
DRPW Department ¢f Roads and Public Works (EC}
DS&L Department of Safety and Liaison (Eastern Cape}
DSD Depariment of Social Development (Eastem Cape)
DSRAC Department of Sports, Recreation, Arts & Culture (Eastern Cape)
DWA Department of Water Affairs
| EC Province of the Eastem Cape
ECD Early Childhood.Development
ECIP Eastern Cape Consolidated Infrastructure Plan
EFMS Education Facilities Management System
EIG Education Infrastructure Grant
EMIS Education Management Information System
EPWP Expanded Public Works Programme
FET Further Education and Training
GDE Gauteng Department of Education
GIAMA Government Immovable Assel Management Act
GIS Geographic Information System
HoTlL House of Traditional Leaders (Eastern Cape)
1A implementing Agent
IDIP infrastructure Delivery Improvement Programme
IDMS Infrastructure Deélivery Management System (Referto CIDB 2010 Toolkit)
DP integrated Development Pian
IDT independent Development Trust
IGP Infrastructure Grant 10 Provinces
IGR Inter Governmental Refations
IPls Infrastruciure Plais
PIP infrastructure Programme Implementation Plan
IPMP infrastructure Programme Management Plan
IRM Infrastructure Reporting Model
JBCC Joint Building Contracts Committee
JIPSA Joint Initiative for Priority Skills Acquisition
KP Key Performance Indicator
LAIS Leamer Atiainment Improvement Strategy
LED Local Economic Development
MTEF Medium Term Expenditure Framework
| MTSF Medium Term Strategic Framework

Annexure 1 WORD descriptions and definitions docx
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Nétional Department of Energy‘

NDoEn

NEIMS National Education Information Management System

NSC National Steering Committee of the DBE

NT National Treasury

OSH Act Occupational safety and Health act Act 85 of 1993

OtP Office of the Premier {Eastern Cape)

PA Principle agent of a consulting team acting on behalf of the Employer

PED Provincial Education Department

PF Project File

PFMA Public Finance Management Act

PGDP Provincia! Growth and Development Plan (2004 - 2014)

PiDF Provincial Infrastructure Delivery Framework

PIDF Provincial Infrastructure Delivery Framework

PIDS Provincial Infrastructure Delivery System

PIMS Provincial Infrastructure Management System

PISC Provincial Infrastructure Steering Committee

PM The Programme Manager appointed by DBE as its nominated representative

PPMT Provincial Planning and Monitoring Team

Programme The full schoolbuilding programme in terms of ASID)

PRP Physical Resource Planning

PS Primary School (Grade 1 to grade 7)

PSP Provincial Service Provider including and architect, engineer and quantity-surveyor or any other technical
expert needed for the implementation of the Programme.

PSU Programme Support Unit established by DBE

PT Provincial Treasury (Eastern Cape)

SCM Supply Chain Management

RASCI Responsible, Accountable, Support, Consult with, infosm

SDA Service Delivery Agreement

SDM Service Delivery Model

SIBG School Infrastructure Backlog Grant

SS Secondary School {Grade 8 to grade 12)

U-AMP User Asset Management Plan

vQ Variation Order

VoS Vaniation Order Sub-committee, a sub-committee of the NSC

Annexure 1 WORD descriptions and definitions.docx
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2. ASIDI SPECIFIC DEFINITIONS

Batch A group of projects allocaled to an Implementing Agent for execution by the ASID! PM.

Cluster A groups of projects included in one tender for execution by one contractor.

Framework Agreement A procurement model{alllov'vmg preguahﬂcaﬂon of service suppliers and eliminates the requirement to go
out to tender for each individual project.

Programme The full school building programme in terms of ASIDI

Status: For approval
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DEPARTMENT OF DEPARTMENT OF BASIC EDUCATION
DELEGATION OF POWERS IN TERMS OF THE
PUBLIC FINANCE MANAGEMENT ACT, 1999 (ACT NO 1 OF 1999)
As amended by Public Fi M g t A d t Act, No 29 of 1999

1, the undersigned, Mr PIB:Soobrayan, in my capacity as DIRECTOR-GENERAL/ ACCOUNTING OFFICER: DEPARTMENT OF
BASIC EDUCATION, delegate herewith, in accordance with the mandate granted to me in terms of the Public Finance -
Management Act, 1999 (Act No 1 of 1999), those poWers, duties and functions entrusted to me by the said Act, to the
lowest ranking official.

These delegations are given subject to instructions and conditions set out in/the annexure hereto and will come into
effecton1 November 20 2. The delegationiniterms of PFMA and Treasury Regulations granted on 23September 2008are
hereby withdrawn. However, all actions taken in terms of the previous delegation remain valid.

FRe70876 [ it them Do

day of. f/ﬂ/\)ud‘ﬂ 22203

g =1

ACCOUN\Wé OFFICER/DIRECTOR-GENERAL

THUS DONE AND SIGNED at




INTRODUCTION

1. All powers are delegated by the Accounting Officer to officials. Where no powers are delegated, it remains with the Accounting Officer.

Powers are delegated to the lowest officials and also apply to officials in the direct line|of authority' between the lowest delegated official and the Accounting Officer. The
delegation to particular posts in terms of this delegation of powers does not mean that all the work must berdone by that official.

3. Delegations apply to posts and therefore apply to;any person formally appointed to that post or formally/appointed to act in the post.

4. if a delegation is assigned to vacant post, it is'the responsibility of the relevant supervisor to appoint someone in writing to act in that position.

5. Any official who has been delegated responsibilities is expected to comply with the requirements of the delegations. Failure to comply will construe financial misconduct.
8. Al staff should be familiar with the PFMA,'PSA, SCM Framework, PPPFA and associated regulations. Ignorance ofthe law is not an excuse.

7. These delegations empower managers to make decisions and managers who will be heid accountable for their decisions,

8. Although duties have been delegatedito the official, the Accounting Officer is still held accountable together with the person who has been delegated.

9. By accepting appointment to a specific position, an official accepts'these delegations and the accompanying accountabilities:

10. These delegations are issued in terms of section 44(1) and (2) of the Public Finance Management Act(Act 1.0f1999).

STANDING DEPARTMENTAL INSTRUCTIONS
DEPARTMENT OF BASIC EDUCATION

ASIDI INFRASTRUCTURE PROGRAMME DELEGATIONS: POWERS AND DUTIES OF THE ACCOUNTING OFFICER
DELEGATED IN TERMS OF SECTION 44(1) AND (2) OF THE PFMA
RESPONSIBILITIES IN TERMS OF TREASURY REGULATIONS, INSTRUCTIONS, PRACTISE NOTESAND THE PUBLIC FINANCE MANAGEMENT ACT (PFMA)

"The line of authority always refers to the direct supervision and authority may.hot be obtained from a similar rank outside delegated official as per these delegations!
Page 2 0f 8 initials:
Date: ROV | 22
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ETANDING DEPARTHENTAL INSTRUCTIONS FOR THE DEPARTMENT OF BASIC EDUCATION (ASID! PROGRAMME)

. ‘POWERS ARD DUTIES OF THE ACCOUNTING OFFICER N TESMS OFENATIONAL TREASURY REGULATIONS, INSTRUCTIONS, PRAC‘I‘SOE_NOTES AND THE PFMA
Category | ITEM REF. PROVISION DELEGATED TO _ BRANCH/CHIEF NOTES
(LOWEST RANK OF DIRECTORATE!
OFFICIAL) DIRECTORATE! OFFICE
General 1 IDMS Approve the Infrastructuré Programme Management Plan {IPMP) DG National.Office DBE In consultation with the DDG and the CFO.
General 2. TR16A32 Ensure an envionment thal enablég the ASID! Programme to manage the | ASIDI Procurement and ASID! Shared Services
supply of infrastructuré'goods, services and works in a manner that is fair, Contract Manager
equitabls, transparent, competitive and cost effective
General 3 TR16A3.1 Develop and implement 4 effective and efficient framework agreement for ASID! Procurement and | ASIDI Shared Services
the acquisition of infrastructure goods and services Contract Manager
General 4, TR 16A3.1 Ensure that appropriate delegations are in pldce forthe management of the ASIDI.Programme National Office DBE
programmie inefliding the acquisition of services, goods and works in line Manager :
with the National Treasury prescripts. :
General 5. TR 16A5 Ensurelthat all officials implementing the programme are trained and ASIDI Programme National Office DBE
deployed. Manager
General 6, TR16A6.2 (b) Approvaliofthe establishment, composition and functioning of the DG National Cffice DBE
Infrastructute BAC.
General 7. TR 16A6.2(c) Appoint Infrastructure BAC members. DG Nationa Office DBE
General 8. - TR 16A6.2(d) Proyide for bidding 'procedUres‘ ASIBI Procurement and ASIDI Shared Services
Contract Manager
General 9. TR 16A6.6 Approval o participate in any contract amanged by means of a competitive DG National Office DBE
biddirig progess by any other organ of state,
General 10. TR 16A9.1{a) | Prevent abuse of the supply chaii management system. Al officials Alt
Demand 1. TR16A3 Approve Procurement Strategy, including. DG National Office DBE
Planning 3)  the targeting of suppliers through direct orspecific participation goals
for suppliers
b}  spacifying participation goals for job,éreation in for the Extended
Public Works Programme (EPWP) and National Youth Service
Programme
Deviation 12 TR16A6.4 The acquisition of goods or services by means other than inviing DG National Office DBE
competitive bids.
Specification | 13. | TR16A6.2(0) | Approval of the establishment, composition and functioning of Infrastructure 0G National Office DBE
BSEC.
Specification | 14. TR16A6.3(a) | Ensure that the bid documentation and the general condiions of a conlract | ASIDI Procurementand | ASIDI Shared Services
are in accordance with — Contract Manager
{i) the instructions of the National Treasury; or
(i) the prescripts of the Construction fndustry Development Board, in the i
case of a bid relating to the construction industry. 1
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B - .- . - o <SS " " - -
STANDING DEPARTHENTAL INSTRUCTIONS FOR THE DEPARTMENT OF BASIC EDUCATION (ASID PROGRAMME)
: AND mesormmmgcmmmos MWMWM,WMW;WQMTHEW
Catogory | TEM PROVISION . [DELEGATEDTO BRANCH/CMIEF NOTES
(LOWEST RANK OF DIRECTORATE/
OFFICIAL) DIRECTORATE! OFFICE
Specification | 15. TR16AB.3(b) | Ensure that the bid documentation include evaluation and adjudication Infrastructure BSEC National Office DBE
criteria, including the critesia preseribed initerms of the Preferential
Progurement Policy Framework Act, 2000 {Act No. § of 2000}
8id 8. IDMS Authorise call for Tenders DG National Office DBE
Managament
Service 17, |PMP Ensure that Service Providers that meet the criteria stipulated in the ASID! Procurement and | ASIDI Shared Services
Provider Request for Information are registered on the Infrastructure Service Contract Manager
Database Provider Database
Service 18. PMP Approval towilize nominated service providers for guotations within a ASIDIProcurement and | ASIDI Shared Services
Provider specific.geographical area. Contract Manager
Database
Service 19. IPMP Ensiire an approved list of service providers is maintained on the ASID) Procurementand. | ASID! Shared Services
Provider Infrastructure Service provider Database to aid thel quotation method of Contract Manager
Database acquisition:
Service 20. PMP Ensure service provider's performance is monitared by establishing atrack ™| ASID! Sub-programme ASIDI Sub-programme
Provider record for service providers Manager management
Database . ;
Service 2. \PMP Approve the recording of non-performing service providers Infrastructure BAC National Office DBE
Provider
Database
gervige 2. | IPMP Enetralthat Service Providers areSelected from the \nfrastructure Service | ASIDI Procurement and | ASID! Shared Services
A Provider Database. Contract Manager
Assessment | 23 NT instruction | Ensure that: ASIBI Procurement and ASID! Shared Services
20110531 a)  the preferred bidders tax matters are in‘order; Contract Manager
334 b} the names of the preferred bidders ad their difectorS / trustees /
sharenolders are not listed on the Register for Tender Defaulters and
the List of Restrcted Suppliers; and
¢) adue diligence process is conducled to determine whether the
preferred bidders have the capability and abilty to execute the
confract,
Evaluation 24, NT Instruction | If a bidder / director / trustee / shareholder. are found to be an official who is Infrastructure BSEC National Office DBE The matter must be dealt with as financial misconduct
20110531 in the service of the state and has failed to make such a decfaration in the and the necessary disciplinary steps must be followed
332 bid documents, the bidder may be disqualified- against the official concemned.
Evaluation 25. Ensure that the recommended bidder is not listed as anon-performer.onthe,i-ASIDIProcufement and ASIDI Shared Services
service provider database Contract Manager
Adjudication | 26. 16A6.2(a) ‘Adjudication of bids through the refevant BAG ASID! Procurement.and ASID! Shared Services

Contract Manager

C
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o PONERS AND DUTIES OF THE 18 TERMS OF NATIONAL RY REGULA mgmwm .
Category | ITEM REE. . : PROVISION DELEGATEDTO BRANCHICHIEF NOTES
’ ’ {LOWEST RANK OF DIRECTORATE!
OFFICIAL) DIRECTORATE! OFFICE
Adjudication | 27. TR16A9.1(d) | Reject any bid from a supplier who faifSito provideiwritienproof from the infrastructure BAC National Office DBE
South African Revenue Service that that supplier either has no outstanding
tax obiigations of has madeafrangements to meet outstanding tax
abligations.
Adjudication | 28 NT Instrugtion | Ensure the foltowing information on the successful bids are available on the | Procurement Specialist ASID! Shared Services Records of such publications must be retained for audit
20110531 ASID! website and inthe Government Tender Bulletin and also in the media purposes
372 where the bid was originally advertised:
a)  contract numbers and description;
b} names.of the successful bidder(s) and preferences claimed {c) the
conttact price(s); and if possible; and
¢) _‘Brandinames and dates for completion of contracts.
Contracts 29. NT Instruction | Ensuraithat contracts or agreements are legally sound to avoid poterttial Contract Manager ASIDI Shared Services | This must include legal vetting by at least the Lega!
201105 31 litigation an@ito minimize possible fraud and corruption, prior to signing a Services of the institution.
3861 formal.cenract or service Jeve) agreement with acontractor.
Contracts 30. NT Instruction | Ensure contfacts o agreements are actively managed in order to ensure Provincialand District ASIDt Sub-programme
201105 31 that bothithe Department and the contractors meet their respective Coordinators management
382 obligations, e 5 B e S F )
Contraéts - 3 IDMS Accept Form of Offer and appoint service providers within 3 days of [ole} National Office DBE
submission
Variations 32 DMS Approve variations orders within the following:
o [ 8% of the contract value to a maximum of R 5 million cumulative QSID\ Programme Nationai Office DBE
anager
o 10% of the contract value to 2 maximum of R 10 million cumulative DG ¢
o Above 10% of the contract value to a maximum of R 10 million
cumuiative (including all applicabfe taxes) oe
Accounting 3 Approve the selaction of 3 service provideron the Progureimént Advice af Aecouihtaat ASIDI Shared Services Proot for aon-working system or existence of SP or
Logistics for the foliowing value thresholds: System must be aitached to vaiidale manual soucing
Accounting 34, TR84A Ensure that internal procedures and internal control measures are in place Senior Accountant ASIDi Shared Services Only payment processed through LOGIS and BAS.
for payment approval and processing.
Accounting 35. Pre-authofize pay on the Procurement System Acgountant ASID! Shared Services
Accounting | 36. | IPMP Certify PSU invoices Dir. ASIDI Shared ASIDI Programme Gertificate of completion must be attached to the
e Services Management e
Centify 1A invoices Provincial and District
Verify 1A invoices inator
Cost Manager
Accounting 37. IPMP Approval of all invoices ASIDI Programme National Cffice DBE

Manager
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OF HATIONAL TREASURY REGULATIONS, INSTRUCTIONS, PRACTICE N mmcsmmmmﬁ

wes REF. PROVISION DELEGATED TO BmNCHICHlEF NOTES -
(LOWEST RANK OF DIRECTORATE!
: 5 OFFICIAL) DIRECTORATE! OFFICE
Accounting 38. NT Instruction | Ensure orders are placed for goods and/oriservices fromisuppliers, Senior Accountant ASIDI Shared Services The prohibition in paragraph 3.8.1 does not apply to
201105 31 recaiving such goods and/or services andarranging with suppliers for such multi-year contracts.
384 goods and services to be invgiced and paid for in another financial year.
Accounting 39, Engure all orders are raised through the Logistics Information System Senior Accountant ASIDI-Shared.Services
{LOGIS) system —
Accounting | 40. Ensure all orders have/been authorised through the Logistics information Dir. ASID! Shared National Office, DBE
System (LOGIS) systern Services
Accounting | 41 NT instruction | Ensure all payments due to creditors are settiedwithin 21 working days Dir. ASIDI Shared National Office DBE Payment outside the prescribed period of 30 days from
201105 31 from receiphof.an invoice or, in the case of civil claims, from the date of Services receipt of invoice is regarded as a violation of Treasury
3104 { or courtjudgment. Regulation 8.2.3.
Accounting 42, IPMP. Ensure that tfanche payments certificates are assessed Cost Manager ASIDI Shared Services
Risk 43. IPMP Identify key.risks, develop and implement risk mitigafion actions ASI0I Sub-programme ASID! Sub-programme
Management Manager management
Performance | 44. 1PMP Ensure that & Performance Framework is developed Dir. ASID! Shared ASIDI Shared Services
Management Services _
Performance | 45. | IPMP Monitor Performance indicators ASIDISub-programme ASID! Sub-pragramme
"Management Managers management
46. PMP Ensure that the Programme Scope is determined Scope Manager ASIDI Shared Services
Management
Scope 47. 1PMP Ensufe that Implementation Strategy/is developed ASIDI Sub-programme ASIDI Sub-programme
Management Manager gement
Scope 48. IDMS Ensure that the Delivery Enviranment Assessment is conducted ASIDI Sub-programme ASIDI Sub-programme
Management Manager management
Scope 48, 1DMS Ensure that batches of projects are scoped Scope, Maniager ASIDI Shared Services
Management
Scope 50. IDMS Ensure that each batch have an implementation plan {IPIP format) ASIDI Sub-programme ASID! Sub-programmig
Management Manager management
Scope 51. iDMS Ensure packages (Clusters) are prepared Provincial and Districls ASIDI Sub-programme
Management Coordinator management
Scope 52, 1DMS Ensure packages are defined Provincial and Districts ASIDI Sub-programme
Management Coordinator management
Scope 53. 1OMS Ensure works planning is conducted Provincial and Districts ASID! Sub-programme:
Management Coordinator management
Scope 54. IDMS Ensure that the construction informationis prepared Provincial and Districts ASIDI Sub-programme
Management Coordinator. management
Scape 55. 1DMS Ensure the Practical Completion Report is reviewed Provincial and Districts ASIDi Sub-programme (\ A
A Coordinator management
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¥ANDING DEPARTRENTAL INSTRUCTIONS FOR THE DEPARTHENT OF BASIC EDUCATION (ASIDI PROGRAMME)
mmqu_@m !MWWM!MWMWWH REGULATIONS, W,WEWMT%WN
‘Catogory | STEM | REF. . g PROVISION DELEGATED YO BRANCHICHIEF NOTES
) {LOWEST RANK OF DIRECTORATE!
OFFICIAL) DIRECTORATE/ OFFICE
Scope 56 IDMS Ensure hand over is conducted Provincial and Districts, ASIDI Sub-programme
Management Coordinator management
Quality IDMS Ensure product review is verified Quatity Manager AS!DI Shared Services
Management
Contract 57. IDMS Verify that contracting file isicompiled Contract Manager ASID! Shared Services
Management
Scope 58. IDMS Ensure NEIMS Assessment is conducted Provincial and Districts ASID! Sub-programme
Management Coordinator management
Information 59. IDMS Ensure NEIMS:information is updated fnformation Services ASIDI Shared Services
Systems Manager
Management
Scope 60. IDMS Ensure that Projects are closed ASIDI Sub Programme: ASID) Progiamme
Management Manager management
Quality 61. IDMS Ensure that a quality management plan (QMP) s compiled Provincial and Districts ASID) Sub-programme
Management Coordinator management
Cuality 62. 1OMS Ensure that progress and quality on site is verified - Provincial and Districts ASID! Sub-programme
Management Coordinator management
Time 83 DMS Ensure that the following are conducted: Time Manager ASIDI Shared Services
Management « = Compile standard project sehedule:per’project type
o/ Determine aclivity schedule
s "Determine standard delivery times
Compile master project schedule
Time DMS Ensure that the master project schedule is reviewed and updated. Time Manager ASIDI Shared Services
Management
Monitoring 85. IDMS Approve Baseline Prog! target DG National Office DBE
Monitoring 66. IDMS Ensure that a review and approval on the Strategic Brief Report is Provincial and Districts AS1DI Sub-programme
conducted Cogrdinator management
Monitoring 87. 1DMS Ensure that a review and approva! of the Infrastructure implementation Plan | ASID! Sub-programme ASID! Programme
(iPIP) is conducted Manager management
Monitoring 68. 1DMS Ensure that Preliminary design review.is.conducted Provincial and Districts AS{DISub-programme:
Coordinator manag it
Monitoring 89. IDMS Ensure that Design reviews areconducted Provincial.and Districts ASIDI Sub-programme
Coordinator management
Monitoring | 70. 1DM3 | Ensure that contracting information and programmetare reviewed Provincial and Districts ASIDI Sub-programme
1 Coordinator management
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STANDING DEPARTMENTAL I

SRS L P ST o s

STHICTIONS FOR THE OEPARTMENT OF BASIC EDUCATION (ASIDI PROGRAMME]

§ mmwmm@@oﬁmmmwmﬂ&mmm / PRACTICE NOTES AND THE FFMA:
: PROVISION : DELEGAYED TO BRANCHCHIEF NOTES

i f 1

Calegory | (TEM REF. F
‘ (LOWESY RANK OF DIRECTORATE/
OFFICIAL) DIRECTORATE/ OFFICE

Menitoring . 1OMS Ensure monitoring is conducted ASIDI Sub-programeme ASIDI Programme
Manager management

Monitoring 72, 1DMS Ensure certification of works is conducted Provincial and Districts ASIDI Sub-programme
Coordinator management

Monitoring 73 1DMS Ensure issuing of site instructions is conducted Provincial and Districts ASID! Sub-programme
Coordinator management

Monitoring 74, 1DMS Ensure that the contract file is Contract Manager ASID! Shared Services

Cost 75. DMS Ensure design estimates are assessed Cost Manager ASIDI Shared Services

Management

Cost 76 IDMS Ensurelthat the BOQ are assessed Cost Manager ASID! Shared Services

Management
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External Tasks

Duration-only!

\D Task Name istart Finish . [ istHalf ] 1st Half i 1st Half ] 1st Half - Fst_ Half |
i I aw3 { owras | aws | aw1f] Qw3 | ar1 | a3 | aw1l | Qw3 | Qul | Qr3 |
1 |ASIDI Project Fri 11/04/01 Sat 15/02/28
2 Electricty [E] Fri11/04/01 Thu 13/02/28
3 EC{E)1 Fri 11/04/01 Tue 12/07/31 P —————
321 FS(E}1 Fri 11/04/01 Thu 13/02/28
452 GP(E}1 Mon 11/05/0: Wed 11/08/3] p—
455 KZ{E)1 Tue 11/11/01 Sun 12/09/30 P———
512 | wpip)1 Fri 11/04/01 Thud2/05/31 P——
715 MP(E)1 Fri 11/04/01 Thu 13/02/28
864 ] NW (E} 1 Fri11/07/01 Thu 12/05/31 P—————
906 | WC(E)1 Mon 11/05/0iTue 12/01/31 P—
914 {nappropriate Fri 11/04/01 Sat15/02/28
Structure (1)
915 | EC({l)1 Thu'13/08/01 Sat 15/01/31 v v
926 EC (1) 10 Wed 12/08/01Wed 14/12/3] v v
937 EC({l}11 Wed;12/08/01Sat 15/02/28 w
948 EC{1) 12 Fri 11/04/01 Sat 15/01/31 v
959 EC(I}13 Mon 12/12/0:Sun 14/11/30 v —
970 EC(f)14 Fri11/04/01 Fri 14/10/31 v
984 EC(1}15 Mon 12/12/0:Fri 14/10/31 v " » v
995 EC ()16 Fri 11/04/01 Sat 15/01/31 v
1009 EC (i} 17 Tue 12/05/01 Sun 14/11/30 v v
1020 EC (1} 18 Mon 11/10/0: Wed 14/12/3) v v
1031 EC(1)19 Tue 12/05/01 Wed 14/12/3! v ad
1042 EC{l)2 _Fri13/03/01 Sat 15/02/28 v
Task External Mill * Manual Summary RollUp  sscusmncmisssnn
Split vavsvercnn Inactive Task Manual Summary P——
Project: DBE ASISI PPP Milestone * Inactive Milestone Start-only C
Date: Fri 12/10/26 Summary P——  nactive Summary > Finish-only k]
Project Summary Pummm——cadsig  Manual Task Deadline ¥

Progress —
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D [Task Name Start Finish T1st Half [1st Half T1st Half "T1st Half [istHalt |
. i Qs | aw: | ows | owl [ows | awi | aws | ouwi | ows | owi [ quwa |
1052 EC (1) 20 Fri 11/04/01 Wed 14/04/3( =
1066 EC() 21 Fri 11/04/01 Mon 14/06/3( v
1078 EC (1) 22 Fri11/07/01 Thu 14/07/31 v v
1090 | EC()23 Thu 11/12/01 Sun 14/11/30 —
1100 EC{1) 24 Mon 11/08/0:Sat 14/05/31 — v
1_110_ EC{1) 25 Mon 12/04/0:Mon:14/03/3] . 4
1121 EC{1) 26 Mon 12/04/0:Sat 14/05/31 v
1132 EC ()27 Tue 12/05/01 Fri 14/10/31 L
1143 EC (1) 28 Fri11/04/01 Fri14/10/31
11_5i EC(1) 29 Fri 11/04/01 Sun 14/11/30
[ 1168 EC(l} 3 Thu 13/08/01Wed 14/12/3} v v
1179 EC(l) 30 Mon 11/10/0: Tue 14/09/30 L
1190 EC (1) 31 Fri11/04/01 Fri 14/10/31
1201 EC (1) 32 Fri11/04/01 Sat 15/02/28
1213 EC (1) 33 Fri 11/04/01 Sat15/02/28
1225 EC{1) 34 Fri 12/04/01 Sat 15/01/31 v
1237 EC{1)35 Fri 11/04/01 Sat 15/02/28
1249 EC(1)39 Tue 13/01/01 Sat 15/01/31 v " d
1260 EC(1)4 Fri 17/04/01 Mon 14/06/3( v
1272 EC (1) 40 fri 11/04/01 Sat 15/02/28 g
1284 EC(1) 41 Thu 12/11/01 Wed 14/12/3] v
1204 | " EC()42 Fri 11/04/01 Sat 15/02/28
1305 EC{1) 43 Meon 12/12/0:Sat 15/01/31 v v
1317|  EC{l)aa Tue 13/01/01 Sat 15/02/28 v
1327 EC{l) 45 Fri 11/04/01 Sat 15/02/28
Task Giaiiaiaaei  External Milestone * Manual 5 y Rollup
Split RETTIRCITIEY +viee Inactive Task ! Manual vy - . d
Project: DBE ASISI PPP Milestone * Inactive Milestone Start-only C
Date: Fri 12/10/26 Summary Pu— | active SUmMMAry G T Finish-only a
Project Summary ey M anual Task BERAAGERNGEE Deadline 4+
External Tasks Duration-onty i, PrOgress R
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Task Name

Start ‘Finish

] 1st Half

T 15t Half

}_‘ 15t Half [1st Half N
l i a3 | aw1 | ow3 | ar1sl aws | ow1 | aws | awi | on r3
) 1342 EC()})5 Fri11/04/01 Tue 14/09/30 4
[ 1356 EC(}6 Fri 11/04/01 Sun 14/08/31 v
‘ 1368 EC{)7 Mon 12/04/0Mon 14/06/3( v —
]'w. ) 1378 EC()8 Tue 12/05/01 Wed 14/04/3( v v
. 1388  EC()9 Fri 13/02/01 Sun 14/11/30 v v
s 1339 FS{)1 Mon 13/07/0:Sat 14/05/31 VA e——
1403 FS{i)2 Fri 13/02/01 Wed 14/04/3( P——————
D 1408 FS(1) 3 Tue 13/01/01 Fril14/10/31 v v
o 1414 FS(1)4 Fri 13/02/01 Thu 13/10/31 P —
o 1418 FS{1)s Tue 13/01/01 Wed 14/04/3( P —————
1422 Fs{)6 Fri 13/02/01_Sun 14/08/31 v —
0 1428 FS{l}7 Mon'33/04/0:5un 14/11/30 v -
(1432 FS (1) 8 Fri,11/04/01 Tue 14/09/30 -
- 11437 |  @p()2 Fri 11/08/01 Sat 12/06/30 P————
1441 KZ ()1 Moiii22/04/0: Thu 13/01/31 P—
0 1445 WPy 1 Fri 11/04/01 Fri 12/11/30 &
1449 MP (1)1 Fri 11/04/01 Thu 13/01/31 —
i 1455 NE{) 1 Mon 11/10/0: Thu 12/05/31 P—
1457 NW (1) 1 Wed.11/06/03Tue 12/01/31 Pr—
N 1455 | w1 Fri 11/04/01 Fri 14/10/31 - —
1466 wc ()2 Fri13/03/01 Sun 14/08/31 v . —y
r 14711 | wc()s Fri 11/04/01 Wed 14/12/3 —
) 1479 | wec()a Fri 11/04/01 Sun 14/11/30 =
1 | 1485 | sanitation Fri11/04/01 Fri14/02/28 —
- 1486 EC(S)1 Mon 11/05/0:Fri 14/02/28 v —
u“ Task iietiiinis  [External Milestone * Manual Summary RollUp  sakmcmimmasssn
. ‘ Split Inactive Task Manual Summary P———
- Project: DBE ASISI PPP Milestone * Inactive Milestone Start-only C
L J Date: Fri 12/10/26 Summary Prm—  Inactive Summary el T Finish-only 3
. Project Y L ¥ Manual Task GllSiSLsaGNER  Deadline 4+
i External Tasks ODuration-only swlaseiiiss.  Progress S ————
‘ ‘ L Page 3 J
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o] [Task Name

Start

Finish T1st Hatf

T1st Half

[1st Half

st Hatf

atr3 | arr | Qw3 | Qwl

_Fst Half
qul otr3

awr3.| atr1 | gw3 | ar1 | qus

, I [
| 1846 EC(S)2 Mon 12/04/0:Fri 14/02/28 L
1991 FS(S)1 Fri 11/04/01 Thu 13/02/28 v
2018 GP(S)1 Fri 11/04/01 Thu 13/02/28 v
}_2347 Kz(S)1 Fri 11/04/01 Wed12/10/3;
2188 | LP{S}1 Fri 11/04/01 Thu 13/02/28 v
2266 MP(S5)1 Wed 11/06/0: Mon:12/04/3( P ——
2275 NC(S)1 Fri 11/04/01 Wed 12/10/3;
2295 NW {5) 1 Mon 11/08/0:Sat 12/06/30 P—
2329 | WC(s)1 Fri 11/04/01 Wed 12/02/2¢ P—
| 2351 | water (W) Fri 11/04/01 Thu 13/02/28 v
EC(W)1 Fri,21/04/01" Mon 12/04/3( Pr—
FS(w}1 Fri 11/04/01 Thu 13/02/28 v
Kz{w)1 Fri11/04/01 Thu 13/02/28 4
LP{w}1 Fri11/04/01 Thu 13/02/28 v
MP (W) 1 Fri 11/04/01 Mon 12/04/3( PEC——
NC (W) 1 Mon 11/05/0: Tue 12/01/31 P——— -
NW (W) 1 Frid1/64/01 Thu 13/01/31 v
WC(Wj1 Mon 11/05/0:Sun 12/09/30 v v
Task kG | External Milestone L 2 Manual Summary RONUD s
Split [YSTETTTI v Inactive Task Manual Summary Pr—
Project: DBE ASISI PPP Milestone * Inactive Milestone Start-only E
Date: Fri 12/10/26 Summary —  |1active SUMmMary V] 2 Finish-only
Project Summary Py Manual Task RGNSl Deadline +
External Tasks Duration-only P . Progress i ——
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Brnavyre 7 ARIN Programma Batchae 1202 0217 R

20712013

P N « | Seneduled |y onal Emis ' '
e gaen® A4 Sub.Programme’ 3| Project Nmber| “Latest Cost: [# Findncial FNumber | CProvince &) . i SchoolNamer . 4 4
. [ . S S T S T Year . A
EC{)20 Inappropriate structures 200501344/1 R 0]2014/2015 200501344 |Eastern Cape |Zwelihlangene P School
EC()4 Inappropriate structures 200501033/ R 19,405,003[2015/2016 200501033 |Eastern Cape |Pote Sp School
Assigned to CDC Inappropriate structures 200100923/1 R 18,113,540/2012/2013 200100923 |Eastern Cape  |Amamfengu Public P School
EC (1) 34 Inappropriate structures 200300758l R 374,400[2014/2015 2003007568 |Eastern Cape  |Endleleni Jp School
EC{l)8 Inappropriate structures 200401255/1 R 20,000,000)12015/2016 200401255|Eastern Cape  |Tsomo Valley P School
EC ()31 Inappropriate structures 20010021171 R 20,000,000|2014/2015 200100211|Eastern Cape _|Erinshope State Aided School
EC (1) 33 Inappropriate structures. 200300799/ R 20,000,000|2014/2015 200300799|Eastem Cape _ |Ezidulini Jo School
EC (1) 32 Inappropriate strucfures 2006010831 R 22,012,256|2014/2015 200601083|Eastern Cape  |Mtandeni Sp School
EC (I} 40 Inappropriate structures 200300783/ R 0[2015/2016 200300783]{EasternCapes. [Nosimo Balindlela Jp School
Assigned to CDC Ingppropriate structures 200401265/ R 21,908,634|2012/2013 200401265]Eastern Cape _[Bomvini Sp School
EC () 11 Inappropriate structures 200300752 R 20,862,726|2013/2014 200300752|Eastern Cape _[Lower Ngonyama Jp School
EC()5 Inappropriate structures 2005008451 R 16,052,736|2015/2016 200500845|Eastern Cape | Nciniba Js School
Assigned to DPW Inappropriate structures 200300681/1 R 18,068,992|2012/2013 200300681|Eastern Cape #|Zanezuko Jp School
EC ()13 Inappropriate structures 200500675/ R.21)672,019|2013/2014 200500675 Eastern Cape " \|Mhlangala Sp School
Assigned to DBESA Inapprapriate structures 200500001/} R 21,560,008/2012/2013 200500001 |Eastem Cape [Ali.Sp.School
Assigned to CDC Inappropriate structures 2005001434 R 21,716,496]2012/2013 200500143|Eastemn Cape  [Dumezweni Sp School
EC ()12 Inappropriate structures 200400475/ R0{2013/2014 200400475|Eastern Cape  {Manditshe Jp School
EC()8 Inappropriate structures 200600365/ R 20,170,150{2015/2016 200600365|Eastern Cape _ {Llaphumilanga Jp School
EC()4 Inappropriate structures 200400494/ R 20,256,385]2015/2016 200400494{Eastern Cape  [Manzothukela Jp School
EC (1) 14 Inappropriate structures 200800891/1 R 35,280/2013/2014 200800891 |Eastern Cape | Woodhouse Pre-Primary
EC{) 42 Inappropriate structures 200300217/ R 20,000,000§2015/2016 200300217]Eastern Cape |Lingeiihle Sp School
Assigned to CDC Inappropriate structures 20060021011 R 18,300,391[2012/2013 200600210]Eastern Cape |Gcina Sp School
EC(hH1 Inappropriate structures 20030003711 R 18,791,332|2015/2016 200300037|Eastern Cape |Bunga Jp'School
EC{}14 Inappropriate structures 200400387/ R 19,471,969]2013/2014 200400387 |Eastern Cape | LowerNgxaza Jp School
EC (1} 40 Inappropriate structures 200300058/18W R 21,017,328[2015/2016 200300058 |Eastern Cape  [Dalukhanyo Jp School
EC (I} 11 Inappropriate structures 200300085/1 R 20,000,000|2013/2014 200300085|Eastern Cape*{Endulini Js School
EC (l) 40 Inappropriate structures 2003006611 R 21,002,553]2015/2016 200300661 |Eastern Cape . |Xegolentaka Sp Schaol
EC ()35 Inappropriate structures 200200981/1 R 21,762,024|2014/2015 200200081Eastern Cape “|Zanokhanyo Lp School
Batch 1 Inappropriate strugtures 200500110/ R 15,653,860)2012/2013 200500110[Eastern Cape | Dakhile Jss
Assigned to CDC Inappropriate structures 200601140/1 R 18,521,954/2012/2013 200601140[Eastern Cape  |Dwayi Sp School
EC()9 Inappropriate structures 200600788/1 R 22,377,25712015/2016 200600788 |Eastern Cape  |St Gabriel Js School
EC ()18 Inappropriate structures 200400043/18W R 21,182,246{2014/2015 200400043|Eastern Cape  |Bless Farm School
Assigned to COC Inappropriate structures 200600250/1 R 10,720,138)2012/2013 200600250|Eastern Cape  |Heukile Sp School
EC (1) 44 Inappropriate structures 200300545/1 R 21,321,650{2015/2016 200300545|Eastern Cape  |Qhamile Jp School
EC()9 Inappropriate structures 200600403/1 R 21,339,712{2015/2016 200600403 |Eastern Cape _ jLuxeni Jp Schoot
EC ()35 Inappropriate structures 200300560/1 R 21,247,943]2014/2015 200300560|Eastern Cape | Sautana Jp School
EC (1) 46 Inappropriate structures 20020035811 R 21,697,605|2015/2016 200200358 |Eastern Cape |Legeni L/Hp School
EC (1) 40 Inappropriate structures 20030027141 R 21,463,521|2015/2016 200300271]Eastern Cape _|Makhakanzima Jp School
EC()2 Inappropriate structures 20050025011 R 20,000,000{2014/2015 200500250} Eastern Cape _|Gebane Sp School
Batch 1 |inappropriate structures 200400124/1 R 13,471,336|2012/2013 200400124[Eastern Cape  [Dikiso Js Schoal
[File] Status: For approval
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EC ()1 Inappropriate structures 200500306/1 R 19,554,315(2013/2014 200500306 |Eastern Cape  |Hohobeng Jp School
EC ()20 Inappropriate structures 200800894/l R (12014/2015 200800894 [Eastern Cape | Sokolani Pre-Primary
EC()5 Inappropriate structures 2005015701 R 20,000,000{2015/2016 200501570|Eastern Cape | Tswereka P
EC (1) 42 Inappropriate structures 200300854/ R'20,159,089/2015(2016 200300854 |Eastern Cape  |Gwabe Sp School
Batch 1 Inappropriate structures 2005004401 R 15,815,702|2012/2013 200500140|Eastern Cape  |Dumakude Jp School
Assigned to CDC Inappropriate structures 2003002351 R 17.193,259|2012/2018 200300235(Eastern Cape  |Lower Tsojana Js School
Assigned to CDC Inappropriate structures 200200273/ R 18,007,571]2012/2013 200200273 |Eastern Cape _|Imvisiswano Jp School
EC()9 Inappropriate structures 200600133/ R 22,480,281]2015/2016 200600133 |Eastern Cape _|Delvine Js Schaol
Batch 1 Inappropriate structures 200401257/ R 9,892,260(2012/2013 200401257|Eastern Cape  |Dumile Sp School
Assigned to DPW Inappropriate structures 200300139 R 21,678,224]2012/2013 200300139|Eastern Cape  |Hokisi Sps School
Assigned to COC Inappropriate structires 200400491/ R 20,749,821[2012/2013 200400491 |Eastern Cape  |Manzimahle Sp School
Batch 1 Inappropriate structures 200400153/t R 16,478,651)2012/2013 200400153 | Eastern'Cape _ {Eludikidi Sp Schoof
EC ()20 Inappropriate structures 2003005854 R 20,017,89012014/2015 200300585|Eastern Cape ] Tamsanga Sp School
EC ()15 Inappropriate structures 200401354/1 R 21,508,514]2014/2015 200401354 |Eastern Cape  |Mbozwana Sp Schoo!
Assigned to CDC Inappropriate structures 200500604/ R 19,541,180]2012/2013 200500604 {Eastern Cape... |Mawonga Sp School
EC ()31 Inappropriate structures 20080089041 R 20,000,000]2014/2015 200800890 |Eastern Cape "|Eluyolweni Pre-Primary School
EC(l) 32 Inappropriate structures 20020077 2/18W R'21,187,078|2014/2015 200200772|Eastern Cape’ |Sinethemba Anta P School
EC ()14 Inappropriate structures 200401016/ R 21,318,022]2013/2014 200401016|Eastern Cape 1/|Skobeni Sp School
EC{)15 Inappropriate structures 200400618/ R 21,349,239]2014/2015 200400618|Eastern Cape _|Mmangweni Jp Schoo!
EC(l)8 Inappropriate structures 200600720/1 R 20,000,000]2015/2016 200600720 Eastern Cape  |Rossendale P School
EC ()27 Inappropriate structures 200500880/1 R 21,808,464|2014/2015 200500880|Eastern Cape |Ngibe Sp School
EC ()17 Inappropriate structures 200401051/ R 22,279,455]2014/2015 200401051 |Eastern Cape  |Thembelihle Jp School
Assigned to CDC Inappropriate structures 200400519/1 R:21,363,069]2012/2013 200400519|Eastern Cape  |Mayibenye Sp School
EC ()16 Inapprapriate structures 200401149 R 20,517,270{2014{2015 200401149|Eastern Cape '{Xokonxa Sp School
EC()9 Inappropriate structures 200600331/ R 21,166,963|2015/2016 200600331|Eastern Cape [Khayelihle Jp School
Assigned to CDC Inappropriate structures 200400586/| R 22,423,355]2012/2013 200400586{Eastern Cape _|Mgungundlovu Jp School
EC (1) 32 Inappropriate structures 200200434/ R 21,516,107]|2014/2015 200200434 [Eastern Cape ™ |Masivuke Jp Schocl
EC{l)3 Inappropriate structures 200501387/1 R21,426,269]2014/2016 200501387 {Eastern Cape.|Sigoga Sp School
EC(1)45 Inappropriate structures 200300725/1 R 19,648,218|2015/2016 200300725{Eastern Cape . |Vuyolwethu Jp School
EC (1) 40 Inappropriate structures 200300740/ R 19,359,360(2015/2016 200300740|Eastern Cape|[Nomzamo Sp Schoot
EC ()27 Inappropriate structures 20040058/ R 21,678,630|2014/2015 200400583 |Eastern Cape  |Mgeotyelwa Jp School
Batch 1 Inappropriate structures 200400198/ R 10,085,430)2012/2013 200400198 |Eastern Cape | Geinizizwe Sp School
EC()4 Inappropriate structures 2004009134 R 20,749,370|2015/2016 200400913 |Eastern Cape | Pelandaba Jp School
EC (1) 44 Inappropriate structures 200300158/ R 18,922,992{2015/2016 200300158 |Eastern Cape |Jericho Sp School
EC (1) 45 Inappropriate structures 200200854/1 R 21,953,738]2015/2016 200200854|Eastern Cape | Tsenekana P School
EC (1) 12 Inappropriate structures 2004004971 R 21,387,965/2013/2014 200400447 [Eastern Cape  |Maganyeni Jp School
EC () 35 Inappropriate structures 200200954/ R 18:310,589|2014/2015 200200954 |Eastern Cape  |Zukolwethu Jp School
Batch 1 Inappropriate structures 2004002254 R 11,751,897|2012/2013 200400225|Eastern Cape  |Goso Jp School
EC(l)18 Inappropriate structures 200401215/ R 21,434,345]2014/2015 200401215(Eastern Cape | Zwelikhanyile Jp School
EC (1) 24 Inappropriate structures 2005014391 R 21,434,346|2014/2015 200501439 |Eastern Cape _|Zwelikhanyile Jp School
EC (1} 34 Inappropriate structures 200300303/1 R 21,508,345]2014/2015 200300303 |Eastern Cape | Mayibongwe Jp School
EC (I} 12 Inappropriate structures 200400231/1 R 17,897,202/2013/2014 200400231|Eastern Cape  |Gqukunqga Sp School
EC()9 Inappropriate structures 200800328/ R 17.693,250|2015/2016 200800328[Eastern Cape  |Khayalethu Jp School
[File Status: For approval
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EC (1) 42 Inappropriate structures 2003002201 R.20,874,503]2016/2016 200300220]Eastern Cape |Lower Ceru Sp School
Batch 1 Inappropriate structures 2004002351 R 9,394,440]2012/2013 200400235|Eastern Cape | Gqweza Sp School
EC (1) 44 Inappropriate structures 200300405/ R 20,389,759|2015/2016 200300405|Eastern Cape  [Mzinjane Sps
EC ()34 Inappropriate structures 200300685/1 R 22,500,717|2014/2015 200300685]Eastern Cape  |Zenzele Sp School
EC(}2 Inappropriate structures 200500275/ R 21,114,681(2014/2015 200500275]Eastern Cape | Gugwini Jp School
EC ()17 Inappropriate structures 200400448/ R 21,781,503|2014/2015 200400446|Eastern Cape _|Mafulayi Js School
Batch 1 Inappropriate structures 20040024141 R 15,143,180]2012/2013 200400241 |Eastern Cape | Gungubele Sp School
EC ()33 Ingppropriate structures 200300762/ R 0]2014/2015 200300762|Eastern Cape  |Fairview Jp Schoot
EC () 44 Ingppropriate structures 200300484/ R 20,544,74912015/2016 200300484 [Easterm Cape |Nomzamo Sp School
Assigned to CDC Inappropriate structures. 20030034111 R 18,862,921{2012/2013 200300341|Eastern Cape  [Middle Qutsa Sp School
EC ()3 Inappropriate struciures 200501397/1 R 19,881,791(2014/2015 200501397 [Eastern Cape  |Ntombise Jp School
EC (1) 10 Inappropriate struciures 200400510/1 R 22,307,977]2013/2014 200400510[EasternCapes. [Matiyase Jp School
Assigned to CDC Inappropriate structures 200100124/ R 0]2012/2013 200100124 |Eastern Cape | Cockskomb P School
EC()34 Inappropriate structures 200300120/ R 22,542,674]|2014/2015 200300120|Eastern Cape  |Gugulethu Jp School
EC ()1 Inappropriate structures 20050111741 R 19,587,500/2013/2014 200501117|Eastern Cape  |Siphola Jp Schooi
EC()3 Inappropriate structures 200501364/ R 21,186,833)|2014/2015 200501364 [Eastern Cape i |Claude Makeng Sp School
EC ()42 Inappropriate structures 200300194/ R.21,205,421|2015/2016 200300194 [Eastern Cape " |Kunene Sp School
EC (1) 32 Inappropriate structures 200200462/1 R 21,551,543|2014/2015 200200462|Eastern Cape [Mdumiseni L/Hp School
Assigned to CDC Inappropriate structures 200600526/l R 17,940,209]2012/2013 200600526 |Eastern Cape _ [Mtingwevu Js School
EC{l)27 Inappropriate structures 20040011711 R 21,658,840|2014/2015 200400117]Eastern Cape | Delityala Sp School
EC (1) 26 Inappropriate structures 200400215/ R 21,567,344]|2014/2015 200400215{Eastern Cape  |Gobizizwe Sp School
EC () 34 Inappropriate structures 200300248/1 R 0]2014/2015 200300246)Eastern Cape  |Luphindweni Jp School
EC ()10 Inappropriate structures 200601093/! R 20,867,419(2013/2014 200601093}Eastern Cape  |Masizakhe'Jp School
EC (14 Inappropriate structures 2004009604 R 15,201,689(2013/2014 200400960(Eastern Cape  |Qurana Js School
EC()12 Inappropriate structures 200400731/ R 21,522,857]2013/2014 200400731|Eastern Cape _ [Nessie Knight Hospital Sp School
EC()39 Inappropriate structures 200400914/ R 20,771,644|2014/2015 200400914 |Eastern Cape _|Pewula Sp'School
Batch 1 Inappropriate structures 200400307/ R 13,220,733/2012/2013 200400307 [Eastern Cape  |Jonguixolo Js School
EC (1) 45 Inappropriate structures 200200396/ R 20,259,659|2015/2016 200200396|Eastern Cape  |Magabangwana L/H P School
Assigned to CDC Inappropriate structures 200200241/ R 18,052,490|2012/2013 200200241|Eastern Cape |Hertzog Hp School
EC ()26 Inappropriate structures 200400407/ R 22,338,637]2014/2015 200400407 |Eastern Cape_ |Lundini Jp School
EC()15 Inappropriate structures 200400223/ R 20,629,534)2014/2015 200400223 |Eastern Cape_"|Goniwe Jp School
Assigned to CDC Ingppropriate structures 200501364/ R 19,332,13312012/2013 200501354{Eastern Cape _ [Mziwoxolo Jp School
Assigned to CDC Inappropriate structures 200400720/ R 21,672,403[2012/2013 200400720|Eastem Cape  [Ndimakude Js School
EC(l)33 Inappropriate structures 200300204/ R 19,750,190/2014/2015 200300204|Eastern Cape _|{Lampta Sp Scheol
EC{}3 Inappropriate structures 200601392/1 R 19,040,167)2014/2015 200501392|Eastern Cape  |Mjokana Sp School
Assigned to IDT Inappropriate structures 200500216/1 R 17,556,073/2012/2013 200500216|Eastern Cape  |Esinyameni Sp School
EC ()40 Inappropriate structures 200300473/ R 19,097,944]2015/2016 200300473|Eastern Cape  |Nolita Sp School
EC(I) 28 Inappropriate structures 200400127/ R 11,347,847]2014/2015 200400127 |Eastern Cape | Dilizintaba Jp Shcool
EC(l)4 Inappropriate structures 200501411/ R 19,308,821]2015/2016 200501411|Eastern Cape  |Ngcozana Sp School
Batch 1 Inappropriate structures 200400348/ R 13,245,457(2012/2013 200400345]Eastern Cape  |Kwenxura Sps
Batch 1 Inappropriate structures 200400347/ R 13,245,416]2012/2013 200400347 |Eastern Cape  |Kwezilethu Sps
EC ()45 Inappropriate structures 200200718/ R 21,332,786|2015/2018 200200718 |Eastern Cape | Qingga Mntwana Jp School
Assigned to DPW Inappropriate structures 200400967/1 R 17 585,886]2012/2013 200400967 |Eastern Cape  |Riverview P School
[File] Status: For approval
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EC{)28 Inappropriate structures 200400295/ R 22,548,531(2014/2015 200400295|Eastern Cape _ |Jongimpuma Jp School
EC()29 Inappropriate structures 20040089911 R 21,328,919]2014/2015 200400899 |Eastern Cape__|Nyikimeni P Schaol
EC()3 Inappropriate structures 200501035/1 R 20,000,000)2014/2015 200501035|Eastern Cape  [Purutle Sp School
EC{}9 Inappropriate structures 200600087/ R'20,734,882|2015/2016 200600087 [Eastern Cape  [Cala River Sp School
EC(}5 Inappropriate structures 2005041144 R 19,592,079)2015/2016 200501114jEastern Cape  [Sinyaga Sp School
EC ()20 Ingppropriate structures 200800763/1&W- R 21,664,674|2014/2015 200500763 Eastern Cape  [Mpolosa Sp School
EC{}2 Inappropriate structures 200500414/1 R 20,000,000{2014/2015 200500414 Eastern Cape _jLingelihle Jp School
EC()4 Inappropriate structures 2004011904 R 21,376,987(2015/2016 200401190|Eastern Cape  |Zimbengwini Sp School
EC () 15 Inappropriate structures 200400711/ R 20,201,207]2014/2015 200400744|Eastern Cape [Ncitshane Jp School
EC (1} 12 Inappropriate structures 2004003424 R 21,358,773[2013/2014 200400342 |Eastern Cape  |Kwantabankulu Sp School
Assigned to CDC Inappropriate structures 200200979/ R 5,672,240(2012/2013 200200979 |Eastern Cape _[Nkosinathi P School
EC ()32 Inappropriate structures 200200436/1 R 20,966,101{2014/2015 200200436 |Eastern Cape  [Masivuyiswe Js School
EC()3 Inappropriate structures 200500733/ R 22,322,217[2014/2015 200500733 |Eastern Cape  [Mokhalong Jp School
EC (1) 24 Inappropriate structures 200400814/l R 22,498,169)|2014/2045 200400814 |Eastern Cape [Nokwinti Jp School
Batch 1 Inapprepriate structures 200400383/ R 16,478,651|2012/2013 200400383 |Eastern Cape.. {ower Mpako Sps
EC()8 Inappropriate structures 200600189/ R 20,521,540|2015/2016 200600189 |Eastern Cape_'|Esingeni Sp School
EC{l) 13 Inappropriate structures 200400673/1 R20,686,569|2013/2014 200400673|Eastern Cape’ |Mthandeni Mabhele Jp School
EC(1}13 Inappropriate structures 200401178/1 R 22,302,81112013/2014 200401175|Eastern Cape |Zanckanyo Jp School
EC()8 Inappropriate structures 200600021/1 R 18,116,483]2015/2016 200600021|Eastern Cape [BAMbam Jp School
EC (I) 34 Inappropriate structures 200300525/1 R 21,927,235(2014/2015 200300525[Eastern Cape  |Nyili s School
EC()2 Inappropriate structures 200500114/1 R 20,000,000]2014/2015 200500114|Eastern Cape |Damane Sp School
Assigned to CDC Inappropriate structures 200300474/1 R 6,166,146]2012/2013 200300474 Eastern Cape  |Nelusapho Sp School
EC(1)2 inappropriate structures 200500610/) R:22,502,862(2014/2015 200500510{Eastern Cape  |Mafusini Sp Scheol
EC (1) 19 Inappropriate structures 200400450/1 R 20,581,229{2014/2015 200400450|Eastern Cape  |Magita Sp School
EC (1) 35 Inappropriate structures 200300323/1 R 21,002,115|2014/2015 200300323 |Eastern Cape ‘| Mfezeko.Sp School
[Bateh 1 Inappropriate structures 200400397/1 R 10,734,013{2012/2013 200400397 [Eastern Cape . {Ludeke Sp School
EC ()13 Inappropriate structures 200400055/ R 21,511,045|2013/2014 200400055 |Eastern Cape "{Bunene Jp School
Assigned to CDC Inappropriate structures 200100929/ R'29,544,749{2012/2013 200100929 Eastern Cape..jNomzamo Madikizela Mandela P School {Thornhil
EC ()29 Inappropriate structures 200401168/ R 22,393,395[2014/2015 200401168 |Eastern Cape 1 [Zandise Jp School
EC{}12 Inappropriate structures 200401290/l R 20,332,037 (2013/2014 200401260|Eastern Capel jZwelidumile Jp School
Assigned to CDC Inappropriate structures 20050014511 R 19,027,382(2012/2013 200500145|Eastern Cape  jDumile P School
EC (]} 16 Inappropriate structures 200400521/1 R 18,188,679(2014/2015 200400521 |Eastern Cape  |Mbabakazi Js School
EC () 45 Inappropriate structures 20020093141 R 9,977,669]2015/2016 200200931 |Eastern Cape _|Zanolwazi Ss School
EC()41 Inappropriate structures 20040057311 R 21,458,330)|2015/2016 200400573 |Eastern Cape _ |Melibuwa Sp School
EC(h4 Inappropriate structures 200500909/1 R 20,741,916|2015/2016 200500909|Eastern Cape |Nkaulweni Jp School
EC{l)5 Inappropriate structures 200501185/1 R 20,160,471{2015/2016 200501185|Eastern Cape  [Tembeni Senior Primary School
EC (1) 11 Inappropriate structures 200300288/ R 19;689,861(2013/2014 200300288|Eastern Cape  [Masakane Sp School
EC (1) 20 Inappropriate sfructures 200300710/ R 21,843,095[2014/2015 200300710{Eastern Cape _{Zwelixolile Jp School
EC (1) 33 Ingppropriate structures 200800208/ R 18,953,407)2014/2018 200800298{Fastern Cape _[Intlangano Sp School
EC()7 Inappropriate structures 200500267/ R 22,386,572[2015/2016 200500267 [Eastern Cape _ 1Ggina Sp School
EC(1)28 Inappropriate structures 2004004331 R 21,830,842{2014/2015 200400433 |Eastern Cape _ [Machamtsholo Jp School
Batch 1 Inappropriate structures 2004004451 R 15,143,180{2012/2013 200400445 |Eastern Cape  |Madwaleni Sp School
EC(l) 11 Inappropriate structures 200300247/ R 18,997,746(2013/2014 200300247 |Eastern Cape _]Lugolweni Sp School
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EC()4 Inappropriate structures 200500472/1 R 18,997,746|2015/2016 200500472|Eastern Cape | Lugolweni Sp School
EC{)1 Inappropriate structures 20050106311 R 22,411,834[2013/2014 200501063 |Eastern Cape |Remang Motheo Jp School
EC (1) 41 Inappropriate structures 20040054911 R 20,891,452|2015/2016 200400549|Eastern Cape  [Mcelwane Sps
EC{}42 Inappropriate structures 200300159/ R 21,419,182/2015/2016 200300159|Eastern Cape _|Jijingubo Js School
Assigned to DPW Inappropriate structures 200400238/ R 885,892(2012/2013 200400238 |Eastern Cape | Gulandoda Sp School
Batch 1 Inappropriate structures 200400454/ R 10,734,013]2012/2013 200400454 {Eastern Cape |Mahahane Sp Scheol
Assigned to CDC Inappropriate structures 20050143011 R 18,220,536/2012/2013 200501430]Eastern Cape  |Phandulwazi Jp School
EC()8 Inappropriate structures, 20060076211 R 21,528,695)|2015/2016 200600762|Eastern Cape | Sizamile Sp School
EC()3 Inappropriate structures. 2005006171 R 22,484,586)|2014/2015 200500617 |Eastern Cape  |Mbizeni Sp School
EC (1) 17 Inappropriate structures. 2004005631 R 20,530,018)2014/2015 200400563|Eastern Cape |Mdeni Jp School
EC{)34 Inappropriate structures 200300447/ R 19,199,670]2014/2015 200300447 [Eastern Gape |Ngunikazi Sp School
EC ()32 Inappropriate structures 20020061311 R 20,644,070{2014/2015 200200613}Eastern.Cape. |[Nomvume Jp School
Batch 1 Inappropriate structures 200500562/ R 12,792,848/2012/2013 200500562 Eastern Cape _|Mandiobe Sps
EC{l)5 Inappropriate structures 200501147/ R 838,800{20156/2016 200501147 [Eastern Cape  |St Agnes Sp School
[Batch 1 Inappropriate structures 2004004851 R 9,394,440[2012/2013 200400485|Eastern Cape {Manzabila Sp School
Assigned to CDC Inappropriate structures 200201038/ R 18,233,043[2012/2013 200201038 |Eastern Cape #|Sophumelela Jp School
EC ()} 11 Inappropriate structures 200800310/ R.20;305,202[2013/2014 200600310|Eastern Cape "|Jongulwandle Jp School
Batch 1 Inappropriate structures 20050057611 R 13,251,938)|2012/2013 200500576|Eastern Cape iMaphindela Sp School
EC() 19 Inappropriate structures 200400354/1 R 10,124,572 201412015 200400354 (Eastern Cape [Lapetuka Sp School
Batch 1 Inappropriate structures 200400500/1 R 10,085,43012012/2013 200400500|Eastern Cape |Magole.Sp School
EC()4 Inappropriate structures 20050142111 R 18,956,826[2015/2016 200501421 |Eastern Cape  |Mlenze,Sp School
EC()45 Inappiopriate structures 200300397/1 R 20,224,156{2015/2016 200300397 [Eastern Cape  |Mvumelwano Jp School
EC({)9 Inappropriate structures 200600547/1 R 21,341,893|2015/2016 200600547 |Eastern Cape _|Ncalukenidp School
EC (1) 35 Inappropriate structures 200300493/ R 19,991,607[2014/2015 200300493|Eastern Cape |Nontuthuzelocombined School
EC(l)35 Inappropriate structures 200200923/1 R 21,172,280|2014/2015 200200923]Eastern Cape | Zamulwazi Jp Schoel
EC(I) 34 Inappropriate structures 200300238/1 R 20,000,000[2014/2015 200300238|Eastern Cape _|Lukanyo Jp School
Assigned to DPW Inappropriate structures 200400538/) R 17,261,741|12012/2013 200400538 |Eastern Cape _|Mboleni Pjs School
Assigned to DPW Inappropriate structures 200300013/1 R 18,113,540{2012/2013 200300013|Eastern Cape  |Bawana Sp School
EC (1) 44 Inappropriate structures 200300450/ R 20,174,353|2015/2016 200300450|Eastern Cape +/|Ngweyesizwe Jps
EC{) 6 Inappropriate structures 20050109311 R 20,798,006[2015/2016 200501093|Eastern Cape . |Sibozweni Js School
Batch 1 Inappropriate structures 200500607/1 R 11,351,509]|2012/2013 200500607 [Eastern Cape "[Mazama P School
EC ()33 Inappropriate structures 200300798/1 R 20,000,00012014/2018 200300796]Eastern Cape  |Campbell Mnyhila Jp School
EC(l) 33 Inappropriate structures 200300770/1 R 19,927,876]2014/2015 200300770]Eastern Cape  |Jongintsizi Sp School
EC ()29 Inappropriate structures 200401170/1 R 21,534,210]2014/2018 200401170]Eastern Cape  |Zanemvula Jp School
EC (1) 39 Inappropriate structures 2004007494 R 20,557,778|2014/2015 200400749]Eastern Cape  |Ngonyama Jp School
EC(l) 35 Inappropriate structures 2003005802/ R 20,916,964]|2014/2015 200300502|Eastern Cape [Noncedo Jp School
EC()6 Inappropriate structures 2005011071 R 18,950,945]2015/2016 200501107 |[Eastern Cape | Sikhumbeni Sp School
EC()2 Inappropriate structures 200501197/ R 20,596,678|2014/2015 200501197|Eastern Cape | Thembalethu Jp School
Batch 1 Inappropriate siructures 200600833/1 R 9,394,440)2012/2013 200500633|Eastern Cape  |Mceteni Sp Schaool
EC() 15 Inappropriate structures 2004004561 R 21,729,541]2014/2015 200400456]Eastern Cape |Mahobe Sp School
Assigned to DPW Jinappropriate structures 200401233/ R 18,464,353]2012/2013 200401233 )Eastern Cape  {Emthwaku Sp School
EC ()18 [Inappropriate structures 200400203/ R 17,848,035|2014/2015 200400203 fEastern Cape  {Gengancwazi Sp School
Batch 1 Jinappropriate structures 200400560/ R 9,892,260)2012/2013 200400560|Eastern Cape |Mdavuza Sp School
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EC()13 [Inappropriate structures 20040023211 R 19,381,922{2013/2014 200400232[Eastern Cape  |Gqunu Js School
EC()28 Inappropriate structures 200401248/1 R 22,565,989]2014/2015 200401248|Eastern Cape  |Nkalweni Sp School
EC ()42 Inappropriate structures 200300516/ R 21,421,409|2015/2016 200300516|Eastern Cape _|Ntshingeni Jp School
EC(l) 44 Inappropriate structures 20030042711 R 19,822,925)|2015/2016 200300427 |Eastern Cape  |Ndoga Js School
EC{)43 Inappropriate structures 200300897/ R 20,060,609|2015/2016 200300697 |Eastem Cape _|Zonwabele Jp School
Assigned to CDC Inappropriate structures 200400142/ R 21,737,438|2012/2018 200400142|Eastern Cape _ |Dumba Jss
EC ()23 Inappropriate structures 200500084/ R 22,576,037{2014/2015 200500034 |Eastern Cape _[Bhayi Sp Schoot
Assigned to CDC Inappropriate structures 200401236/| R 8,404,436/2012/2013 200401236|Eastern Cape  [Lugonqoza Jss
Assigned to DPW Inappropriate structures 200400178/t R 18,526,282]2012/2013 2004001¢8|Eastern Cape  |Exhibeni Jp School
Assigned to DPW Inappropriate structures 200400185/1 R 17,345,476/2012/2013 200400185|Eastern,Cape |Fudumele Sp School
Assigned to DPW Inappropriate structures 200400252/1 R 16,884,259]2012/2013 200400252|Eastern Cape  |Gwenteshe Jp School
EC{i)34 Inappropriate structures 200300415/ R 22,576,263|2014/2015 200300415|Eastern'Cape _ |Ncincinikwe Js School
EC ()43 Inappropriate structures 200300789/ R 21,162,136/2015/2016 200300789|Eastern Cape  |Engilane Jp School
Assigned to DPW Inappropriate structures 200300152/1 R 17,605,224(2012/2013 200300152|Eastern Cape  |J.M.Bolotini Sp School
EC()15 Inappropriate structures 200401348/1 R 19,422,014{2014/2015 200401348|Eastern Cape.. |Ggeyane Sp School
Assigned to DPW Inappropriate'structures 200400332/ R 19,460,648|2012/2013 200400332[Eastern Cape "|Kosana Sp School
EC ()27 Inappropriate structures 200400388/1 R22,022,420(2014/2015 200400388§Eastern Cape |Lower Ntlaza Jp School
Assigned fo CDC Inappropriate structures 200300267/1 R 12,229,163|2012/2013 200300267]Eastern Cape 1 |Mahlatini Js School
Assigned to CDC Inappropriate structures 200400607/1 R 11,425/527{2012/2013 200400607 |Eastern Cape _[Mkhambeni Sps
EC()8 Inappropriate structures 200600697/ R 29,402,022|2015/2018 200600697 |Eastern Cape [JQumbu Sp School
EC()5 Inappropriate structures 200501579/1 R 9,563,609]2015/2016 200501579|Eastern Cape ‘|Kennersley P
EC ()13 Inappropriate structures 200401222/l R 21,465.417{2013/2014 200401222|Eastern Cape  {Zwelivumile P School
EC () 44 Inappropriate structures 200300160/1 R:19,755,558}2015/2016 200300160|Eastern Cape  |Jojweni Jp Schaol
EC(}5 Inappropriate structures 20050060311 R 16,669,739{2015{2016 200500603 [Eastern Cape '|Mavundieni Sp School
Batch 1 Inappropriate structures 2004006401 R 11,751,897]2012/2013 200400640]Eastern Cape |Mpatiswa Sp School
Assigned to CDC Inappropriate structures 20040073111 R 20,959,209(2012/2013 200400791 |Eastern Cape . |Nkanti Sps
EC ()22 Inappropriate structures 2005008411 R 21,645,943|2014/2015 20050084 1|Eastern Cape ™ |Nazareth Sp School
EC{)3 Inappropriate structures 20050126511 R 14,492,064]2014/2015 200501265|Eastern Cape...{Upper Sidakeni Jp School
Batch 1 Inappropriate structures 200400659/ R 9,892,26012012/2013 200400859 Eastern Cape 1 {Maokolweni Sp School
EC{)1 Inappropriate structures 20050090441 R 18,518,374{2013/2014 200500904 |Eastern Cape jNkamani'S Sp School
EC()15 Inappropriate strugtures 2004011794 R 21,391,846|2014/2015 200401179]Eastern Cape _|Zanomthetho Js School
Batch 1 Inappropriate structures 200401256/1 R 13,251,938)2012/2013 200401256{Eastern Cape _|Mseleni Sp School
Batch 1 Inappropriate structures 200400664/1 R 11,761,897]2012/2013 200400664 |Eastern Cape _ |Msintsini Sp School(Zingisile)
EC()5 Inappropriate structures 200501110/1 R 21,148,693[2015/2016 200501110|Eastern Cape _|Silindini Sp School
EC () 14 Inappropriate structures 200400665/1 R 20,677,997|2013/2014 200400665[Eastern Cape  |Msobemvu Sp School
EC()3 Inappropriate structures 200501328/| R 18,441,760{2014/2015 200501328|Eastern Cape |Zimpofu Js Schoot
EC (1) 40 Inappropriate structures 200300774/1 R 18448:305|2015/2016 200300774 |Eastern Cape _ |Gotyibeni Jp School
Assigned to DPW Inappropriate structures 2004005571 R 21,870,247|2012/2013 200400557 [Eastern Cape  |Mdabuka Sps
EC ()43 Inappropriate structures 2003004031 R 19,970,774]2015/2016 200300403 (Eastern Cape  [Mzazi Sp School
EC (1) 32 Inappropriate structures 200600944/ R 18,931,887]2014/2015 200600941 [Eastern Cape  [Zanendyebo Sp School
EC(} 21 Inappropriate structures 200500698/1&W R 19,975,923]2014/2015 200500898 |Eastern Cape  [Mkiwane Sp School
EC()9 Inappropriate structures 200600464/ R 13,408,706/2015/2016 200600464 |Eastern Cape  |Mbodlana Js School
EC{)20 Inappropriate structures 200500885/ R 21,564,246/ 2014/2015 200500885 |Eastern Cape  |Ngozi Sp School
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EC()8 inappropriate structures 200600668/1 R 8,837,639(2015/2016 200600668|Eastern Cape |Phakamisa Jp School
Assigned to DPW Inappropriate structures 200300334/ R 17,920,767]2012/2013 200300334 |Eastern Cape  |Mhala Js School
EC () 41 Inappropriate structures 200300852/ R 20,509,159]2015/2016 200300852[Eastern Cape  |Lukhozana Ss School
Assigned to DPW Inappropriate structures 200300486/ R 19,317,742]|2012/2013 200300486 |Eastern Cape _[Nonceba Jp School
EC ()19 Inappropriate structures 200400999/ R 20,103,451]2014/2015 200400999 |Eastern Cape _|Silimela Sp School
EC (i) 40 Inappropriate structures 200300215/ R 18,490,281{2016/2016 200300215|Eastern Cape _|Lingelethu Sp School
EC ()17 Inappropriate structures 2004000541 R 19,851,197{2014/2015 200400054 [Eastern Cape |Bula Js School
EC (1) 16 Inappropriate structures. 20040055811 R 10,173,219]2014/2015 200400559|Eastern Cape  |Mdanjelwa Sp School
Assigned to DBSA Inappropriate structures 200400355/ R 20,248,692|2012/2013 200400355 |Eastern Cape  |Laphumikwezi Senior Primary School
EC ()1 Inappropriate structures. 200500399/ R 19,545,877)2013/2014 200500399]EasternCape  |Lekoentlaneng P School
EC (1) 33 Inappropriate structures 2003002317 R 22,310,926[2014/2015 200300231Eastern Cape _[Lower Nofotyo Js School
EC ()42 Inappropriate structures 2003003741 R 19,925,269]2015/2016 200300374 {Eastern Capes. [Mgotwane Js School
EC ()1 Inappropriate structures 20050087811 R 19,605,994{2013/2014 200500878 [Eastern Cape  [Ngcwengana Jp School
Assigned to DPW Inappropriate structures 2003005714 R 21,256,695{2012/2013 200300571|Eastern Cape  |Siseke Js School
EC ()44 Inappropriate structures 200300562/ R 21,400,733{2015/2016 200300562|Eastern Cape | Seku Sp School
Batch 1 Inappropriate structures 200400723/1 R 9,892,260]2012/2013 200400723 |Eastern Cape  [Ndlovayiphathwa Sp Schoo!
Batch 1 Inappropriate structures 200400725/1 R10,085,430]2012/2013 200400725|Eastern Cape * {Ndluzula Jp School
EC{)19 Inappropriate structures 200300679/1 R 20,354,089]2014/2015 200300679|Eastern Cape |Zanohlanga P School
EC (]} 24 Inappropriate structures 200500381/ R 21,477,675|2014/2015 200500381 {Eastern Cape _[Kwandumiso Sp Scheol
EC (1) 31 Inappropriate structures 200400209/ R 21,489,969]2014/2015 200400208 |Eastern Cape | Gobidolo Sp School
EC (]} 23 Inappropriate structures 200500851/1 R 20,382,412]2014/2015 200500851 |Eastern Cape  |Ndakana Sp School
EC ()1 Inappropriate structures 200500907/1 R 19,085,469|2013/2014 200500907 |Eastern Cape  |Nkasele Js School
EC ()13 Inapprogriate structures 200400825/ R 17,489,78912013/2014 200400825|Eastern Cape | Nontatyana Sp School
EC()5 Inappropriate structures 200500947/ R 21,265,020|2015/2018 200500947 |Eastern Cape  [Ngabeni Sp School
Batch 1 Inappropriate structures 2004007461 R 10,085,430]2012/2013 200400746 |Eastern Cape  |Ngidini Sp School
Batch 1 Inappropriate structures 200400747/ R 11,751,897]2012/2013 200400747 [Eastern Cape  [Nginza Sps
EC()13 Inappropriate structures 200400469/ R 10,242,238|2013/2014 200400469]Eastern Cape  |Malusi'Sp School
EC (1) 14 Inappropriate structures 200400883/ R 20,805,392]2013/2014 200400883|Easten Cape _ [Ntushuntushu P School
EC()2 Inappropriate structures 200500424/ R 20,000,000]2014/2015 200500424 [Eastern Cape,|Lower Emtumasi P School
EC (1) 18 Inappropriate structures 200400404/ R 22,006,00012014/2015 200400404 [Eastern Cape . |Lumkwana Jp School
EC()39 Inappropriate structures 200400946/ R 21,566,396/2014/2015 200400946|Eastern Cape "[Qingana Sp School
EC(N13 Inappropriate structures 200400384/1 R 21,573,526{2013/2014 200400384 |Eastern Cape  |Lower Ngcolokeni Sp School
EC ()44 Inappropriate structures 200300187/1 R 19,413,971}2015/2016 200300187 |Eastern Cape  (Kokolo Sp School
EC(1)3 Inappropriate structures 20050124111 R 19,317,3412014/2015 200501241 |Eastern Cape | Tswelopele Jp School
Assigned to DPW Inappropriate structures 200300575/ R 17,489,525|2012/2013 200300575 |Eastern Cape | Siyanda Sp Scheol
EC(1)29 Inappropriate structures 200400582/1 R 20,758,648[2014/2015 200400582 |Eastern Cape _ [Mfundweni Jp School
EC ()41 Inappropriate structures 200400786/1 R 21,384,998)|2015/2016 2004007886 |Eastern Cape  [Njugwana Sp School
Batch 1 Inappropriate structures 200400796/ R 15,143,180|2012/2013 200400796{Eastern Cape _|Nkonkoni Sp School
EC{1)20 Inappropriate structures 200300477/ R 21,265,02012014/2015 200300477 {Eastern Cape |Nombulelo Jp School
EC{l)2 Inappropriate structures 200500777/ R 20,000,00012014/2015 200500777 [Eastern Cape  |Mrwabo Js School
Assigned to DPW Inappropriate structures 200300640/ R 18,198,184/2012/2013 " 200300640|Eastern Cape |Upper Tobotshana Jp School
EC{l)22 Inappropriate structures 200500834/ R 10,717,489|2014/2015 200500834 |Eastern Cape  |Mzuzile Sp School
Batch 1 Inappropriate structures 200401344/ R 12,105,069)|2012/2013 200401344 |Eastern Cape  |Nobantu Sps
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Batch 1 Inappropriate structures 200400810/t R 13,043,860]2012/2013 200400810|Eastern Cape  [Nogaya Sp School
EC()4 Inappropriate structures 200500081/ R 10,615,122|2015/2016 200500081 |Eastern Cape |Cambalala Sp School
EC()28 Inappropriate structures 200400685/! R 10,190,237]2014/2015 200400685|Eastern Cape  [Mvume Springs Sp School
EC (1) 42 Inappropriate structures 200300462/t R 19,003,282|2015/2016 200300462 |Eastern Cape  |Nkqubela Sp Schaol
Assigned to IDT Inappropriate structures 2004043371 R 10,406,617}2012/2013 200401337 |Eastern Cape _[Dalibango Js School
[Batch 1 Inappropriate structures 200400818/ R 10,085,43012012/2018 200400818 |Eastern Cape  [Nomandla Sp School
EC ()39 Inappropriate structures 200400250/1 R 21,015,73012014/2015 200400250{Eastern Cape  [Gwebityala Ss School
EC ()} 14 Inappropriate structures 200401165/1&W R 18,276,419/2013/2014 200401165[Eastern Cape [Zamukulungisa Sp School
Assigned to IDT Inappropriate structures 200500113/l R 23,330,363]2012/2013 200500113 |Eastern Cape _[Daluhlanga Ss

EC{}19 Inappropriate structures 200401363/1 R 22,556,820(2014/2015 200401363 |Eastern Cape  [Thwaluphahla Sp School
EC(}43 Inappropriate structures 200300230/1 R 20,410,963]2015/2018 200300230|Eastern Cape jLower Ngwane Jp Scheol
Assigned to IDT Inappropriate structures 200500159/ R 17,924,577|2012/2013 200500159|Eastern'Cape _jEblorweni Sp School
EC{)24 Inappropriate structures 200500500/ R 22,196,718[2014/2015 200500500|Eastern Cape  |Madlalisa Sp School
EC{)13 Inappropriate structures 200400542/ R 18,730,569/2013/2014 200400542[Eastern Cape  |Mbovane Sp School

EC ()22 Inappropriate structures 200500392/1 R 19,366,637]2014/2015 200500392|Eastern Cape... |Lalatshe Jp School

EC ()23 Inapprogriate structures 200500833/ R.18,863,212[2014/2015 200500833 [Eastern Cape_"|Mzontsundu Jp School
EC(1)33 Inappropriate structures 200300834/ R'20,973,48312014/2015 200300634|Eastern Cape’ " [Vananda Js School
Batch 1 Inappropriate structures 200400835/ R 9,892,260}2012/2013 200400835|Eastern Cape 17|Notsoio Sp School

EC ()43 Inappropriate structures 200300273/ R 19,587,083]2015/2016 200300273|Eastern Cape  [Makhosonke Sp School
EC (1) 4 Inappropriate structures 200501253/1 R 19,787,709]2015/2016 200501253|Eastern Cape  {UpperDungu P School
Assigned to IDT Inappropriate structures 200400330/1 R 20,473,150]2042/2013 200400330|Eastern Cape {Konkabi Js School

EC (1) 18 Inappropriate structures 200400616/1 R 14,128,642]2014/2015 200400616 Eastern Cape _ jMiotsana,Sp School
EC()18 Inappropriate structures 2004010941t R:21,040,429]2014/2016 200401094 |Eastern Cape _|Upperiinduku

EC ()10 Inappropriate structures 2004011191 R 22 478,717]2013/2014 200401119|Eastern Cape '|Voyizana Sp School
EC() 21 Inappropriate structures 200501374/ R 22,610,226]2014/12015 200501374 |Eastern Cape “|Zamekile Jp School

EC () 12 Inappropriate sfructures 200300539/ R 20,363,085|2013/2014 200300539 Eastern Cape _|Philemon Js School
Assigned to DBSA Inappropriate structures 20050097511 R 20,000,000{2012/2013 200500979Eastern Cape ™ |Ntsika Yesizwe Sss
Batch 1 Inappropriate structures 2004008814 R™13,220,733/2012/2013 200400881 |Eastern Cape...|Ntsonyini Js School
EC()6 Inappropriate structures 200601337/1 R 19,307,13312015(2016 200501337 |Eastern Cape | |2Zwelakhe P School

EC ()17 Inappropriate structures 200400353/ R 18,288,067]2014/2015 200400353|Eastern Cape_ |Langeni Sp School
EC() 21 Inappropriate stiuctures 200500116/ R 20,145,269(2014/2015 200500116 |Eastern Cape |Dambeni Sp School

EC ()19 Inappropriate structures 200300132/1 R 21,299,376]2014/2015 200300132|Eastern Cape  [Hermanus Sp School
Assigned to IDT inappropriate structures 200500372/ R 20,097,786]2012/2013 200500372 |Eastern Cape  [Kuyasa Sp School

EC (1) 20 Inappropriate structures 200501133/t R 0]2014/2015 200501133 )Eastern Cape _[Sizwe Jp School
EC(1}18 Inappropriate structures 200400064/ R 22,730,951]|2014/2015 200400064 |Eastern Cape _[Caba Sp School
EC{)43 Inappropriate structures 200300316/1 R 20,071,791]2015/2016 200300316 |Eastern Cape  [Meme Sp Schoo!

EC{l) 15 Inappropriate structures 20040055111 R 22;373,37612014/2015 200400551 [Eastern Cape [Mcheni Jp School
Assigned to IDT Inappropriate structures 2005004194 R 25,291,60612012/2013 200500419[Eastern Cape  [Lokwe Js

EC(H21 Inappropriate structures 200500702/1 R 21,834,393;2014/2015 200500702|Eastern Cape  [Mkumeni Jp School
EC() 11 Inappropriate structures 200400070/ R 8,281,175]2013/2014 200400070|Eastern Cape  [Catuza Sp School
EC(H7 Inappropriate structures 200501415/1 R 16,532,58012015/2016 200501415|Eastern Cape  [Phungulelweni Jp School
EC (1) 23 Inappropriate structures 200500245/1 R 18,174,800]2014/2015 200500245|Eastern Cape  [Geinisizwe Jp School
EC (1) 5 Inappropriate structures 200500772/1 R 18,648,072|2015/2016 200500772|Eastern Cape  [Mqekezweni Js School
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EC()1 Inappropriate structures 200500182/ R 19,320,201]2013/2014 200500182|Eastern Cape  |Emazizini Sp School
Batch 1 Inappropriate structures 20040093111 R 10,086,430]2012/2013 200400931 |Eastern Cape _|Qaka Jp School
EC{)12 Inappropriate structures 200400423/1 R 18,600,638|2013/2014 200400423 [Eastern Cape  |Luxeni Js School
EC{})14 Inappropriate structures 200400874/ R 21,005,195]2018/2014 200400874 |Eastern Cape  |Ntshozweni Sp Schiool
EC ()32 Inappropriate structures 200300163/ R21,221,922]2014/2015 200300163 |Eastern Cape | Jojweni Sp School
EC ()12 Inappropriate structures 20040037611 R 18,628,544]2013/2014 200400376 |Eastern Cape _ |Lower Khohlopong Sp Schaol
Assigned to IDT Inappropriate structures 200500673/ R 18,116,289|2012/2013 200500673|Eastern Cape  |Mhlabuvelile Sp School
EC(}7 Inappropriate structures, 200500799/ R 19,490,504[2015/2016 200500798|Eastern Cape _[Mtonjeni Sp Schoal
EC () 41 Inappropriate structures 200400807/1 R 21,557,044]2015/2016 200400807 [Eastern Cape  [No-Ofisi Sp School
EC ()16 Inappropriate structures. 200400236/ R 9,266,817]2014/2015 200400236|Eastern Cape _ |Griffiths Sp School
EC{)16 Inappropriate structures 200401055/ R 22,554,663]2014/2015 200401055|Eastern Cape  [Timothy Sp School
EC{)9 Inappropriate structures 20040065111 R 19,273,14012015/2016 200400651]Eastern Capes. |Mgabo Jss
EC ()1 Inappropriate structures 200501023/1 R 17,446,59112013/2014 200501023 {Eastern Cape _[Phuthalichaba Jp School
EC{)10 Inappropriate structures 200401237/ R 21,458,525[2013/2014 200401237 [Eastern Cape _ [Zamuxolo Sp School
EC (1) 10 Inappropriate Structures 200400811/l R 18,985,865{2013/2014 200400811|Eastern Cape  [Nogwaza Sp School
Batch 1 Inappropriate structures 200401246/ R 13,220,733]2012/2013 200401246|Eastern Cape #{Sidanda Sp School
EC()6 Inappropriate structures 2005009111 R 21;492,753]2015{2016 200500911[Eastern Cape " [Nkesibomvu P School
EC()7 Inapprapriate structures 2005012141 R21,219,645[2015/2016 200501214|Eastern Cape [Tobintetho Sp School
EC () 27 Inappropriate structures 2005005191 R 8,993,355(2014/2015 200500519[Eastern Cape  {MagwaP School
EC ()6 Inappropriate structures 20050141411 R 10,949,26412015/2016 200501414 |Eastern Cape _|Daluxolo Jp School
[EC#1 Inappropriate structures 2004002681 R 19,725,992|2015/2016 200400268 |Eastem Cape |Hlathikulu Sp School
EC () 22 Inappropriate structures 20050131211 R 22,591,921|12014/2015 200501312|Eastern Cape | Zamukulungisa P School
EC()8 Inappropriate structures 2004010071 R 19,481,211|2015/2016 200401007 |Eastern Cape | Sitonga Js'School
Assigned fo IDT Inappropriate structures 200400647/1 R 18:473,582|2012/2013 200400647 [Eastern Cape _[Mpindweni P School
EC ()1 Inappropriate structures 200500021/1 R 18,451,615/2013/2014 200500021[Eastern Cape  |Bavumile Jp Schoo!
Assigned fo DPW Inappropriate structures 200800527/ R 11,792,109]2012/2013 200300527 [Eastern Cape  |Nyokana Jss
EC(l) 35 Inappropriate structures 200400688/ R 20,093,454]2014/2015 200400688|Eastem Cape [Mwezeni Sp School
Batch 1 Inappropriate structures 2004010144 R 16,478,6561]2012/2013 200401014|Eastern Cape  |SiZane Js School
[Batch 1 Inappropriate structures 200401015/1 R 10,085430)2012/2013 200401015[Eastern Cape 4#|Sizwe Jp School
EC() 21 Inappropriate structures 200500989/ R 19,333,522|2014/2015 200500989(Eastern Cape . |Nyanda Diko P School
EC()18 Inappropriate structures 200401214/1 R 21,307,340]2014/2015 200401214 |Eastern Cape “|Zwelijongile Sp School
EC()8 Inappropriate strutures 200500132/ R 21,409,800/2015/2016: 200500132 |Eastern Cape | Dlepu Jp School
Batch 1 Inappropriate structures 200401021/ R 10,734,013{2012{2013 200401021|Eastern Cape  |Sompa Sps
Assigned to IDT Inappropriate structures 200501401/ R 17,117,719{2012/2013 200501401 [Eastern Cape {Ngantosi Jp School
EC(l) 24 Inappropriate structures 200400730/1 R 22,511,91512014/2015 200400730|Eastern Cape  |Ndzuluka P School
EC() 41 Inappropriate structures 200400853/1 R 17,985,099}2015/2016 200400853 |Eastern Cape  [Ntabezulu P School
Batch 1 Inappropriate structures 200501192/ R 14,238,447;2012/12013 200501192|Eastern Cape | Tabata Sps
EC (1) 20 Inappropriate structures 200500246/1 R 21,877.345{2014/2015 200500246 |Eastern Cape  {Geinisizwe P School
EC ()16 Inappropriate structures 200400891/1 R 17,312,201[2014/2015 200400691 [Eastern Cape  [Mzamo Jp School
EC(I) 20 Inappropriate structures 2004012404 R 16,921,720|2014/2018 200401240|Eastern Cape  |Magoxo Sp School
Batch 1 Inappropriate structures 200401045/1 R 10,085,430{2012/2013 200401045[Eastern Cape | Tembeni Sp School
EC{))45 Inappropriate structures 200300358/1 R 21,374,077|2015/2016 200300358 |Eastern Cape  |Mnyaka Js School
EC()7 Inappropriate structures 200500884/1 R 20,016,553]2015/2016 200500884 |Eastern Cape  |Ngonyameni Sp Schocl
[File] Status: For approval
Prepared by Core Focus Page 9 of 80




. BXUTE

. PrC, . @ Bal.o. 3020 ..

EC()7 Inappropriate structures 200500454/| R 20,693,620]2015/2018 200500454 |Eastern Cape  [Lugalakaxa Sp School
EC() 11 Inappropriate structures 200401067/18W R 25,148,280{2013/2014 200401067 [Eastern Cape _ [Tshatshatsha Js School
EC (1) 34 inappropriate structures 200300197/ R 20,097,786[2014/2015 200300197 [Eastern Cape  [Kuyasa Sp School
EC(l)21 Inappropriate structures 2005007014 R'21,367,169|2014/2015 200500701 |Eastern Cape  [Mkumbi Js Schaol
Baich 1 Inappropriate structures 200501423211 R 9,304,440]2012/2013 200501232|Eastern Cape  |Tshantshala Sp School
EC(N 17 Inappropriate structures 20040126211 R 21,708,821|2014/2018 200401262|Eastern Cape  {Fundani Sp School
EC ()20 Inappropriate structures 200500667 /1&W R 16,915,623[2014/2015 200500667 |Eastern Cape  |Mgqumangwe Sp School
EC () 18 Inappropriate structures 200400113/ R 8,367,331]2014/2015 200400113 |Eastern Cape _[Daluxolo Pjs
EC()33 inappropriate structures 200300193/1 R 20,828,305]2014/2015 200300193|Eastem Cape  [Kunene Js School
EC ()27 Inappropriate structures 200400132/1 R 18,187,588|2014/2015 200400132|Eastern Cape  [Dokodela Js School
EC ()29 Inappropriate structures 200400100/ R 10,211,667[2014/2015 200400100]Eastern Cape _[Dalibango Sp School
EC ()39 Inappropriate structures 2004010774 R 20,142,822)2014/2015 200401077 |Eastern'Cape  [Twalikulu Sp School
EC ()14 Inappropriate structures 2004003931 R 20,072,267(2013/2014 200400393 |Eastern Cape  [Lower Tyira Js School
Batch 1 Inappropriate structures 200401099/ R 11,751,897|2012/2013 200401099 |Eastern Cape _[Upper Mbange Sp School
EC(ly22 Inappropriate structures 200501019/ R 12,093,7302014/2015 200501019 |Eastern Cape....|Phandaphantsi Jp School
Assigned to IDT Inappropriaterstructures 2005010521 R 20,648,27212012/2013 200501052|Eastern Cape. [Qumra Js School
EC{)}32 Inappropriate structures 200600952/ R 8,613,395]|2014/2015 200600952|Eastern Cape' |Zolani Js School
EC())22 Inappropriate structures 200500518/1 R 21,672,875|2014/2015 200500518]Eastern Cape 1/|Magubungela Sp School
EC()25 Inappropriate structures 20050117711 R 23,535497]2014/2015 200501177 {Eastern Cape  {Taleni Sp School
Batch 1 Inappropriate structures 200401127/1 R 11,105,263|2012/2013 200401127 |Eastern Cape  jVulindlela Jp School
EC{)6 Inappropriate structures 20050128311 R 17,323,999|2015/2016 200501283 |Eastern Cape _[Vulindlela Sp School
Batch 1 Ingppropriate structures 20040113611 R 10,085,430{2012/2013 200401136 |Eastern Cape _ [Vuyani:Sp School
EC (I} 41 Inappropriate structures 200401137/1 R:20,797,980[2015/2018 200401137 |Eastern Cape  [Vuyisile P Schoo!
EC{)30 Inappropriate structures 200400047/t R 13,716,396{2014/2015 200400047 [Eastern Cape  |Bongweni Js School
Batch 1 Inappropriate structures 200401142/ R 11,751,887]2012/2013 200401142|Eastern Cape “{Weleseds School
EC()22 Inappropriate structures 200500439/1 R 19,174,009|2014/2015 2005004 39|Eastern Cape ,|Lubala Sp Scheol
EC ()14 Inappropriate structures 200400520/ R 22,372,102|12013/2014 200400520|Eastern Cape " jMaynard Sigidi Js School
EC(h 31 inappropriate structures 20040043011 R.0]2014/2015 200400430|Eastern Cape....JMabehana Sp School
EC () 25 Inappropriate structures 200500256/1 R 24,625,78312014/2015 200500256 |Eastern Cape | [Ndimbaneni Sp School
EC ()43 Inappropriate structures 200300460/ R 21,254,37812015/2016 200300460|Eastern Cape’ s|Nkonkwana Js School
EC(h21 Inappropriate structures 200500244/| R 21,879,921)2014/2015 200500244 |Eastern Cape _ [Geinilifu Js School
EC ()22 Inappropriate structures 200501307/ R 19,944,742(2014/2015 200501307 |Eastern Cape [Zamilizwe Sp School
EC (I) 31 Inappropriate structures 20040003171 R 28,148,563[2014/2015 200400031[Eastern Cape _ [Bekisizwe Jp School
EC () 27 Inappropriate structures 200400053/| R 13,698,988(2014/2015 200400053 ]Eastern Cape  [Buje Js School
EC(l) 25 Inappropriate structures 200500563/ R 21,532,713[2014/2015 200500563 |Eastern Cape [Mangena P School
EC()25 Inappropriate structures 200401197/1 R 23,278,098)|2014/2018 200401197 [Eastern Cape _[Zonneblom Jp School
EC (i} 24 Inappropriate structures 200500965/1 R 24;623.694[2014/2015 200500985|Eastern Cape _ |Ntlangano Js School
EC{l)28 Inappropriate structures 200401083/ R 24,523 ,606|2014/2015 200401083 |Eastern Cape | Tyityane Sp School
EC()29 Inappropriate structures 20040083911 R 8,326,735]2014/2015 200400839{Eastern Cape _|Noxova Js School
EC (1) 45 Inappropriate structures 200400591 R 7,924,339]2015/2016 200400591 |Eastern Cape  |Mhlahlane Sp School
EC (1) 43 Inappropriate structures 200300706/ R 18,485,078]2015/2018 200300706|Eastern Cape | Zwelinzima Js School
EC()16 Inappropriate structures 200401242/ R 21,457,33112014/2015 200401242(Eastern Cape jLangelihle Js School
EC (1) 28 Inappropriate structures 200400396/1 R 8,625,407]2014/2015 200400386 |Eastern Cape  {Ludaka Js School
[File] Status: For approval
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EC{)} 30 Inappropriate structures 20040111711 R 12,462,905[2014/2015 200401117|Eastern Cape _{Vinish Js School

EC{) 15 Inappropriate structures 200400617/ R 8,314,723|2014/2015 200400617 [Eastern Cape |[Mmangonkone Js School

EC ()20 Ingppropriate structures 200501071/ R 14,184,956)|2014/2015 200501071|Eastern Cape |Rwantsana Js School

EC (i) 31 Inappropriate structures 200400107/ R 20,098,922|2014/2015 200400107 |Eastern Cape | Daliscka Jp School

EC ()18 Inappropriate structures 200400670/1 R 17,676,222|12014/2015 200400670|Eastern Cape  |Mtawelanga Pjs

EC (1) 30 Inappropriate structures 200400165/1 R 8,826,210)2014/2015 200400465|Eastern Cape  |Emvilo Js School

EC (1) 26 Inappropriate structures 20040107511 R 11,708,584{2014/2015 200401075|Eastern Cape | Tungwini Pjs School

Assigned to IDT Inappropriate structures 200500828/ R 28,559,73412012/2013 200500828|Eastern Cape _|Mzimhlophe P School

EC() 38 Inappropriate structures 20040054811 R 14,320,438]2014/2015 200400548 |Eastern Cape _|Mbutye Sp School

EC ()18 Inappropriate structures 200401253/ R 9,258,972[2014/2015 200401253 |Eastern Cape  |Dobe Js School

EC{l) 28 Inappropriate structures 2004005781 R 10,711,692|2014/2015 200400578|Eastern Cape  |[Mevana Pjs Schoal

EC{) 31 Inappropriate structures 200400230/ R 20,000,000{2014/2015 200400230|EasterniCapes. |Gqubeni Js School

EC (1) 21 Inappropriate structures 200501294/1 R 19,449,796[2014/2015 200501294 |Eastern Cape | Xakani Js School

EC (I} 31 Inappropriate structures 200400741/ R 24,746,354|2014/2015 200400741|Eastern Cape  [Ngcenduna Jss

EC ()17 Inappropriate stuctures 20040141241 R 12,748,722(2014/2015 200401412|Eastern Cape _|Polar Park Primary School

Assigned to ESKOM Electricity 200400007/E 20122013 200400007 |Eastern Cape #1|Ashton Nkala Primary School

Assigned to ESKOM Electricity 200500007/E 2012/2013 200500007 |Eastern Cape *||Babane Sps

Assigned to ESKOM Electricity 200300015/E R 475,8642012/2013 200300015|Eastern Cape |Beechamwood Jss

Assigned to ESKOM Electricity 200600005/E 201212013 200800005{Eastern Cape _[Abandebelayo Primary Scheol

Assigned to ESKOM Electricity 200600007/E 2012/2013 200600007 |Eastern Cape  |Ackermanskraal Farm School

Assigned to ESKOM Electricity 200100017/E 20122013 200100017 Eastern Cape _|Adolphskraal Primary

Assigned to ESKOM Electricity 200300007/E 2012/2013 200300007 [Eastern Cape |B Sandile Senior Primary School

Assigned to ESKOM Electricity 200200030/ 20122013 200200030|Eastern Cape _{Balfour Higher Primary School

Assigned to ESKOM Electricity, 200200031/E 2012/2013 200200031 |Eastern Cape _[Balfour. Primary School

Assigned to ESKOM Electricity 200500015/E 2012/2013 200500015Eastern Cape  |Bamanzi Junior Primary School

Assigned to ESKOM Electricity 200500023/E 201212013 200500023 [Eastern Cape | BekamevaJunior Secondary School

Assigned to ESKOM Electricity 200100055/E 20122013 200100055 |Eastern Cape  |Belmont Farm School

Assigned to ESKOM Electricity 200600042/ 2012/2013 200600042|Eastern Cape _|Bergsiroom Farm School

Assigned to ESKOM Electricity 200100067/E 2012/2013 200100067 |Eastern Cape ##|Beulah Ngk Primary School

Assigned fo ESKOM Electricity 200400040/E 2012/2013 200400040|Eastern Cape . |Bijolo Junior Secondary School

Assigned to ESKOM Electricity 200500069/ 2012/2013 200500068[Eastern Cape “[Bhuntshentshe Sps

Assigned to ESKOM Electricity 200500044/ 2012/2013 200500044(Eastern Cape  |Blorweni Jss

Assigned to ESKOM Electricity 200300765/E R 541,185|2012/2013 200300765(Eastern Cape _{Bly Ngcongolo Jps

Assigned to ESKOM Electricity 200100072/E 2012/2013 200100072|Eastern Cape _|Bodker Public School

Assigned to ESKOM Electricity 200600078/E 2012/2013 200500078|Eastern Cape  |Cacadu Jss

Assigned to ESKOM Electricity 200200051/E 20122013 200200051|Eastern Cape  |Bolo Farm School

Assigned fo ESKOM Electricity 200300033/E 2012/2013 200300033 |Eastern Cape  |Bongolethu High School

Assigned to ESKOM Electricity 200600059/ 2012/2013 200600059|Eastem Cape _|Bongole Farm School

Assigned to ESKOM Electricity 200600061/E 20122013 200800061|Eastern Cape |Bonthoek Farm School

Assigned to ESKOM Electricity 200300035/E 2012/2013 200300035|Eastern Cape  |Bonus Senior Primary School

Assigned to ESKOM Electricity 200100080/E 2012/2013 200100080|Eastern Cape  |Boplaas Ngk Primary Schoot

Assigned to ESKOM Electricity 200100081/ 201212013 200100081|Eastern Cape |Boshoek Primary Farm School

Assigned to ESKOM Eleciricity 200100085/ 2012/2013 200100085|Eastern Cape | Braamrivier Primary School
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Assigned to ESKOM Electricity 200600086/E 2012/2013 200600066 |Eastern Cape _|Braamspruit Farm School

Assigned to ESKOM Electricity 200601139/E 2012/2013 200601139|Eastern Cape  |Mzimvubu Sss

Assigned to ESKOM Electricity 200200071/E 2012/2013 200200071|Eastern Cape _[Buxton Primary School

Assigned to ESKOM Electricity 200100089/E 201212013 200100099 |Eastern Cape _|Buyskloof Primary School

Assigned to ESKOM Electricity 200400063/E R 279,737|2012/2013 200400063 |Eastern Cape |Caba Jss

Assigned to ESKOM Electricity 200400065/E R 200,339|2012/2013 200400065|Eastern Cape |Caca Sps

Assigned to ESKOM Electricity 200400120/E R 295,76312012/2013 200400120|Eastern Cape | Didwayo Sps

Assigned to ESKOM Electricity 200500079/E 2012/2013 200600079|Eastern Cape | Caiphus Khoapa Junior Secondary School

Assigned to ESKOM Electricity 200200074/E 20122013 200200074|Eastern Cape [Calderwood Primary School

Assigned to ESKOM Electricity 200500080/E 2012/2013 200500080 Eastern Cape  [Camagu Junior Primary School

Assigned to ESKOM Electricity 200500084/ 2012/2013 200500084} Eastern Cape _jCandulwandle Sps

Assigned to ESKOM Electricity 200400071/E R 154,820|2012/2013 200400071 |Eastern'Cape _|Cefane Hoek Jss

Assigned to ESKOM Electricity 200400073/E R 302,745|2012/2013 200400073 |Eastern Cape  |Cekwayo Jss

Assigned to ESKOM Electricity 200600980/E 2012/2013 200600980|Eastern Cape  |Claremont Junior Primary School

Assigned to ESKOM Electricity 200600105/E: 20122013 200600105|Eastern Capes. |Clifton Farm School

Assigned to ESKOM Electricity 200600108/E 2012/2013 200800108|Eastern Cape"|Claverfields Primary School

Assigned to ESKOM Electricity 200100123/E 2012/2013 200100123|Eastern Cape |Clumber Farm School

Assigned fo ESKOM Electricity 200500096/E 201212013 200500096 Eastern Cape 17|Cola.Jss

Assigned to ESKOM Electricity 200200093/E 2012/2013 200200093|Eastern Cape |Cove Ridge Fs

Assigned to ESKOM Electricity 200500103/E 2012/2013 200500103 |Eastern Cape JCwaka Junior Secondary School

Assigned to ESKOM Electricity 200500107/E 201272013 200500107 [Eastern Cape |Dabula Junior Secondary School

Assigned to ESKOM Electricity 200600124/E 2012/2013 200600124 |Eastern Cape | Dabulamanzi Senior Primary School

Assigned to ESKOM Electricity 200300076/E R 205,99012012/2013 200300076|Eastern Cape _jDumezweni Js

Assigned to ESKOM Elegtricity 200400112/E 2012/2013 200400112|Eastern Cape '|Daluxolo Senior Primary School

Assigned to ESKOM Eleciricity 200400118/E R 195,390]2012/2013 200400118 |Eastern Cape "|Détyana.ss

Assigned to ESKOM Electricity 2005001296 2012/2013 200500129|Eastern Cape _.|Bingezweni Junior Secondary School

Assigned to ESKOM Electricity 200401280/E R 270,019|2012/2013 200401280|Eastern Cape |Rinizulu Sss

Assigned to ESKOM Electricity 200500131/ 2042/2013 200500131 |Eastern Cape...|Dlangezwa Senior Primary School

Assigned to ESKOM Electricity 200100174/ 2012/2013 200100174|Eastern Cape ; |Doornbosch N G K Primary School

Assigned to ESKOM Electricity 200200129/E 201212013 200200129 Eastern Cape #|Draaibosch Farm School

Assigned to ESKOM Electricity 200100181/E 2012/2013 200100181|Eastern Cape | Drie Kuilen Primary School

Assigned to ESKOM Electricity 200600145/ 2012/2013 200600145|Eastern Cape _ |Dudumashe Junior Primary School

Assigned to ESKOM Electricity 200600147/ 2012/2013 200600147 [Eastern Cape  |Dum-Dum Senior Primary School

Assigned to ESKOM Electricity 200500148/E 20122013 200500148jEastern Cape  |Dumisa Junior Primary School

Assigned to ESKOM Electricity 200500152/E 2012/2013 200500152]Eastern Cape | Dungu Junior Secondary School

Assigned to ESKOM Electricity 200400189/E. R 272,802]2012/2013 200400189[Eastern Cape _[Gabazi Jss

Assigned fo ESKOM Electricity 200600160/ R:215,502[2012/2013 200500160|Eastern Cape _|Ebuchele Jss

Assigned to ESKOM Electricity 200200143/E 2012/2013 200200143 |Eastern Cape |Eensaamdal Junior Primary School

Assigned to ESKOM Electricity 200600165/E 2012/2013 200600165|Eastern Cape _|Elinus Primary School

Assigned to ESKOM Electricity 200500172 2012/2013 200600172|Eastern Cape |Eluncedweni Junior Primary School

Assigned to ESKOM Electricity 200500183/E 2012/2013 200500183 Eastern Cape |Emazweni Junior Primary School

Assigned to ESKOM Electricity 200400160/E R 152,265(2012/2013 200400160jEastern Cape |Emjanyana Sp

Assigned to ESKOM Electricity 200200159/E 2012/2013 200200159 |Eastern Cape  |Emmanuel Junior Primary School
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Assigned to ESKOM Electricity 200500199/ 201212013 200500199[Eastem Cape _{Emyezweni Senior Primary School
Assigned to ESKOM Electricity 200400258/E 201212013 200400258]Eastern Cape _|Hako Junior Primary School
Assigned to ESKOM Electricity 200600186/E 2012/2013 200600186]Eastern Cape _[Esher Farm School
Assigned to ESKOM Electricity 200400266/E R 193,000|2012/2013 200400266(Eastern Cape _ |Hlangalane Jss
Assigned to ESKOM Electricity 200400176/ R 278,295|2012/2013 200400176|Eastern Cape  |Etwa Jss
Assigned to ESKCM Electricity 200600192/ 2012/2013 200600192 |Eastern Cape  |Evendale Farm School
Assigned to ESKOM Electricity 2002001 6%E 2012/2013 200200169|Eastern Cape  |Extensions Farm School
Assigned to ESKCM Electricity 200200172/E R 230,000]2012/2013 200200172|Eastern Cape  |Fairbain Lhps
Assigned to ESKOM Electricity 200100216/E 2012/2013 200100216|Eastern Cape  |Fairview Primary School
Assigned to ESKOM Electricity 200300095/E 2012/2013 200300095|Eastem Cape _|Falakahla Junior Secondary School
Assigned fo ESKOM Electricity 200600197/E 2012/2013 200600197 |Eastern Cape  |Fenfield Farm School
Assigned to ESKOM Electricity 200200178/E 201272013 200200178|Eastern/Cape. |Feziwe Ps
Assigned to ESKOM Electricity 200600201/ 2012/2013 200600201 |Eastern Cape _|Fish River Primary School
Assigned to ESKOM Electricity 200600203/E 2012/2013 200600203 |Eastern Cape _ |Forest Range Junior Secondary School
Assigned to ESKOM Electricity 200401036/ 2012/2013 200401036|Eastern Cape _ [Tabase Jss
Assigned to ESKOM Electricity. 200100233/E 2012/2013 200100233 |Eastern Cape #i|Fullarton U C C Primary School
Assigned to ESKOM Electricity 200100235/E 2012/2013 200100235|Eastern Cape " |Fundisile Farm School
Assigned to ESKOM Electricity 200601050/ 2012/2013 200601050|Eastern Cape |G Mwanda Junior Secondary School
Assigned to ESKOM Electricity 200500240/E 2012/2013 200500240{Eastern Cape  [GabeniiSps
Assigned to ESKOM Electricity 200600324/E 2012/2013 200600324 |Eastern Cape _|Keibridge Farm School
Assigned to ESKOM Electricity 200600335/E 2012/2013 200600335|Eastern Cape  [Khwaza Senior Secondary School
Assigned fo ESKOM Electricity 200400373/ R 208,403/2012/2013 200400373|Eastern Cape |Lower Gogwana Jss
Assigned fo ESKOM Electricity 200500252/E 2012/2013 200500252|Eastern Cape [ Gecelo Junior Primary School
Assigned to ESKOM Electricity 200100241/E 2012/2013 200100241|Eastern Cape  |Geelhoutboom Primary School
Assigned fo ESKOM Electricity 200600212/E 2012/2013 200600212|Eastern Cape  Geju Primary School
Assigned fo ESKOM Electrigity 200500254/E 2012/2013 200500254 |Eastern Cape | Gillespie Junior Secondary School
Assigned to ESKOM Electricity 200600218/E 2012/2013 200600218]Eastern Cape _[Glen'Stuart Primary Schaol
Assigned to ESKOM Electricity 200100256/E. 2012/2013 200100256Eastern Cape | Glenconner (Ucc)
Assigned o ESKOM Electricity 200100258/E 2012/2013 200100258[Eastern Cape /| Glendowan Primary School
Assigned to ESKOM Electricity 200401267/E 2012/2013 200401267|Eastern Cape . |Glenhope Farm School
Assigned to ESKOM Electricity 200400213/ 20122013 200400213|Eastern Cape "[Gobizembe Senior Primary Schaol
Assigned to ESKOM Electricity 200600222/E 2012/2013 200600222|Eastern Cape | Goshen Public School
Assigned to ESKOM Electricity 200400234/E R 227,488(2012/2013 200400234|Eastern Cape  |Gqwesa Jss
Assigned to ESKOM Electricity 200300405/ R 151,071]2012/2013 200300405|Eastern Cape _[Mzinjane Sps
Assigned to ESKOM Electricity 200400237/ R 229,274|2012/2013 200400237 |Eastern Cape  |Gubenxa Jss
Assigned to ESKOM Electricity 200300118/ 2012/2013 200300118[Eastern Cape  |Gubevu Junior Secondary School
Assigned to ESKOM Electricity 200401145/ 2012/2013 200401145|Eastern Cape | Xabadiya Jss
Assigned to ESKOM Electricity 200400244/E 2012/2013 200400244 |Easten Cape _ [Gunyeni Sps
Assigned to ESKOM Electricity 200600280/E. 2012/2013 200500280 |Eastern Cape | Guqa Junior Primary School
Assigned to ESKOM Electricity 200500281E 2012/2013 200500281 |Eastern Cape _|Gwadane Junior Secondary School
Assigned to ESKOM Electricity 200500284/ R 554,77242012/2013 200500284 |Eastern Cape  |Gwexintaba Sps
Assigned to ESKOM Electricity 200100286/E 2012/2013 200100286(Eastern Cape  |Haaspoort Primary Schaol
Assigned to ESKOM Electricity 200600240/ 2012/2013 200600240|Eastern Cape |Halesowen Primary School
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Assigned to ESKOM Electricity 200100287/ 2012/2013 200100287 |Eastern Cape |Hambakuhle Farm School
Assigned to ESKOM Electricity 200600262/ R 160,64812012/2013 200600262[Eastern Cape _ [Hlathikhulu Sps
Assigned to ESKOM Electricity 200400269/E 20122013 200400269 |Eastern Cape  |Hlophekazi Junior Secondary School
Assigned to ESKOM Electricity 200300749/E R 193,807]2012/2013 200300749|Eastern Cape _|Hololoshe Sps
Assigned to ESKOM Electricity 200600276/E 2012/2013 200600276|Eastern Cape  |Hota Junior Secondary School
Assigned to ESKOM Electricity 200300142/E 2012/2013 200300142[Eastern Cape |Idutywa River Junior Secondary School
Assigned to ESKOM Electricity 200500318/ 2012/2013 200500318 Eastern Cape _|llingelethu Senior Primary School
Assigned to ESKOM Electricity 200500319/ 2012/2013 200500319]Eastern Cape | llitha Junior Secondary School
Assigned to ESKOM Electricity 200600292/E 2012/2013 200600292|Eastem Cape _|Imvani Public School
Assigned to ESKOM Electricity 200600297/E 201212013 200600297 |Eastern.Cape _|Indwe (Meth) Primary School
Assigned to ESKOM Electricity 200400276/E R 283,311]2012/2013 200400276 |Eastern Cape | Indwe Jss
Assigned fo ESKOM Electricity 200300335/ 2012/2013 200300335|Eastern'Cape _|[Mhlabeni Senior Primary School
Assigned fo ESKOM Electricity 200601031/E 2012/2013 200601031|Eastern Cape |Isikhoba Nombewu Tech Senior Sec School
Assigned to ESKOM Electricity 200400283/E R 262,484|2012/2013 200400283|Eastern Cape |Jence Jss
Assigned to ESKOM Electricity 200300170/ 2012/2013 200300170|Eastern Cape... [Jongimishini Senior Primary School
Assigned to ESKOM Electricity 200400289/ 2012/2013 200400299|Eastern Cape.lJongintaba Jss
Assigned to ESKOM Electricity 2004003C0/E R 306,397]2012/2013 200400300|Eastern Cape’[Jongintaba Ss
Assigned to ESKOM Electricity 200100365/ 2012/2013 200100365]Eastern Cape 17|Kaalhoek Farm School
Assigned to ESKOM Electricity 200300176/E 2012/2013 200300176 |Eastern Cape |Kabakazi Junior Secondary School
Assigned to ESKOM Electricity 200300738/E 201212013 200300738|Eastern Cape  |Kanyisa Junior Secondary School
Assigned to ESKOM Elegtricity 200200305/E 20122013 200200305|Eastern Cape '|Katherg Primary School
Assigned to ESKOM Electricify 200400321/E R 281,605[2012/2013 200400321[Eastern Cape _ [Kauladss
Assigned to ESKOM Electricity 200500353/E 2012/2013 200500353 |Eastern Cape _|Khalatsu Senior Primary School
Assigned to ESKOM Electricity 200500354/E 2012/2013 200500354[Eastern Cape {Khaleni Senior Primary School
Assigned to ESKOM Electricity 200501362/ 201212013 200501362[Fastern Cape “|Khanyadunior Primary School
Assigned to ESKOM Electricity 200801406/ 2012/2013 200501406 (Eastern Cape . }Khanyisani Junior Primary School
Assigned to ESKOM Electricity 200501370/ 201212013 200501370Eastern Cape " JKhulanathi Junior Primary School
Assigned to ESKOM Electricity 200100392/E 201212013 200100392 Eastern Capeaw|Kleinplaas Primary School
Assigned to ESKOM Electricity 200100394/E 2012(2013 200100394 {Eastern Cape 1 |Kleinpoort Ucc Primary School
Assigned to ESKOM Electricity 200500363/E 201212013 200500363 Eastern Cape [Kolisaville Junior Secondary School
Assigned to ESKOM Electricity 200400334/E R 319,207(2012/2013 200400334 |Eastern Cape _|Krancolo Jss
Assigned to ESKOM Electricity 200500368/E 2012/2013 200500368 |Eastern Cape _|Ku-Bha Senior Primary School
Assigned to ESKOM Electricity 200401312/E 2012/2013 200401312|Eastern Cape _|Kuyasa Junior Primary School
Assigned to ESKOM Electricity 200400339/ R 534,613[2012/2013 200400339|Eastern Cape  |Kwaaiman Jss
Assigned to ESKOM Electricity 200400340/E R 233,605/2012/2013 200400340[Eastern Cape  [Kwam Jss
Assigned to ESKOM Electricity 200100424/ 2012/2013 200100424 |Eastern Cape |Kwamhala Primary School
Assigned to ESKOM Electricity 200500386/ 201212013 200500386 |Eastern Cape  |Kwantika Senicr Primary School
Assigned to ESKOM Electricity 200300199/ 2012/2013 200300199|Eastern Cape  {Kwatayi Junior Secondary School
Assigned to ESKOM Electricity 200400349/ 2012/2013 200400349 |Eastern Cape _jLadumizulu Junior Primary School
Assigned to ESKOM Electricity 200401200/E 2012/2013 200401200|Eastern Cape _]Langalitshoni Jss
Assigned to ESKOM Electricity 200100448/ 2012/2013 200100448 [Eastern Cape  |Langfontein D R C Primary School
Assigned to ESKOM Electricity 200600367/E 2012/2013 200600367 [Eastern Cape _|Lehmans Drift Senior Primary School
Assigned fo ESKOM Electricity 200200356/E 2012/2013 200200356|Eastern Cape _|Lendek Farm School
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Assigned to ESKOM Electricity 200800369/E 2012/2013 200600369|Eastern Cape {Lesfontein Primary School
Assigned to ESKOM Electricity 200800378/E 201212013 200600376[Eastern Cape _|Lion Hill Primary School
Assigned to ESKOM Electricity 200501420/E 201212013 200501420|Eastern Cape _|Liphofung Senior Primary School
Assigned to ESKOM Electricity 200300760/E 2012/2013 200300760|Eastern Cape _|Litha Combined School
Assigned to ESKOM Electricity 200500418/E 2012/2013 2005004184Eastern Cape |Lockson Senior Primary School
Assigned to ESKOM Electricity 200400366/E 201212013 200400366Eastern Cape _|Long Hope Primary School
Assigned to ESKOM Electricity 200400374/E R 261,202{2012/2013 200400374|Eastern Caps _|Lower Ggqaga Ps
Assigned to ESKOM Electricity 200300229/E 2012/2013 200300229|Eastern Cape |Lower Nduku Junior Secondary School
Assigned to ESKOM Electricity 200400392/E 201212013 200400392|Eastern Cape  |Lower Sitolen Junior Secondary School
Assigned to ESKOM Electricity 200200619/E 201212013 200200619|Eastem Cape  |Noncedo Cs
Assigned to ESKOM Electricity 200300243/E R 195,286(2012/2013 200300243 |Eastern Cape  |Lukhozana Jss
Assigned to ESKOM Electricity 200300248/E R 250,113{2012/2013 200300248 |Eastern,Capes. |Lurwayizo Jss
Assigned to ESKOM Electricity 200501366/ 2012/2013 200501366|Eastern-Cape _ [Lutshikini Junior Secondary School
Assigned to ESKOM Electricity 200100478(E 2012/2013 200100478|Eastern Cape |Lynedoch Farm Schaol
Assigned to ESKOM Electricity. 200300255/E 2012/2013 200300255|Eastern Cape [Mabentseni Junior Secondary School
Assigned to ESKOM Electricity 200500493/E 2012/2013 200500493 |Eastern Cape ss|Mabheleni Senior Primary School
Assigned to ESKOM Electricity 200600407/E 2012/2013 200600407 |Eastern Cape " {Mackayskop Farm School
Assigned to ESKOM Elsctricity 200400435/E 2012/2013 200400435|Eastern Cape |Maciear Methodist Primary School
Assigned to ESKOM Elgctricity 200200078/E 2012/2013 200200978]Eastern Cape  [MadibaHigh School
Assigned to ESKOM Electricity 200500501/E 2012/2013 200500501 (Eastern Cape  |Madlangeni Primary School
Assigned to ESKOM Electricity 200400440/E 2012/2013 200400440[Eastern Cape  |Madukuda Senior Primary Scheol
Assigned to ESKOM Electricity 200401251/E 201212013 200401251 |Eastern Cape | Mafini Jss
Assigned to ESKOM Electricity 200500514/E 2012/2013 200500514|Eastern Cape |Magema Junior Primary School
Assigned to ESKOM Electricity 200500816/E 2012/2013 200500516|Eastern Cape _|Magontsini Junior Primary Scheol
Assigned to ESKOM Electricity 200400549/ R 122,419]2012/2013 200400549|Eastern Cape  |Mcelwane Sps
Assigned to ESKOM Electricity 200500522/E 2012/2013 200500522[Eastern Cape  [Magxeni Junior Secondary School
Assigned to ESKOM Electricity 200300270/E 201212013 200300270[Eastern Cape  |Mahlubini Junior Secondary Schoo!
Assigned to ESKOM Electricity 200600419/E 20122013 200600419[Eastern Cape _|Mahiubini Junior Secondary School
Assigned to ESKOM Electricity 200500583/E 201212013 200500553 |Eastern Cape s{Maluti Senior Primary School
Assigned to ESKCM Electricity 200401263/E R 348,668|2012/2013 200401263 |Eastern Cape_ |Phezukwewilo Jss
Assigned to ESKOM Electricity 200300785/E R 161,040{2012/2013 200300785|Eastern Cape “[Mampcndweni Sps
Assigned to ESKOM Electricity 200200410/E 2012/2013 200200410{Eastern Cape _|Mancazana Primary School
Assigned to ESKOM Electricity 200200984/ 2012/2013 200200984 [Eastern Cape  |Mancazana Ucc Primary School
Assigned to ESKOM Electricity 200400476/ 2012/2013 200400476 |Eastern Cape _ [Mandleni Junior Secondary School
Assigned to ESKOM Electricity 200400482/E 201212013 200400482]Eastern Cape  |Mangqukwana Jss
Assigned to ESKOM Electricity 200500578/E R 229,976(2012/2013 2005005781Eastern Cape  [Maqulu Jss
Assigned to ESKOM Electricity 200600439/ 2012/2013 200600439[Eastern Cape  [Magwatini Pj School
Assigned to ESKOM Electricity 200500584/E 2012/2013 200500584 |Eastern Cape  [Marwaga Junior Secondary School
Assigned to ESKOM Electricity 200500586/E 2012/2013 200500586 |Eastern Cape  [Mashwabade Junior Primary School
Assigned to ESKOM Electricity 200300292/E 2012/2013 200300292 |Eastern Cape _|Masizame Junior Primary School
Assigned to ESKOM Electricity 200500593/E R 162,910/2012/2013 200500593 |Eastern Cape {Mathane Sps
Assigned to ESKOM Electricity 200500597/E 2012/2013 200500597 [Eastern Cape {Matshaneng Junior Primary School
Assigned to ESKOM Electricity 200300450/E R 125,770|2012/2013 200300450{Eastern Cape _|Ngweyesizwe Jps
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Assigned to ESKOM Electricity 200400529/E 2012/2013 200400529|Eastern Cape  |Mbashe Senior Primary School
Assigned to ESKOM Eleciricity 200300307/E 2012/2013 200300307 |Eastern Cape _ jMbhashe Junior Primary School
Assigned to ESKOM Electricity 200400535/ R 257,596(2012/2013 200400535|Eastern Cape _|Mbabeleni Jss
Assigned to ESKOM Electricity 200400543/E R 260,807(2012/2013 200400543|Eastern Cape  |Mbozisa Jss
Assigned to ESKOM Electricity 200200452/E 2012/2013 200200452|Eastern Cape  |Mbulelo Ps
Assigned to ESKOM Electricity 200601053/E 2012/2018 200801053 |Eastern Cape _|Mbuzo Primary School
Assigned to ESKOM Electricity 200401285/E R 247,103]2012/2013 200401285|Eastern Cape _|Mcwangele Jss
Assigned to ESKOM Electricity 200600473/E R 268,801]2012/2013 200600473|Eastern Cape _[Mcwangele Pjss
Assigned to ESKOM Electricity 200500637/E 2012/2013 200500637|Eastern Cape  IMdakeni Junior Secondary School
Assignied to ESKOM Electricity 200300314/E 2012/2013 200300314 }Eastern Cape  |Mdeni Senior Secondary School
Assigned to ESKOM Electricity 200400575/ R 211,520{2012/2013 200400575|Eastern Cape _[Melitafa Jss
Assigned fo ESKOM Electricity 200300317/ R 206,932]|2012/2013 200300317 |Eastém Cape  [Mendu Jss
Assigned to ESKOM Electricity 200300848/ R 613,060]2012/2013 200300848 |Eastern Cape  |Mente Jss
Assigned to ESKOM Electricity: 200400142(E R 217,320(2012/2043 200400142|Eastern Cape  |Dumba Jss
Assigned fo ESKOM Electricity 2004012836/E R 150,000[2012/2013 200401236|Eastern Cape... {lugonqoza Jss
Assigned to ESKOM Electricity 200300327/ 2012/2013 200300327 |Eastern Cape_"|Mgobozi Senior Primary School
Assigned to ESKOM Electricity 200300329/E 2012/2013 200300329|Eastern Cape  |Mgomanzi Senior Secondary Scheol
Assigned fo ESKOM Elegtricity 200400588/E R 709,434/2012/2013 200400588 |Eastern Cape 17|Mhlabathi Jss
Assigned to ESKOM Electricity 200200766/E 201212013 200200766 |Eastern Cape _[Silatsha Ps
Assigned to ESKOM Electricity 200600485/E 2012/2013 200600485|Eastern Cape  [Middelpos Primary School
Assigned to ESKOM Elegtrigity 200100511/E 201212013 200100511 |Eastern Cape _|Middlewater (Drc) Primary School
Assigned to ESKOM Electricity 200100512E 2012/2013 200100512|Eastern Cape _ [Milier{Uec) Primary School
Assigned to ESKOM Electricity 200800487/ 2012/2013 200600487 |Eastern Cape _|Milner Farm School
Assigned to ESKOM Electricity. 200400607/E R 194,406|2012/2013 200400607 |Eastern Cape '|Mkhambeni Sps
Assigned to ESKOM Electricity 200400619/E R 372,544|2012/2013 200400619 [Eastern Cape |Mnewasa Jss
Assigned to ESKOM Electricity 200200488/ 2012/2013 200200488 |Eastern Cape __|Mnggesha Primary School
Assigned to ESKOM Electricity 200400626/E R 411,22412012/2013 200400626 |Eastern Cape ™ |Mngandanto Jss
Assigned to ESKOM Electricity 200400628/E R'265,968]2012/2013 200400628|Eastern Cape.. jMntuntioni Jss
Assigned to ESKOM Electricity 200600982/E 201212013 200600982 |Eastern Cape , IMorriston Primary School
Assigned to ESKOM Electricity 200400791/E R 198,245|2012/2013 200400791|Eastern Cape_JNkanti Sps
Assigned to ESKOM Electricity 200400657/E R 610,820]2012/2013 200400657 |Eastern Cape  |Mqobiso Jss
Assigned fo ESKOM Electricity 200300811/ 2012/2013 200300811 |Eastern Cape _|Msente Junior Secondary School
Assigned to ESKOM Electricity 200500795/ R 709,033(2012/2013 200500795|Eastern Cape _ [Mthambalala Jss
Assigned to ESKOM Electricity 200400557/E R 136,841]2012/2013 200400557 |Eastern Cape _{Mdabuka Sps
Assigned to ESKOM Electricity 200601009/ 201272013 200601009|Eastern Cape _{Mzamomhle Junior Primary School
Assigned to ESKOM Electricity 200400695/E R 256,381{2012/2013 200400695|Eastern Cape  [Mzingisi Jss
Assigned to ESKOM Electricity 200400697/E R:183,712(2012/2013 200400697 |Eastern Cape  [Mzoboshe Sps
Assigned to ESKOM Electricity 200300422/E R 239,339(2012/2013 200300422 |Eastern Cape  |[Ndema Sss
Assigned to ESKOM Electricity 200600555/E R 252,717|2012/2013 200600555|Eastern Cape _ |Ndlangisa Jss
Assigned to ESKOM Electricity 200401362/E 2012/2013 200401362|Eastern Cape  [Ndlunkulu Junior Secondary School
Assigned to ESKOM Electricity 200600558/E 2012/2013 200600558|Eastern Cape  {Ndonga Junior Secondary School
Assigned fo ESKOM Electricity 200400762/E R 254,530{2012/2013 200400762|Eastern Cape  ]Ngquga Jss
Assigned to ESKOM Electricity 200401245/E R 238,607(2012/2013 200401245|Eastern Cape  JNgxoto Jss
Status: For approval
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Assigned to ESKOM Electricity 200500902/E R 754,84912012/2013 200500302{Eastemn Cape _[Njombela Jss

Assigned to ESKOM Electricity 200800581/ 2012/2013 200600581{Eastern Cape _ [Nkonkobe Junior Secondary School

Assigned o ESKOM Electricity 200401272/E R 192,122|2012/2013 200401272|Eastern Cape _ |Nkwenkwezi Sps

Assigned fo ESKOM Electricity 200800591/ 20122013 200600591]Eastern Cape  {Nobandla Senior Primary School

Assigned to ESKOM Electricity 200500936/E R 676,857[2012/2013 200500936]Eastern Cape _ {Nonjonjo Jss

Assigned to ESKOM Electricity 200100688/ 2012/2013 200100588|Eastern Cape  [Nooitgedacht (D R C ) Primary School

Assigned to ESKOM Electricity 200600621/E 2012/2013 200600621|Eastern Cape  [Nooitgedacht Primary School

Assigned to ESKOM Electricity 200400837/E R 129,478]2012/2013 200400837 |Eastern Cape  |Nowonga Jss

Assigned to ESKOM Electricity 200500944/E R 157,801}2012/2013 200500944 |Eastern Cape  |Nozayi Sps

Assigned to ESKOM Eleclricity 200600629/E 2012/2013 200600629|Eastern Cape  [Nozibele Primary School

Assigned to ESKOM Electricity 200600632/E 2012/2013 200600632|Eastern Cape |Nozuko Senior Primary School

Assigned to ESKOM Electricity 200400848/E R 245,364/2012/2013 200400848 |Eastern Capes. |Nfaba Jss

Assigned to ESKOM Electricity 200300733/E R 213,674|2012/2013 200300733 |Eastern Cape _ [Nfiahlane Jss

Assigned to ESKOM Electricity 200401094/ R 150,000{2042/2013 200401094 |Eastern Cape  |Upper Induku

Assigned to ESKOM Electricity 200400880/E R 185,254(2012/2013 200400880}Eastern Cape  |Nisonyana Sps

Assigned to ESKOM Electricity 200300519/E R 234,979|2012/2013 200300519|Eastern Cape 4 |Ntsume 'S Jss

Assigned to ESKOM Electricity 200400880/ R283,903(2012/2013 200400890(Eastern Cape " |Nxotwe Jss

Assigned to ESKOM Electricity 2004008S6/E R 206,4872012/2013 200400896|Eastern Cape '|Nyango Jss

Assigned to ESKOM Electricity. 200300522/E R 274,850(2012/2013 200300522 |Eastern Cape _ [Nyataka Jss

Assigned to ESKOM Electricity 200601029/E 201212013 200601029 |Eastern Cape  |Pakamani Senior Secondary School

Assigned to ESKOM Electricity 200100613/E 2012/2013 200100613 |Eastern Cape _|Palmietrivier Primary School

Assigned to ESKOM Electricity 200501017/ R 227,594(2012/2013 200501017 |Eastern Cape _|Phambili Sss

Assigned to ESKOM Electricity 200100630/E 201212013 200100630|Eastern Cape _|Phumlile’Public School

Assigned to ESKOM Electricity 200400921/E R137,105|2012/2013 200400921|Eastern Cape  |Pongoma Sps

Assigned fo ESKOM Eiectricity 200400938/E R 152,146{2012/2013 200400938 |Eastern Cape |Qandu Jss

Assigned to ESKOM Electricity 200400940/E R 262,824(2012/2013 200400040{Eastern Cape | Qebe Jss

Assigned to ESKOM Electricity 200600695/E R 218,431[2012/2013 200600695|Eastern Cape _ |Qhugwaru Jss

Assigned to ESKOM Electricity 200400952/E R 656,818{2012/2013 200400952|Eastern Cape  |Qota.Pjs

Assigned to ESKOM Electricity 200400953/E R 204,826|2012/2013 200400953 |Eastern Cape. | Qotira Jss

Assigned to ESKOM Electricity 200400955/E R 345,612[2012/2013 200400955|Eastern Cape . |Qulugu Pjs

Assigned to ESKOM Electricity 200100913/ 2012/2013 200100913|Eastern Cape “|Reddingshoop Farm Schoal

Assigned to ESKOM Electricity 200600719/E 201212013 200600719|Eastern Cape |Rosmead Primary School

Assigned to ESKOM Electricity 200100666/ 2012/2013 200100666|Eastern Cape  |Rudolf Balie Primary School

Assigned to ESKOM Electricity 200400651/E R 112,307{2012/2013 200400651|Eastern Cape _[Mgabo Jss

Assigned to ESKOM Electricity 200200739/E 2012/2013 200200739)Eastern Cape  [Sakhikhaya Junior Primary School

Assigned to ESKOM Electricity 200600728/E 2012/2013 200600728|Eastern Cape [ Samekoms Primary Schoot

Assigned to ESKOM Electricity 200601130/ R 529,849(2012/2043 2006011304Eastern Cape _ [Sentile Jss

Assigned to ESKOM Electricity 200400992/ R 576,609{2012/2013 200400992{Eastern Cape _[Shukunxa Jss

Assigned to ESKOM Electricity 200400995/E R 537,033]2012/2013 200400995|Eastern Cape _ |Sidada Jss

Assigned to ESKOM Electricity 200401008/ R 362,366|2012/2018 200401008|Eastern Cape | Sitoleni Pjs

Assigned to ESKOM Electricity 200300527/ R 186;371(2012/2043 200300527|Eastern Cape  [Nyokana Jss

Assigned to ESKOM Electricity 200200793/ 2012/2013 200200793|Eastern Cape  [Siyagala Junior Primary School

Assigned to ESKOM Electricity 200600764/ 2012/2013 200600764|Eastern Cape _{Sizwe Junior Secondary School
{Fite Status: For approval
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Assigned to ESKOM Electricity 200501135/ R 185,357]|2012/2013 200501135}Eastern Cape | Scbaba Sss
Assigned to ESKOM Electricity 200401023/E R 317,612{2012/2013 200401023 |Eastern Cape  |Sophonia Sss
Assigned to ESKOM Electricity 200200813/E 2012/2013 200200813|Eastern Cape | Spruell Public School
Assigned to ESKOM Electricity 200100746/E 201212013 200100746|Eastern Cape | Stegmann Primary School
Assigned to ESKOM Electricity 200600818/E 20122013 200600818]Eastern Cape [Tarka Bridge Farm School
Assigned to ESKOM Electricity 200200844/E 2012/2013 200200844 |Eastern Cape | Thoboshana Fs
Assigned fo ESKOM Electricity 200300596/ R 148,322)|2012/2013 200300596]Eastern Cape | Thornville Jss
Assigned to ESKOM Electricity 200200847/E 2012/2013 200200847 [Eastern Cape _|Tois Farm School
Assigned to ESKOM Electricity 200100792/E 2012/2013 200100792[Eastern Cape  |Traka Primary School
Assigned to ESKOM Electricity 200400113/E R 146,031]2012/2013 200400113 |Eastern Gape |Daluxolo Pjs
Assigned to ESKOM Electricity 200401078/E R 192,738]|2012/2013 200401078 |Eastern Cape | Twalinkulu Jss
Assigned to ESKOM Electricity 200200912/E 2012/2013 200200912[Eastern Cape | Tyhilekani Farm School
Assigned to ESKOM Electricity 200600867/ 2012/2013 200600867 |Eastern Cape |Untlakohiaza Farm School
Assigned to ESKOM Electricity 200401321/E R 329,842)2012/2013 200401321|Eastern Cape  |Upper Culunca Sss
Assigned to ESKOM Electrigity 200300632/E R 321,267{2012/2013 200300632{Eastern Cape.... |Upper Ngxutyana Jss
Assigned to ESKOM Electricity 200100813/E 201212013 200100813 |Eastern Cape.|Van Stadens Reserve
Assigned to ESKOM Electricity 200200832E 2012/2013 200200882|Eastern Cape' |Vanani Farm School
Assigned to ESKOM Electricity 200100815/ 2012/2013 200100815|Eastern Cape 1'|Verdun Primary Schoot
Assigned to ESKOM Electricity 200100873/ 201272013 200100873 |Eastern Cape _[Vondeling (Ucc) Primary School
Assigned to ESKOM Electricity 200100825/E 2012/2013 200100825|Eastern Cape  [Voorkloof U C C Primary School
Assigned to ESKOM Electricity 200600905/E 2012/2013 200600905 |Eastern Cape  |Waaikraal Primary School
Assigned fo ESKOM Electricity 200600906/ 2012/2013 200600906 |Eastern Cape _[Waayplaatz Primary School
Assigned to ESKOM Electricity 200200898(E: 2012/2013 200200898 |Eastern Cape {Welcomehood Hs
Assigned to ESKOM Electricity 200100855/E 2012/2013 200100855|Eastern Cape  [Willowdale Primary School
Assigned to ESKOM Electricity 200100872/ 2012/2013 200100872[Eastern Cape “|Yéllowwoods Farm School
Assigned to ESKOM Electricity 200401159/E R 234,822{2012/2013 200401159|Eastern Cape .|Zabasa Pjs
Assigned to ESKOM Electricity 200300674/E, R 609,041]2012/2013 200300674 |Eastern Cape " |Zanemvula Jss
Assigned to ESKOM Electricity 200400670/E R150,000/2012/2013 200400670|Eastern Cape.{Mtawelanga Pjs
Assigned to ESKOM Electricity 200600958/E: R 229,517]2012/2013 200600958 |Eastern Cape | [Zwelibanzi Jss
Assigned to ESKOM Electricity 200400741/E R 150,000{2012/2013 200400741 |Eastern Cape|Ngcenduna Jss
Assigned to ESKOM Electricity 200401223/ R 239,668/2012/2013 200401223 |Eastern Cape  [Zwelivumile Sss
Assigned to MVULA Sanitation 200200123/S R 484]|2012/2013 200200123{Eastern Cape _ [Dindala L/Hp School
Assigned to MVULA Sanitation 200500218/ R 456)|2012/2013 200500218Eastemn Cape _ jEsixhotyeni Sp School
Assigned to MVULA Sanitation 200600003/ R 510,000)2012/2013 200600003}Eastern Cape  |A.M. Zantsi Ss School
Assigned to MVULA Sanitation 200400007/ R 510,000)2012/2013 200400007 |Eastern Cape _|Ashton Nkala Primary School
Assigned to MVULA Sanitation 200500853/ R 835)2012/2013 200500853 |Eastern Cape _|Ndakeni Js School
Assigned fo MVULA Sanitation 200400722/S R 57012012/2013 200400722|Eastern Cape |Ndlelantle Jp School
Assigned to MVULA Sanitation 200300432/8 R 570{2012/2013 200300432|Eastern Cape  |Ngeeza Jp School
Assigned to MVULA Sanitation 200400790/ R1,12212012/2013 200400790|Eastern Cape  |Nkangala Sp School
Assigned to MVULA Sanitation 200400910/ R 1,20812012/2013 200400910(Eastern Cape _{Patisanani Js School
Assigned to MVULA Sanitation 200600734/ R 570{2012/2013 200600734 (Eastern Cape |Shasha Jp School
Assigned to MVULA Sanitation 200500007/ R 510,000]2012/2013 200500007 {Eastern Cape _|Babane Sps
Assigned to MVULA Sanitation 200401082/ R 661[2012/2013 200401082|Eastern Cape | Tyeni Js School
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Assigned fo MVULA Sanitation 200500009/S R 510,000(2012/2013 200500009 |Eastern Cape  |Bagqozini Jss
|Assigned to MVULA Sanitation 200300015/ R 510,000{2012/2013 200300015]Eastern Cape |Beechamwood Jss
Assigned fo MVULA Sanitation 200601182/S R 510,000{2012/2013 200601182|Eastern Cape  |Bholani Jps
Assigned fo MVULA Sanitation 200200024/S R 835/2012/2013 200200024 |Eastern Cape _|Athenkosi L/Hp School
Assigned to MVULA Sanitation 200501588/ R 510,000(2012/2013 200501588 Eastern Cape  |Bokamoso Primary School
Assigned to MVULA Sanitation 200100093/S R510,000/2012/2013 200100093 :Eastern Cape  |Brighton Fs
Assigned to MVULA Sanitation 200500018/S R 835)2012/2013 200500018|Eastern Cape  |Baphathe Sp School
Assigned to MVULA Sanitation 200400022/S R 747{2012/2013 200400022|Eastern Cape _[Bavumeleni Js School
Assigned fo MVULA Sanitaion 200500063/S R 510,000{2012/2013 200500063 |Eastern Cape _|Buhlambo Jss
Assigned to MVULA Sanitation 200100054/S R 225,000]2012/2013 200100054|EasternCape  |Begelly State Aided School
Assigned to MVULA Sanitation 200300018/ R 747]2012/2013 200300018|Eastern Cape  {Bheleni Js School
Assigned to MVULA Sanitation 200100056/ R 32,710]2012/2013 200100056 |Eastern/Cape. {Belvedere Farm School
Assigned to MVULA Sanitation 200501572/ R 510,000]2012/2013 200501572Eastern' Cape _ {Bultfontein Gip
Assigned to MVULA Sanitation 2002000661 R 510,000]2012{2013 200200066 |Eastern Cape  [Bulugha Fs
Assigned to MVULA Sanitation 200500089/8 R §10,000/2012/2013 200500069 |Eastern Cape [Bhuntshentshe Sps
Assigned to MVULA Sanitation 200500078/S R 510,000{2012/2013 200500078 |Eastern Cape / [Cacadu Jss
Assigned to MVULA Sanitation 200300784/ R 1,119]2012/2013 200300784|Eastern Cape " |Bongweni Js School
Assigned to MVULA Sanitation 200500089/, R 510,00012012/2013 200500088]Eastern Cape |Cetywayo Sps
Assigned to MVULA Sanitation 200100087/ R 1,731,960{2012/2013 200100087 |Eastern Cape [Bracefield U.C.C. P School
Assigned to MVULA Sanitation 200400078/ R 510,000(2012/2013 200400078]Eastern Cape  |Chizela.Js School
Assigned to MVULA Sanitation 200601077/ R 359,489|2012/2013 200601077 |Eastern Cape _|Bubele High Schocl
Assigned to MVULA Sanitation 200300054/S R 510,000|2012/2013 200300054 |Eastern Cape _|Dabulamanzi Js School
Assigned to MVULA Sanitation 200500108/S R 510,000/2012/2013 200500108 |Eastern Cape _|Dabulamanzi Sp School
Assigned to MVULA Sanitation 200600128/ R510,000{2012/2013 200800128}Eastern Cape  [Dalubuzwe Sp School
Assigned to MVULA Sanitation 200500115/ R 510,000/2012/2013 2005001 15[Eastern Cape _|[Damba Jss
Assigned to MVULA Sanitation 200601183/S R 510,000]2012/2013 200801183|Eastern Cape _|Dedeni Jps
Assigned to MVULA Sanitation 200400120/S R 510,00042012/2013 200400120|Eastem Cape  |Didwayo Sps
Assigned to MVULA Sanitation 200200074/S R 878,455[2012/2013 200200074 |Eastern Cape  [Calderwood Primary Schocl
Assigned to MVULA Sanitation 200500084/S R 1,013 046|2012/2013 200500084 |Eastern Cape"{Candulwandle Sps
Assigned to MVULA Sanitation 200800965/S R 1,008 580{2012/2013 200800965 |Eastern Cape . jCentane
Assigned to MVULA Sanitation 200500128/S R 510,000]2012/2013 200500128|Eastern Cape "[Dingana Sps
Assigned to MVULA Sanitation 200500130/ R 510,000]2012/2013 200500130|Eastern Cape |Dinwayo Jss
Assigned to MVULA Sanitation 200600105/ R 220,000/2012/2013 200600105|Eastern Cape | Clifton Farm School
Assigned to MVULA Sanitation 200500104/ R 462,359|2012/2013 200500104 |Eastern Cape | Cwalinkungu Js School
Assigned to MVULA Sanitation 200600123/S R 1,113,686/2012/2013 200600123 |Eastern Cape  |D.M.Skosana Ss School
Assigned to MVULA Sanitation 200601184/S R 510,000]2012/2013 200601184 |Eastern Cape [Dontsa Jps
Assigned to MVULA Sanitation 200300076/S R 510,000|2012/2013 200300078 |Eastern Cape | Dumezweni Js
Assigned to MVULA Sanitation 200400098/ R 815,000{2012/2013 200400098 |Eastern Cape  |Dabulingwe Sp Schocl
Assigned to MVULA Sanitation 200401247/S, R 1,013,046]2012/2013 200401247 |Eastern Cape  |Dalibunga Comp.High School
Assigned to MVULA Sanitation 200500144/ R 510,000{2012/2013 200500144{Eastern Cape  |Dumezweni Sss
Assigned to MVULA Sanitation 200100186/S R 510,000{2012/2013 200100186 Eastern Cape  |E Z Kabane High School
Assigned to MVULA Sanitation 200500166/ R 510,000]2012/2013 200500166 |Eastern Cape  {Ekuphumleni Jss
Assigned to MVULA Sanitation 200500201/8 R 510,000]2012/2013 200500201 |Eastern Cape _|Emazintlava Jss
[File] Status: For approval
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Assigned to MVULA Sanitation 200400116/S R 1,013,048]2012/2013 200400116[Eastern Cape  [Deep Level Js School
Assigned to MVULA Sanitation 200500220/S R 510,000{2012/2013 200500220|Eastern Cape _|Etaleni Sp School
Assigned to MVULA Sanitation 200100954/ R 510,000(2012/2013 200100954|Eastern Cape  JEthembeni Enrichment Centre
Assigned to MVULA Sanitation 200500224/S. R 510,000{2012/2013 200500224 |Eastern Cape JEvungeni Sps
Assigned to MVULA Sanitation 200501357/S R 510,000)2012/2013 200501357 Eastern Cape  |Ezadungeni Sps
Assigned to MVULA Sanitation 200200174/S R 510,000]2012/2013 200200174 |Eastern Cape  |Feni Combined Primary Schoo!
Assigned to MVULA Sanitation 200200184/S R 510,000]2012/2013 200200184 |Fastern Cape _ |Fort Grey Ps
Assigned to MVULA Sanitation 200600206/S R §10,000{2012/2013 200600205(Eastern Cape _|Frere Dell Farm School
Assigned to MVULA Sanitation 200500146/S R 586,000]2012/2013 200500146{Eastern Cape  |Dumile Senior Primary Schoo!
Assigned to MVULA Sanitation 200400189/S R 510,000{2012/2013 200400189)EasternCape |Gabazi Jss
Assigned to MVULA Sanitation 200200215/ R 510,000{2012/2013 200200215|Eastern Cape | Gqibibhongo Secondary School
Assigned to MVULA Sanitation 200200143/ R 878,455[2012/2013 200200143|Eastern Cape  |Eensaamdal Junior Primary School
Assigned to MVULA Sanitation 200400246/S R 510,000{2012/2013 200400246|Eastern Cape | Gura Js School
Assigned to MVULA Sanitation 200100194/ R 510,000]2012/2013 200100194 |Eastern Cape  |Elingeni P School
Assigned to MVULA Sanitation 200300082/S R 1,008,580{2012/2013 200300082 |Eastern Capes. |Eluxclweni Jp School
Assigned to MVULA Sanitation 200400158/ R 968{2012/2013 200400158 |Eastern Cape_"|Emgwalana Sp School
Assigned to MVULA Sanitation 200800618/ R 220,00012012/2013 200800618|Eastern Cape|Empa Zamani Pre-Primary
Assigned to MVULA Sanitation 200200282/ R 510,000{2012/2013 200200232|Eastern Cape 1'|Gxetu Ps
Assigned to MVULA Sanitation 200200164/ R 878:455[2012/2013 200200164 |Eastern Cape  |Enkwenkwazini S School
Assigned to MVULA Sanitation 200400258/ R 510,000{2012/2013 200400258 [Eastern Cape |Hako,Junior Primary School
Assigned to MVULA Sanitation 200400266/S R 510,000{2012/2013 200400266 [Eastern Cape |Hlangalane Jss
Assigned to MVULA Sanitation 200600272/S R 510,000{2012/2013 200600272|Eastern Cape _|Holils:School
Assigned to MVULA Sanitation 200600285(S R 510,000{2012/2013 200600285|Eastern Cape |lkhwezi Lokusa Sp Schiool
Assigned to MVULA Sanitation 200100330/S R 510,00042012/2013 200100330]Eastern Cape |ffingelabantu P School
Assigned to MVULA Sanitafion 200300092/ R 510,000{2012/2013 200300092|Eastern Cape "|ExifietiniJs School
Assigned to MVULA Sanitation 200200268/S R 510,000{2012/2013 200200268|Eastern Cape . Jimigudu Primary School
Assigned to MVULA Sanitation 200300840/S; R 1,08912012/2013 200300840|Eastern Cape " [Flower Js School
Assigned to MVULA Sanitation 200600203/S R 1,013,046{2012/2013 200600203|Eastern CapeasjForest Range Junior Secondary School
Assigned to MVULA Sanitation 200500333/3. R 510,0002012/2013 200500333 |Eastern Cape 1 {Jiba Ss School
Assigned to MVULA Sanitation 200200294/8 R 510,000|2012/2013 200200294 |Eastern Cape {Jongilanga
Assigned to MVULA Sanitation 200100235/S R 32,710|2012/2013 200100235)Eastern Cape  [Fundisile Farm School
Assigned to MVULA Sanitation 200601050/ R 225,000(2012/2013 200601060{Eastern Cape |G Mwanda Junior Secondary School
Assigned to MVULA Sanitation 200400293/ R 510,000|2012/2013 200400293 |Eastern Cape _|Jongilizwe Ss School
Assigned to MVULA Sanitation 200600324/8 R 510,000{2012/2013 200600324 |Eastern Cape  |Keibridge Farm School
Assigned to MVULA Sanitation 200600335/S R 510,000{2012/2013 200600335|Eastern Cape _ |Khwaza Senior Secondary School
Assigned to MVULA Sanitation 200300191/S R 510,000{2012/2013 200300191 |Eastern Cape _|Kulo-Mbombo Sp School
Assigned to MVULA Sanitation 200300105/S R 722120122013 200300105|Eastern Cape  |Gaga Js School
Assigned to MVULA Sanitation 200500406/8 R 510,000{2012/2013 200500406|Eastern Cape  |Lihaseng Js School
Assigned to MVULA Sanitation 200500408/S R 510,000 2012/2013 200500408 |Eastern Cape |Likhetlane Js School
Assigned to MVULA Sanitation 200600375/ R 510,000(2012/2013 200600375|Eastern Cape |Lingelihle Ss School
Assigned to MVULA Sanitation 200400373/S R'510,000{2012/2013 200400373|Eastern Cape  |Lower Gogwana Jss
Assigned to MVULA Sanitation 200300107/S R 1,008,580[2012/2013 200300107 [Eastern Cape  |Gceina Js School
Assigned to MVULA Sanitation 200600212/ R 510,000{2012/2013 200600212{Eastern Cape  |Geju Primary Schoo!
{File} Status: For approval
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Assigned to MVULA Sanitation 200400207/ R 1,013,048[2012/2013 200400207 |Eastern Cape  [Ginyindaba Jss

Assigned to MVULA | Sanitation 200100253/ R 32,710]2012/2013 200100253 |Eastern Cape _{Glen Cliff Farm School

Assigned to MVULA Sanitation 200600218/S R 359,5362012/2013 200600218|Eastern Cape  [Glen Stuart Primary School

Assigned to MVULA Sanitation 200401267/ R 220,000{2012/2013 200401267 |Eastern Cape  |Glenhope Farm School

Assigned to MVULA Sanitation 200400401/ R 510,000]2012/2013 200400401 |Eastern Cape  |Lukhanyo Sp School

Assigned to MVULA Sanitation 200300113/ R 878,455[2012/2013 200300143 |Eastern Cape  |Gojela Js School

Assigned to MVULA Sanitation 200500465/ R §10,000]2012/2013 200500465|Eastern Cape | Lunda Jp School

Assigned to MVULA Sanitation 200300117/S R 1,089]2012/2013 200300117|Eastern Cape  |Gqunge Js School

Assigned fo MVULA Sanitation 200500467/S R 510,000]2012/2013 200500467 |Eastern Cape |Lungelo Sp School

Assigned to MVULA Sanitation 200500278/ R 490,200]2012/2013 200500278]Eastern Cape  |Gumzana Js School

Assigned to MVULA Sanitation 200500475/ R 510,000{2012/2013 200500475(Eastern Cape  |Lusikisiki Village Js School

Assigned to MVULA Sanitation 200600235/S R 1,013,04612012/2013 200600235 Eastern Capes. {Gusi Sp School

Assigned to MVULA Sanitation 200500284/ R 1,033[2012/2013 200500284 |Eastern' Cape  |Gwexintaba Sps

Assigned to MVULA Sanitation 2004012751S, R 510,000{2012/2013 200401275(Eastern Cape {Luvuyweni Sp School

Assigned to MVULA Sanitation 200400453/ R 510,000/2012/2013 200400453 |Eastern Cape |Magwaxaza Sp School

Assigned to MVULA Sanitation 200500531/S R 510,000{2012/2013 200500531|Eastern Cape i |Majuba Js School

Assigned to MVULA Sanitation 200100287/ R1293,075|12012/2013 200100287 [Eastern Cape " [Hambakuhle Farm School

Assigned to MVULA Sanitation 200501577/8 R 510,000)2012/2013 200501577|Eastern Cape [Harmony P

Assigned to MVULA Sanitation 200200408/ R 510,000{2012/2013 200200408|Eastern Cape  |Mamata L/Hp School

Assigned to MVULA Sanitation 200600264/ R 1,119[2012/2013 200600264 |Eastern Cape  |Hlemendlini Js School

Assigned to MVULA Sanitation 200600270/S R 661[2012/2013 200600270|Eastern Cape |Hohobeng Js School

Assigned to MVULA Sanitation 200400472/S R 510,000]2012/2013 200400472|Eastern Cape [Mandebe Jp School

Assigned fo MVULA Sanitation 200400503/ R 510,00012012/2013 200400503 |Eastern Cape _|Masibambisane Sp School

Assigned to MVULA Sanitation 200400505/S: R 510,000]12012/2013 200400505[Eastern Cape  [Masikulenathi Sp School

Assigned fo MVULA Sanitation 200300330/S R 510,000{2012/2013 200300330|Eastern Cape  [Mgwebi Js School

Assigned fo MVULA Sanitation 200800297/ R 1,013,046(2012/2013 200600297 [Eastern Cape | Indwe (Meth) Primary School

Assigned to MVULA Sanitation 200300835/S R 510,000]2012/2013 200300335 Eastern Cape | Mhlabeni Senior Primary School

Assigned to MVULA Sanitation 20050108448 R 882,335/2012/2013 200501084 |Eastemn Cape _ [Jabavu Sp School

Assigned to MVULA Sanitation 200400595/ R 510:000/2012/2013 200400595|Eastern Cape s#|Mhlana Sp School

Assigned to MVULA Sanitation 200400288/S R 1,274,470(2012/2013 200400288 |Eastern Cape _ jJojweni Sp School

Assigned to MVULA Sanitation 200500676/ R 510,000|2012/2013 200500676|Eastern Cape “{Mhieleni Js School

Assigned to MYULA Sanitation 200501585/S R 510,000]2012/2013 200501585|Eastern Cape | Middlewater P

Assigned fo MVULA Sanitation 200400304/5 R 1,028|2012/2013 200400304 |Eastern Cape__|Jongubuhle Jp School

Assigned to MVULA Sanitation 200100360/S R 510,000|2012/2013 200100360|Eastern Cape _|Jose Pearson Hospital School

Assigned to MVULA Sanitation 200300177/S R 1,008,580(2012/2013 200300177 |E&stern Cape _|Kaltom Js School

Assigned to MVULA Sanitation 200300178/S R 633(2012/2013 200300178)Eastern Cape  |Kanyisa Sp School

Assigned fo MVULA Sanitation 200200489/ R §10,000|2012/2013 200200489{Eastern Cape |Mngaba Primary School

Assigned to MVULA Sanitation 200500761/ R §10,000{2012/2013 200500761 |Eastern Cape  |Mpofini Js School

Assigned to MVULA Sanitation 200501448/S R 510,000{2012/2013 200501448|Eastern Cape  [Mghokweni Jp School

Assigned to MVULA Sanitation 200800327/S R 74712012/2013 200600327 [Eastern Cape _|Khanya Js School

Assigned to MVULA Sanitation 200500360/ R 490,20012012/2013 200500360 Eastern Cape _|Khotsho Js School

Assigned to MVULA Sanitation 200501370/S R 1,033[2012/2013 200501370[Eastern Cape _ |Khulanathi Junior Primary School

Assigned to MVULA Sanitation 200400675/ R 510,000]2012/2013 200400675|Eastern Cape  |Mthonyameni Sp School
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Assigned to MVULA Sanitation 200300401/8 R 510,00012012/2013 200300401 |Eastern Cape |Mzamomhle Jp School
Assigned to MVULA Sanitation 200300404/S R 510,000)2012/2013 200300404 |Eastern Cape _|Mzimkulu Js School
Assigned to MVULA Sanitation 200200545/ R §10,000]2012/2013 200200545|Eastern Cape {Ncera Ps
Assigned fo MVULA Sanitation 200400757/3 R 510,000{2012/2013 200400757 Eastern Cape {Nggeleni Village Js School
Assigned to MVULA Sanitation 200500365/S R 1,993,383|2012/2013 200500365 Eastern Cape  |Kopana Jp School
Assigned fo MVULA Sanitation 200400334/S R 1,118]2012/2018 200400334 |Eastern Cape _|Krancolo Jss
Assigned to MVULA Sanitation 200300189/S R 1,268,831]2012/2013 200300189 |Eastern Cape _|Krazukile High School
Assigned to MVULA Sanitation 200400776/S R 510,000]2012/2013 200400776 |Eastern Cape |Ngwemnyama Js School
Assigned to MVULA Sanitation 200300196/S R 225,000(2012/2013 200300196|Eastern Cape  [Kuyasa Sp School
Assigned to MVULA Sanitation 200500376/S R 1,985,578[2012/2013 200500376 |Eastern Cape _[Kwaguga Sps
Assigned to MVULA Sanitation 200500378/S R 660,000[2012/2013 200500378 [Eastem Cape  |Kwamlindazwe Sp School
Assigned to MVULA Sanitation 200500380/S R 584[2012/2013 2005003¢0|Eastern Cape _|Kwazweni Sp School
Assigned to MVULA Sanitation 200400849/ R 220,000{2012/2013 200400349|Eastern Cape |Ladumizulu Junior Primary School
Assigned to MVULA Sanitation 200500383/ R 1,274,470{2012/2013 200500393 |Eastern Cape |Lafeni Jp School
Assigned to MVULA Sanitation 200400778/S R 510,00012012/2013 200400778|Eastern Capes. [Ngwevana Sp School
Assigned to MVULA Sanitation 200400789/S R 510,000]2012/2013 200400789|Eastern Cape_|Nkanga Js School
Assigned to MVULA Sanitation 20060037418 R 999[2012/2013 200600374{Eastern Cape’ |Lingelethu Js School
Assigned to MVULA Sanitation 200400801/ R 510,000]2012/2013 200400801Eastern Cape 7"|Nkwalini Jp Scholl
Assigned to MVULA Sanitation 200600590/S R 510:000{2012/2013 200600590 Eastern Cape  |Nkwenkwezi Farm School
Assigned to MVULA Sanitation 200401373/S R 510,000{2012/2013 200401373 |Eastern Cape |Nobubele Jp School
Assigned to MVULA Sanitation 200300223/S R 456]2012/2013 200300223 |Eastern Cape [lower Ggoggorha School
Assigned fo MVULA Sanitation 200200619/ R 510,000]2012/2013 200200619|Eastern Cape _{Noncedo.Cs
Assigned to MVULA Sanitation 20040132718 R.1,008,580{2012/2013 200401327 [Eastern Cape _|Lumkwana Jp School
Assigned to MVULA Sanitation 200501409/ R §10,000{2012/2013 200601409|Eastern Cape |Ntamonde Sp School
Assigned to MVULA Sanitation 200400858/S R 510,000]2012/2013 200400858 |Eastern Cape “|NtibaneJs School
Assigned to MVULA Sanitation 200500968/S: R 510,000]2012/2013 200500968 |Eastern Cape . |Ntiola Js School
Assigned to MVULA Sanitation 200500476/S R 1,013,046(2012/2013 200500476 |Eastern Cape ™ |Lusindisweni Js School
Assigned to MYULA Sanitation 200500480/S R™,013,046§2012/2013 200500480]Eastern Cape..|Luthambeko Sp School
Assigned fo MVULA Sanitation 200200655/S R 510,000{2012/2013 200200655|Eastern Cape | |Nisasa Ps
Assigned to MVULA Sanitation 200600399/S R 855,000{2012/2013 200600399|Eastern Cape fLuvumelwano Senior Secondary School
Assigned to MVULA Sanitation 200600650/8 R 510,000{2012/2013 200600650|Eastern Cape _ |Nyongwane Sp School
Assigned to MVULA Sanitation 200600405/S R 585,000{2012/2013 200600405(Eastern Cape |Luzuko Js School
Assigned to MVULA Sanitation 200600407/ R 510,000{2012/2013 200600407Eastern Cape _|Mackayskop Farm School
Assigned to MVULA Sanitation 200500503/S R 942|2012/2013 200500503 ]Eastern Cape  |Maduba Sp Schoot
Assigned to MVULA Sanitation 200400442/ R 882,335{2012/2013 200400442|Eastern Cape  |Madwaleni Js School
Assigned to MVULA Sanitation 200500514/S. R 462,359]2012/2013 200500514 |Eastern Cape |Magema Junior Primary School
Assigned to MVULA Sanitation 200300265/ R1:268,831]2012/2013 200300265|Eastern Cape  |Magadla Js School
Assigned to MVULA Sanitation 200500516/S R 1,033]|2012/2013 200500516[Eastern Cape [Magontsini Junior Primary School
Assigned ta MVULA Sanitation 200300528/ R §10,000]2012/2013 200300528 Eastern Cape _ |Nyukile Js School
Assigned to MVULA Sanitation 200500525/ R 481,714|2012/2013 200500525 Eastern Cape _|Mahemeng Jp School
Assigned to MVULA Sanitation 200600418/ R'369,48912012/2013 2006004181Eastern Cape  |Mahlatini Sp School
Assigned to MVULA Sanitation 200100611/8 R 510,000]2012/2013 200100611|Eastern Cape [P E Museum School
Assigned to MVULA Sanitation 200500538/S R 1,005)2012/2013 200500538|Eastern Cape _|Makhuleng Sp School
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Assigned to MVULA Sanitation 200400915/ R 510,000{2012/2013 200400915|Eastern Cape {Pakamisa Js School
Assigned to MVULA Sanitation 200500548/S R 1,027{2012/2013 200500548 |Eastern Cape {Maliwa Jp School
Assigned to MVULA Sanitation 200500590/ R 1,013,046|2012/2013 200500590|Eastern Cape  {Malize Jp School
Assigned to MVULA Sanitation 200500549/ R 462,359(2012/2013 200500549|Eastern Cape  {Malongwe Jp Scheol
Assigned to MVYULA Sanitation 200401263/S R 510,000(2012/2013 200401263|Eastern Cape _[Phezukwewilo Jss
Assigned to MVULA Sanitation 200501027/S R 510,000{2012/2013 200501027 |Eastern Cape _ |Polile Js Schocl
Assigned to MYULA Sanitation 200400919/8 R 510,000{2012/2013 200400819|Eastern Cape  |Pondolwendiovu Sp School
Assigned to MVULA Sanitation 200600569/S R 1,013,046{2012/2013 200500569|Eastern Cape  [Mangilo Sp School
Assigned to MVULA Sanitation 200400499/5 R 1,013,046|2012/2013 2004004991Eastern Cape  [Magebevu Js School
Assigned to MVULA Sanitation 200100489/S R 510,000{2012/2013 200100489{Eastern Cape _|Marjorie Parrish Santa P School
Assigned to MVULA Sanitation 200600445/ R 747(2012/2013 200800445 Eastern Cape [Masakhane Sp School
Assigned to MVULA Sanitation 200300759/ R 1,008,580(2012/2013 200300759 Eastern,Capes. [Masakhane Sp School
Assigned to MVULA Sanitation 200300790/S R 510,000{2012/2013 200300790Eastern Cape  {Qombole Ss School
Assigned to MVULA Sanitation 200400959/S R 510,000{2012/2013 200400959|Eastern Cape | Qunu Junior Secondary School
Assigned to MVULA Sanitation 200601033/8 R 1,083|2012/2013 200601033[Eastern Cape _|Matafeni Pjs School
Assigned to MVULA Sanitation 200500592/S R 1,119)2012/2013 200500592|Eastern Cape s|Matandela Js School
Assigned to MVUILA Sanitation 200600711/S R:510,000/2012/2013 200600711|Eastern Cape " |Rietrivier Farm School
Assigned to MVULA Sanitation 200401254/8 R 510,000)2012/2013 200401254|Eastern Cape {Mathemba Farm School
Assigned to MVULA Sanitation 200400517/ R 1,013,046{2012/2013 200400517 [Eastern Cape |[Maxongoshoek P School
Assigned to MVULA Sanitation 200500609/3 R 1,013,046{2012/2013 200500609{Eastern Cape  |Mbabazo Jp School
Assigned to MVULA Sanitation 200500618/ R 835|2012/2013 200500618|Eastern Cape  |Mbizweni Js School
Assigned fo MVULA Sanitation 200500620/ R 220,000{2012/2013 200500620]Eastern Cape _[Mbizweni Sp School
Assigned fo MVULA Sanitation 200500623/8 R 675,000]12012/2013 200500623|Eastern Cape |Mbombods School
Assigned to MVULA Sanitation 200500628/S R 1,013,046(2012/2013 200500628 Eastern Cape  fMbotyi.8p School
Assigned to MVULA Sanitation 200601053/S R 359,532|12012/2013 200601063|Eastern Cape _ [Mbuzo Primary School
Assigned to MVULA Sanitation 200400558/S R 1,731,960]2012/2013 200400558|Eastern Cape  |Mdabukweni Js School
Assigned to MVULA Sanitation 200201033/S R510,000/2012/2013 200201033|Eastern Cape | Sakhikamva High School
Assigned to MVULA Sanitation 20010069348 R 510,000{2012/2013 200100693|Eastern Cape | Shenstone Farm School
Assigned to MVULA Sanitation 200501104/ R 510,000{2012/2013 200501104]Eastern Cape .+|Sijika Sp Schoof
Assigned to MVULA Sanitation 200200766/S R 510,000{2012/2013 200200766|Eastern Cape  [Silatsha Ps
Assigned to MVULA Sanitation 200400005/S R 510,000§2012/2013 200400005 |Eastern Cape “[Sinolwazi Senior Secondary School
Assigned to MVULA Sanitation 200500677/S R 632,343]2012/2013 200500677 [Eastern Cape |Mhlontlo Js School
Assigned to MVULA Sanitation 200200801/8 R 510,000[2012/2013 200200801 [Eastern Cape _]Sobi Primary School
Assigned to MVULA Sanitation 200500682/S R 585,000(2012/2013 200500682 |Eastern Cape  [Mika Jp School
Assigned fo MVULA Sanitation 200100513/S R 510,000{2012/2013 200100513 |Eastern Cape  [Millholme P School
Assigned to MVULA Sanitation 200600487/S R 547)2012/2013 200600487 Eastern Cape  [Milner Farm School
Assigned to MVULA Sanitation 200300344/ R 7,770]2012/2013 200300344|Eastern Cape _[Mirrlees Js School
Assigned to MVULA Sanitation 200400604/S R 1,033]2012/2013 200400604 |Eastern Cape | Mjikelweni Ps School
Assigned to MVULA Sanitation 200500687/ R 1,013,046[2012/2013 200500687 |Eastern Cape  |Mjobo Sp Schoot
Assigned to MYULA Sanitation 200500688/8 R 686,268(2012/2013 200500689 |Eastern Cape |Mkambati Sp School
Assigned to MVULA Sanitation 200500697/S R 747{2012/2013 200500697 |Eastern Cape  [Mkilwa Sp School
Assigned fo MVULA Sanitation 200500703/S R 1,013,046[2012/2013 200500703 |Eastern Cape  |Mlambondaba Sp School
Assigned to MYULA Sanitation 200501428/S R 866,815|12012/2013 200501428|Eastern Cape  [Mnama Jp School
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Assigned to MVULA Sanitation 200500718/ R 675,000{2012/2013 200500718 |Eastern Cape  [Mngeni Js School
Assigned to MVULA Sanitation 200401291/ R §10,000]2012/2013 200401291 [Eastern Cape | Somagunya Ss School
Assigned to MVULA Sanitation 200400626/ R 835/2012/2013 200400626|Eastern Cape _{Mngandanto Jss
Assigned to MVULA Sanitation 200500727/S. R1,274,470]|2012/2013 200500727 |Eastern Cape  |Mnxekazi Js School
Assigned to MVULA Sanitation 200300580/ R 510,000{2012/2013 200300580|Eastern Cape  |Somana Sp School
Assigned to MVULA Sanitation 200501158/S R 510,000{2012/2018 200501158|Eastern Cape  |St Margaret Jp School
Assigned to MVULA Sanitation 200400629/ R 225,000]2012/2013 200400629|Eastern Cape  Montgomery State Aided
Assigned to MVULA Sanitation 200501166/ R 510,000{2012/2013 200501166[Eastern Cape  {St. Peters Sps
Assigned to MVULA Sanitation 200600510/S R 683,267]2012/2013 200600510{Eastern Cape |Mountain Top Sp School
Assigned to MVULA Sanitation 200400639/ R 490,200]2012/2013 200400639|Eastern Cape  |Mpantaka Sp School
Assigned to MVULA Sanitation 200200498/S R 1,008,580]2012/2013 200200498 |Eastern Cape  [Mpendule P School
Assigned to MVULA Sanitation 200401039/S R 510,000{2012/2013 200401039|Eastern'Cape | Taleni Sp School
Assigned to MVULA Sanitation 200401359/8 R 490,200{2012/2013 200401359[Eastern Cape  |Mphumaze Jp School
Assigned to MVULA Sanitation 200501200/8 R 510,000/2012/2013 200501200|Eastern Cape | Thembeni Sp School
Assigned to MVULA Sanitation 200200815/S: R 510,000]2012/2013 200200815}Eastern Cape... |Thoboshana Fs
Assigned to MVULA Sanitafion 200600514/ R 490,200]2012/2013 200600514 |Eastern Cape “|Mpomvane Sp School
Assigned to MVULA Sanitation 200300756/S R 686,268(2012/2013 200300756|Eastern Cape [Mpotulo Sp Scheol
Assigned to MVULA Sanitation 200300372/S R 7,770|2012/2013 200300872|Eastern Cape 1/|Mputi Js School
Assigned to MVULA Sanitation 200500771/ R 675,00012012/2013 200500771|Eastern Cape  |Mgatyeni Js School
Assigned to MVULA Sanitation 200501235/ R 510,000{2012/2013 200501235|Eastern Cape {Tshoniswa Sp School
Assigned to MVULA Sanitation 200400666/S R 1,013,046]|2012/2013 200400666{Eastern Cape '|Msolo'Js School
Assigned to MVULA Sanitation 200501419/ R 572,000]2012/2013 200501419|Eastern Cape  |MtWhite.Ss School
Assigned to MVULA Sanitation 200400671/S R.1,013,046|12012/2013 200400671 |Eastern Cape  |Mtengwane Ss School
Assigned io MVULA Sanitation 200501242/S R §10;000/2012/2013 200501242|Eastern Cape '[Tumse Sp School
Assigned to MVULA Sanitation 200600525/S R 878,455(2012/2013 200600525|Eastern Cape “|Mtimbini.Sp Schoot
Assigned to MVULA Sanitation 200300856/ R 1,268,831]2012/2013 200300856|Eastern Cape . }Mtshazi Sp School
Assigned to MVULA Sanitation 200300399/3 R 488,079|2012/2013 200300399|Eastern Cape™ [Mxaka Sp Schoof
Assigned to MVULA Sanitation 200400690/ R,013,046{2012/2013 200400890{Eastern Cape...|Mxesibe Hospital Sp Schoo!
Assigned to MVULA Sanitation 200501245/S R 510,000{2012/2013 200501245)Eastern Cape ;. |Tyongwana Sp School
Assigned to MVULA Sanitation 200600538/8 R 675,000{2012/2013 200600538 |Eastern Cape{|Mzamomhle P School
Assigned to MVULA Sanitation 200401093/ R 510,000{2012/2013 200401093 |Eastern Cape  |Upper Culunca Js School
Assigned to MVULA Sanitation 200400697/ R 1,013,046{2012/2013 200400697 |Eastern Cape  {Mzoboshe Sps
Assigned to MVULA Sanitation 200600543/S R 882,335|2012/2013 200600543 |Eastern Cape  {Mzomhle Jp Scheol
Assigned to MVULA Sanitation 200400699/ R 1,013,046]2012/2013 200400699(Eastern Cape  |Mzongwana Js School
Assigned to MVULA Sanitation 200401164/S R 510,000(2012/2013 200401164 |Eastern Cape | Zamukulungisa Sp Scheol
Assigned to MVULA Sanitation 200100550/S. R 32,710]2012/2013 200100550{Eastern Cape _ |Nangkos Fs
Assigned to MVULA Sanitation 200300410/S R:220,000{2012/2013 200300410{Eastern Cape _|Ncalukeni Sp School
Assigned to MVULA Sanitation 200400355/8 R 510,000{2012/2013 200400355|Eastern Cape  |Laphumikwezi Senior Primary Schoot
Assigned to MVULA Sanitation 200500847/S R 52412012/2013 200500847 |Eastern Cape  [Ncome Sp School
Assigned to MVULA Sanitation 200500866/S R 2,254,806|2012/2013 200500866|Eastern Cape  |Ndwalane Sp School
Assigned to MVULA Sanitation 200400728/3 R 74712012/2013 200400728 |Eastern Cape _ jNdwane Js School
Assigned to MVULA Sanitation 200100885/ R 510,000{2012/2013 200100885|Eastern Cape  |Zintle Fs
Assigned to MVULA Sanitation 200300430/S R 441]2012/2013 200300430]Eastern Cape  |Ngadla Js School
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Assigned to MVULA Sanitation R 7,770|2012/2013 Ngobozana L/Hp School
Assigned to MVULA Sanitation 200400752/S R 1,013,046(2012/2013 200400752|Eastern Cape  |Ngaakageni Js School
Assigned to MVULA Sanitation 200300439/ R 1,266|2012/2013 200300439|Eastern Cape  |Ngaagini Js School
Assigned to MVULA Sanitafion 200501336/S R .510,000]2012/2013 200501336|Eastern Cape _|Zwelabantu Sp School
Assigned to MVULA Sanitation 200400771/5 R 1,274,470|2012/2013 200400771|Eastem Cape [Ngubesizwe Js School
Assigned to MVULA Sanitation 200601045/S R§10,000]2012/2013 200601045|Eastem Cape | Zwelandile Ss School
Assigned to MVULA Sanitation 200501348/ R 510,000]2012/2013 200501348|Easten Cape _ [Zwelitsha Js School
Assigned to MVULA Sanitation 200500899/S R 1,274,470]|2012/2013 200500899|Eastern Cape  |Ngxambane Sp School
Assigned fo MVULA Sanitation 200100574/S R 484]2012/2013 200100674[Eastern Cape  |Nobanda P Schoo!
Assigned to MVULA Sanitation 200500022/S R 1,274,47012012/2013 200500922|Eastern Cape _[Nokatshile Js School
Assigned to MVULA Sanitation 200300471/S R 357,953]2012/2013 200300471]Eastern Cape _|Nokhanyo Jp School
Assigned to MVULA Sanitation 200400815/ R 2,254,806]2012/2013 200400815[Eastern Caper. |Nokulunga Sp School
Assigned to MVULA Sanitation 200600986/S R 359,489{2012/2013 200600986 [Eastern Cape  |Nompumelelo Ss School
Assigned to MVULA Sanitation 200500941/S R 855,000{2012/2013 200500941 |Eastern Cape  |Noghek Sp Scheol
Assigned to MVULA Sanitation 200300494/8 R 919)2012/2013 200300494 |Eastern Cape  [Nosapho Jp School
Assigned to MVULA Sanitation 200400850/S R 359,489|2012/2013 200400850(Eastern Cape i INfabelanga P School
Assigned to MVULA Sanitation 200400862/S R11013,046]2012/2013 200400862|Eastern Cape " [Nilambela Sp School
Assigned to MVULA Sanitation 200500974/ R 747]2012/2013 200500974 |Eastern Cape {Nishamanzi P School
Assigned to MVULA Sanitation 2005009768 R 1,013,048)2012/2013 200600976 |Eastern Cape  [Nisheleni Sp School
Assigned to MVULA Sanitation 200400877/ R 1,274,470{2012/2013 200400877 |Eastern Cape _[Nisinga.Sp School
Assigned fo MVULA Sanitation 200400880/ R 1,013,046]2012/2013 200400880{Eastern Cape  [Nisonyana Sps
Assigned to MVULA Sanitation 200200672/S R 7,770)2012/2013 200200672 Eastern Cape | Oakdene L/Hp School
Assigned to MVULA Sanitation 200300534/ R 878,455{2012/2013 200300534 Eastern Cape _|Pakamile Sp School
Assigned to MVULA Sanitation 200100917/S R 510,000{2012/2013 200100917 |Eastern Cape _|Ratensie High School
Assigned to MVULA Sanitation 200501011/S R 359,489(2012/2013 200501011|Eastern Cape  |Pele-Pele Sp School
Assigned to MVULA Sanitation 200300537/ R 7,770{2012/2013 200300537 |Eastern Cape |Peter Qongo Js School
Assigned to MVULA Sanitation 200501416/S R 828|2012/2013 200501416|Eastern Cape _ |Phaphane Jp School
Assigned to MVULA Sanitation 20010063148, R 32,710[2012/2013 200100631|Eastern Cape _|Pinéwoods Farm School
Assigned to MVULA Sanitation 200400838/ R 1,013,04620712/2013 200400938|Eastern Cape.. |Qandu Jss
Assigned to MVULA Sanitation 200501053/S R 675,000]2012/2013 200501063 |Eastern Cape_ |Qungebe Sp School
Assigned to MVULA Sanitation 200501057/ R 315,000(2012/2013 200501057|Eastern Cape "[Ralebitso Ss School
Assigned to MVULA Sanitation 200400975/S R 315,000(2012/2013 200400975]Eastern Cape  |Samson Sp School
Assigned to MVULA Sanitation 200400891/ R 878,455|2012/2013 200400991 [Eastern Cape | Sholora Js School
Assigned to MVULA Sanitation 200501099/S R 315,000(2012/2013 200501099]Eastern Cape  |Sifolweni Sp School
Assigned to MVULA Sanitation 200601359/ R 490,2002012/2013 200501359(Eastern Cape | Sigidi Sp School
Assigned to MVULA Sanitation 200501108/S R 1,013,046]|2012/2013 200501103|Eastern Cape |Sijadu Jp School
Assigned to MVULA Sanitation 200600747/S R §10,000{2012/2048 200600747 |Eastern Cape | Sijora Senior Primary School
Assigned to MVULA Sanitation 200501109/S R 1,114]2012/2013 200501109|Eastern Cape |Silasville Sp School
Assigned to MVULA Sanitation 200501112/S R 1,013,046{2012/2013 200501112|Eastern Cape _[Singembeni Sp School
Assigned to MVULA Sanitation 200401008/S R 1,013,046]2012/2013 200401005|Eastern Cape 1 Sitebe Pjs School
Assigned to MVULA Sanitation 200601006/S R §10,000|2012/2013 200601006|Eastern Cape  [Sledmere Farm School
Assigned to MVULA Sanitation 200501136/S R 1,312,277]2012/2013 200501136|Eastern Cape _ [Sobhede Js School
Assigned to MVULA Sanitation 200401020/S R 1,274,470|12012/2013 200401020]Eastern Cape  [Sompa Jp School
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Assigned to MVULA Sanitation 200200805/S R 1,268,831)2012/2013 200200805|Eastern Cape | Sonwabile J/Sp School
Assigned fo MVULA Sanitation 200600785/S R 686,268]2012/2013 200600785|Eastern Cape | St Bedes Public School
Assigned to MVULA Sanitation 200501161/S R 1,312,277]2012/2013 200501161]Eastern Cape 1St Matthews Js School
Assigned to MVULA Sanitation 200401041/S R 490,200]2012/2013 200401041|Eastern Cape | Tandanani Ss Schoo!
Assigned to MVULA Sanitation 200401043/S R 462,359|2012/2013 200401043]Eastern Cape | Taung Sp School
Assigned to MVULA Sanitation 200401047/S R1,013,046]2012/2013 200401047 |Eastern Cape | Tembeni Sp School
Assigned to MVULA Sanitation 200601062/S R 490,200]2012/2013 200601062[Fastern Cape | Tembu Jp School
Assigned to MVULA Sanitation 200600833/S R 708{2012/2013 200600833 [Eastern Cape | Thembalethu Sp School
Assigned to MVULA Sanitation 200501206/ R 462,359[2012/2013 200501208|Eastern Cape | Thusang Jp School
Assigned to MVULA Sanitation 200600846/S R 225,000]2012/2013 200600846|Eastern. Cape | Tiwane Sp School
Assigned to MVULA Sanitation 200501218/ R 1,170,000{2012/2013 200501219[Eastern Cape | Tolweni Ss School
Assigned to MVULA Sanitation 200401072/ R 1,033]12012/2013 200401072|Eastern'Cape_ | Tukela Sp School
Assigned to MVULA Sanitation 200600867/8 R 510,000]2012/2013 200600867 (Eastern Cape  [Untlakohlaza Farm School
Assigned to MVULA Sanitation 200401278/S R 911]2012/2013 2004012791Eastern Cape  |Upper Goboneo Sp School
Assigned to MVULA Sanitation 200600900/S R 225,000(2012/2013 200600900]Eastern Cape... |Wuyani Sp School
Assigned to MVULA Sanitation 200300786/ R 220,000{2012/2013 200300786|Eastern Cape_"{vuyo Jp Schocl
Assigned to MVULA Sanitation 200100835/S R 32,710{2012/2013 200100835|Eastern Cape’ |W.P.Van Heerden P School
Assigned to MVULA Sanitation 200600906/S R 510,000{2012/2013 200600905 |Eastern Cape 1"|Waaikraal Primary School
Assigned to MVULA Sanitation 200600806/ R 490,250{2012/2013 200600906 |Eastern Cape  |Waayplaatz Primary School
Assigned to MVULA Sanitation 200501290/S R 1,274,470{2012/2013 200501290|Eastern Cape |Walter Cingo Ss School
Assigned to MVULA Sanitation 200600912/ R 510,000{2012/2013 200600912Eastern Cape '|Waverley Farm School
Assigned to MVULA Sanitation 200401281/3 R 462,359[2012/2013 200401281|Eastern Cape _ |Wheatlands Js School
Assigned to MVULA Sanitation 200504300/S R 490,200{2012/2013 200501300[Eastern Cape  |Yange Jp School
Assigned to MVULA Sapitation 200401171/S R 1,013;046]2012/2013 200401171|Eastern Cape |Zanemvula Js School
Assigned to MVULA Sanitation 200100880/S R 32,710|2012/2013 200100880[Eastern Cape “|Zanethemba Farm School
Assigned to MVULA Sanltation 200200943/ R 882,335[2012/2013 200200943 |Eastern Cape __|Zimasile Anta P School
Assigned to MVULA Sanitation 200501332/ R 1,013,046{2012/2013 200501332[Eastern Cape " 1Zizamele P School
Assigned to MVULA Sanitation 200200951/8 R'683,267]2012/2013 200200951 |Eastern Cape .. |Zukhanye Ss School
Assigned to MVULA Sanitation 200401207/ R 1,731,960]2012/2013 200401207 |Eastern Cape ;. |Zwelengaba Sp School
Assigned to MVULA Sanitation 200501343/ R 490,200{2012/2013 200501343|Eastern Cape |Zwelidumile P School
Assigned to MVULA Sanitation 200501347/8 R 490,200]2012/2013 200501347|Eastern Cape  |Zwelisile Sp School
Assigned fo MVULA Water 200501344/W R 400,000]2012/2013 200501344 1Eastern Cape _|Zwelihlangene P School

Water 200200123/W 200200123 ]Eastern Cape  |Dindala L/Hp School

Water 200500218/W 200500218§Eastern Cape  |Esixhotyeni Sp Scheol
EC(W)1 Water 200400007/ W R 200,000{2013/2014 200400007 |Eastern Cape _ |Ashton Nkala Primary School

Water 200500853/, 200500853 [Eastern Cape  |Ndakeni Js School

Water 2004007 22/W, 200400722|Eastern Cape  [Ndielantle Jp School

Water 2003004320 200300432|Eastern Cape _ |Ngceza Jp School

Water 200400790/ 200400790|Eastern Cape [Nkangala Sp School

Water 200400910/ 200400910|Eastern Cape _|Patisanani Js School

Water 200600734/W 200600734|Eastern Cape  |Shasha Jp School

Water 200401082/ 200401082{Eastern Cape | Tyeni Js School
EC(W)1 Water 200400003/ W R 308,000[2013/2014 200400003{Eastern Cape |All Saints Js Sch
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EC (W} 1 Water 200300717/ W R 498,380/2013/2014 200300717[Eastern Cape |Amambalu Js Sch

EC (W) 1 Water 200400006/W R 483,910|2013/2014 200400006|Eastern Cape _[Amambalu Js Sch

EC (W) 1 Water 200200016 R 498,390(2013/2014 200200016{Eastern Cape  |Amathole Basin P Sch

EC (W) 1 Water 200500004/ W R 29,000|2013/2014 200500004 |Eastern Cape__|Antioch Js Sch

Assigned ta MVULA Water 200200024/W. R 400,000(2012/2013 200200024|Eastern Cape  |Athenkosi L/Hp School

EC (W) 1 Water 200404017/W R 400,000|2013/2014 200404017 |Eastern Cape |Av Plaatjie Senior Sec Sch

EC (W) 1 Water 200500008/W R §16,245|2013/2014 200500008 |Eastern Cape  |Babheke Sp Sch

EC (W) 1 Water 200200030/W R 498,390|2013/2014 200200030|Eastern Cape _ |Balfour Higher Primary School

EC(W) 1 Water 1200200031/W R 498,380[2013/2014 200200031|Eastern Cape |Balfour Primary School

EC (W) 1 Water 200400013W R 400,000|2013/2014 200400013|Eastein Cape _[Balungise Js Sch

EC (W) 1 Water 200200032W R 220,000]2013/2014 200200032|Eastern Cape  |Balura LiHp Sch

EC (W) 1 Water 200600029/W R 400,000]2013/2014 200600029 |Eastern;Capes. {Bankies Js Sch

Assigned to MVULA Water 200500018/W R 400,000{2012/2013 200500018[Eastern Cape  {Baphathe Sp School

Assigned to MVULA Water 200400020/ R 400,000{2012/2013 200400020{Eastern Cape  ]Bavuma Js Sch

Assigned to MVULA Water 200400022/ R 400,000{2012/2013 200400022{Eastern Cape _ |Bavumeleni Js Schocl

EC{W)1 Water 200500063/W. R 200,000{2013/2014 200500063 |Eastern Cape ¢ |Buhlambo Jss

EC (W) 1 Water. 200500024/W. R483,910]2013/2014 200500024 |Eastern Cape " |Bekela Js Sch

Assigned to MVULA Water 200300018/ R 400,00012012/2013 200300018|Eastern Cape |Bheleni Js School

EC (W) 1 Water 200300020/ R 498,390/ 2013/2014 200300020|Eastern Cape _ |Benguids Sch

EC (W) 1 Water 200500089/W R 200,00012013/2014 200500069|Eastern Cape _ |Bhuntshentshe Sps

EC(W) 1 Water 200400042/W R 516,245[2013/2014 200400042|Eastern Cape _|Bizana Js Sch

EC (W) 1 Water 200200048/W R 498,390[2013/2014 200200048 |Eastern Cape _|Blair Helen J/Sp Sch

EC (W) 1 Water 200300023W R 400,000{2013/2014 200300023 |Eastern Cape _ |Blythswood Js Sch

EC (W) 1 Water 200300029/W R'498,390{2013/2014 200300029|Eastern Cape  |Bonde.Js Sch

EC(W)1 Water 200600056/W R 516,245[2013/2014 200600056[Eastern Cape  [Bongiwe Sp Sch

Assigned to MVULA Water 200300784/W R 400,000{2012/2013 200300784|Eastern Cape  |Bongwenids School

EC (W) 1 Water 200600060W R 47,730{2013/2014 200600060|Eastern Cape _|Boniswa Js Sch

EC (W) 1 Water 200600081/ R 200,000{2013/2014 200600061 [Eastern Cape _[Bonthoek Farm School

Assigned to MVULA Water 200400049/W R 400,000§2012/2013 200400049 |Eastern Cape +7|Botsabelo Js Sch

EC(W)1 Water 200100084 R 54,39012013/2014 200100084 [Eastern Cape_ |Boundary Hill P Sch

EC(W) 1 Water 200300054/ W R 200,000(2013/2014 200300054 |Eastern Cape "|Dabuiamanzi Js School

EC (W) 1 Water 200200062W R 498,390]2013/2014 200200062[Eastern Cape {Buhle LiHp Sch

EC(W)1 Water 200500065W R 516,245(2013/2014: 200500065 |Eastern Cape  {Bukazi Js Sch

EC (W) 1 Water 200800621/W R 516,245|2013/2014 200800621 [Eastern Cape _ [Bulelani

EC(W1 Water 200800833/W R 516,245|2013/2014 200800933{Eastern Cape  |Bulelani Pre-P

EC (W) 1 Water 200500108/W R 200,000]2013/2014 200500108{Eastern Cape | Dabulamanzi Sp School

EC(W)1 Water 200200071/W R 498,390/2013/2014 20020007 1|Eastern Cape _|Buxton Primary School

ECW)1 Water 200500084/W R'32,335/2013/2014 200500084 |Eastern Cape _[Candulwandle Sps

EC(W)1 Water 200800965/ W R 498,390(2013/2014 200800965|Eastern Cape  |Centane

Assigned to MVULA Water 200401296/W R 400,000|2012/2013 200401206 |Eastern Cape | Cholaphantsi Js Sch

EC(W1 Water 200401264/W R 516,245|2013/2014 200401264 |Eastern Cape _[Cibeni Js Sch

EC(W) 1 Water 200401330W R §16,245|2013/2014 200401330|Eastern Cape | Cibini Js Sch

ECW) 1 Water 200600980W R 200,00012013/2014 200600980 |Eastern Cape _{Claremont Junior Primary School
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EC (W) 1 Water 200600105 R 220,000]2013/2014 200600105|Eastern Cape  |Clifton Farm School
EC{(W) 1 Water 200600108/W R 32,19012013/2014 200600108 |Eastern Cape _|Cloverfields Primary School
EC (W) 1 Water 200501575W R 671,350|2013/2014 200501575|Eastern Cape ]Con’ Amore Public
EC (W1 Water 200500103/, R 516,245(2013/2014 200500103 |Eastern Cape  {Cwaka Junior Secondary School
EC (W} 1 Water 200600424/ R 513,930/2013/2014 200600124 |Eastern Cape _[Dabulamanzi Senior Primary School
EC(W)1 Water 200401347/W. R 29,00012013/2014 200401347 |Eastern Cape _[Dalukhanyo Js Sch
EC(W)1 Water 200100148/W R 498,390/2013/2014 200100148|Eastern Cape | Daluxolo P Sch
EC(W1 Water 200400112/W R 516,245(2013/2014 200400112|Eastern Cape  [Daluxolo Senior Primary School
ECW 1 Water 200500117/W R 32,335[2013/2014 200500147 |Eastern Cape |Dangeni Sp Sch
Assigned to MVULA Water 200600130/W R 400,000§2012/2013 200600130|Eastern.Cape  [Danger'S Hoek Js Sch
EC(W)1 Water 200500118/W R 400,000{2013/2014 200500118 |Eastern Cape _ [Dangwana Js Sch
EC(W)1 Water 20050012%/W R 671,350{2013/2014 200500120|Eastern Cape _ {Dingezweni Junior Secondary School
EC (W) 1 Water 20030007 2/W R 513,930{2013/2014 200300072|Eastern Cape _ |Douglas Js Sch
EC(W)1 Water 200500137/W R 671,350{2013/2014 200500137|Eastern Cape _ |Duba Jp Sch
EC(W)1 Water 200400141/ R 516,245(2013/2014 20040014 1{Eastern Capg.. |Dumasi Sp Sch
EC (W) 1 Water. 200500146/W. R 29,000/2013/2014 200500146 |Eastern Cape "|Dumile Senior Primary School
EC(W)1 Water 200500149/W. R 516,245|2013/2014 200500149|Eastern Cape|Dumsi Js Sch
EC(W)1 Water. 200300767/ W R 400,000]2013/2014 200300757 |Eastern Cape 1'|Dyantyi Js Sch
EC W1 Water 200400189/W R 200,00012013/2014 200400189|Eastern Cape | Gabazi Jss
EC (W) 1 Water 200400145/W R 516,245(2013/2014 200400145|Eastern Cape | jEagerton Js Sch
EC W1 Water 200500164/W R 671,350|2013/2014 200500164 |Eastern Cape _|Edward'S Hope Js Sch
EC (W) 1 Water 200200143/W R 498,390[2013/2014 200200143{Eastern Cape _ |Eensaamdal Junior Primary School
EC(W)1 Water 200400246/W R 200,000(2013/2014 200400246{Eastern Cape  |Guralds School
EC (W) 1 Water, 200100194/W R 200,000/2013/2014 200100194 |Eastern Cape _|Elingeni P School
EC (W) 1 Water 200600165/ W R 513,930{2013/2014 200600165[Eastern Cape “|Elinus Primary School
EC (W)} 1 Water 200500181/ W R 400,000{2013/2014 200500181|Eastern Cape . {Emaxhegwini Js Sch
EC (W) 1 Water 200500188/W R 516,245]2013/2014 200500189 |Eastern Cape ™ JEmdikisweni Js Sch
Assigned to MVULA Water 200400158/ R 400,000{2012/2013 200400158 |Eastern Cape...|Emgwalana Sp School
EC (W)1 Water 200500192/W. R 400,000{2013/2014 200500192 |Eastern Cape ;. [Emhlanga Js Sch
EC (W) 1 Water 200600174/W R 400,000{2013/2014 200600174 |Eastern Cape_ |Emijiketweni P Sch
EC(W)1 Water 200200150/ R 32,190|2013/2014 200200159|Eastern Cape [Emmanuel Junior Primary School
EC(W)1 Water 200800618/W R 220,000(2013/2014 200800618|Eastern Cape |Empa Zamani Pre-Primary
Assigned to MVULA Water 200400163/W R 400,0002012/2013 200400163 |Eastern Cape  [Empehlo Js Sch
EC(W1 Water 200500196/W R 516,24512013/2014 200500196|Eastern Cape  [Emtamvuna Js Sch
EC (W) 1 Water 200401266/W R 516,245/2013/2014 200401266|Eastern Cape _ [Enkalweni Pj Sch
EC(W) 1 Water 200400258/W. R 200,000]2013/2014 200400258 |Eastern Cape _jHako Junior Primary School
EC (W) 1 Water 200600185/W. R 513,930{2013/2014 200800185 |Eastern Cape  |Esezizwe Jp Sch
EC (W1 Water 200800187/W R 400,000{2013/2014 200600187 |Eastern Cape _|Esidwadweni Js Sch
EC (W} 1 Water 200500211/ W R 516,245(2013/2014 200500211 |Eastern Cape _ |Esigodiweni Js Sch
EC (W) 1 Water 200800285W R 200,000{2013/2014 200600285|Eastern Cape | lkhwezi Lokusa Sp School
EC(W)1 Water 200200169/W R200,000{2013/2014 200200169]Eastern Cape _ |Extensions Farm School
EC (W) 1 Water 200200176/W R 498,380|2013/2014 200200176 |Eastern Cape _ |Festile Soga L/Hp Sch
EC (W) 1 Water 200400183W R 400,000]2013/2014 200400183 |Eastern Cape _|Fezekile Sp Sch
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EC (W) 1 Water 200500232/W R 671,350}2013/2014 200500232[Eastern Cape  [Fikeni Js Sch

Assigned to MVULA Water 200300840/W R 400,000]2012/2013 200300840{Eastern Cape  [Flower Js School

EC (W) 1 Water 200600203/ W R 481,740{2013/2014 200600203[Eastern Cape  [Forest Range Junior Secondary School

EC (W) 1 Water 200500333/W R 200,000/2018/2014 200500333 |Eastern Cape _|Jiba Ss School

EC(W)1 Water 200500238/W. R §08,440|2013/2014 200500238|Eastern Cape _|Free Methodist Jp Sch

EC (W) 1 Water 200400186/W R 400,000[2013/2014 200400186|Eastern Cape _[Fulinzima Jp Sch

EC (W) 1 Water 200100233W R 1,513,681]|2013/2014 200100233 |Eastern Cape |Fullarton U C C Primary School

EC(W) 1 Water 200100235W R 501,010]2013/2014 200100235|Eastern Cape _|Fundisile Farm School

EC (W) 1 Water 200601050/W R 29,000]2013/2014 200601050|Eastern Cape |G Mwanda Junior Secondary School

EC(W)1 Water 200600324/W R 200,000]2013/2014 200600324 |Eastern Cape _[Keibridge Farm School

EC(W)1 Water 200500242W R 836,000{2013/2014 200500242 |Eastern Cape | Galilee Js Sch

Assigned to MVULA Water 200300105/W R 400,000{2012/2013 200300105|EasternCapes. |Gaga Js School

ECW)1 Water 200300106/W R 513,930]2013/2014 200300106|Eastern Cape  |Gagelo Sp Sch

EC(W)1 Water 200300771/ R 513,930]2013/2014 200300771 [Eastem Cape  |Geibala Js Sch

EC (W) 1 Water 200500247 W R 516,245[2013/2014 200500247 |Eastern Cape _[Gcinisizwe Sp Sch

ECW) 1 Water 200600212/ R 200,000{2013/2014 200600212 |Eastern Cape #|Geju,Primary School

EC (Wit Water 200400207/W, Ri516,245|2013/2014 200400207 [Eastern Cape "|Ginyindaba Jss

EC (W)1 Water 200100253/ W R 501,010{2013/2014 200100253 |Eastern Cape |Glen,Cliff Farm School

EC (W) 1 Water 200401267/ R 220,000{2043/2014 200401267 [Eastern Cape _|Glenhope Farm School

EC(W)1 Water 200400401/W R 200,00012013/2014 200400401 |Eastern Cape __|Lukhanyo Sp School

EC (W1 Water 200500263/W R 1,144,000]2013/2014 200500263 [Eastern Cape | Gogwana Js Sch

EC(W) 1 Water 200500264/W R 32,335|2013/2014 200500264 [Eastern Cape | Goso Forest Js Sch

EC(W)1 Water 200500266/W R 660,000[2013/2014 200500266 Eastern Cape | Goxe Js Sch

EC(W)1 Water 200400228/W R400,000/2013/2014 200400228 |Eastern Cape | Ggaghala Js Sch

Assigned to MVULA Water 200300117/W R 400,000{2012/2013 200300117|Eastern Cape | Gqunge Js School

EC (W) 1 Water 200400234/W R 516,245(2013/2014 200400234 |Eastern Cape  jGqwesa Jss

EC (W) 1 Water 200100282/W R 501,010{2013/2014 200100282|Eastern Cape _ |Grootvlakte Farm Sch

EC (W) 1 Water 200500271 R 671,350/2013/2014 200500271 Eastern Cape  [Gubuzi Js Sch

EC (Wi 1 Water 200600233/W R 308/00012013/2014 200600233[Eastern Cape + |Guguletu Sp Sch

EC (W) 1 Water 200500277/ W R 516,245(2013/2014 200500277 [Eastern Cape_ |Guleni Js Sch

EC(W) 1 Water 200500280/W R 516,245/2013/2014 200500280|Eastern Cape "|Guqa Junior Primary School

Assigned to MVULA Water 200500282W R 400,000{2012/2013 200500282{Eastern Cape  {Gwala Js Sch

EC (W) 1 Water 200401278/W R 516,245/2013/2014 200401278{Eastern Cape _]Gwegwe Js Sch

Assigned fo MVULA Water 200500284/W R 400,000(2012/2013 200500284 Eastern Cape _{Gwexintaba Sps

EC (W1 Water 200500285W R 671,350/2013/2014 200500285 Eastern Cape | Gxaku Js Sch

EC(W) 1 Water 200600240/W R 200,000{2013/2014 200600240|Eastern Cape  |Halesowen Primary School

EC (W1 Water 200600243/W R 400,000(2013/2014 200600243|Eastern Cape  |Hard-Up Farm Sch

EC (W) 1 Water 200500290/W R 516,245|2013/2014 200500290|Eastern Cape  |Henry Valtyn Sp Sch

EC (W) 1 Water 2002002420 R 32,19012013/2014 200200242|Eastern Cape  |Hertzog P Sch

EC (W) 1 Water 200600257/W. R 400,000]2013/2014 200600257 |Eastern Cape _[Hillside Js Sch

EC (W) 1 Water 200600262/W R 200,000/2013/2014 200600262 |Eastern Cape _|Hlathikhulu Sps

EC (W) 1 Water 200300138/W R 400,000|2013/2014 200300138 |Eastern Cape | Hiokemile Js Sch

Assigned to MVULA Water 200600264/W R 400,000]2012/2013 200600264 [Eastern Cape _|Hlomendlini Js School
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EC (W) 1 Water 200400269/W R 200,00012013/2014 200400269 |Eastern Cape  |Hlophekazi Junior Secondary School
EC(W)1 Water 200200250W R 400,000]2013/2014 200200250|Eastern Cape _ |Hiotyeni Farm Sch
EC(W)1 Water 200400271/W R 400,000{2013/2014 200400271|Eastern Cape _|Hobeni Js Sch
Assigned to MVULA Water 200600270/ R 400,000(2012/2013 200800270|Eastern Cape {Hohobeng Js School
EC(W)1 Water 200100327, R 400,000{2013/2014 200100327 |Eastern Cape _[Ikamvefihle Js Sch
EC(W)1 Water 200400503/W R 200,000{2013/2014 200400503 |Eastern Cape  [Masibambisane Sp School
EC(W)1 Water 200600297/W R 32,190{2013/2014 200600297|Eastern Cape  [Indwe (Meth) Primary School
EC(W)1 Water 200300335/W R 200,000}2013/2014 200300835|Eastern Cape _ [Mhlabeni Senior Primary School
EC(W)1 Water 200800870/W R 400,000]2013/2014 200800870|Eastérn Cape |isikhoba Pre-P
EC(W)1 Water 200501084/W R 516,245[2013/2014 200501084 |Eastern Cape  {Jabavu Sp School
EC(W)1 Water 200300155/W R 400,000{2013/2014 200300155{Eastern Cape _jJames Nguza Js Sch
EC (W) 1 Water 200300156/W R 498,390[2013/2014 200300156|Eastern'Cape  |Jan Nomjana Js Sch
EC(W)1 Water 200400595 R 200,000{2013/2014 200400595|Eastern Cape  |Mhlana Sp School
EC(W)1 Water 200300161/W R 498,390[2013/2014 200300161|Eastern Cape _|Jojweni Jp Sch
ECW)1 Water 200300168/W, R 498,390]2013/2014 200300168|Eastern Cape... [dongilanga Ss Sch
EC(W) 1 Water 200400297/W R 400,000{2013/2014 200400297 |Eastern Cape'[Jonginkundla Js Sch
EC (W) 1 Water 20030017 1AW R 498,390[2013/2014 200300171{Eastern Cape’ [Jongintaba Js Sch
Assigned to MVULA Water 200400304/W R 400,000[2012/2013 200400304 |Eastern Cape 11[Jongubuhie Jp School
EC (W} 1 Water 200100360/W R 200,00012013/2014 200100360(Eastern Cape _|Jose Pearson Hospital School
EC (W) 1 Water 200600312/W R 516,24512013/2014 200800312|Eastern Cape |Jozana'S Hoek Js Sch
EC(W)1 Water, 200600314/W R 29,000/2013/2014 200600314 |Eastern Cape |Julius Mbalo Js Sch
EC (W) 1 Water 200500344/W R 29,000]2013/2014 200500344 |Eastern Cape _ |Kabingele Jp Sch
EC(W)1 Water 20050084 7/W. R 400,000]2013/2014 200500347 |Eastern Cape _ {Kanyisa Jp Sch
EC (W) 1 Water, 200601102/W R 400;000[2013/2014 200601102|Eastern Cape {Kanyisa Pjs Sch
Assigned to MVULA Water 200300178/W R 400,000]2012/2013 200300178 |Eastern Cape |Kanyisa.Sp School
EC(W)1 Water 200400320/ R 400,000{2013/2014 200400320|Eastern Cape _|Kasa Js Sch
EC (W) 1 Water 200200305W R 200,000{2013/2014 200200305|Eastern Cape " [Katberg Primary School
ECW)1 Water 200601115/W R'400,000{2013/2014 200601115|Eastern Cape...{Katkop Farm Sch
EC(W)1 Water 200500761/W R 200,000{2013/2014 200500761 |Eastern Cape i {Mpofini Js School
EC (W) 1 Water 200501448/W R 200,000/2013/2014 200501448{Eastern Cape_ 4Mghokweni Jp School
Assigned to MVULA Water 200800327/W. R 400,000/2012/2013 200600327 {Eastern Cape _|Khanya Js School
EC(W)1 Water 200501408/W R §16,245(2013/2014 200501406|Eastern Cape _ |Khanyisani Junior Primary School
Assigned to MVULA Water 200501370W R 400,000|2012/2013 200501370|Eastern Cape _ |Khulanathi Junior Primary School
EC(W)1 Water 200300401/W R 200,000{2013/2014 200300401 ]Eastern Cape  [Mzamomhle Jp Schoot
ECW)1 Water 200100392/W R 2,232,595(2013/2014 200100392|Eastern Cape _ [Kleinplaas Primary School
EC (W) 1 Water 200300185\ R 498,390|2013/2014 200300185|Eastern Cape _IKobodi Js Sch
EC W1 Water 200300186/ W. R400,000(2013/2014 200300186|Eastern Cape jKobongaba Mouth Js Sch
EC (W) 1 Water 200500365/ R 483,910/2013/2014 200500365 |Eastern Cape  |Kopana Jp School
EC (W) 1 Water 200200327/ R 29,000{2013/2014 200200327 |Eastern Cape Kot Jp Sch
Assigned to MVULA Water 200400334 R 400,000{2012/2013 200400334 [Eastern Cape _|Krancolo Jss
EC (W) 1 Water 200400776/W R200,00072013/2014 200400776|Eastern Cape  [Ngwemnyama Js School
EC (W) 1 Water 200401312/W R 513,930]2013/2014 200401312|Eastern Cape _ |Kuyasa Junior Primary School
EC(W) 1 Water 200400337/ W R 516,245[2013/2014 200400337 |Eastern Cape _|Kuyasa Js Sch
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Water 7 200600355W R 400,000{2013/2014 200600355]Eastern Cape  [Kwabo P Sch

EC (W1
EC(W)1 Water 200500376/W R 29,000|2013/2014 200500376 |Eastern Cape _|Kwaguga Sps
EC(W)1 Water 200500378/W R 660,000{2013/2014 200500378|Fastern Cape _|Kwamlindazwe Sp School
EC (W) 1 Water 200500380/W R 516,245[2018/2014 200500380|Eastern Cape _[Kwandela Js Sch
EC(W)1 Water 200400341/W. R 572,000{2013/2014 200400341 |Eastern Cape _|Kwangxabane Js Sch
EC(W)1 Water 200500386/ R 5186,245[2013/2014 200500386]Eastern Cape _{Kwantika Senior Primary School
ECW)1 Water 200500387/ R 400,000{2013/2014 200500387 |[Eastern Cape _ {Kwagonda Sp Sch
Assigned to MVULA Water 200500380/W R 400,000{2012/2013 200500390|Eastern Cape _|Kwazweni Sp School
EC (W) 1 Water 200600367/W R 400,000{2013/2014 200600357 |Eastern Cape  |Kwezi Js Sch
EC (W} 1 Water 200400349/W R 220,000[2013/2014 200400349|Eastern Cape  |Ladumizulu Junior Primary School
EC(W) 1 Water 2005003¢3W R 516,245|12013/2014 200500393 |Eastern Cape |Laleni Jp School
EC(W 1 Water 200400350W R 516,245|12013/2014 200400350|Eastern/Capes. |Laleni Js Sch
EC(W)1 Water 200100445W R 498,390(2013/2014 200100445]Eastern Cape  |Lamyeni Lp Sch
EC (W) 1 Water 200100448/W. R 200,000]2013/2014 200100448|Eastern Cape _|Langfontein D R C Primary School
EC (W) 1 Water 200500401/W. R 400,000]2013/2014 200500401 |Eastern Cape |Lengopeng Sp Sch
EC(W) 1 Water 200400778/W. R 200,000]2013/2014 200400778 |Eastern Cape 4 |Ngwevana Sp School
Assigned to MVULA Water 200600374/W. R400,00012012/2013 200600374 |Eastern Cape " |Lingelethu Js School
EC (W) 1 Water 200400361/W R 516,245(2013/2014 200400361|Eastern Cape |Lingelihle Sp Sch
EC(W}1 Water 200501420/W R 516,245(2013/2014 200501420]Eastern Cape  |Liphofung Senior Primary Scheol
EC (W) 1 Water 200300760/W R 200,000{2013/2044 200300760{Eastern Cape _|LithasCombined School
Assigned to MVULA Water 200600590/W R 200,000{2012/2013 200800590}Eastern Cape  |Nkwenkwezi Farm School
EC (W) 1 Water 200500418/W R 671,350(2013/2014 2005004 18|Eastern Cape  |Lockson Senior Primary School
EC (W} 1 Water 200400369/W R 498,38012013/2014 200400369|Eastem Cape _ILower Bufumba Sp Sch
EC (W) 1 Water 200401373/ R'200,000(2013/2014 200401373|Eastern Cape  [Nobubele Jp School
Assigned to MVULA Water 200300223/W R 400,000]2012/2013 200300223 |Eastern Cape _ [Lower Ggoggorha School
EC (W) 1 Walter 200500425/W R 516,245|2013/2014 200500425|Eastern Cape  [Lower Gwala Sp Sch
Assigned fo MVULA Water 200500429/W R 400,000]2012/2013 200500429 |Eastern Cape _ |LowerMt Horeb Sp Sch
EC (W) 1 Water 200500430/ R 400,000{2013/2014 200500430|Eastern Cape _ [Lower Mvenyane Js Sch
EC (W) 1 Water 200300228/W R 498,390|2013/2014 200300228 |Eastern Cape & [Liower Ndakana Js Sch
EC (W) 1 Water 200500434/W R 250,000{2013/2014 200600434 |Eastern Cape_ |Lower Qogo Sp Sch
EC(W)1 Water 200500440W R 400,000{2013/2014 200500440|Eastern Cape "[Lubalasi Sp Sch
EC (W) 1 Water 200600389/W R 400,000{2013/2014 200600389[Eastern Cape _|Lufefe Js Sch
EC(W) 1 Water 200300241/ R 466,200/2013/2014 200300241|Eastern Cape _ [Lukhanyo Js Sch
EC (W) 1 Water 200401327/W R 498,390{2013/2014 200401327 |Eastern Cape _[Lumk Jp School
Assigned to MVULA Water 200501409W R 400,000{2012/2013 200501409|Eastern Cape  [Ntamonde Sp Scheol
EC(W) 1 Water 200300248/W R 498,390{2013/2014 200300248|Eastern Cape  [Lurwayizo Jss
Assigned to MVULA Water 200300850/W R 400,000{2012/2013 200300850 |Eastern Cape  [Lurwayizo Ss Sch
EC (W) 1 Water 200500476/W R 483,910{2013/2014 200500476{Eastern Cape _ {Lusindisweni Js School
EC (W) 1 Water 200500480/W! R 516,245[2013/2014 200500480{Eastern Cape _{Luthambeko Sp School
EC (W) 1 Water 200501368/W R 308,000]2013/2014 200501366(Eastern Cape _ {Lutshikini Junior Secondary School
EC (W) 1 Water 200200390/W R 498,390{2013/2014 200200300|Eastern Cape _ ILuyteville L/Hp Sch
EC (W) 1 Water 200500489/W R 32,335[2013/2014 200500489|Eastern Cape _ |Luzupu Js Sch
EC(W) 1 Water 200400425/W R 516,245[2013/2014 200400425|Eastern Cape _|Lwandile Js Sch
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EC(W)1 Water 200400426/W R 400,000]2013/2014 200400426 |Eastern Cape _ [Lwandlana P Sch

EC(W)1 Water 200200393/W R 498,390|2013/2014 200200393 |Eastern Cape _|Maasdorp P Sch

EC(W)1 Water 200300259/W R 498,390|2013/2014 200300259 Eastern Cape  |Maclay Sp Sch

EC(W)1 Water 200500501/W. R 671,350]2013/2014 200500501 [Eastern Cape  |Madlangeni Primary School

Assigned to MVULA Water 200500503M. R 400,000]2012/2013 200500503 |Eastern Cape  |Maduba Sp School

EC(W)1 Water 200400441/W R 516,245{2013/2014 200400441 |Eastern Cape  [Madumelwano Js Sch

EC (W) 1 Water 200500511/W R 671,350]2013/2014 200500514 |Eastern Cape  [Magadla Js Sch

EC (W) 1 Water 200500514/W R 671,350(2013/2014 200500614 |Eastern Cape  [Magema Junior Primary School

EC (W) 1 Water 200300265/W R 498,390[2013/2014 200300265|Eastem Cape [Magodla Js School

Assigned to MVULA Water 200500516/W R 400,000{2012/2013 200500516|Eastern Cape  [Magontsini Junior Primary School

EC(W)1 Water 200600416/W R 400,000{2013/2014 200600416]Eastern Cape  [Magwiji Js Sch

EC(W)1 Water 200500523/W R 516,245{2013/2014 200500523]Eastern Cape  [Mahaha Js Sch

EC (W) 1 Water 20060041 7/W R 400,000{2013/2014 200600417 |Eastern Cape _[Mahedi Js Sch

EC (W) 1 Water 200500526/W R 516,24512013/2014 200500525[Eastern Cape  {Mahemeng Jp School

EC (W) 1 Water 200600418/W. R 513,930[2013/2014 2006004 18|Eastern Cape... IMahlatini Sp School

EC (W) 1 Water 200300269W R 498,390/2013/2014 200300269(Eastern Cape_‘|Mahliwane Js Sch

Assigned to MVULA Water 200500538/ R 400,000{2012/2013 200500538|Eastern Cape |Makhuleng Sp School

EC (W) 1 Water 200600426/W R 400,000{2013/2014 200600426|Eastern Cape 1'|Malgas Sp Sch

Assigned to MVULA Water 200500648/W R 400,000{2012/2013 200500548)Eastern Cape _ [Maliwa Jp School

EC (W) 1 Water 200500590W R 29,00012013/2014 200500590{Eastern Cape  [Malize Jp School

EC (W1 Water 200401263/W R 200,000]2043/2014 200401263 |Eastern Cape  {Phezukwewilo Jss

Assigned to MVULA Water 200500557/W R 400,000{2012/2013 200500557 [Eastern Cape |Mamvenyane P Sch

EC (W1 Water 200200410/W R 498,390]2013/2014 200200410(Eastern Cape  |Mancazana Primary School

EC (W1 Water, 200200984/W R 498,390]2013/2014 200200984 |Eastern Cape |Mancazana Ucc Primary School

EC(W)1 Water 200501027/ W R 200,000{2013/2014 200501027 |Eastern Cape ‘|Palile:Js.School

EC (W) 1 Water 200400919/W R 200,000{2013/2014 200400919|Eastern Cape _|Pondolwendlovu Sp School

EC (W) 1 Water 200500869/ W R 483,910{2013/2014 200500569[Eastern Cape  {Mangilo Sp School

EC(W)1 Water 200500571 R'660,000(2013/2014 200500571 ]|Eastern Cape...[Manzana Js Sch

EC(W)1 Water 200600433W R 513,930/2013/2014 200600433 |Eastern Cape | [Manzolwandle J P Sch

EC(W)1 Water 200600434/W R 400,000{2013/2014 200800434 |Eastern Cape [Mapassakraal Farm Sch

EC (W) 1 Water 200500575/W R 671,350[2013/2014 200500575|Eastem Cape  [Mapheleni Js Sch

ECW)1 Water 200600439/W R 69,930/2013/2014 200600439|Eastern Cape [Magwatini Pj Scheol

EC (W) 1 Water 20050058 1/W R 400,000{2013/2014 200500581 |Eastern Cape [Marialinden Js Sch

EC (W) 1 Water 200800442/W R 400,00042013/2014 200600442|Eastern Cape  jMarshmoor Farm Sch

EC(W)1 Water 200500584/W R 200,000{2013/2014 200500584 {Eastern Cape |Marwaqa Junior Secondary School

Assigned to MVULA Water 200600445/ W. R 400,000{2012/2013 200800445|Eastern Cape  |Masakhane Sp School

EC (W) 1 Water 200200422/W R:32,19012013/2014 200200422|Eastern Cape _|Masibambane Ss Sch

EC (W) 1 Water 2002004 26/W. R32,190]2013/2014 200200426 |Eastern Cape  |Masijongane Jp Sch

EC (W} 1 Water 200200431 R 513,930(2013/2014 200200431[Eastern Cape _|Masiphathisane P Sch

EC (W) 1 Water 200100500W R 400,000{2013/2014 200100500 Eastern Cape  |Masizakhe High Sch

EC (W}1 Water 200600451/W R400,00012013/2014 200600451|Eastern Cape _ [Masizakhe Jp Sch

Assigned to MVULA Water 200601033W R 400,000]2012/2013 200601033 |Eastern Cape _ [Matafeni Pjs School

Assigned to MVULA Water 200500592/W R 400,000(2012/2013 200500592|Eastern Cape |Matandela Js School
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EC (W) 1 Water 200401254/W R 200,000]2013/2014 200401254|Eastern Cape  |Mathemba Farm School

EC (W)1 Water 200300286/ W R 498,390]2013/2014 200300296 |Eastern Cape  |Matolweni Js Sch

EC(W)1 Water 200500687/W R 572,000]2013/2014 200500597 [Eastern Cape _[Matshaneng Junior Primary School

EC(W) 1 Water 200400517/W R 513,930/2018/2014 200400617 |Eastern Cape _|Maxengoshoek P School

EC(W)1 Water 2003007 12/W, R 498,390{2013/2014 200300712|Eastern Cape _ [Mayekiso Js Sch

EC(W)1 Water 200500609W R 516,245|2013/2014 200500809|Eastern Cape _ [Mbabazo Jp School

EC (W) 1 Water 200400523\ R 29,000{2013/2014 200400523 |Eastern Cape  [Mbambeni Sp Sch

EC (W) 1 Water 200400529/W R 483,910]2013/2014 200400529|Eastern Cape _[Mbashe Senior Primary School

EC (W) 1 Water 200600462/W R 29,000{2013/2014 200600462[Eastern Cape _ |Mbinzana Js Sch

Assigned to MVULA Water 200500618/W R 250,000§2012/2013 200500618|Eastern Cape  [Mbizweni Js School

EC (W) 1 Water 200400539/W R 400,000[2013/2014 200400539|Eastern Cape  [Mbolompo Comprehensive Sch

EC (W} 1 Water 200500623/W R 29,000]2013/2014 200500623 |EasterniCape. [Mbombo Js School

EC (W) 1 Water 200300309/W R 498,390|2013/2014 200300309|Eastern Cape _ {Mbongendlu Js Sch

EC (W) 1 Water 200500628/W R 516,245(2018/2014 200500628|Eastern Cape  {Mbotyi Sp School

EC(W) 1 Water 200400543 R 200,000{2013/2014 200400543 |Eastern Cape _ {Mbozisa Jss

EC(W)1 Water 200400556/ R 400,000{2013/2014 200400556 |Eastern Cape /" IMcwakumbana Js Sch

EC (W) 1 Water. 200401286/W, R516,245[2013/2014 200401285|Eastern Cape " [Mewangele Jss

EC (W) 1 Water 200400558/W R 54,635|2013/2014 200400558|Eastern Cape [Mdabukweni Js School

EC (W) 1 Water 200500638/W R 400,000{2013/2014 200500638 |Eastern Cape _[Mdatya.Jp Sch

EC (W) 1 Water 200100505/W R 498,390{2013/2014 200100505|Eastern Cape [MdeniP Sch

EC (W) 1 Water 200500645/W R 516,245/2013/2014 200500645|Eastern Cape |Mdlankala Js Sch

EC (W) 1 Water 200500647/W R 400,000§2013/2014 200500647 jEastern Cape _|Mechachaneng Sp Sch

EC (W) 1 Water 200500652/W R 400,000{2013/2014 200500652{Eastern Cape |Melisizwe Jp Sch

EC (W) 1 Water 200300848/W R498,390|2013/2014 200300848 |Eastern Cape  |Mente.Jss

EC (W} 1 Water 200500654/W R 32,335]|2013/2014 200500654 |Eastern Cape _[Meyiwa Js Sch

Assigned fo MVULA Water 200300321W R 400,000{2012/2013 200300321 |Eastern Cape |Mfamzi Js'Sch

EC (W) 1 Water 200500861/W R 400,000{2013/2014 200500861 [Eastern Cape  |Mgan@ Js Sch

Assigned fo MVULA Water 200300329/ R 400,000{2012/2013 200300329|Eastern Cape |Mgomanzi Senior Secondary School

EC (W) 1 Water 200600991/W R 513,930/2013/2014 200600991 [Eastern Cape #"|Mgqukwebe Js Sch

EC (W) 1 Water 200400587/W R 516,245|2013/2014 200400587 [Eastern Cape_ [Mgungundlovu Js Sch

EC(W) 1 Water 200100693/W R 200,000(2013/2014 200100693 |Eastern Cape | Shenstone Farm School

EC (W) 1 Water 200400588/ W R 516,245|2013/2014 200400588 |Eastern Cape _|Mhlabathi Jss

EC(W)1 Water 200501104/ W R 200,000|2013/2014 200501104 |Eastern Cape _|Sijika Sp School

EC (W) 1 Water 200500672/W R 516,245|2013/2014 200500672|Eastern Cape _ [Mhlabi Js Sch

EC (W) 1 Water 200800337/W R 498,390/2013/2014 200300337 [Eastern Cape _[Mhlahlane Js Sch

EC (W) 1 Water 200500879/W R 400,000|2013/2014 200500679{Eastern Cape _ [Mhlotsheni Js Sch

EC (W) 1 Water 200500681/ W R 400,000]2013/2014 200500681(Eastern Cape _ {Mhluzini Jp Sch

EC (W) 1 Water 200400601/ W R 498,3902013/2014 200400601 {Eastern Cape _ {Miller Js Sch

EC (W) 1 Water 200100513/ R 200,000]2013/2014 200100513}Eastern Cape _{Millholme P School

Assigned to MVULA Water 200600487/W. R 400,000]2012/2013 200600487 |Eastern Cape _|Milner Farm School

EC (W) 1 Water 200300344/W R 498,380|2013/2014 200300344 |Eastern Cape | Mirrlees Js School

Assigned to MVULA Water 200400604/ W R 400,000]2012/2013 200400604 |Eastern Cape _ IMjikelweni Ps School

EC (W) 1 Water 200500687/W R 32,335[2013/2014 200500687 |Eastern Cape  [Mjobo Sp School
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EC(W)1 Water 200400606/W R 28,000|2013/2014 200400606 |Eastern Cape _|Mjongile Sp Sch
EC(W)1 Water 200500689/W R 32,335)2013/2014 200500689 |Eastern Cape  |Mkambati Sp School
EC(W)1 Water 200500690/W R 516,245|2013/2014 200500690 |Eastern Cape |Mkamela Js Sch
EC (W) 1 Water 20050063 1/W R 400,000|2013/2014 200500681 [Eastern Cape {Mkankomo Js Sch
Assigned to MVULA Water 200500687 R 400,000]2012/2013 200500697 [Eastern Cape  [Mkilwa Sp School
EC (W)1 Water 200500689/W. R 836,000{2013/2014 200500699 |Eastern Cape  [Mkomane Js Sch
EC (W)1 Water 200600482/W R 400,000(2013/2014 200600492[Eastern Cape  [Mkululi Pj Sch
EC(W)1 Water 200600494/W R 660,000{2013/2014 200800494 |Eastern Cape  |[Mkunyazo Sp Sch
ECW) 1 Water 200500703/W R 516,245|2013/2014 200500703|Eastern Cape  [Mlambondaba Sp School
ECW) 1 Water 200300349/ W R 513,930{2013/2014 200300349{Eastern.Cape {Mmangobomvu Js Sch
ECW)1 Water 200600496/W R 400,000|2013/2014 200600496 Eastern Cape  {Mncunubeni Js Sch
EC(W)1 Water 2005007 12/W R 32,335|2013/2014 200500712|Eastem Cape  |Mncwati Js Sch
EC (W) 1 Water 20050074 3IW R 400,000]2013/2014 200500713 |Eastern Cape  |Mndela Js Sch
EC(W)1 Water 200400620/W R 54,390|2013/2014 200400620|Eastern Cape  |Mndwaka Js Sch
EC(W)1 Water 2005007 18/ R 200,000{2013/2014 2005007 18|Eastern Capes. [Mngeni Js School
EC(W)1 Water 200500720/W R 516,245/2013/2014 200500720(Eastern Cape_"|Mngeni Sp Sch
EC W) 1 Water 200500721/W R 516,245{2013/2014 200500721|Eastern Cape {Mngungu Js Sch
EC(W)1 Water 200500722/W R 400,000{2013/2014 200500722 Eastern Cape 1" IMnikwa Js Sch
EC (W1 Water 200401291/W R 200;000]2013/2014 200401291 |Eastern Cape  |Somagunya Ss School
EC(W)1 Water 200400625W R 29,000[2013/2014 200400625|Eastern Cape |Mnqabe Js Sch
Assigned to MVULA Water 200400626/W R 400,000{2012/2013 200400626]Eastern Cape |Mngandanto Jss
EC(W) 1 Water 200300580/W R 200,000[2013/2014 200300580|Eastern Cape |Somana:Sp Schoot
EC (W) 1 Water 200100526/ R.1,513,681[2013/2014 200100526|Eastern Cape  |Mondplaas (D.R.C.) P Sch
EC (W) 1 Water 200501158/ W R 250,000{2043/2014 200501158|Eastern Cape {StMargaret Jp School
EC (W) 1 Water 200400829/W R 200,000{2013/2014 200400629|Eastern Cape “|Monigomery State Aided
EC (WH1 Water 200600504/W. R 516,245|2013/2014 200600504 |Eastern Cape _{Monwabisi Sp Sch
EC (W) 1 Water 200600510/W. R 498,390[2013/2014 200600510|Eastern Cape ™ [Mountain Top Sp School
EC (W1 Water 200400639 R'616,24512013/2014 200400839 |Eastern Cape..{Mpantaka Sp School
EC (W)1 Water 200200498/W R 498,390{2013/2014 200200498|Fastern Cape . [Mpendulo P School
EC(W}1 Water 200500754/ W R 660,000)2013/2014 200500754 |Eastern Cape«[Mpeni Js Sch
EC (W1 Water 200500756/ R 516,245|2013/2014 200500756 Eastern Cape  {Mpetshwa Js Sch
EC (W1 Water 200401039/W R 200,000/2013/2014 200401039Eastern Cape |Taleni Sp School
EC (W) 1 Water 200401359W R 32,335|2013/2014 200401359]Eastern Cape  {Mphumaze Jp School
EC(W)1 Water 200400646/W R 516,245|2013/2014 200400646|Eastern Cape  |Mpimbo Js Sch
EC(W)1 Water 200600513/W R 308,000/2013/2014 200600518|Eastern Cape _|Mpoki P Sch
ECW)1 Water 200600514/ R 513,930{2013/2014 200600514 |Eastern Cape  |Mpomvane Sp School
EC(W)1 Water 200400849/W. R:516,24512013/2014 200400649|Eastern Cape  |Mpoza Js Sch
EC(W)1 Water 200500765/W R 400,000;2013/2014 200500765|Eastern Cape  |Mpoza Js Sch
EC(W)1 Water 200300369/W R 428,390|2013/2014 200300369|Eastern Cape _[Mpumalanga Combined Sch
EC(W) 1 Water 200500769/W R 400,000{2013/2014 200500769 |Eastern Cape _ [Mpunzi Drift Js Sch
EC(W) 1 Water 200500770/W R400,00012013/2014 200500770|Eastern Cape  [Mputekane Js Sch
EC(W)1 Water 200501235/W R 200,000]2013/2014 200501235|Eastern Cape  [Tshoniswa Sp School
EC (W) 1 Water 200500774/W R 400,000/2013/2014 200500774 |Eastern Cape  |Mghokweni Sp Sch
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EC(W) 1 Water 200400657/W R 483,910[2013/2014 200400657 |Eastern Cape  |Mqobiso Jss
EC(W)1 Water 200300375/W R 572,000]2013/2014 200300375|Eastern Cape  [Mrwaga Js Sch
ECW)1 Water 200501419W R 572,000/2013/2014 200501419|Eastern Cape _|Mt White Ss School
EC(W)1 Water 200400672W R 32,335|2013/2014 200400672|Eastern Cape  |Mtetelel Js Sch
EC(W)1 Water 200501242/W, R 200,000]2013/2014 200501242|Eastern Cape | Tumse Sp School
EC(W)1 Water 200300386/ R'498,390|2013/2014 200300386|Eastern Cape [Mthwa Js Sch
ECW) 1 Water 200400678W R 516,245|2013/2014 200400678|Eastern Cape _[Mtondela Sp Sch
EC(W) 1 Water 200400680/W R 400,000|2013/2014 200400680]Eastern Cape _ [Mtsotso Js Sch
EC (W) 1 Water 200800939W R 54,635|2013/2014 200800939|Eastern Cape  |Mtumbane Pre-P
EC (W)1 Water 200300393/W R 400,000]2013/2014 200300393|Eastern Cape | Mtwaku Js Sch
EC (W)1 Water 200300395W R 498,380|2013/2014 200300395|Eastern Cape _ [Munyu Js Sch
EC (W) 1 Water 200400686/W R 616,245|2013/2014 200400686|Eastern Capes. [Mvumelwano Js Sch
Assigned to MVULA Water 200600536/W R 400,000]2012/2013 200600536 Eastem Cape _[Mxokozeli Sp Sch
EC (W} Water 200200518/, R 400,000[2043{2014 200200518 Eastern Cape _[Mxolisi Public Sch
EC(W)1 Water 200400692/W R 516,245|2013/2014 200400692|Eastern Cape _{Mzamo Js Sch
EC(W 1 Water 200501245/ R 200,000{2013/2014 200501245|Eastern Cape s fTyongwana Sp School
EC (W) 1 Water 200601009/W R513,930]2013/2014 200601009 |Eastern Cape " [Mzamomhle Junior Primary School
EC (W) 1 Water 200200385/W. R 400,000]2013/2014 200200385|Eastern Cape '{Mzamomhie P Sch
EC (W) 1 Water 200401093W R 200,000{2043/2014 200401093|Eastern Cape _ [Upper Culunca Js School
EC (W1 Water 200401235/W R 516,245|2013/2014 200401235|Eastern Cape  [Mzimtsha Jp Sch
EC (W} 1 Waler 200200526/W R 498,390(2013/2014 200200526|Eastern Cape  |Mziwemfundo Js Sch
EC(W) 1 Water 200600972/W R 516,245|2013/2014 200800972|Eastern Cape _|Mzomhle Ss Sch
EC (W) 1 Water 200401164/W R 200,000]2013/2014 200401164 |Eastern Cape _|Zamukulungisa Sp School
EC(W)1 Water 200200537/ W R498,390|2013/2014 200200537 |[Eastern Cape  |Nangamso S Sch
EC(W) 1 Water 200100550/W R 501,010{2013/2014 200100550|Eastern Cape _|Nangkos Fs
EC (W) 1 Water 200500840/W ~ R 220,000]2013/2014 200500840]Eastern Cape _ [Natlane' Sekonyela Sp Sch
EC(W) 1 Water 200300410/W R 220,000]2013/2014 200300410]Eastern Cape _ [Ncalukeni Sp School
EC (W) 1 Water 200500842/ R 400,000{2013/2014 200500842]Eastern Cape  [Ncanywa Jp Sch
Assigned to MVULA Water 200500847/W R 250;000{2012/2013 200500847 [Eastern Cape .|Neome Sp School
EC (W) 1 Water 200800896/W R 400,000{2013/2014 200800896 |Eastern Cape_ [Ncora Pre-P
EC(W) 1 Water 200400715/W R 400,000{2013/2014 200400715[Eastern Cape “|Ndalata Sp Sch
EC (W) 1 Water 200600553/W R 400,000{2013/2014 200600553 [Eastern Cape  |Ndimangeni Js Sch
EC(W) 1 Water 200500859/W R 400,000{2013/2014 200500859{Eastern Cape _ |Ndindindi Sp Sch
EC(W 1 Water 200600555/W R 466,200{2013/2014 200600555[Eastern Cape _ |Ndlangisa Jss
EC(W) 1 Water 200500884/W R 400,000{2013/2014 200500864 [Eastern Cape  |Ndumndum Js Sch
EC (W) 1 Water 200500886/W R 516,245{2013/2014 200500866|Eastern Cape  |Ndwalane Sp School
Assigned to MVULA Water 200400728/W R 400,000{2012/2013 200400728|Eastern Cape _|Ndwane Js School
EC (W1 Water 200500869/W R 671,350{2013/2014 200500869|Eastern Cape _|Ndzongiseni Js Sch
Assigned to MVULA Water 200300430/W R 400,00042012/2013 200300430|Eastern Cape  |Ngadla Js School
EC (W) 1 Water 200600567 R 400,00072013/2014 200600567 |Eastern Cape  [Ngangamanzi Js Sch
EC (W) 1 Water 200400732W R 400,000§2013/2014 200400732[Eastern Cape |Ngangenyati P Sch
EC(W)1 Water 200100568/W R 498,390{2013/2014 200100568|Eastem Cape _[Ngcwengxa P Sch
EC (W) 1 Water 200500879/W R 516,245]2013/2014 200500879|Eastern Cape  [Ngele Js Sch
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EC (W) 1 Water 200500882/W R 400,000(2013/2014 200500882|Eastern Cape  |Ngojane Js Sch
EC (W) 1 Water 200600572/W R 481,74012013/2014 200600572|Eastern Cape  |Ngojini Js Sch
EC (W}1 Water 200400751/W R 308,00012013/2014 200400751 |Eastern Cape _ |Ngoswana Sp Sch
Assigned to MVULA Water 200300439/W. R 400,000{2012/2013 200300439|Eastern Cape  |Nggagini Js School
EC (W) 1 Water 200500888/W. R 32,335|2013/2014 200500888 |Eastem Cape |Nggongo Js Sch
EC (W} 1 Water 200400760/W R 32,335|2013/2014 200400760]Eastern Cape  |Ngqubusini Js Sch
EC (W) 1 Water 200300441/W R 498,390(2013/2014 20030044 1)Fastern Cape  [Ngqwara Js Sch
EC (W) 1 Water 200400772/W R 29,000]2013/2014 200400772|Eastern Cape  |Ngubesizwe Sp Sch
EC (W)1 Water 200300777/ W R 498,39012013/2014 200300777|Eastern Cape  |Ngunduza Js Sch
EC (W) 1 Water 200601045W R 200,000}2013/2014 200601045]Eastern Cape | Zwelandile Ss School
EC (W} 1 Water 200100570/W R 32,190]2013/2014 200100570|Eastern Cape  |Ngwevu Lp Sch
EC (W)1 Water 200500900/W R 400,000{2013/2014 200500900{Eastern Cape _ |Niyona Js Sch
ECW)1 Water 200400783W R 516,245|2013/2014 200400793 |Eastern Cape  |Nkaukazi Js Sch
EC (W) 1 Water 20040070 R 516,245|2013/2014 200400799|Eastern Cape _[Nkunyana Js Sch
EC (W) 1 Water 200800895/W. R 466,200]2013/2014 200800895|Eastern Cape... INo College Pre-Sch
Assigned to MVULA Water. 200100674/W R 400,000]2012/2013 200100574[Eastern Cape "|Nobanda P School
EC(W)1 Water 200600591/ R 513,930]2013/2014 200600591|Eastern Cape|Nobandla Senier Primary School
EC(W1 Water 200400809/W R 516,245(2013/2014 200400809 Eastern Cape 1"|Nobuhle Sp Sch
EC(W)1 Water 200400813/ R 400;000|2013/2014 200400813|Eastern Cape _|Nohokoza Js Sch
EC(W) 1 Water 200300464/W R 400,000]2013/2014 200300464 |Eastern Cape |No-Holland Sp Sch
Assigned fo MVULA Water, 200200597/W R 400,000{2012/2013 200200597 |[Eastern Cape 'Nojoli P Sch
EC (W) 1 Water 200500922/W R 516,245/2013/2014 200500022 |Eastern Cape | Nokatshile Js School
EC(W)1 Water 200500925/ W R 400,000{2013/2014 200500925 |Eastern Cape  [Noluthando Sp Sch
Assigned fo MVULA Water, 200600602/W R 400,000{2012(2013 200600602|Eastern Cape |Nomlengana Sp Sch
EC(W)1 Water 200600604/W R 400,000{2013/2014 200600604 [Eastern Cape “|Nompuguko P Sch
EC(W) 1 Water 200400821/ W R 516,245}2013/2014 200400821|Eastern Cape _.{Nomzamo Js Sch
ECW) 1 Water 200600810/W R 513,930/2013/2014 200600610|Eastern Cape™ [Nomzi H Sch
EC (W) 1 Water 200600612/W R'400,000]2013/2014 200600612|Eastern Cape...JNonesi Sp Sch
EC (W) 1 Water 200200624/ W R 32,190|2013/2014 200200624 |Eastern Cape 1 Nonkundia Jp Sch
EC (W) 1 Water 200600621/ W R 513,930|2013/2014 200600621|Eastern Cape_|Nooitgedacht Primary School
Assigned to MVULA Water 200300404/W R 400,000(2012/2013 200300494 |Eastern Cape  |Nosapho Jp School
EC(W)1 Water 200401313W R 513,930(2013/2014 200401313|Eastern Cape  |Nosimo Technical High Sch
EC(W)1 Water 200800626/W R 513,930(2013/2014 200600626|Eastern Cape _|Nowisile Pjs Sch
EC(W)1 Water 200400838/ W R 400,000]2013/2014 200400838 |Eastern Cape | Noxolo Sp Sch
EC(W1 Water 200600627/W R 513,930|2013/2014 200600627 |Eastern Cape  |Noxolo Sp Sch
EC(W)1 Water 200600628/ W. R 400,000|2013/2014 200800628 |Eastern Cape  |Nozala Pjs Sch
EC(W1 Water 200500944/W. R:518,245|2013/2014 200500944 [Eastern Cape _|Nozayi Sps
EC(W)1 Water 200600629 R 200,000{2013/2014 200600623 |Eastern Cape  |Nozibele Primary School
EC (W) 1 Water 200300509/W R 498,3902013/2014 200300509 |Eastern Cape  |Nqutu Js Sch
EC (W) 1 Water 200500952/W R 400,000{2013/2014 200500952 |Eastern Cape _|Ntabazijongene Js Sch
EC (W) 1 Water 200500953/W R400,000]12013/2014 200500953 |Eastern Cape _ |Ntabeni Js Sch
EC(W)1 Water 200400852/W R 400,000{2013/2014 200400852 |Eastern Cape  |Ntabeni Js Sch
EC (W) 1 Water 200400854/W R 516,245{2013/2014 200400854 |Eastern Cape  |Ntaboduli Js Sch
[File] Status: For approval
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EC (W)t Water 200500956/W R 400,000]2013/2014 200500956 |Eastern Cape [ Ntafufu Js Sch

EC (W) 1 Water 200400862/W R 516,245(2013/2014 200400862[Eastern Cape _|Ntlambela Sp School

EC (W) 1 Water 200500984/W R 516,245(2013/2014 200500964 [Eastern Cape _ |Ntlamvukazi Sp Sch

Assigned to MVULA Water 200500974W R 400,000]2012/2013 200500974 [Eastern Cape _[Ntshamanzi P School

EC (W)1 Water 200500976/W. R 516.245|2013/2014 200500976 [Eastern Cape__[Ntsheleni Sp School

EC (W) 1 Water 200300836/W R'400,000|2013/2014 200300835|Eastern Cape | Ntshingeni Js Sch

EC(W)1 Water 200601054W R 400,000{2013/2014 200601054 |Eastern Cape | Ntshingeni Js Sch

EC (W) 1 Water 200500980/W R 516,245|2013/2014 200500980|Eastern Cape _[Ntsimbini Js Sch

EC (W) 1 Water 200400877/W R 513,930[2013/2014 200400877 [Eastern Cape  [Ntsinga Sp School

EC (W) 1 Water 200500984/W R 400,000|2013/2014 200500984{Eastern Cape _[Ntsizwa Ss Sch

EC (W) 1 Water 200400880/W R 483,910|2013/2014 2004008801Eastern Cape _[Ntsonyana Sps

EC(W) 1 Water 200400884/W R 516,245|2013/2014 200400884 [EasternCapes. |Ntywenka Js Sch

EC(W) 1 Water 200300791/W R 498,390|2013/2014 200300791Eastern Cape _ |Nxaxo Js Sch

EC (W) 1 Water 200100801/W R 54,390|2013/2014 200100601{Eastern Cape  |Nxukhwebe Hp Sch

EC(W) 1 Water 200300523\ R 250,000|2013/2014 200300523 (Eastern Cape _[Nyanisweni Js Sch

EC (W) 1 Water 200400897/W R 516,245|2013/2014 200400897 [Eastern Cape j#{Nyanisweni Js Sch

EC (W) 1 Watet. 200400898/W Ri400,000{2013/2014 200400898 |Eastern Cape " {Nyibiba Js Sch

EC (W) 1 Water 200300531/W R 498,390|2013/2014 200300531|Eastern Cape |Nzanzana Js Sch

EC (W) 1 Water 200400901/W R 400,00012013/2014 200400901|Eastern Cape  [Nzwakazi Js Sch

EC(W) 1 Water 200200672/W R 498,390{2013/2014 200200672|Eastern Cape | Oakdene L/Hp School

EC (W) 1 Water 200501000/W R 400,000[2013/2014 200501000|Eastern Cape _|@sborniJs Sch

ECW)1 Water 200501011/W R 516,245(2013/2014 200501011|Eastern Cape | Pele-Pele Sp School

EC(W)1 Water 200800998/W R 513,930[2013/2014 200600996 |Eastern Cape | Petersdale’Sp Sch

EC (W) 1 Water 200600897/ W R513,930/2013/2014 200600997 |Eastern Cape  |Phakamani Js Sch

Assigned to MVULA Water 200501418/W R 400,000{2012/2013 200501416]Eastern Cape  |Phaphane Jp School

EC (W) 1 Water 200800674/W R 400,000{2013/2014 200600674|Eastern Cape  |PletersrusiP Sch

ECW)1 Water 200100831/W R 501,01012013/2014 200100631 Eastern Cape _ {Pinewoods Farm School

EC (W) 1 Water 200200698/ R 32.190/2013/2014 200200696 Eastern Cape _ [Pirie.P Sch

EC(W)1 Water 200600676/W R 29,000)2013/2014 200600676|Eastern Cape 4 [Platkop Js Sch

EC (W) 1 Water 200400918/W R 516,245{2013/2014 200400918|Eastern Cape . |Pondolwendlovu Comm.S.S.Sch

EC (W) 1 Water 200600678/W R 400,000]2013/2014 200600678|Eastern Cape "|Poplar Grove Jp Sch

EC (W) 1 Water 200100634/W R 498,390[2013/2014 200100634 |Eastern Cape | Post Retief P Sch

EC (W) 1 Water 200501034/W R 400,000[2018/2014 200501034 |Eastern Cape _ |Prospect Js Sch

EC(W)1 Water 20030054 1/W R 498,300/2013/2014 200300541|Eastemn Cape  |Pumlani Sp Sch

EC (W) 1 Water 200501037/ W R 671,350[2013/2014 200501037 |Eastern Cape _ [Qadu Jp Sch

EC (W) 1 Water 200400938/W R 516,245|2013/2014 200400038 |Eastern Cape _[Qandu Jss

EC (W) 1 Water 200601042/ R 400,000{2013/2014 200501042|Eastern Cape _[Qangu Js Sch

Assigned to MVULA Water 200400940/W R 400,000{2012/2013 200400940|Eastern Cape  [Qebe Jss

EC (W) 1 Water 200501047/W R 400,000]2013/2014 200501047 |Eastern Cape _{Qobo Js Sch

EC (W) 1 Water 200400956/W R 22,300{2013/2014 200400956 |Eastern Cape _|Qumbu Village Js Sch

EC (W)1 Water 200600701/W R 466,200/2013/2014 200600701 |Eastern Cape |Qwempe Js Sch

Assigned to MVULA Water 200501055/W R 400,000]2012/2013 200501055[Eastern Cape__|Qwidlana Js Sch

EC (W) 1 Water 200501060/W R 516,245|12013/2014 200501060|Eastern Cape _ |Ravenscroft Js Sch
[File] Status: For approval
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EC(W)1 Water 200501062/W R 516,245{2013/2014 200501062|Eastern Cape _|Red Hill Js Sch

EC (W1 Water 200501389/W R 400,000{2013/2014 200501389 |Eastern Cape _ |Rethabile Jp Sch

EC (W1 Water 200300556/W R 498,390{2013/2014 200300556 |Eastern Cape  |Reve Js Sch

EC (W1 Water 200600712/W. R 513,930[2013/2014 200600712|Eastern Cape _ [Rietspruit Sp Sch
EC(W)1 Water 200501068, R 516,245(2013/2014 200501068|Eastern Cape  |Rockville Js Sch

EC (W) 1 Water 2008007 14/W R 513,930(2013/2014 200600714|Eastern Cape  {Romanslaagte L/Hp Sch
EC (W1 Water 200600715/W R 400,000{2013/2014 200600715)Eastern Cape  |Roodepoort P Sch

EC W1 Water 200800615W R 400,000§2013/2014 200800615 [Eastern Cape  |Ross

EC(W)1 Water 200200735/W R 498,39012013/2014 200200735|Eastérn Cape |Roxeni L/Hp Sch
EC(W) 1 Water 200100668/W R 32,190{2013/2014 200100668 |Eastern Cape _|Rwantsana P Sch
EC(W)1 Water 200300559/W R 498,390{2013/2014 200300559 |Eastern Cape | Samaria Js Sch
EC(W)1 Water 200400876/ R 400,000{2013/2014 200400076 |Eastern Cape | Samuel Nombewu Ss Sch
EC (W) 1 Water 200400891/W R 498,390/2013/2014 200400991|Eastern Cape  |Sholora Js School
EC(W)1 Water 200400994 R §16,245|2013/2014 200400994 [Eastern Cape |Sicambeni Js Sch
EC(W)1 Waten 200501094/W. R 516,245|2013/2014 200501094 {Eastern Cape.. |Sichwe Js Sch

EC (W) 1 Water, 2006007407W R 513,930} 2013/2014 200600740 |Eastern Cape | Sidakeni Sp Sch
EC(W1 Water 200400995/W. R 516,245]2013/2014 200400995|Eastern Cape {Sidada Jss

EC (W}1 Water 200501089/W R 29,000]2013/2014 200501099|Eastern Cape 1/|Sifolweni Sp School
EC (W 1 Water 200501100/W R 671,850{2013/2014 200501100|Eastern Cape | Sigagane Js Sch
ECW)1 Water 200501359/W R 516,245]2013/2014 200501359|Eastern Cape  |Sigidi Sp School

EC (W) 1 Water: 200501103/W R 516,245[2013/2014 200501103[Eastern Cape |Sijadu’Jp School
EC(W)1 Water 200600747/ W R 200,000{2013/2014 200600747 |Eastern Cape _|Sijora.Senior Primary School
EC(W)1 Water 200501108/ R 660,000{2013/2014 200501108 |Eastern Cape | Silangwe Sp Sch
Assigned to MVULA Water, 200501109/W. R 400,000{2012/2013 200501109|Eastern Cape |Silasville Sp School
EC(W) 1 Water 200600750/W. R 400,000{2013/2014 200600750|Eastern Cape "|Sinetemba Sp Sch
Assigned to MVULA Water 200401002/W R 400,000{2012/2013 200401002|Eastern Cape _[Sipendu Js Sch
EC(W 1 Water 2005014.15/W R 671,350]2013/2014 200501 115|Eastern Cape™ [Sipepeto Js Sch

EC W1 Water 200300570/ R'400,00012013/2014 200300570}Eastern Cape..Sigithini Js Sch
EC(W)1 Water 200200783/W R 498,390{2013/2014 200200783 |Eastern Cape | |Sisonke L/Hp Sch
EC(W)1 Water 200600754/W R 516,245{2013/2014 200600754 |Eastern Cape_ |Sitoromo Js Sch
Assigned to MVULA Water 200600037/ W R 400,000}2012/2013 200600037 [Eastern Cape _|Sivumelene Ss Sch
EC (W1 Water 200501126/W R 483,910]2013/2014 200501126|Eastern Cape  |Siwali Js Sch
Assigned to MVULA Water 200200789/W R 400,000/2012/2013 200200789|Eastern Cape _ [Siyababalwa High Sch
EC(W)1 Water 200501130/W R 400,000{2013/2014 200501130}Eastern Cape  |Siyazama Jp Sch
Assigned to MVULA Water 200401274/W R 400,000/2012/2013 200401274 |Eastern Cape  |Sobantu Js Sch
ECW)1 Water 200501136/, R 671,350(2013/2014 200501136}Eastern Cape |Sobhede Js School
EC (W) 1 Water 200601141/W, R400,000{2013/2014 200501141 |Eastern Cape  |Somtseu Sp Sch

EC (W)1 Water 2004010220 R §16,245[2013/2014 200401022|Eastern Cape  |Sonata Jp Sch

EC (W} 1 Water 200501143/ R 400,000]2013/2014 200501143 |Eastern Cape _|Songishe Ss Sch
EC(W)1 Water 200100727/W R 400,000{2013/2014 200100727 |Eastern Cape  {Springmount Farm Sch
EC(W)1 Water 200501 149/W R671,350[2013/2014 200501149|Eastern Cape | St Andrews Js Sch
EC(W)1 Water 200600784/W R 308,000]2013/2014 200600784 |Eastern Cape  |St Augustines Js Sch
ECW) 1 Water 200501153W R 671,350]2013/2014 200501153|Eastern Cape | St Columba'S Js Sch
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EC(W)1 Water 200501160/W R 671,350]2013/2014 200501160|Eastern Cape St Marks Js Sch

EC(W)1 Water 200501162/W R 308,000{2013/2014 200501162|Eastern Cape |St Matthews Js Sch

EC (W) 1 Water 200501168/W R 400,000{2013/2014 200501168|Eastern Cape | Stanford Jp Sch

EC (W) 1 Water 200100746/W R 990,835|2018/2014 200100746|Eastern Cape | Stegmann Primary School

EC{W)1 Water 200401034/W. R 483,910]2013/2014 200401034 |Eastern Cape _|Sulenkama Js Sch

EC (W) 1 Water 200600808/W R516,245/2013/2014 200600808 |Eastern Cape _ |Sunduza Js Sch

EC (W)1 Water 200600814/W R 220,000{2013/2014 200600814|Eastern Cape | Table Farm Sch

EC(W}1 Water 200600818/W R 200,000§2013/2014 200600818|Eastern Cape | Tarka Bridge Farm School

EC (W)1 Water 200300590W R 400,000§2013/2014 200300590 |Eastern Cape | Tembani Js Sch

EC (W} 1 Water 200501184/W R 671,350[2013/2014 200501184 |Eastem Cape _{Tembelitsha Js Sch

EC(W)1 Water 200401047W R 516,245[2013/2014 200401047 [Eastern Cape | Tembeni Sp School

EC (W) 1 Water 200600825W R 47,730|12013/2014 200600825 |Eastern Cape. [Tembeni Sp Sch

EC(W)1 Water 200601062/ W R 513,930{2013/2014 200601062|Eastem Cape  [Tembu Jp School

EC (W) 1 Water 2005011940 R 516,245[2018/2014 200501194 [Eastern Cape | Thakabanna Ss Sch

EC(W)1 Water 2006008290 R 400,000)2013/2014 200600829]Eastern Cape _[Thandisizwe Sp Sch

Assigned to MVULA Water 200600833/W R 400,000{2012/2013 200600833 ]Eastern Cape | Thembalethu Sp School

EC(W)1 Water. 200600837/W R481,740{2013/2014 200600837 [Eastern Cape " [Thembisa L/Hp Sch

ECW1 Water 200600793/W. R 400,000{2013/2014 200600793|Eastern Cape [Thobile Dyantyi Js Sch

EC (W) 1 Water 200501206/W R 671,350/ 2013/2014 200501206 |Eastern Cape _ [Thusang Jp School

EC (W)1 Water 200800846/W R 29,00012013/2044 200600846|Eastern Cape | Tiwane.Sp School

EC (W) 1 Water 200501215W R 483,910(2013/2014 200501215|Eastern Cape | Tokozani P Sch

EC (W) 1 Water 200300604/W R 498,390|2013/2014 200300604 [Eastern Cape | Toleni Js Sch

EC(W1 Water 200401059/W R 47,730]2013/2014 200401059|Eastern Cape | Toleni Sp'Sch

EC (W1 Water 200401060/W R'616,245/2013/2014 200401080|Eastern Cape _ [Tolikana Jp Sch

EC (W) 1 Water 200300608/W R 498,380|2013/2014 200300606 |Eastern Cape | Tongwane Js Sch

EC (W) 1 Water 200501230W R 671,350|2013/2014 200501230{Eastern Cape | Tsewu Jp'Sch

EC (W) 1 Water 200600856/W R 513,930|2013/2014 200600856]Eastern Cape _[Tsitsikama L/Hp Sch

EC (W) 1 Water 200501238/ R 671,350[2013/2014 200501238 |Eastern Cape _ [Tsitsong Js Sch

EC(W) 1 Water 200501240/W R 516,245(20713/2014 200501240|Eastern Cape #"|Tsolobeng Js Sch

Assigned to MVULA Water 200401072/W R 400,000]2012/2013 200401072|Eastern Cape - |Tukela Sp School

EC(W)1 Water 200600860/W. R 400,000{2013/2014 200600860|Eastern Cape | Tweedale Farm Sch

EC(W)1 Water 200600863/W. R 466,200{2013/2014 200600863|Eastern Cape _ |Uitkyk Js Sch

EC(W)1 Water 200600865/W R 513,930{2013/2014 200600865|Eastern Cape  |Umhlanga Js Sch

EC(W) 1 Water 200600866/W R 400,000{2013/2014 200600866|Eastern Cape _JUmlamli Sp Sch

EC (W) 1 Water 200401090/W R 516,245!2013/2014 200401090|Eastern Cape _|Umtentu Js Sch

EC(W)1 Water 200600867/W R 200,000/2013/2014 200600867 |Eastern Cape _|Untlakohlaza Farm School

EC (W) 1 Water 200100931/W R 498,39012013/2014 200100931|Eastern Cape  Upper Blinkwater P Sch

EC (W1 Water 200300619/W R 660,000{2013/2014 200300619]Eastern Cape  JUpper Cegcuwana Js Sch

EC (W) 1 Water 200800622/W R 400,000{2013/2014 200300622[Eastern Cape _[Upper Colosa Js Sch

Assigned to MVULA Water 200401279/ R 400,000[2012/2013 200401279|Eastem Cape _ |Upper Gqobonco Sp School

EC (W} 1 Water 200401101W R 572,000{2013/2014 200401101 |Eastern Cape _ |Upper Mjika Js Sch

EC(W) 1 Water 200300831/W R 54,390)|2013/2014 200300631|Eastern Cape  [Upper Ngculu Js Sch

EC (W) 1 Water 200600877/W R 400,000{2013/2014 200600877 [Eastern Cape__|Upper Ngonyama Js Sch
[File} Status: For approval
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EC W) Water 200401110W R 483,910]2013/2014 200401110|Eastern Cape _jUpper Tyira Js Sch

ECW)1 Water 200200882/W R 200,000}2013/2014 200200882|Eastern Cape  1Vanani Farm School

EC(W)1 Water 200501271/W R 483,910|2013/2014 200501271 |Eastern Cape  |Vayi Js Sch

ECW 1" Water 200300643/W. R 400,000|2013/2014 200300643 |Eastern Cape | Vinindwa Js Sch

EC(W)1 Water 200300645/, R 498,390(2013/2014 200300645|Eastern Cape _ [Vukukhanye Js Sch

EC(W)1 Water 200501285W R 516,245|2013/2014 200501285 Eastern Cape _|Vulindlela Ss Sch

EC W1 Water 200800900/W R 200,00012013/2014 200800900|Eastern Cape _{Vuyani Sp School

ECW)1 Water 200300786/W R 220,000(2013/2014 200300786|Eastern Cape  [Vuyo Jp School

ECW)1 Water 200401141/W R 400,000{2013/2014 20040114 4|Eastern Cape  [Watha Sp Sch

EC(W) 1 Water 200600912/W R 200,000]2013/2014 200600912 |Eastern Cape [Waverley Farm School

EC(W) 1 Water 200501292/W R 22,300]2013/2014 200501292 |Eastern Cape  [Wayo Js Sch

EC (W1 Water 200800914/W R 400,000|2013/2014 200600914 |Eastern Cape | Weltevreden Farm Sch

ECW) 1 Water 20010085200 R 32,190]2013/2014 200100852[Eastern Cape  [Wezo P Sch

EC (W) 1 Water 200401281AN R 516,245|2013/2014 200401281|Eastern Cape  {Wheatlands Js School

Assigned to MVULA Water 200300860/W. R 400,000|2012/2013 200300660 |Eastern Cape.... | Xaxashimba Js Sch

EC (W) 1 Water 200401154/W R 498,390|2013/2014 200401154 |Eastern Cape_'[Xuba Js Sch

EC(W)1 Water 200501300/ R 516,245(2013/2014 200501300Eastern Cape' |Yange Jp School

EC (W) 1 Water. 200600932/W R 400,00012013/2014 200600932|Eastern Cape 1 [Yonda Combined P Sch

EC(W)1 Water 200300671/W R 498,390[2013/2014 200300671 |Eastern Cape |Zakhele Sp Sch

EC (W) 1 Water 200600937/W R 400,000[2013/2014 200600937 [Eastern Cape |Zamakulunga Sp Sch

EC (W) 1 Waten 200401161/W R 836,00012013/2014 200401161 |Eastern Cape _|Zamdola Js Sch

EC (W) 1 Water 200501306/W R 516,245[2013/2014 200501306 |Eastern Cape _ |Zamilizwe Jp Sch

EC(W}1 Water 20040117 10 R 516,24512013/2014 200401171|Eastern Cape  [Zanemvula Js School

EC (W) 1 Water, 200100880/W R 65,04512013/2014 200100880|Eastern Cape |Zanethemba Farm School

EC(W)1 Water 200300676/W. R 498,390|2013/2014 200300676 |Eastern Cape “|Zanewonga Js Sch

EC (W) 1 Water 200300677/ W R 498,390|2013/2014 200300677 |Eastern Cape _|Zanewonga Ss Sch

EC(W)1 Water 200200828/W. R 400,000[2013/2014 200200928 |Eastern Cape " [Zanobuzwe S Sch

EC (W1 Water 200401184/W R'660,00012013/2014 200401184|Eastern Cape..4Ziblte Pjs Sch

EC(W)1 Water 2006009495 R 572,000{2013/2014 200600943 Eastern Cape 1 {Zingxengele Js Sch

EC(W)1 Water 200501330W R §16,245|2013/2014 200501330Eastern Cape #JZinyosini Js Sch

EC (W1 Water 200600951/W R 47,730|2013/2014 200600951 |Eastern Cape |Zizamele Sp Sch

EC(W)1 Water 200501334/W R 54,635|2013/2014 200501334 |Eastern Cape _|Zoko Js Sch

EC(W) 1 Water 200401196/W R 481,740|2013/2014 200401196|Eastern Cape _|Zola Sp Sch

EC(W) 1 Water 200401206/W R 660,0002013/2014 200401206)Eastern Cape _ [Zwelebango Sp Sch

ECW)1 Water 200401207/W R 516,245]2013/2014 200401207 |Eastern Cape _[Zwelengaba Sp School

ECW 1 Water 200401209/W. R 400,000{2013/2014 200401209|Eastern Cape _|Zweli Jp Sch

ECW 1 Water 200501343/W. R 516,245|2013/2014 200501343 |Eastern Cape _[Zwelidumile P School

EC(W)1 Water 200600960/W R 400,000(2013/2014 200600960|Eastern Cape  [Zwelilungile Sp Sch

EC(W 1 Water 200501347/W R 508,440/2013/2014 200501347 |Eastern Cape | Zwelisile Sp Schoot

EC (W} 1 Water 200400538W 2013/2014 200400538|Eastern Cape  [Mboleni Pjs School

EC (W} 1 Water 200400355/W R200,000{2013/2014 200400355]Eastern Cape  [Laphumikwezi Sertior Primary School
Water Absorbed 200300058|Eastern Cape _|Dalukhanyo Jp School
Water Absorbed 200400043]Eastern Cape _|Bless Farm School

[File] Status: For approval
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EC (W1 Water Absorbed R 250,000(2013/2014 200200772|Eastern Cape | Sinethemba Anta P School
Water Absorbed 200500763 |Eastern Cape  |Mpolosa Sp Schoot
Water Absorbed 200500698 |Eastern Cape  |Mkiwane Sp School
Water Absorbed 200401165|Eastern Cape | Zamukulungisa Sp School
Water Absorbed 200401067 |Eastern Cape | Tshatshatsha Js School
Water Absortied 200500667 |[Eastern Cape _|Mgqumangwe Sp School

Assigned to DBSA Inappropriate structures 440101281/ R 54,316,889/2012/2013 440101281 |Free State Bethighem C/S

Assigned to IDT FS Inappropriate structures, 440404238/1 R 38,588,864{2012/2013 440404238|Free State Boshof I/S

Assigned to IDT FS Inappropriate structures 441407302/ R 40,348,5922012/2013 441407302|Free State Caledon Park I/S

Assigned to IDT FS Inappropriate structures 4423042451 R 71,437,173]2012/2013 442304245|Free State Diamanthoogte

Assigned to DBSA Inappropriate structures 442506215/1 R 50,947,512]2012/2013 442506215|Free State Dorrington Matsepe P/S

FS(}7 Inappropriate structures 444802119/ R 46,849,015]2013/2014 444802119|Free State Ebenhaeserhoogte I/S

FS()8 Inappropriate structures 445802138/ R 0]2013/2014 445802138 |Free State Grassland P/S

Assigned to IDT FS Inappropriate structures 4403042421 R 52,112,575[2012/2013 440304242|Free State Heide P/S

FS{l)6 Inappropriate structures 442607303/ R 35,236,606)2013/2014 442607303]Free State Hermana P/S

Assigned to IDT FS Inappropriate structures 4428073291 R 51,436,141[2012/2013 442807329|Free State Itemoheng P/S

Assigned to DBSA Inappropriate structures 4436114751 R.88,599,705|2012/2013 443611175|Free State Lehutso P/S

Assigned to IDT FS Inappropriate structures 4413042471 R 67,348,648/2012/2013 441304247|Free State Luckhoff C/S

Assigned to DBSA Inappropriate structures 441811178/ R 39,070,678]2012/2013 441811178|Free State Metsimatle S/S

Assigned to IDT FS Inappropriate structures 440506229/ R 60,772,105[2012/2043 440506229|Free State Nampo.S/S

Assigned fo DBSA Inappropriate structures 435101171/ R 41,862,177]|2012/2013 435101171|Free State Ntsu S/S

FS()}7 Inappropriate structures 443203224/| R 34,849,359/2013/2014 443203224 |Free State Oranjekrag I/S

Assigned to IDT FS Inappropriate structures 444103117/ R 56,013,793{2012/2013 444103117|Free State PT. Sanders I/S

Assigned to DBSA Inappropriate structures 443611162/1 R 31,171,34912012/2013 443611162{Free State Pele-Ya-Pele S/S

Assigned to DBSA Inappropriate structures 442506216/ R 34,428,873{2012/2013 442506216{Free State Bhephetso SIS

Assigned to DBSA Inappropriate structures 441610173/ R 30,423,448)|2012/2013 441610173|Free State Qalabothja S/S

Assigned to IDT FS Inappropriate structures 442607323/ R 31,681,079[2012/2013 442607323|Free State Sehlabeng S/S

FS(3 Inappropriate structures 44080801211 R 31,724,795|2013/2014 440808012|Free State Sekgweng If/S

FS(h8 Inappropriate structures 443803227/ R 26,900,003{2013/2014 443803227 |Free State Smithfield P/S

FS()7 Inappropriate structures 441207304/1 R 34,422,225|2013/2014 441207304 |Free State Thaba Phatchoa I/S

Assigned to DBSA Inappropriate structures 440303280/ R 55,037,699[2012/2013 440303280|Free State Tihebelopele C/S

FS{)6 Inappropriate structures 441207299/ R 32,909,803[2013/2014 441207299|Free State Tweespruit /S

Assigned to IDT FS Inappropriate structures 4412073001 R 34,738,005|2012/2013 441207300|Free State Tweespruit P/S

FS()3 Inappropriate structures 44451025711 R 31,724,795[2013/2014 444510257 |Free State Uitzien IS

Assigned to DBSA Inappropriate structures 444611263/ R 35,322,365|2012/2013 444611263 |Free State Vredefort P/ S

FS(h7 Inappropriate structures 440203228/ R 26,900,003|2013/2014 440203228 |Free State Williamsville P/S

Assigned to ESKOM Electricity 442506122/ R 150,000|2012/2048 442506122|Free State Kroonstad:Amacilia :PfiS

Assigned to ESKOM Electricity 440704174/E 201212013 440704174 |Free State Ammerensia PfiS

Assigned to ESKOM Electricity 444008218/E. 2012/2013 444008218 |Free State Avondrus Pf/S

Assigned to ESKOM Electricity 442506284/E 2012/2013 442506284 [Free State Banjaland Pf/S

Assigned to ESKOM Electricity 442510030/E R 150,000{2042/2013 442510030|Free State Steynsrus:Banklaagte:PHS

Assigned fo Free State PED Electricity 442008148/E 2012/2013 442008148 |Free State Bardia Pf/S

Assigned to ESKOM Electricity 441705130E 201212013 441705130{Free State Belgie Pf/S
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Assigned to ESKOM Electricity 442506002/E 2012/2013 442506002|Free State Blydskap PHS

Assigned to ESKOM Electricity 440506012/E 2012/2013 440506012|Free State Brakkuil PiS

Assigned to Free State PED Electricity 440704189/E 2012/2013 440704189{Free State Oligfontein PfS

Assigned to ESKOM Electricity 440808287/E 20122013 440808287 |Free State Difateng P/S

Assigned to Free State PED Electricity 441841058/E 2012/2013 441811058|Free State Dikgohong Pf/S

Assigned to ESKOM Electricity 444306135/E 2012/2013 444306135|Free State Diphuleng Pf/S

Assigned to ESKOM Electricity 441705105/ 2012/2013 441705105|Free State Dwaalspruit PfiS

Assigned to ESKOM Electricity 441705089/E 2012/2013 441705089|Free State Emfulaneni Pf/S

Assigned to ESKOM Electricity 441706090/E 2012/2013 441705080|Free State Esihiahleni PH/S

Assigned to ESKOM Electricity 440808262/E 2012/2013 440808262|Free State Excelsior Pf/S

Assigned to ESKOM Electricity 442008069/E 2012/2013 442008068 |Free State Floorsdrift Pf/S

Assigned to ESKOM Electricity 444510349/ 2012/2013 444510349|Free State Goshi P/S

Assigned to Free State PED Electricity 444510008/E 2012/2013 444510008|Free State Grenfell P/S

Assigned to ESKOM Eleciricity 442506251/E 2012/2013 442506251[Free State Hamiltonsrust Pf/S

Assigned to ESKOM Electricity 441610104/E R 150,000{2012/2013 441610104|Free State Frankfort:Hartebees Pf/S:PfiS
Assigned to ESKOM Electricity 441912017/ 2012/2013 441912017|Free State Dikgomong P#/S

Assigned to Free State PED Electricity 444206029/ R 150,000{2012/2013 444206029{Free State Bultfontein:Somerveld:Pf/S
Assigned to ESKOM Electricity 440404023/E R 150,000{2012/2013 440404023 |Free State Hertzogville:Metsi A Hare:Pf/S
Assigned to ESKOM Electricity 443410113/E 201212013 443410113|Free State Hesterdal PiS

Assigned fo Free State PED Electricity 444306190/E R 150,000]2012/2013 444306190|Free State ViljoenskroonFriesland :Pf/S
Assigned to Free State PED Eleotrivity 441912078/E R 150,00012012/2013 441912078 |Free State Hennenman:Hamsverwacht.Pf/S
Assigned to ESKOM Electricity 442008108/E R 150,000[2012/2013 442008108|Free State Hoopstad:Niekerskuil:Pf/S
Assigned to Free State PED Electricity 444510315/E R 150,000(2012/2013 444510315|Free State Memel:Lincolnshire:Pf/S
Assigned to ESKOM Elegtricity 441705072/E 2012/2013 441705072|Free State India Pf/S

Assigned to Free State PED Electricity 444306283/E R 150,000{2012/2013 444306283 |Free State Viljognskroon:Huntersviei:PfiS
Assigned to ESKOM Electricity 440704047/E 2012/2013 440704047 [Free State Karao Pf/S

Assigned to Free State PED Electricity 440506103/E 2012/2013 440506103 |Free State Kelello Pf/S

Assigned to ESKOM Electricity 444510027/E 2012/2013 444510027|Free State Kismet PH/S

Assigned fo ESKOM Electricity 442506111/E 2012/2013 442506111|Free State Koringbult Pf/S

Assigned to ESKOM Electricity 440808137/E 2012/2013 440808137!Free State La Riviera Pf/S

Assigned to ESKOM Electricity 443701133/E 2012/2013 443701133 |Free State Langberg Grote Pf/S
Assigned to ESKOM Electricity 442008043/E 2012/2013 442008043 |Free State Leaukrans Pf/S

Assigned to ESKOM Electricity 440101088/ 2012/2013 440101088 |Free State Lehlwa PiS

Assigned to ESKOM Electricity 444510287/E R 160,000]2012/2013 444510287 Free State Vrede:Lilamani:Pf/S
Assigned to Free State PED Electricity 444510021/E R 150,000|2012/2013 444510021|Free State Vrede:Dinasdeel:Pf/S
Assigned to ESKOM Electricity 441304103/E 2012/2013 441304103|Free State Luiperdsrant Pf/S

Assigned to ESKOM Electricity 440101140/E 201212013 440101140{Free State Madrid Pf/S

Assigned to ESKOM Electricity 442701043/ 201212013 442701043 |Free State Mak bank Pf/S
Assigned to Free State PED Electricity 444510299/F 201212013 444510299 |Free State Mapaila PfS

Assigned to ESKOM Electricity 442008146/E 20122013 442008146 |Free State Mariendal Pf/S

Assigned to ESKOM Electricity 441705043/E 201212013 441705043 |Free State Matela Pf/S

Assigned to ESKOM Electricity 441705205/E 2012/2013 441705205 |Free State Mbeka PHS

Assigned to ESKOM Electricity 440808162/E R 150,000/2012/2013 440808162|Free State Bultfontein:Mcgrathspark :Pf/S
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Assigned to Free State PED Electricity 444510012/ R 150,000|2012/2013 444510012|Free State Vrede:Kaalfontein:Pf/S

Assigned to ESKOM Electricity 441811044/E 201212013 441811044|Free State Merlewood Pf/S

Assigned to ESKOM Electricity 441705118/ 201212013 441705118 |Free State Meulrivier PHS

Assigned to ESKOM Electricity 444510057/ 201212013 444510057|Free State Midelrust P#S

Assigned to ESKOM Electricity 442008196/E 2012/2013 442008198|Free State Misgun Pf/S

Assigned to ESKOM Electricity 444908317/E 2012/2013 444908317 |Free State Mmabana P/S

Assigned fo ESKOM Electricity 441610117/E 2012/2013 441610117]Free State Mmathoto PH/S

Assigned to ESKOM Electricity 442710126/E 2012/2013 442710126|Fiee State Modiya PHS

Assigned fo Free State PED Electricity 442506036/E 2012/2013 442506036 Free State Moeding Pf/S

Assigned to ESKOM Electricity 444408119/ 2012/2013 444408119]Free State Molapohadi P#/S

Assigned to Free State PED Electricity 440808030/E 2012/2013 440808030]Free State Molebedi Pf/S

Assigned to ESKOM Electricity 441610023/ 2012/2013 441610023|Free State Mooigelegen Pf/S

Assigned to ESKOM Electricity 442508187/E 2012/2013 442506187|Free State Mooiviakte Pf/S

Assigned to ESKOM Electricity 440404046/E R 150,000}20142/2013 440404046]Free State Christiana:Motheu :P#S

Assigned to ESKOM Electricity, 442411107/E 2012/2013 442411107 |Free State Motsu PH#S

Assigned to ESKOM Electricity 442506137/E R 150,000/2012(2013 442506137|Free State Kroonstad:Nahana :Pf/S

Assigned to ESKOM Electricity 440506120/E 2012/2013 440506120|Free State Naledibenya Pf/S

Assigned to ESKOM Electricity 442506045/ R 150,000{2012/2013 442506045|Free State Edenville:Nokanapedi:P/S

Assigned to ESKOM Electricity 440101040/ 2012/2013 440101040]Free State Noeait Kondenken Pf/S

Assigned to ESKOM Electricity 442506263/E 2012/2013 442506253 [Free State NovagScotia PfS

Assigned to Free State PED Electricity 442506161/E 2012/2013 442506161|Free State Ntutuballe Pf/S

Assigned to ESKOM Electrigity 444510317/E 2012/2013 444510317|Free State Nuwejaarshoek Pi/S

Assigned to ESKOM Electricity 441705056/E 2012/2013 441705056 |Free State Nyosana Pi/S

Assigned to Free State PED Electricity 440808178/E R362,64612012/2013 440808178|Free State Ons.Sin

Assigned to ESKOM Electricity 441706021/E 2012/2013 441705021|Free State Onsrus Pf/S

Assigned to ESKOM Electrigity 445203095/E 2012/2013 445203095{Free State Oostenryk PfIS

Assigned to Free State PED Electricity 442008207/E 2012/2013 442008207 ]Free State Oranjekuil PfiS

Assigned to Free State PED Electricity 442506153/E 201212013 442506153|Free State Oslaagte Pi/S

Assigned to ESKOM Electricity 442411117/ 2012/2013 442411117|Free State Qu, Skuur Pf/S

Assigned to ESKOM Electricity 442008169/E 2012/2013 442008189|Free State Overiyzel PHS

Assigned to ESKOM Electricity 444510043/E 2012/2013 444510043 |Free State Padlangs PfiS

Assigned to ESKOM Electricity 440808124/ 201212013 440808124|Free State Ponong Pf/S

Assigned to ESKOM Electricity 441407117/ 2012/2013 441407117|Free State Prikkel Pf/S

Assigned to ESKOM Electricity 442008071/E 2012/2013 442008071 Free State Rabonie PfiS

Assigned to ESKOM Electricity 441501012/E 2012/2013 441501012]Free; State Radikgomo Pf/S

Assigned to ESKOM Electricity 440404267/ 201212013 440404267 |Free State Randjies PfS

Assigned to Free State PED Electricity 444908236/E 2012/2013 444908236|Free State Rappardsviakte Pi/S

Assigned to ESKOM Electricity 442506206/ 2012/2013 442506206Free State Rehabile Pf/S

Assigned to ESKOM Electricity 444510296/E 2012/2013 444510296|Free State Reithutile P#S

Assigned to Free State PED Electricity 441705134/1E 2012/2013 441705134 |Free State Roceo Pf/S

Assigned to ESKOM Electricity 441811003/E 2012/2013 441811003]Free State Rooderand Pfi§

Assigned to ESKOM Electricity 441811165/ R 150,000{2012/2013 441811165|Free State Heilbron:Saaiplaas :Pf/S

Assigned to ESKOM Electricity 444306003/E 2012/2013 444306003|Free State Sandlawana Pf/S
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Assigned to ESKOM Electricity 440808142/ R 150,00012012/2013 440808142 |Free State Bultfontein:Sardinia Pf/S:PfiS
Assigned to ESKOM Electricity 440506133/E R 150,00012012/2013 440506133 [Free State Bothaville:Seka :Pf/S
Assigned to ESKOM Electricity 443410180/E 2012/2013 443410180|Free State Sekhaahla PfiS
Assigned to ESKOM Electricity 441810081/E 2012/2013 441810081|Free State Sibongile PiIS

Assigned to ESKOM Electricity 441705008/E 2012/2013 441705008|Free State Siloam P/S

Assigned to ESKOM Electricity 444510292/E 2012/2013 444510292|Free State Sithokozile PfIS
Assigned to ESKOM Electricity 440808077/E R 150,000]2012/2013 440808077 |Free State Bultforitein: Sommerso :Pf/S
Assigned to ESKOM Electricity 440704110/E 2012/2013 440704110[Free State Stemreg Pi/S

Assigned to ESKOM Electricity 440808211/E 2012/2013 440808211 |Free State Summerville Pf/S
Assigned to ESKOM Electricity 444206171/ R 150,000]2012/2013 444206171|Free State Kroonstad: Tasmania:P/S
Assigned to ESKOM Electricity 444510206/E 2012/2013 444510206|Free State Tebelo Pf/S

Assigned to ESKOM Electricity 4401010298 2012/2013 440101029|Free State Thabo PfS

Assigned to ESKOM Electricity 442411423(E 2012/2013 442411123|Free State Thabo-Leratho Pf/S
Assigned to ESKOM Electricity 444008195/E R 150,000|2012/2013 444008195|Free State Theunissen:Leboneng :Pf/S
Assigned to Free State PED Electricity 444306201/E 2012/2013 444306201|Free State Tidor Pf/S

Assigned to ESKOM Electricity 441811089/E 201212013 441811089(Free State Tiisetsa Pf/S

Assigned to ESKOM Electricity 444510238/ 2012/2013 444510238 (Free State Tlokoeng PfIS

Assigned to ESKOM Elegtricity 440304004/ 2012/2013 440304004 |Free State Tsholofelo PHS
Assigned fo ESKOM Electricity 440704068/ 2012/2013 440704068 Free State Tuinplaas PfS

Assigned to ESKOM Electricity 444510242/E 2012/2013 444510242|Free State Tumeleng Pf/S

Assigned to ESKOM Electricity 444510243/E 2012/2013 444510243|Free State Tweedegeluk Pf/S
Assigned to ESKOM Electricity 443410256/ 2012/2013 443410256|Free State Uitkyk PfIS

Assigned to ESKOM Electricity 441705035/E 2012/2013 441705035|Free State Verjaarsdag Pf/S
Assigned to ESKOM Elestricity. 440404065/E 2012/2013 440404065(Free State Verwisseling Pf/S
Assigned to ESKOM Electricity 442506146/E 2012/2013 442506146|Free State Victoriadam Pf/S
Assigned to ESKOM Electricity 444306239/ 20122013 444306239|Free State Vierfontein Pf/S
Assigned to Free State PED Electricity 440704208/E 201272013 440704206|Free State Vierkant P#S

Assigned to Free State PED Electricity 441610046/E. 2012/2013 441610046|Free State Vincent PHS

Assigned to Free State PED Electricity 440808286/ 2012/2013 440808286]Free State Vlakleegte PH/S
Assigned to Free State PED Electricity 442506108/E 2012/2013 442506108|Free State Vogelstruisfontein PHS
Assigned to Free State PED Electricity 444510362/E 201212013 444510362|Free State Wilhelm PH#S

Assigned to ESKOM Electricity 440506123/E 2012/2013 440506123|Free State Winkelpos Pf/S
Assigned to ESKOM Electricity 440304019/ 2012/2013 440304019|Free State Witfontein Pf/S

Assigned to ESKOM Electricity 442411196/E R 150,000{2012/2013 442411196)Free State Koppies: Witkoppies :Pi/S
Assigned to ESKOM Electricity 444008269/ 201212013 444008269|Free State Wynandfontein Pf/S
Assigned to ESKOM Electricity 443701182/E 2012/2013 443701182|Free State Zoopjesfontein Pf/S
Assigned to Free State PED Sanitation 443011077/S Ri6612012/2013 443011077]Free State Boholong Pf/S

FS(S)1 Sanitation 440506012/ R §10,000]2013/2014 440506012|Free State Brakkuil PiS

Assigned to Free State PED Sanitation 440704189/S R 68}2012/2013 440704189|Free State Qliefontein PHS
Assigned fo Free State PED Sanitation 440808287/S R 8712012/2013 440808287 |Free State Difateng P/S

Assigned fo Free State PED Sanitation 441501085/S R 114[2012/2013 441501085|Free State Fouriesburg:Breda :Pf/S
FS(S) 1 Sanitation 441501164/S R 510,000]2013/2014 441501164 |Free State Fouriesia P/S

FS(S)1 Sanitation 444611204/ R 910,000]2013/2014 444611204|Free State Goudini Pf/S
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Assigned to Free State PED Sanitation 440404196/8 R 83]2012/2013 440404198 |Free State Craslaagte Pf/S

Assigned to Free State PED Sanitation 441912017/S R 87]2012/2013 441912017|Free State Dikgomong Pf/S

Assigned to Free State PED Sanitation 440404158/ R 67]12012/2013 440404158 |Free State Hertzogville:Bontleng :P#S

FS(S)1 Sanitation 444306150/S R 283,558[2018/2014 444306150|Free State Kgatelopele Pf/S

FS(S)1 Sanitation 444306121/S R 171,627{2013/2014 444306121]Free State Leoka PffS

FS(S)1 Sanitation 440404071/S R 510,000}2013/2014 440404071]Free State Letshego Pf/S

Assigned to Free State PED Sanitation 4427010431S R 171,827]2012/2013 442701043Free State Makawaansbank Pf/S

Assigned to Free State PED Sanitation 442506045/S R 66]2012/2013 442506045|Free State Edenville:Nokanapedi:Pf/S

FS(S)1 Sanitation 440506086/ R 910,000]2013/2014 440506086 |Free State Phakiso P#/S

Assigned to Free State PED Sanitation 440808133/S R 8312012/2013 440808133|Fres State Sanniesguns Pf/S

Assigned fo Free State PED Sanitation 440808142/S R 74[2012/2013 440808142|Free State Bultfontein:Sardinia Pf/S:Pf/S

Assigned to Free State PED Sanitation 440506133/S R 510,000]2012/2013 440506133 [Free State Bothaville:Seka :PH/S

FS(8)1 Sanitation 445008003/S R 283,558|2013/2014 445008003|Free State Summerfield PHS

FS(S)1 Sanitation 440506079/S R §10,000|2013/2014 440506079|Free State Tebello PS

Assigned to Free State PED Sanitation 444008195/S R 510,000{2012/2013 444008195|Free State Theunissen:Leboneng :P/S

Assigned to Free State PED Sanitation 440303124/S R 269{2012/2013 440303124|Free State Tierpoort:Kgotsofalo: /S

FS(S)1 Sanitation 444510242/S R1283,558|2013/2014 444510242|Free State Tumelong PfiS

Assigned to Free State PED Sanitation 443410256/S R 81]2012/2013 443410256|Free State Uitkyk:Pf/S

Assigned to Free State PED Sanitation 444306239/S R 79]2012/2013 444306239|Free State Vierforitein Pf/S

FS (W) 1 Water 440101086/W R 400,000{2013/2014 440101086|Free State Aasvoélkrans PHS

Assigned to Free State PED Water 442506122W R 400,000{2012/2013 442506122|Free State Kroonstad:Amacilia :PfiS

FS(W) 1 Water 500101528W R 413,245|2013/2014 500101528 |Free State Amahabe P

Assigned to Free State PED Water 442506284/W R 400,000]2012/2013 442506284|Free State Banjaland PfiS

Assigned to Free State PED Water 442510030/W R400,000{2012/2013 442510030|Free State Steynsrus:Banklaagte:Pf/S

FS (W) 1 Water 441705130W R 200,000[2013/2014 441705130[Free State Belgie Pf/S

FS(W)1 Water 440506012/W R 200,000{2013/2014 440506012]|Free State Brakkuil P#S

Assigned to Free State PED Water 440808287/W R 400,000[2012/2013 440808287 |Free State Difateng Pf/S

FSW)1 Water 440101102 R 1,068,54012013/2014 440101102]Free State Duikfontein Pf/'S

FS (W) 1 Water 442710070W R 1,068,640|2013/2014 442710070|Free State Eendrag Pf/S

FS (W) 1 Water 440101103W R 1,068,540]2013/2014 440101103 |Free State Emden PfiS

FS (W) 1 Water 441705089/W R 1,068,54012013/2014 441705089(Free State Emfulaneni Pf/S

FS(W)1 Water 441705090/W R 1,068,54012013/2014, 441705090|Free State Esihlahleni Pf/S

Assigned to Free State PED Water 441811091/W R 1,068,54012012/2013 441811091|Free State Fezile Dabi

Assigned to Free State PED Water 444510301/W R 400,000{2012/2013 444510301 {Free State Fezile Dabi

FS(W 1 Water 444706132/W R 1,068,540[2013/2014 4417051321Free; State Gedenk PHS

FS (W) 1 Water 444611204/W R 910,000/2013/2014 444611204 [Free State Goudini PfS

FS(W) 1 Water 443410061/W R 1,068,540(2013/2014 443410061 [Free State Grasnek Pi/S

FS (W) 1 Water 442710014/W R 400,000]2013/2014 442710014 (Free State Hans Rautenbach PfS

Assigned fo Free State PED Water 441610104/W R 400,000{2012/2013 441610104 |Free State Frankfort:Hartebees PfiS:Pf/S

FS (W)1 Water 442807055MW R 400,000]2013/2014 442807055|Free State Helena P/S

Assigned to Free State PED Water’ 440101074W R 200,000(2012/2013 440101074|Free State Helena Slabberts Pf/S

Assigned to Free State PED Water 440404158/W R 400,000[2012/2013 440404158|Free State Hertzogville:Bontleng :PH/S

Assigned to Free State PED Water 440404023W R 400,000]12012/2013 440404023 Free State Hertzogville:Metsi A Hare:Pf/S
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Assigned to Free State PED Water 444306190W R 200,000{2012/2013 444308190Free State Viljoenskroon:Friestand :Pf/S
Assigned to Free State PED Water 442411016/W R 78,540{2012/2013 442411016|Free State Inlandsee If/S
FS(W) 1 Water 443701070/ W R 1,068,540|2013/2014 443701070|Free State Kahisano Pf/S
FS(W)1 Water 441407071/W. R 400,00012013/2014 441407071Free State Keta Pf/S
FS(W)1 Water 444510027 R 200,000]2013/2014 444510027 {Free State Kismet PiS
FS(W)1 Water 440404085/W. R 400,000]2013/2014 440404085|Free State Kopseer Pf/S
Assigned to Free State PED Water 440808137/W R 400,000{2012/2013 440808137|Free State La Riviera PHS
FS (W) 1 Water 443701133W R 200,000(2013/2014 443701133|Free State Langberg Grote Pf/S
Assigned to Free State PED Water 444206046/W R 400,000|2012/2013 444206046|Free State Lehlohonolo Pf/S
FS (W) 1 Water 440101088/W R 200,000{2013/2014 440101088 |Free State Lehlwa PfiS
Assigned to Free State PED Water 444412018/W R 400,000{2012/2013 444412018!Free State Lejweleputswa
FS (W) 1 Water 440101061/W R 1,088,540[2013/2014 440101061 |Free State Lerutie PF/S
Assigned to Free State PED Water 444510287/ W R 1,068,54012012/2013 444510287 |Free State Vrede:Lilamani:Pf/S
Assigned to Free State PED Water 444206085(W R 400,000{2012/2013 444206085|Free State Lood Klopper Pf/S
FS (W1 Water 445105191/W R 1,068,540{2013/2014 445105191|Free State Majweng if/S
Assigned to Free State PED Water. 44270104 3/W R 400,000]2012/2013 442701043 |Free State Iak bank Pf/S
Assigned to Free State PED Water 44161008200 R 200,000{2012/2013 441610082|Free State Malefa PfS
Assigned to Free State PED Water 444510299W R 400,000{2012/2013 444510299 |Free State Mapaila Pi/S
Assigned to Free State PED Water 441610278/W R 400,000{2012/2013 441610278|Free State Marsala Pi/S
FSW)1 Water 440101151/W R 1,068,540(2013/2014 440101151|Free State Matoppo PfiS
Assigned to Free State PED Water 440808162/W R 400,0002042/2013 440808162Free State Bultfontein:Mcgrathspark :Pf/S
Assigned fo Free State PED Water 444808281/W R 400,000}2012/2013 444908281(Free State Middelpan Pf/S
FS(W)1 Water 444510057/ W R 200,000{2013/2014 444510057 [Free State Midelrust Pi/S
FS (W) 1 Water, 443807260/W R 400,000]2013/2014 443907260{Free State Mmafane P/S
FS (W) 1 Water 442710126/W R 1,068,540]2013/2014 442710126{Free State Modiya Pf/S
FS (W) 1 Water 443907264/W R 400,000]2013/2014 443907264 |Free State Mokgothu P/S
FS (W) 1 Water 4444081190 R 200.000{2013/2014 444408119|Free State Molapohadi Pf/S
FS (W) 1 Water 443701087/ R™,068,540{2013/2014 443701037 |Free State Molekane Pf/S
Assigned to Free State PED Water 440404046/ R 400,000{2012/2013 440404046 Free State Christiana:Motheu :PfiS
FS (W1 Water 441705025/ R 1,068,540(2013/2014 441705025|Free State Motholong P#S
FS (W) 1 Water 442607005/ R 1,068,540(2013/2014 442607005{Free State Mullersdrift Pf/S
Assigned to Free State PED Water 442506137/W R 200,000(2012/2013 442506137 |Free State Kroonstad:Nahana :Pf/S
FS (W1 Water 440101040/W R 1,068,540(2013/2014 440101040|Free State Nooit Kondenken Pf/S
Assigred to Free State PED Water 442506253/W R 1,068,540{2012/2013 442506253 |Free State Nova Scotia PfiS
Assigned to Free State PED Water 441811191/W R 400,000{2012/2013 441811191|Free State Nuwe Engeland Pf/S
FSW)1 Water 441705056/W. R 200,000{2013/2014 441705056|Free State Nyosana PffS
Assigned to Free State PED Water 441610223W R400,000{2012/2013 441610223 |Free State Oploop PfiS
FS(W)1 Water 44451031 3W R 400,000{2013/2014 444510313 Free State Qudewoning PiS
FSW)1 Water 444510043W R 1,068,540]2013/2014 444510043 |Free State Padlangs Pf/S
FS(W) 1 Water 440506086/W R 910,000]2013/2014 440506086 |Free State Phakiso Pf/S
FS (W) 1 Water 442607035/W R'400,00012013/2014 442607035(Free State Phedisano PfiS
Assigned to Free State PED Water 440808081/W R 400,00012012/2013 440808081 Free State Piccanin P#S
FS (W) 1 Water 440101131 R 1,068,540§2013/2014 440101131Free State Pietershof PfiS
[Fite] Status: For approval
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FS (W) 1 Water 441501012W R 1,068,540]2013/2014 441501012[Free State Radikgome P#S

Assigned to Free State PED Water 441610350 R 400,000{2012/2013 441810350|Free State Ramona Pf/S

Assigned to Free State PED Water 442506206/\W R 1,068,540(2012/2013 442506206|Free State Rehabile PfiS

FS(W) 1 Water 444510296/W R.1,068,540]2018/2014 444510296Free State Reithutile PfiS

FS(W}1 Water 441407279/W. R 400,000§2013/2014 441407279|Free State Roosfontein Pf/S

Assigned to Free State PED Water 441811165W R 400,000}2012/2013 441811185|Free State Heilbron:Saaiplaas :Pf/S

Assigned to Free State PED Water 4405061330 R 400,000]2012/2013 440506133 |Free State Bothaville:Seka :Pf/S

FS (W1 Water 442807172/W R 400,000{2013/2014 442807172|Free State Silas PfIS

FS (W1 Water 441705008/W R 1,068,540[2013/2014 441705008 Free State Siloam Pf/S

FS(W 1 Water 441705003/W R 400,000]2013/2014 441705003 Free State Smaldsel PfS

Assigned to Free State PED Water 440808077/W R 400,000{2012/2013 440808077]Free State Bultfontein:Sommerso :PfiS

FS (W) 1 Water 441002011/W R 400,000{2013/2014 441002011 Free State St Juda

Assigned to Free State PED Water 441811005/W) R 400,000{2012/2013 441811005]Free State Stratford Pf/S

FS (W) 1 Water 440101201/ R 400,000{2018/2014 440101201|Free State Susanna PHS

Assigned fo Free State PED Water 444008016/W. R 400,000{2012/2013 444008016]Free State Swaelfontein Pf/S

Assigned to Free State PED Water 444206171/ R 400,000{2012/2013 444206171|Free State Kroonstad:Tasmania:PfiS

FS(W) 1 Water 442908145/W, R400,000{2013/2014 442908145|Free State Thabang Pf/S

Assigned fo Free State PED Water 444008195 R 400,000{2012/2013 444008195|Free State Theunissen:Leboneng :PH/S

FS(W)1 Water 444510242/W R 200,000{2013/2014 444510242|Free State Tumelong PHS

Assigned to Free State PED Water 443410256W R 1,068,54012012/2043 443410256]Free State Uitkyk P/S

FS (W) 1 Water 441705036/W R 400,000]2013/2014 441705036]Free State Vadersgift Pf/S

FS (W) 1 Water 441705035W R 1,068,540/2013/2014 441705035]Free State Verjaarsdag PfiS

Assigned to Free State PED Water 440404065/W R 400,000(2012/2013 440404065|Free State Verwisseling Pf/S

FS (W1 Water 443410336/W R 1,068,540|2013/2014 443410336|Free State Vetpan PfiS

Assigned to Free State PED Water 444306239W R 400,000]2012/2013 444306239[Free State Vierfontein PfiS

FS (W1 Water 443410252/W R 1,068,540/2013/2014 443410252Free State Vishoek PHS

Assigned to Free State PED Water 444908181/W R 400,000]2012/2013 444908181|Free State Volstruispan PH/S

Assigned to Free State PED Water 440506123/ R 400,000]2012/2013 440606123 Free State Winkelpos Pf/S

Assigned to Free State PED Water 442411196/W R 400,000/2012/2013 442411196|Free State Koppies:Witkoppies :Pf/S

FS(W) 1 Water 444308167/W R 400,000]2013/2014 444306167 [Free State Wanderkring Pf/S

Assigned to Free State PED Water 444008269/W R 400,000(2012/2013 444008269 |Free State Wynandfontein Pf/S

GP ()1 Inappropriate structures 700241852/1 R 25,000,000]2013/2014. 700241852|Gauteng Gontse Primary School

GP ()1 Inappropriate structures 70092460211 R 25,000,0002013/2014- 700924602|Gauteng Sikhufisile Primary Schocl

GP ()1 Inappropriate structures 700271072/ R 0[2013/2014 700271072|Gauteng Starkey Weyer Primary

Assigned to GP Electricity 700841073/E 2012/2013 700341073 |Gauteng Pheasant Folly Primary Farm School

Assigned to GP Electricity 700341321/ 201212013 700341321]Gauteng Thabotona Primary Farm School

Assigned to Gauteng PED Sanitation 700101269/8 R 510,000{2012/2013 700101269[Gauteng 0

GP(8)1 Sanitation 700911205/ R 7862013/2014 700911205} Gauteng Mickotwa Dube Primary School

GP (9)1 Sanitation 700911481/, R 789]2013/2014 700911481{Gauteng Nick Mpshe Secondary School

GP (8)1 Sanitation 700911638/ R 853]2013/2014 700911638|Gauteng Philimo Montsho Primary School

GP ()1 Sanitation 700811794/8 R 878(2013/2014 700911794 | Gauteng Refalotse Primary School

GP(S}1 Sanitation 700911798/S R 778]|2013/2014 700911798 Gauteng Refilwe Primary School

GP (S}1 Sanitation 700911801/S R 786/2013/2014 700911801] Gauteng Reimolotswe Primary School
[File] Status: For approval
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GP ()1 Sanitation 700911994/ R 805]2013/2014 700911994 1Gauteng Siamisang Primary School

Assigned to Gauteng PED Sanitation 700260349/S R 510,000/2012/2013 700260349{Gauteng Ekurhuleni North

Assigned to Gauteng PED Sanitation 700260323/S R 510,000]2012/2013 700260323 |Gauteng Ekurhuleni North

Assigned to Gauteng PED Sanitation 700261694/S R 510,000]2012/2013 700261694 |Gauteng Ekurhuleni North

Assigned to Gauteng PED Sanitation 700261438/S R 510,000]2012/2013 700261438 |Gauteng Ekurhuleni North

Assigned to Gauteng PED Sanitation 700260026/S R 510,000)12012/2013 700260026|Gauteng Birch Acres Primary

Assigned to Gauteng PED Sanitation 700260752/S R 510,00012012/2013 700260752{Gauteng Entshonalanga Primary

Assigned to Gauteng PED Sanitation 700250258/S R 510,000]2012/2013 700250258 |Cauteng H/S Monument Secondary School

Assigned to Gauteng PED Sanitation 700270819/ R 510,000{2012/2013 700270819|Gauteng Kgothalang Secondary School

Assigned to Gauteng PED Sanitation 700240838/S R §10,000]2012/2013 700240838}Gauteng Kokotla Secondary School

Assigned to Gauteng PED Sanitation 700240853/ R 510,000|2012/2013 700240853|Gauteng Kondelelani Secondary School

Assigned tc Gauteng PED Sanitation 700252262/S R 510,000/2012/2013 700252262|Gauteng Mandisa Shiceka Secondary School

Assigned to Gauteng PED Sanitation 700261431/8 R 510,000)2012/2013 700261131|Gauteng Nyiko Primary

Assigned to Gauteng PED Sanitation 700270921/ R 510,000|2012/2013 700270991 Gauteng Phahama Secondary School

Assigned to Gauteng PED Sanitation 700912018/S R 510,000[2012/2013 700912018|Gauteng St Camillus Primary School

Assigned fo Gauteng PED Sanitation 700912053/S R 510,00012012/2013 7009120563]|Gauteng Tane Primary School

Assigned to Gauteng PED Sanitation 7002519831S R 510,000]2012/2013 700251983|Gauteng Thusong Primary School

Assigned to Gauteng PED Sanitation 700252784/S R 510,000]2012/2013 700252784|Gauteng Thuthuzekani Primary School

Assigned fo Gauteng PED Sanitation 700270934/S R 510;00012012/2013 700270934 |Gauteng Thuto Lehakwe Secondary Scheol

Assigned to Gauteng PED Sanitation 700910514/8 R 510,000]2012/2013 700910514 {Gauteng Tshwane North

Assigned to Gauteng PED Sanitation 700910680/S R 510,000]2012/2013 700910680]Gauteng Tshwane North

KZ ()1 Inappropriate structures 500414622/1 R 25,792,789{2013/2014 500414622 [KwaZulu Natal |Enhlanhleni

KZ ()1 Inappropriate structures 500163799/ R126,239,357{2013/2014 500163799[KwaZulu Natal [Ingweni Phaphama P

KZ ()1 Inappropriate structures 500185777/1 R 28,076,20212013/2014 500185777 |KwaZulu Natal {Lembe P

Assigned to ESKOM Electricity 500428571/E 2012/2013 500428571 [KwaZulu Natal “{Thembalihle Js

Assigned to ESKOM Electricity 500105413/E 2012/2013 500105413 [KwaZulu Natal_.|Bangnek Jp

Assigned to ESKOM Electricity 500106153/E 20122013 500106153 |KwaZulu Natal|Bathembu H

Assigned to ESKOM Electricity 500109002/E 2012/2013 500109002{KwaZulu Natal|Bhekizwe P

Assigned to ESKOM Electricity 500325156/E 2012/2013 500325156 ]KwaZulu Natal; |Bhekumkhonto P

Assigned to ESKOM Electricity 500110778/E 201212013 500110778|KwaZulu Natal |Bogwe P

Assigned to ESKOM Electricity 500423798/ 2012/2013 500423798|KwaZulu Natal |Bonginceba Sp School

Assigned to ESKOM Etectricity 500112110/E 2012/2013 500112110|KwaZulu Natal |Braksloot Lp

Assigned to ESKOM Electricity 500112517/E 2012/2013 500112517 |KwaZulu Natal _|Broodspruit P

Assigned to ESKOM Electricity 500112850/E 2012/2013 500112850]KwaZulu Natal |Bubu P

Assigned to ESKOM Electricity 500423946/ 201212013 500423946{KwaZulu Natal |Bungende Js School

Assigned to ESKOM Electricity 500423983/E: 2012/2013 500423983 |KwaZulu Natal |Cabane Js School

Assigned to ESKOM Electricity 500128020/E 2012/2013 500128020{KwaZulu Natal [Ekhombela P

Assigned to ESKOM Electricity 500424723(E 2012/2013 500424723 |KwaZulu Natal [Elukolweni Js School

Assigned to ESKOM Electricity 500424760/E 20122013 500424760|KwaZulu Natal |Eluxolweni Sp School

Assigned fo ESKOM Electricity 500343027/E 2012/2018 500343027 |[KwaZulu Natal |Emagugeni P

Assigned fo ESKOM Electricity 500131091/E 2012/2013 500131091 |KwaZulu Natal |Emandleni P

Assigned to ESKOM Electricity 500136678/E 20122013 500136678 |KwaZulu Natal |Engudumeni P

Assigned to ESKOM Electricity 500137751/ 201212013 500137751 KwaZulu Natal [Enkovukeni P
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Assigned to ESKOM Electricity 500138602/E 2012/2013 500138602[KwaZulu Natal |Entumeni P
Assigned fo ESKOM Electricity 500139527/E 2012/2013 500139527 |KwaZulu Natal |Eqweleni P
Assigned fo ESKOM Electricity 500140748/E 2012/2013 500140748 [KwaZulu Natal |[Esimanyama P
Assigned to ESKOM Electricity 500141377/ 2012/2013 500141377|KwaZulu Natal |Esigwaqweni P
Assigned to ESKOM Electricity 500141636/E 2012/2013 500141636|KwaZulu Natal [Esokheni H
Assigned to ESKOM Electricity 500142006/E 2012/2013 500 142006|KwaZulu Natal |Esweni P
Assigned to ESKOM Electricity 500316572/E 2012/2013 500316572|KwaZulu Natal [Ezinhlabeni S
Assigned to ESKOM Electricity 500149850/ 2012/2013 500149850|KwaZulu Natal |Glenrust P
Assigned to ESKOM Electricity 500152292/E 20122013 500152292 |KwaZulu Natal |Gubazi P
Assigned to ESKOM Electricity 500152403/ 2012/2013 500152403|KwaZuluNatal |Gubuzela P
Assigned to ESKOM Electricity 500153106/E 2012/2013 500153106|KwaZulu Natal [Haig P
Assigned to ESKOM Electricity 500159729/E 2012/2013 500159729 [KwaZulu Natal. |Ihlathi P
Assigned to ESKOM Electricity 500162874/ 201212013 500162874 |KwaZulu Natal [Indulwana P
Assigned to ESKOM Electricity 500166426/E. 2012/2013 500166426|KwaZulu Natal |Intuthuko P (Hlobane)
Assigned to ESKOM Electricity 500310467/E 2012/2013 500310467 [KwaZulu Natal {lsivunguvungu Hs
Assigned to ESKOM Electricity 500170089/E 2012/2013 500170089 [KwaZulu Natal“flwangu Cp
Assigned to ESKOM Electricity 500314811/E 2012/2013 500314611 [KwaZulu Natal " [Julukani Jp
Assigned to ESKOM Electricity 500172161/E 201212013 500172161|KwaZulu Natal [Kaleni:Combined P
Assigned to ESKOM Electricity 500172864/E 2012/2013 500172864 |KwaZulu Natal [Khalanyoni P
Assigned 1o ESKOM Electricity 500426018/E 20122013 500426018;KwaZulu Natal |Khayelitsha Jp Schoo!l
Assigned to ESKOM Electricity 500174418/E 2012/2013 500174418{KwaZulu Natal [Khethwayo P
Assigned to ESKOM Electricity 500174603/E 2012/2013 500174603 |KwaZulu Natal [Khofi P
Assigned to ESKOM Electricity 500174936/E 2012/2013 500174936|KwaZulu Natal [Khukhulela P
Assigned to ESKOM Electricity 500175158/E 2012/2013 500175158|KwaZulu Natal _[Khulanjalo P
Assigned to ESKOM Electricity 500177119/ 2012/2013 500177119[|KwaZulu Natal [Kongalana P
Assigned to ESKOM Electricity 600179820/E 2012/2013 500179820 [KwaZulu Natal |Kwajazi P
Assigned to ESKOM Electricity 500181559/ 2012/2013 500181559|KwaZuiu Natal |Kwampofu P
Assigned to ESKOM Electricity 500181744/E 201272013 500181744 [KwaZulu Natal |Kwamshudu P
Assigned to ESKOM Electricity 500312798/E 2012/2013 500312798 |KwaZulu Natal"|Kwapitela P
Assigned to ESKOM Electricity 500189070/E 201212013 500189070{KwaZulu Natal {Luthando H
Assigned to ESKOM Electricity 500196655/E 20122013 500198655]KwaZulu Natal “{Mange P
Assigned to ESKOM Electricity 500198986/ 20122013 500198986]KwaZulu Natal |Maqulusini Public
Assigned to ESKOM Electricity 500426647/E 2012/2013 500426647 |KwaZulu Natal |Masakhane Jp Schaol
Assigned to ESKOM Electricity 500201502/E 2012/2013 500201502 [KwaZulu Natal _|Mathafeni P
Assigned to ESKOM Electricity 500325783/ 2012/2013 500325783 |KwaZulu Natal [Mathukuluta S
Assigned to ESKOM Electricity 500206016/E 2012/2013 500206016|KwaZulu Natal [Mdansane P
Assigned to ESKOM Electricity 500206349/E 2012/2013 500206349 |KwaZulu Natal [Mdombolo P
Assigned to ESKOM Electricity 500208606/E 2012/2013 500208606|KwaZulu Natal [Mfihlelwane P
Assigned to ESKOM Electricity 500335183/ 2012/2013 500335183 |KwaZulu Natal |Mfushane P
Assigned to ESKOM Electricity 500211603/ 201212013 500211603]KwaZulu Natal |Mkhabela P
Assigned to ESKOM Electricity 500211714/E 2012/2013 500211714 |KwaZulu Natal _[Mkhaya P
Assigned to ESKOM Electricity 500212824/E 2012/2013 500212824 ]KwaZulu Natal |Mioli P
Assigned to ESKOM Electricity 500214193/E 2012/2013 500214193]KwaZulu Natal |Mnyayiza P
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Assigned to ESKOM Electricity 500216265/E 201212013 500216265]KwaZulu Natal |Mpengwana P

Assigned to ESKOM Electricity 500217486/E 201212013 500217486|KwaZulu Natal |Mpumaze P

Assigned to ESKOM Electricity 500218003/E 2012/2013 500219003 |KwaZulu Natal |Mthawenga P

Assigned to ESKOM Electricity 500327265/E 201212013 500327265|KwaZulu Natal |Mtshelekwane S

Assigned to ESKOM Electricity 500220466/E 2012/2013 500220466 |KwaZulu Natal |Muhlekazi P

Assigned to ESKOM Electricity 500307214/ 201212013 500307211|KwaZulu Natal |Muntuyedwa Lp

Assigned to ESKOM Electricity 500221693/E 2012/2013 500221593|KwaZulu Natat |Mvutshini H

Assigned to ESKOM Electricity 500224072/E 2012/2013 500224072 ]KwaZulu Natal |Ndabambi C

Assigned to ESKOM Electricity 500427202/E 2012/2013 500427202{KwaZulu Natal |Ndlozana Jp School

Assigned to ESKOM Electricity 500227476/E 2012/2013 500227476 [KwaZuluNatal |Ngazini Js

Assigned to ESKOM Electricity 500229955/E 2012/2013 500229955 |KwaZulu Natal |Nhianhlayethu §

Assigned to ESKOM Electricity 500230288/ 2012/2013 500230288 |KiwaZulu'Natal {Nhiokomo P

Assigned to ESKOM Electricity 500231065/ 2012/2013 500231065[KwaZulu Natal {Njengabantu

Assigned to ESKOM Electricity 5003036589/E 2012/2013 500303659 |KwaZulu Natal |Nkonza S

Assigned to ESKOM Electricity 500232471/E 2012/2013 500232471|KwaZulu Natal,. |Nkonzweni P

Assigned to ESKOM Electricity 500427424/E 2012/2013 500427424 [KwaZulu Natal “JNomeva Vukazi Sp School

Assigned to ESKOM Electricity 500333998/E 2012/2013 500333999 |KwaZulu Natal “|Nongoma Finishing

Assigned to ESKOM Elegtricity 500337514/E 201212013 500337514 |KwaZulu Natal{"|Nsonyane P

Assigned to ESKOM Electricity 500243312/ 2012/2013 500243312|KwaZulu Natal | Okhalweni P (Hlobane)

Assigned fo ESKOM Electricity 500303696/ 2012/2013 500303696 |KwaZulu Natal [|Okhulana Lp

Assigned to ESKOM Elegtricity 500244385/E 2012/2013 500244385|KwaZulu Natal '|@ppermanskraal Public P

Assigned to ESKOM Electricity 500310763/ 2012/2013 500310763|KwaZulu Natal |Phakemani P

Assigned to ESKOM Electricity 5002487 14/E: 2012/12013 500248714 |KwaZulu Natal |Philani P (Nqutu)

Assigned to ESKOM Electricity 500251341/E 2012/2013 500251341 KwaZulu Natal "{Potspruit P

Assigned to ESKOM Electricity 500291671/E 201212013 500291671|KwaZulu Natal “{Qalindlela P

Assigned to ESKOM Electricity 500427757/E 2012/2013 500427757 |KwaZulu Natal..|Qondokuhle Sp School

Assigned to ESKOM Electricity 500254301/E, 201212013 500254301 |KwaZulu Natal™ |Quiashe Combined

Assigned to ESKOM Electricity 500254856/E 2012/2013 500254856 |KwaZulu Natal, |Ratang P

Assigned to ESKOM Electricity 500256706/E 2012/2013 500266708 [KwaZulu Natal |Rustfontein P

Assigned to ESKOM Electricity 500259481/E 2012/2013 500259481 [KwaZulu Natal | Schurweberg P

Assigned to ESKOM Electricity 500337440/E 2012/2013 500337440[KwaZulu Natal |Senzeleni P

Assigned to ESKOM Electricity 500261849/ 2012/2013 500261849 |KwaZulu Natal |Shengeza H

Assigned to ESKOM Electricity 500266067/E 20122013 500266067 [KwaZulu Natal |Siminza H

Assigned to ESKOM Electricity 500427942/E 2012/2013 5004279424KwaZulu Natal |Singisi Comprehensive High School

Assigned to ESKOM Electricity 500267473/E 2012/2013 500267473{KwaZulu Natal |Siphimfundo P

Assigned to ESKOM Electricity 500268324/E. 2012/2013 500268324 |[KwaZulu Natal |Sisisiwe P

Assigned to ESKOM Electricity 500341325/E 20122013 500341325|KwaZulu Natal |Sithembinhanhla S

Assigned to ESKOM Electricity 500446516/E: 20122013 500446516|KwaZulu Natal |Siyathuthuka P

Assigned to ESKOM Electricity 500272246/E 20122018 500272246 [KwaZulu Natal |Smalhoek P

Assigned to ESKOM Electricity 500428090/E 2012/2013 500428080|KwaZulu Natal |St Augustine Sp School

Assigned to ESKOM Electricity 500276945/ 201212013 500276945|KwaZulu Natal |St Victor S

Assigned to ESKOM Electricity 500278129/ 201212013 500278129 |KwaZulu Natal |Stoffelton P

Assigned to ESKOM Electricity 500428349/E 2012/2013 500428349|KwaZulu Natal |Straalhoek Sp School
{File Status: For approval
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Assigned to ESKOM Electricity 500280164/E 2012/2013 500280164 [KwaZulu Natal |Thamsanga P
Assigned to ESKOM Electricity 500285307/E 2012/2013 500285307 |KwaZulu Natal [Tshongwe P
Assigned to ESKOM Electricity 500288563/ 2012/2013 500288563 |KwaZulu Natal |Umoya Omusha P
Assigned to ESKOM Electricity 500401857/E 2012/2013 500401857 [KwaZulu Natal |Unknown Entry
Assigned to ESKOM Electricity 500292596/E 2012/2013 500292596 ]KwaZulu Natal |Voorkeur P
Assigned to ESKOM Electricity 500293225/E 20122013 500293225[KwaZulu Natal [Vukufunde P
Assigned to ESKOM Electricity 500294076/E 201212013 500294076|KwaZulu Natal }Vungatshe Aided P
Assigned to ESKOM Electricity 500298627/E 2012/2013 500298627 |KwaZulu Natal {Zamangothando §
Assigned to ESKOM Electricity 500299034/E 2012/2013 500299034 |KwaZulu Natal |Zamokwakhe S
Assigned to ESKOM Electricity 500411070/E 2012/2013 500411070|KwaZuluNatal [Zibambele P
Assigned to ESKOM Electricity 500429496/E 20122013 | 500429496|KwaZulu Natal {Zibukeli Sp School
Assigned to Kwazulu Natal PED _ [Sanitation 500423835/ R 200,000{2012/2013 500423835|KwaZulu'Natal._[Bontrand Js
Assigned to Kwazulu Natal PED __ |Sanitation 500424464/3 R 1,360,000]2012/2013 500424464 |KwaZulu Natal [Dulati C
Assigned to Kwazulu Natai PED _ [Sanitation 500341510/S. R §20,000|2012/2013 500341510]KwaZulu Natal _|Eyethu P
KZ(§)1 Sanitation 500426166/S R 530,565|2013/2014 500426166|KwaZulu Natal [Ladam Ss School
KZ{S)1 Sanitation 500446664/S R 327,444|2013/2014 500446664 |KwaZulu Natal s|[Macingwane S
KZ(8)1 Sanitation 500337292/S R:360,714|2013{2074 500337202 KwaZulu Natal™ {Mbusweni P
KZ(S)1 Sanitation 500401894/ R 364,216|2013/2014 500401894 [KwaZulu Natal [Mjabuliseni S
KZ(S) 1 Sanitation 500447071/ R 537,569(2013/2014 500447071 [KwaZulu Natal [Mpungane P
KZ(S)1 Sanitation 500446627/5 R 360,714]2013/2014 500446627 | KwaZulu Natal |Ntabende P
KZ(85) 1 Sanitation 500447256/S R 502,5482013/2014 500447256 [KwaZulu Natal [Nfeneshana P
KZ{S)1 Sanitation 500446997/ R 259,1564{2013/2014 500446997 |KwaZulu Nataf | Ntombiyodumo P
Assigned to Kwazulu Natal PED | Sanitation 500308284/S R 1,000,000{2012/2013 500308284 [KwaZulu Natal [Ralph Hardingham S
KZ (S) 1 Sanitation 500446960/S R 327.44412013/2014 500446960 |KwaZulu Natal | Sakhisizwe S
KZ (S) 1 Sanitation 500414437/8 R 740,680|2013/2014 500414437 [KwaZulu Natal [Sekusile P
KZ(S)1 Sanitation 500447293/ R 327.444[2013/2014 500447293 KwaZulu Natal [Siyabonga'S
KZ (S} 1 Sanitation 500336256/S R 259,154|2013/2014 500336256/ KwaZulu Natal |Sogadi P
Assigned to Kwazulu Natal PED | Sanitation 500428571/S R 440,000/2012/2013 500428571 |KwaZulu Natal [Thembalihle Js
KZ (S) 1 Sanitation 500442224/S R 520,000/12013/2014 500442224 | KwaZulu Natal“|Thulasizwe Ps
KZ (S} 1 Sanitation 500298442/S R 360,714]2013/2014 500288442 |KwaZulu Natal. |Zakheleni P
Assigned to Kwazulu Natal PED | Sanitation 500298479/S R 400,000{2012/2013 500298479|KwaZulu Natal “|Zakhezulu H
KZ (S) 1 Sanitation 500429311/ R 399,237|2013/2014 500429311|KwaZulu Natal [Zamani Sp School
KZ (S) 1 Sanitation 500429458/S R 514,805|2013/2014 500429459|KwaZulu Natal |Zamukulungisa Sp School
Assigned to Kwazulu Natal PED | Sanitation 500299330/ R 200,000]2012/2013 500299330[KwaZulu Natal |Zasengwa Jp
KZ(S) 1 Sanitation 500299885/S R 259,154]2013/2014 500299885 |KwaZulu Natal |Zietover P
KZ (S) 1 Sanitation 500300551/ R 259,154|2013/2014 500300551 |KwaZulu Natal |Zinqunyaneni Cp
Assigned to Kwazulu Natal PED | Sanitation 500301550/S R 640,000{2012/2013 500301550 |KwaZulu Natal |Zuzulwazi Js
KZ(S) 1 Sanitation 500100233/S R 561,208]2013/2014 500100233|KwaZulu Natal [Abantungwa H
Assigned to Kwazulu Natal PED __ |Sanitation 500100270/, R 760,000]2012/2013 500100270|KwaZulu Natal [Abaqulusi H
Assigned fo Kwazulu Natal PED__ |Sanitation 500103674/S R 200,000]2012/2013 500103674 |KwaZulu Natal {Asande Ss
KZ (S} 1 Sanitation 500104007/S R:80,000{2043/2014 500104007 |KwaZulu Natal |Asighubeke P
KZ (S} 1 Sanitation 500105339/S R 440,000{2013/2014 500106339 |KwaZulu Natal |Bangibizo Jp
KZ (S} 1 Sanitation 500105524/S R 491,166]2013/2014 500105524 |KwaZulu Natal |Banjana P
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Assigned to Kwazulu Natal PED  |Sanitation 500105968/ R 600,000{2012/2013 500105968 [KwaZulu Natal |Barnhill P
KZ (S)1 Sanitation 500106190/S R 600,000]2013/2014 500106190 |KwaZulu Natal |Bathengi Ps
Assigned fo Kwazulu Natal PED  jSanitation 500106301/S R 1,040,000{2042/2013 500106301 [KwaZulu Natal |Batshe P
Assigned to Kwazulu Natal PED _ {Sanitation 500106449/, R 360,000]2012/2013 500106449|KwaZulu Natal |Bayabonga P
Assigned to Kwazulu Natal PED  |Sanitation 500106634/ R 1,040,000)2012/2013 500106634 [KwaZulu Natal |Bazini P
Assigned to Kwazulu Natal PED  [Sanitation 500109002/ R 600,000(2012/2013 500109002[KwaZulu Natal |Bhekizwe P
KZ ()1 Sanitation 500109409/S R 280,000{2013/2014 500109409[KwaZulu Natal |Bhensela P
Assigned to Kwazulu Natal PED  |Sanitation 500109668/S R 760,00012012/2013 500109668 |KwaZulu Natal |Bhokwe S
Assigned to Kwazulu Natal PED  |Sanitation 500109705/S R 760,000{2012/2013 500109705|KwaZulu Natal |Bhokweni P
Assigned to Kwazulu Natal PED  [Sanitation 500110334/S R 360,000]2012/2013 500110334 |KwaZuluiNatal |Bivane P
Assigned to Kwazulu Natal PED _ |Sanitation 500110815/S R 760,000{2012/2013 500110815|KwaZulu Natal |Bombolo C
KZ (S} 1 Sanitation 500111148/S R 200,000(2013/2014 500111148 KiwaZulu'Natal _|Bonginduna P
Assigned to Kwazulu Natal PED _ [Sanitation 500111222/S R 760,000]2012/2013 500111222|KwaZulu Natal |Bongokuhle H
Assigned to Kwazulu Natal PED | Sanitation 5001 11703/S R 600,000(2012/2043 500111703[KwaZulu Natal |Boschkloof C
Assigned to Kwazulu Natal PED | Sanitation 500112258/ R 360,000{2012/2013 500112258 [KwaZulu Natal., |Brecher P
Assigned to Kwazulu Natal PED | Sanitation 50011285018 R 520,000{2012/2013 500112850]KwaZulu Natal "|Bubu P
Assigned to Kwazulu Natal PED _ [Sanitation 500112998/S R 1,040,000§2012/2013 500112998 |KwaZulu Natal "|Buhlalu P
Assigned to Kwazulu Natal PED  |Sanitation 500113405/S R 1,360,000|2012/2013 500113405 [KwaZulu Natalj"|Buhlebuyeza S
Assigned to Kwazulu Natal PED _ [Sanitation 500114034/8 R 760,000]2012/2013 500114034 |KwaZulu Natal |Buzubona P
Assigned to Kwazulu Natal PED | Sanitation 500114108/S R 1,040,000|2012/2013 500114108 |KwaZulu Natal ||Cabangokuhle H
Assigned to Kwazulu Natal PED _ [Sanitatien 500114404/S R 1,040,000]2012/2013 500114404 |KwaZulu Natal ‘|CGandabuthule H
KZ(S) 1 Sanitation 500115292/S R 200,000}2013/2014 500115282|KwaZulu Natal |Celani.Ps
Assigned to Kwazulu Natal PED _ [Sanitation 500115366/S R 520,000{2012/2013 500115366|KwaZulu Natal _|Celimfundo P (Tugela Ferry)
Assigned to Kwazulu Natal PED _ [Sanitation 500115551/3 R 600,000{2012/2013 500115561 |KwaZulu Natal '|Celumusa S
KZ(S)1 Sanitation 500115773/3 R 737,187]2013/2014 500115773|KwaZulu Natal “|Cezwana P
Assigned to Kwazulu Natal PED | Sanitation 500117734/8 R 600,000]2012/2013 500117734{KwaZulu Natal_|Collessie P
KZ {S) 1 Sanitation 500118770/S R 576,967|2013/2014 500118770[KwaZulu Natal" |Crowfield P
KZ (8) 1 Sanitation 500118844/S R'400,00012013/2014 500118844 {KwaZulu Natal.|Crystal Springs P
Assigned to Kwazulu Natal PED | Sanitation 500120398/ R 600,000{2012/2013 500120398{KwaZulu Natali |Dayeni P
Assigned to Kwazulu Natal PED | Sanitation 500120472/ R 567,336]2012/2013 500120472|KwaZulu Natal -|Dayiswayo P
Assigned to Kwazulu Natal PED _ |Sanitation 500121249/S R 760,000{2012/2013 500121249|KwaZulu Natal |Dilizela H
Assigned to Kwazulu Natal PED _ {Sanitation 500121286/ R 360,000{2012/2013 500121286 [KwaZulu Natal |Dimane P
Assigned to Kwazulu Natal PED _ |Sanitation 500121841/ R 1,200,000]2012/2013 500121841 [KwaZulu Natal |Dlabesuthe H
Assigned to Kwazulu Natal PED | Sanitation 500122063/S R 1,200,000)2012/2013 500122063 }KwaZulu Natal |Dlenyane C
KZ(S)1 Sanitation 500122914/ R 280,000]2013/2014 500122914|KwaZulu Natal |Doomkloof Int
Assigned to Kwazulu Natal PED _ |Sanitation 500123062/, R 760,000]2012/2013 500123062|KwaZulu Natal ]Douglas P
Assigned to Kwazulu Natal PED __ [Sanitation 500126356/S R:760,000[2012/2013 500126355|KwaZulu Natal |Ebuhlenibenkosi P
Assigned to Kwazulu Natal PED | Sanitation 500126392/ R 600,000}2012/2013 500126392|KwaZulu Natal |Ebukhalini P
Assigned to Kwazulu Natal PED | Sanitation 500126947/ R 600,000]2012/2013 500126947 |KwaZulu Natal _|Edulini P
Assigned to Kwazulu Natal PED _ jSanitation 500127058/8 R 600,000]2012/2013 500127058|KwaZulu Natal jEfefe P
KZ (S) 1 Sanitation 500130610/ R120,000{2013/2014 5001306710[KwaZulu Natal {Emagxabeni Ps
KZ (S} 1 Sanitation 500135568/ R 560,000]2013/2014 500135568]KwaZulu Natal |Enati Ps
KZ (S} 1 Sanitation 500137048/S R 680,000|2013/2014 500137048]KwaZulu Natal [Enhlanhleni C
[File]
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KZ(S)1 Sanitation 500147408/ R 491,166|2013/2014 500147408 |KwaZulu Natal |Gazini P

KZ(S) 1 Sanitation 500156436/ R 754,697(2013/2014 500156436 [KwaZulu Natal |Hlangananimazulu Js

KZ(S)1 Sanitation 500156695/S R 402,739|2013/2014 500156695|KwaZulu Natal |Hlehlelezi Jp

KZ (S) 1 Sanitation 500158027/S R 600,000|2018/2014 500158027 |KwaZulu Natal |Hlwemini P

KZ (S} 1 Sanitation 500170718/S R 320,000(2013/2014 500170718 |KwaZulu Natal [Jabulani P

KZ (S} 1 Sanitation 50017.2864/S R119,071{2013/2014 500172864 |KwaZulu Natal [Khalanyoni P

KZ (S) 1 Sanitation 500175380/8 R 232,888(2013/2014 500175380[KwaZulu Natal |Khumbulani P

KZ (51 Sanitation 500176749/S R 189,112]2013/2014 500176748{KwaZulu Natal |Knoopaan P

KZ (S) 1 Sanitation 500180671/S R 200,000{2013/2014 500180671 |KwaZulu Natal {Kwamagquzuka Jp

Assigned fo Kwazulu Natal PED __ [Sanitation 500112221/S R 520,000{2012/2013 500112221|KwaZuluNatal |Kwazikhonele P

KZ{S) 1 Sanitation 500181072/ R 120,000[2013/2014 500181072|KwaZulu Natal |Lions River P

KZ ()1 Sanitation 500188478/ R 329,196/2013/2014 500188478 [KwaZulu Natal, |Luipaardskop Jp

Assigned to Kwazulu Natal PED __[Sanitation 500193028/S R 440,000/2012/2013 500193029 [KwaZulu Natal |Mahawule Jp

Assigned to Kwazulu Natal PED _ [Sanitation 500199282/ R 640,000/2042/2013 500199282|KwaZulu Natal |Maria Memorial P

KZ (S)1 Sanitation 5002015028 R 399,237|2013/2014 500201502|KwaZulu Natal |Mathafeni P

Assigned to Kwazulu Natal PED _ [Sanitation 500203833/S R 360,000{2012/2013 500203833|KwaZulu Natal: IMbanjwa P

KZ(S)1 Sanitation 500209605/S Ri324,818[2013/2014 500209605|KwaZulu Natal"|Mgogozi P

Assigned to Kwazulu Natal PED  iSanitation 500211048/ R 360,00012012/2013 500211048 |KwaZulu Natal [Middlefield P

KZ (S)1 Sanitation 500213749/ R 359,838(2013/2014 500213749|KwaZulu Natal [Mntonjani S

Assigned to Kwazulu Natal PED __ [Sanitation 500218633/ R 600,000]12012/2013 500218633 |KwaZulu Natal |Msimude H

KZ ()1 Sanitation 500220594/ R 92,805]2013/2014 500220594 [KwaZulu Natal [Mundi P

Assigned to MVULA Sanitation 200501587/ R 225,000]2012/2013 200501587 |KwaZulu Natal [Mvenyane Jp

Assigned to Kwazulu Natal PED | Sanitation 500222111/ R 720,000{2012/2013 500222111]Kwaulu Natal {Mzimba P

Assigned to Kwazulu Natal PED __ [Sanitation 500227624/ R 520,000{2012/2013 500227624 ]KwaZulu Natal |Ngesheni P

KZ (S} 1 Sanitation 500228956/ R 364,216|2013/2014 500228956 {KwaZulu Natal {Ngudwini P

Assigned to Kwazulu Natal PED _ [Sanitation 500229511/S R 560,00012012/2013 500229511[KwaZulu Natal |Nhlabamkhosi P

Assigned to Kwazulu Natal PED __ [Sanitation 500229770/S R 640,000|2012/2013 500229770[KwaZulu Natal |Nhlambamasoka P

KZ (S} 1 Sanitation 500232804/S R 7,124.973]2013/2014 500232804 [KwaZulu Natal |Nkgsiyethu Sp

KZ (S)1 Sanitation 500234284/ R 289,797|2013/2014 500234284 |KwaZulu Natal*{Nomabhunga Lp

Assigned to Kwazulu Natal PED _ [Sanitation 500235431/ R 120,000/2012/2013 500235431|KwaZulu Natal. |Nondwayiza P

KZ {81 Sanitation 500333999/ R 510,000/2013/2014 500333999 |KwaZulu Natal “[Nongoma Finishing

KZ (S) 1 Sanitation 500236060/S R 510,000]2013/2014 500236060|KwaZulu Natal [Nora Burger

KZ (S) 1 Sanitation 500237725/ R 157,593(2013/2014 500237725|KwaZulu Natal [Nqutu Place Of Safety P

Assigned to Kwazulu Natal PED _ [Sanitation 500240611/ R 520,000]2012/2013 500240611{KwaZulu Natal [Ntshiyabantu P

Assigned to Kwazulu Natal PED _[Sanitation 500240722/S R 600,000{2012/2013 500240722|KwaZulu Natal {Ntsimbini P

KZ{S)1 Sanitation 500244829/ R 1,146,930{2013/2014 500244829|KwaZulu Natal |Osingisingini P

Assigned to Kwazulu Natal PED  [Sanitation 500425759/ R 510,00042012/2013 500425758|KwaZulu Natal |lbisi Ss

Assigned to Kwazulu Natal PED  [Sanitation 500426092/ R 510,00012012/2013 500426092|KwaZulu Natal |Kukhanyeni Js

Assigned to Kwazulu Natal PED _ [Sanitation 500338439/ R 510,000{2012/2013 500338439|KwaZulu Natal | Thembalihle P

Assigned to Kwazulu Natal PED _ {Sanitation 500428944/ R 510,000(2012/2013 500428941 |KwaZulu Natal |Victory Cs

Assigned to Kwazulu Natal PED | Sanitation 500108484/S R 510,000(2012/2013 500108484 |KwaZulu Natal |Bhekathina H

Assigned fo Kwazulu Natal PED __[Sanitation 500126540/S R 510,000{2012/2013 500126540[KwaZulu Natal [Ecancane P

Assigned to Kwazulu Natal PED | Sanitation 500108817/ R 760,000{2012/2013 500108817|KwaZulu Natal |Prince Bhekintinta H
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Assigned to Kwazulu Natal PED  [Sanitation 500217153/S R 510,000]2012/2013 500217153|KwaZulu Natal |Mpolweni S

Assigned to Kwazulu Natal PED  [Sanitation 500222888/S R 510,000(2012/2013 500222888 ]|KwaZulu Natal |Naidoo Memorial P

Assigned to Kwazulu Natal PED _ [Sanitation 500227143/S R 510,000{2012/2013 500227143|KwaZulu Natal [Ngabayena P

Assigned to Kwazulu Natal PED _ |Sanitation 500286306/S R 510,000]2012/2013 500286306 |KwaZulu Natal [Ohlange S

Assigned to Kwazuly Natal PED _ [Sanitation 500100011/ R 510,000(2012/2013 500100011 |KwaZulu Natal |Sabuyaze H

KZ (§) 1 Sanitation 500258815/S R 364,216|2013/2014 500258815|KwaZulu Natal [Saron Cp

KZ () 1 Sanitation 500259481/S R 136,581]2013/2014 500259481 KwaZulu Natal |Schurweberg P

KZ (S) 1 Sanitation 500259868/S R 92,805{2013/2014 500259888|KwaZulu Natal |Sebastopol P

Assigned to Kwazulu Natal PED _ {Sanitation 500260702/ R 80,000{2012/2013 500260702|KwaZulu Natal [Sethabile Hp

KZ (S) 1 Sanitation 500263144/S R 600,00012013/2014 500263144 |KwaZuluNatai [Sibongile Ps

Assigned to Kwazulu Natal PED | Sanitation 500265105/S R 760,000(2012/2013 500265105{KwaZulu'Natal [Sikhulile S

Assigned to Kwazulu Natal PED  |Sanitation 500273652/ R 280,000{2012/2013 500273652 |KwaZult'Natal [Songozima P

Assigned to Kwazulu Natal PED _ |Sanitation 500274096/S R 400,000{2012/2013 500274096 |KwaZulu Natal {Soul P

KZ (S)1 Sanitation 500274207/S R 92,805]2013/2014 500274207 [KwaZulu Natal {Southfields P

Assigned to Kwazulu Natal PED  |Sanitation 50027957218 R 600,000]2012/2013 500279572 |KwaZulu Natal.. |Tauricus |

Assigned to Kwazulu Natal PED _ [Sanitation 500279609/ R 200,000{2012/2013 500279609|KwaZulu Natal “|Taylors P

Assigned to Kwazulu Natal PED | Sanitation 5002798348 R 840,000{2012/2013 500279831 |KwaZulu Natal "|Tetelegu P

Assigned to Kwazulu Natal PED  [Sanitation 500286743/S R 1,000,000{2012/2013 500286713|KwaZulu Natal?/|Ukwenzakwethu P

KZ{S) 1 Sanitation 500291597/S R 294;174]2013/2014 500291597 |KwaZulu Natal |Verdriet P

Assigned to Kwazulu Natal PED  [Sanitation 500292337/S R 760,000{2012/2013 500292337 [KwaZulu Natal |Villa Maria P

KZ(S)1 Sanitation 500204076/ R 250,39812013/2014 500294076 |KwaZulu Natal |Vungatshe Aided P

KZ(5)1 Sanitation 500296888/S R 737,187]2013/2014 500296888|KwaZulu Natal [Weodford P

KZ (W) 1 Water 500100307/W R.1,780,806]2013/2014 500100307]KwaZulu Natal [Abathwa P

KZ (W) 1 Water 500102834/W R 849;253|2013/2014 500102934 |KwaZulu Natal {Amazabeko H

KZ (W) 1 Water 500103082/W R 1,675,743|2013/2014 500103082 |KwaZulu Natal “{AmoibeP

KZ (W) 1 Water 500105413W R 513,054/2013/2014 500105413 [KwaZulu Natal_|Bangnek Jp

KZ (W) 1 Water 500106487/ W R 1,797,440|2013/2014 500105487 |KwaZulu Natal™ |Bangumuzi P

KZ (W) 1 Water 500106153/ R'2,850,690}2013/2014 500106153 |KwaZulu Natal.|Bathembu H

Assigned to Kwazulu Natal PED __ [Water 500106301/W R 1,780,806]2012/2013 500106301 |KwaZulu Natal; [Batshe P

Assigned to Kwazulu Natal PED  |Water 500106634/W R 3,566,864)|2012/2013 500106634 {KwaZulu Natal +|Bazini P

KZ (W) 1 Water 500108151/W R 756,448|2013/2014 500108151{KwaZulu Natal [Bhekabathembu S

Assigned to Kwazulu Natal PED _ [Water 500109002/W R 1,780,806{2012/2013 500109002|KwaZulu Natal [Bhekizwe P

KZ (W) 1 Water 500325156/W R 763,453|12013/2014 500325156 |KwaZulu Natal [Bhekumkhonto P

KZ (W) 1 Water 500109446/W R 641,755]2013/2014 500109446 |KwaZuiu Natal {Bhevula H

Assigned to Kwazulu Natal PED  [Water 500110334/W R 1,537,411]2012/2013 500110334 [KwaZulu Natal {Bivane P

KZ (W) 1 Water 500110778/W. R 4,932,67412013/2014 500110778|KwaZulu Natal |Bogwe P

KZ (W) 1 Water 500111000/W, R 11823,212|2013/2014 500111000|KwaZulu Natal |Bongaspoort Jp

Assigned to Kwazulu Natal PED |Water 50011122200 R 1,852,598]2012/2013 500111222|KwaZulu Natal |Bongokuhle H

KZ (W} 1 Water 500111666/W R 513,054|2013/2014 500111666|KwaZulu Natal |Boschberg P

KZ (W} 1 Water 500112110 R 489,415]2013/2014 500112110[KwaZulu Natal |Braksloot Lp

KZ (W) 1 Water 500112517W R'1,487,50712013/2014 500112517 |KwaZulu Natal ]Broodspruit P

Assigned o Kwazulu Natal PED _ |Water 500112850/W R 1,537,411]2012/2013 500112850]KwaZulu Nataf |Bubu P

KZ (W) 1 Water 500340548/W R 1,537,411]2013/2014 500340548|KwaZulu Natal |Buhlebuyeza P
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Assigned to Kwazulu Natal PED _ [Water 500114034W R 794,971 500114034 KwaZulu Natal [Buzubona P

KZ (W1 Water 500114367/ W R 630,374|2013/2014 500114367 |KwaZulu Natal {Canaan P

Assigned to Kwazulu Natal PED __ |Water 500114404W R 1,852,508(2012/2013 500114404 KwaZulu Natal {Candabuthule H

KZ (W) 1 Water 500115773W R.1,092,648(2018/2014 500115773]KwaZulu Natal {Cezwana P

Assigned to Kwazulu Natal PED _ |Water 500117734/W, R 1,537,411(2012/2013 500117734|KwaZulu Natal [Collessie P

KZ (W)} 1 Water 500119066/ R 1,919,138/2043/2014 500119066|KwaZulu Natal [Cwayisa Jp

KZ (W) 1 Water 500119547/W R 546,324(2013/2014 500119547 |KwaZulu Natal [Dalton P

KZ (W) 1 Water 500307988/W R 400,000/2013/2014 500307988 |KwaZulu Natal [Dingimbiza Jp

Assigned to Kwazulu Natal PED _ [Water 500121841/W R 1,031,361]2012/2013 500121841|KwaZulu Natal [Dlabesuthe H

KZ (W) 1 Water 500123802/W R 513,054|2013/2014 500123802|KwaZuluNatal |Dukaneni P

KZ (W) 1 Water 500126281/W R 1,642,474[2013/2014 500126281 [KwaZulu Natal |Ebuhlsbemfundo P

KZ (W) 1 Water 500126503/W R 875,519(2013/2014 500126503 |KwaZulu Natal, [Ebusingatha P

KZ (W) 1 Water 500127502/W R 763,463|12013/2014 500127502|Kwazulu Natal [Eguijini P

KZ (W) 1 Water 500127576/ R 625,121|2018/2014 500127576|KwaZulu Natal [Ehlane P

KZ (W) 1 Water 500128020/W. R 1,609,204(2013/2014 500128020{KwaZulu Natal [Ekhombela P

KZ (W) 1 Water 500129204/W R 658,390|2013/2014 500129204 {KwaZulu Natal:JEkuveleni P

KZ (W) 1 Water 500129574/W, R1;747,536(2013/2014 500129574 ]KwaZulu Natal" {Elandsberg P

KZ (W) 1 Water 500130129/W. R 696,913|2013/2014 500130129KwaZulu Natal ‘{Emachunwini P

KZ (W) 1 Water 500343027/ R 632,125[2013/2014 500343027 [KwaZulu Natal |Fmagugeni P

KZ (W) 1 Water. 500130758/'W R 1,609,204[2013/2014 500130758|KwaZulu Natal |Emakhabeleni P

KZ(W1 Water 500131091/W R 1,136,424|2013/2014 500131091 |KwaZulu Natal |Emandieni P

KZ (W) 1 Water 500132804/W R 789,718[2013/2014 500132904 |KwaZulu Natal |Emjalisweni P

KZ (W) 1 Water 500165494/W R 1,675,743]2013/2014 500165494 |KwaZulu Natal |Emzweni P

KZ (W) 1 Water 500136678/W R 1,747,536]2013/2014 500136678|KwaZulu Natal |Engudumeni P

KZ (W1 Water 500137566/W R 842,249{2013/2014 500137666 |KwaZulu Natal |Enkelabantwana P

KZ (W) 1 Water 500137751/W R 513,054{2013/2014 500137751|KwaZulu Natal |Enkovukeni P

KZ (W) 1 Water 500138602/W R £84,656/2013/2014 500138602[KwaZulu Natal |Entumeni P

KZ (W) 1 Water 500139527/ R 302,930{2013/2014 500139527 [KwaZulu Natal [Eqweleni P

KZ (W) 1 Water 500141377/W R 842,249|2013/2014 500141377 |KwaZulu Natal*|Esiqwagweni P

KZ (W) 1 Water 500141636/W R 1,852,598(2013/2014 500141636 |KwaZulu Natal [Esokheni H

KZ (W) 1 Water 500142006/W R 1,609,204]|2013/2014 500142006|KwaZulu Natal “|Esweni P

KZ (W) 1 Water 500414548/W R 717,926{2013/2014 500414548 |KwaZufu Natal [Ezamakhanya P

KZ (W) 1 Water 500143153/W R 1,730,901]2013/2014 500143153 [KwaZulu Natal |Ezihornvini Jp

KZ (W) 1 Water 500316572/W R 849,253[2013/2014 500316572[KwaZulu Natal |Ezinhlabeni S

KZ (W) 1 Water 500145484W R 141,088[2013/2014 500145484 |KwaZulu Natal [Frankland Cp

KZ (W) 1 Water 500146002/W R 614,614[2013/2014 500146002|KwaZulu Natal |Fundulwazi Sp

KZ{W) 1 Water 500146927/W R 880,772{2013/2014 500146927 |KwaZulu Natal [Gamelihle P

KZ (W) 1 Water 500147593W R 710,92112013/2014 500147593 |KwaZulu Natal_|Geininhliziyo Cp

KZ (W) 1 Water 500149850/ R 539,320{2013/2014 500149850 [KwaZulu Natal {Glenrust P

KZ (W) 1 Water 500150146/W R 3,199,14612013/2014 500150146 |KwaZulu Natal {Gobeni C

KZ (W) 1 Water 500151219W R 999,843]2013/2014 500151219[KwaZulu Natal {Gourton Bridge P

KZ (W) 1 Water 500152292/W. R 1,609,204{2013/2014 500152292 [KwaZulu Natal {Gubazi P

KZ (W) 1 Water 500152403W R 1,747,536(2013/2014 500152403 |KwaZulu Natal |Gubuzela P
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KZ (W) 1 Water 500153143/W R 1,659,1082013/2014 500153143|KwaZulu Natal [Haladu P

KZ (W) 1 Water 500154882W R 6,384,284|2013/2014 500154882|KwaZulu Natal |Heshe Js

KZ (W1 Water 500156954/W R 1,616,208/2013/2014 500156954 |KwaZulu Natal _|Hlengiwe S
KZ{W)1 Water 500159729/, R 3,583,499(2013/2014 500159729|KwaZulu Natal |lhlathi P

KZ (W) 1 Water 500161098/W R 357,212]|2013/2014 500161098|KwaZulu Natal {Impande H

KZ (W) 1 Water 500162874/ W R 539,32012013/2014 500162874]KwaZulu Nata! [Indulwana P
KZ (W) 1 Water 500164946/W R 4,269,031]2013/2014 500164946|KwaZulu Natal [Inkosentsha P
KZ (W) 1 Water 500166426/W R 1,956,660[2013/2014 500166426 |KwaZulu Natal _|intuthuko P (Hiobane)
KZ (W) 1 Water 500170089/W R 868,515]2013/2014 500170089[KwaZulu Natal lwangu Cp

KZ (W) 1 Water 500311059/W R 8,123,065|2013/2014 500311059 |KwaZulu/Natal |Jabulisani P
KZ (W) 1 Water 500170940/W R 1,675,743]2013/2014 500170940|KwaZulu Natal |Jajile H

KZ (W) 1 Water 500314611/W R 497,784]2013/2014 500314611[KwaZuly Natal |Julukani Jp

KZ (W) 1 Water 500172161/W R 1,609,204[2013/2014 500172161 |KwaZulu Natal |Kaleni Combined P
KZ(W)1 Water 500172864/W R 1,537.41112013/2014 500172864 [KwaZuly Natal_|Khalanyoni P
KZ (W1 Water 500173160/W R 539,320|2013/2014 500173160[KwaZulu Natal. |Khandalesizwe Js
KZ (W) 1 Water 500174418'W R 737,187]2013/2014 500174418|KwaZulu Natal |Khethwayo P
KZ (W) 1 Water 500174603 R 520,058|2013/2014 500174603 |KwaZulu Natal “|Khofi P

KZ (W} 1 Water: 500174938/W R 789,71812013/2014 500174936[KwaZulu Natal [Khukhulela P
KZ (W) 1 Water 500175158/W R 546,324|2013/2014 500175158 [KwaZulu Natal |Khulanjalo P
KZ (W) 1 Water 500175787/W R 345,708]2013/2014 500175787 |KwaZuly Natal [Kilkeel P

KZ (W) 1 Water. 500176749/W R 1,642,474(2013/2014 500176749|KwaZulu Natal {Knoopaan P
KZ (W) 1 Water 500177119/W R 1,747,536(2013/2014 500177119]KwaZulu Natal |Kongalana P
KZ (W) 1 Water 500309764/W R.782,714|2013/2014 500309764 |KwaZulu Natal _|Kwabamba Js
KZ (W) 1 Water, 500179265W R 2,024,200{2013/2014 500179265]{KwaZulu Natal |Kwadomba H
KZ (W) 1 Water 500179820W R 549,826]2013/2014 500179820|KwaZulu Natal “|Kwajazif

KZ (W) 1 Water 500180264/W R 1,537,411]2013/2014 500180264 |KwaZulu Natal..|Kwamagidela §
KZ (W) 1 Water 500181078 R 598,855|2013/2014 500181078 [KwaZulu Natal™ [Kwamgabo P
KZ (W) 1 Water 500181559M/ R,201,212[2013/2014 500181569|KwaZulu Natal JKwampofu P
KZ (W) 1 Water 500181744 R 808,980]2013/2014 500181744 |KwaZulu Natal’ [Kwamshudu P
KZ (W) 1 Water 500312798/W R 572,589|2013/2014 500312798 |KwaZulu Natal ‘{Kwapitela P

KZ (W) 1 Water 500184667/W R 441,26212013/2014 500184667 [KwaZulu Natal |Laboure P

KZ (W) 1 Water 500188219/W R 1,386,822|2013/2014 500188219]KwaZulu Natal |Ludaka P

KZ (W) 1 Water 500188070/W R 763,453|2013/2014 500188070{KwaZulu Natal |Luthando H

KZ (W) 1 Water 500415029/W R 1,747,536(2013/2014 500415029 KwaZulu Natal |Mabaso §

KZ (W) 1 Water 500180402W R 497,29512013/2014 500190402[KwaZulu Natal |Macala Jp

KZ (W} 1 Water 500191919/W. R 1,504,142|2013/2014 500191819|KwaZulu Natal [Magabeng S
KZ (W) 1 Water 500192585/W. R7;788,617|2013/2014 500192585|KwaZulu Natal [Magubulundu S
KZ (W) 1 Water 500194694 R 1,852,598{2013/2014 500194694 |KwaZulu Natal |Makhosonke §
KZ (W) 1 Water 500195767/ R 1,006,847]2013/2014 500195767 |KwaZulu Natal |Mamfene P

KZ (W) 1 Water 500407888 R 719,677|2013/2014 500407888|KwaZulu Natal |Mandathane P
KZ (W) 1 Water 500196359/W R'749,444|2013/2014 500196359|KwaZulu Natal |Mandleni P

KZ (W) 1 Water 500196655/W R 6,843,056/2013/2014 500196655 KwaZuly Natal |Mange P

KZ (W) 1 Water 500310023/W R 696,913|2013/2014 500310023 |KwaZulu Natal |Mankenke Js
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KZ (W) 1 Water 500312576/W R 1,504,142]2013/2014 500312576 |KwaZulu Natal _|Manyonyo Lp

KZ (W) 1 Water 500198357/ W R 374,722|12013/2014 500198357 [kwaZulu Natal [Maphinda S

KZ (W) 1 Water 500198542W R 506,050|2013/2014 500198542 |KwaZulu Natal |Maphukangola P

KZ (W) 1 Water 500198986/W R 1,990,930]2013/2014 500198986 {KwaZulu Natal |Maqulusini Public

KZ (W) 1 Water 500201502/W. R 434,257|2013/2014 500201502 }KwaZulu Natal |Mathafeni P

KZ (W) 1 Water 500311688/W R 950,814|20113/2014 500311688|KwaZulu Natal |Matheku S

KZ (W) 1 Water 500326783/W R 1,504,142(2013/2014 500325783 |KwaZulu Natal |Mathukulula S

KZ (W) 1 Water 500203574/W R 808,980|2013/2014 500203574 |KwaZulu Natal |Mbambalala P

KZ (W) 1 Water 500204203/W R 1,360,557(2013/2014 500204203 |KwaZulu Natal [Mbeni P

KZ (W) 1 Water 500205757/W R 6,766,011[2013/2014 500205757 |KwaZulu,Natal |Mchitheki H

KZ (W) 1 Water 500206016/W R 99,809|2013/2014 500206016|KwaZulu Natal |Mdansane P

KZ (W} 1 Water 500206349/W R 630,374/2013/2014 500206343 |KwaZulu Natal, |Mdombolo P

KZ (W)} 1 Water 500206682/W R 1,642,474(2013/2014 500206682 |KwaZulu Natal |Mduna P

KZ (W) 1 Water 500208608/W R 1,604,142{2013/2014 500208606{KwaZulu Natal |Mfihlelwane P

KZ (W) 1 Water 500335183 R 1,620,776|2013/2014 500335183 {KwaZulu Natal _|Mfushane P

KZ(W)1 Water 500208902/ R 651,386]2013/2014 500208902 {KwaZulu Natal|Mgabadeli P

KZ (W) 1 Water 500208938/ R:2,339,387(2013/2014 500208939|KwaZulu Natal"\{Mgabhanyongo P

KZ (W) 1 Water 500209457/ W R1,957,660{2013/2014 500200457 |[KwaZulu Natal |MgidlaH

KZ (W) 1 Water 500211603W R 467,527]2013/2014 500211603|KwaZulu Natal |Mkhabela P

KZ (W) 1 Water 500211714/W R 1,642,474]2013/2014 500211714 |KwaZulu Natal |Mkhaya P

KZ (W) 1 Water 500212713W R 295,925|2013/2014 500212713|KwaZulu Natal |Mlinganiswa P

KZ (W) 1 Water 500212824/W R 572,589|2013/2014 500212824 |KwaZulu Natal _|Mioli P

KZ (W) 1 Water 500213157/W R 532,316|2013/2014 500213157 |[KwaZulu Natal |Mnafudp

KZ (W) 1 Water 500214045/ R'508,865|2013/2014 500214045|KwaZulu Natal_|Mnyamana P

KZ (W) 1 Watef 500214193W R 598,855|2013/2014 500214193 [KwaZulu Natal |Mnyayiza P

KZ (W) 1 Water 500216265W R 572,589|2013/2014 500216265[KwaZulu Natal |Mpengwana P

KZ (W) 1 Water 500216746/W R 1,642,474|2013/2014 500216746 [KwaZulu Natal |Mpikayizekanye S

KZ (W) 1 Water 5002174860 R 980,581]2013/2014 500217486 [KwaZulu Natal |Mpumaze P

KZ (W) 1 Water 500219003/W R 1,957,660{2013/2014 500219003 |KwaZulu Natal|Mthawenga P

KZ (W) 1 Water 500324157/W R 894,780{2013/2014 500324157 [KwaZulu Natal._|Mthuli Ss

KZ (W) 1 Water 500220466/W R 703,917|2013/2014 500220466 |KwaZulu Natal “|Muhlekazi P

KZ (W) 1 Water 500307211/W R 511,303|2013/2014 500307211 |KwaZulu Natal [Muntuyedwa Lp

KZ (W) 1 Water 500221593/W R 539,320|2013/2014 500221593 |KwaZulu Natal _[Mvutshini H

KZ (W) 1 Water 500221630/W R 632,316|2013/2014 500221630{KwaZulu Natal {Mvuyo Lp

KZ (W) 1 Water 500222407/W R 371,220|2013/2014 500222407 [KwaZulu Natal |Mziwethu H

KZ (W) 1 Water 500224072/W R 2,339,387(2013/2014 500224072 |KwaZulu Natal |Ndabambi C

KZ (W) 1 Water 500224627/W R 1,504,142(2013/2014 500224627 |KwaZulu Natal _|Ndatshana P

KZ (W) 1 Water 500226255W R 3,882,051{2013/2014 500226255|KwaZulu Natal |Nende S

KZ (W) 1 Water 500227476/W R 495,544/2013/2014 500227476|KwaZulu Natal |Ngazini Js

KZ (W) 1 Water 500229030/ R 879,021]2013/2014 500229030 [KwaZulu Natal |Ngunjini P

KZ (W) 1 Water 500229178 R 1,857,66012013/2014 500229178 |KwaZulu Natal [Ngwane Js

KZ (W) 1 Water 500229437/W R 670,648{2013/2014 500229437 [KwaZulu Natal [Ngxola P

KZ (W) 1 Water 500229955W R 3,882,051[2013/2014 500220955 [KwaZulu Natal _{Nhlanhlayethu S
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KZ (W) 1 Water 500230288/W R 1,504,142|2013/2014 500230288|KwaZulu Natal _[Nhlokomo P

KZ (W) 1 Water 500231066/W R 1,504,142(2013/2014 500231065|KwaZulu Natal |Njengabantu

KZ (W) 1 Water 500303659/W R 1,537,411|2018/2014 500303659|KwaZulu Natal |Nkonza §

KZ (W) 1 Water 500232471/, R 1,990,930{2013/2014 500232471 |KwaZulu Natal |Nkonzweni P

KZ (W} 1 Water 500232878/ R 348,457]2013/2014 500232878 |KwaZulu Natal |Nkukhu Lp

KZ (W) 1 Water 500234358/W R'822,988/2013/2014 500234358|KwaZulu Natai |Nomagaga P

KZ (W) 1 Water 500235246/W R 8,576,584(2013/2014 500235248 {KwaZulu Natal |Nomzinto H

KZ (W) 1 Water 500333999/W R 200,000{2013/2014 500333999 [KwaZulu Natal |Nongoma Finishing

KZ (W) 1 Water 500337514/W R 5,076,259]2013/2014 500337514|KwaZuiu Natal [Nsonyane P

KZ (W) 1 Water 500238465/W R 684,656(2013/2014 500238465 {KwaZuluNatal {Nsukazi P

KZ (W) 1 Water 500239131/W R 637,378[2013/2014 500239131{KwaZulu Natal |Ntalantala S

KZ (W) 1 Water 500312687/W R 1,504,142|2013/2014 500312687 [KwaZulu'Natai |Ntandoyethu P

KZ (W) 1 Water 500239464/ W R 1,504,142|2013/2014 500239464 [KwaZulu Natal |Ntanyezulu P

KZ (W) 1 Water 500322307/W R 1,504,142|2013/2014 500322307 [KwaZulu Natal |Ntokozweni L P

KZ (W) 1 Water 500321493/W. R 3,218,308]2013/2014 500321493 [KwaZulu Natal.. |Ntombazi P

KZ (W) 1 Water. 500240426/W R 716,175(2013/2014 500240426 [KwaZulu Natal ‘{Ntshangase P

KZ (W) 1 Water 500243312/W. R 1,570,681[2013/2014 500243312[KwaZulu Natal "|Okhalweni F (Hlobane)

KZ (W) 1 Water, 500303696/W R 1,504,142(2013/2014 500303696]KwaZulu Natal'|Okhulana Lp

KZ (W) 1 Water 500303104/ W R 2,405,926[2013/2014 500303104 |KwaZulu Natal |Ongane C

KZ (W) 1 Water 500244385/W R 539,32012013/2014 500244385|KwaZulu Natal |Oppermanskraal Public P

KZ (W) 1 Water 500247160/W R 1,504,142|2013/2014 500247160|KwaZulu Natal |Petergate P

KZ (W) 1 Water 500310763/W R 614,614/2013/2014 500310763 |KwaZulu Natal |Phakamani P

KZ (W) 1 Water 500247900/W. R 535,818|2013/2014 500247900|KwaZulu Natal |Phathakahle H

KZ (W) 1 Water, 500248270/W. R 1,504;142(2013/2014 500248270|KwaZulu Natal |Phenduka P

KZ (W} 1 Water 500248714/W. R 716,175|2013/2014 500248714 |KwaZuiu Natal ‘|Philani P,(Nqutu}

KZ (W) 1 Water 500248899/W R 730,183/2013/2014 500248899|KwaZulu Natal_{Phindokuhle H

KZ (W) 1 Water 500249639W R 696,913]2013/2014 500249639 {KwaZulu Natal“{Phucuka P

KZ (W) 1 Water 500337736/ R 276,664|2013/2014 500337736 KwaZulu Nataly|Phuzukubona Public S

KZ (W) 1 Water 500251341/W R 1,504,142|2013/2014 500251341 {KwaZulu Natal, |Potspruit P

KZ (W) 1 Water 500291671/W R 1,504,142|2013/2014 500291671 |KwaZulu Natal |Qalindlela P

KZ (W) 1 Water 500252821/W. R 1,990.930|2013/2014 500252821 |KwaZulu Natal |Qhoghoza P

KZ (W} 1 Water 500326192/W R 1,427,096|2013/2014 500326192]|KwaZulu Natal |Queen Kamathathela Jp

KZ (W) 1 Water 500254301W R 954,316|2013/2014 500254301 [KwaZulu Natal |Qulashe Combined

KZ (W) 1 Water 500254856/W R 1,504,142]|2013/2014 500254856 (KwaZulu Natal [Ratang P

KZ (W) 1 Water 500256706/W R 200,000|2013/2014 500256706|KwaZulu Natal |Rustfontein P

KZ (W) 1 Water 500258297/W. R 493,793|2013/2014 500258297 [KwaZulu Natal |Sangqula Cp

KZ (W) 1 Water 500259481/W. R 1;642,4742013/2014 500259481 [KwaZulu Natal |Schurweberg P

KZ (W) 1 Water 500337440 R 1,520,776{2013/2014 500337440[KwaZulu Natal Senzeleni P

KZ (W) 1 Water 500260448/W' R 546,32412013/2014 500260443|KwaZulu Natal |Senzcsabasha §

KZ (W) 1 Water 500261849/W R 914,04212013/2014 500261849|KwaZulu Natal |Shengeza H

KZ (W} 1 Water 500262182/W R1,504,142[2013/2014 500262182 KwaZulu Natal |Shiyane

KZ (W} 1 Water 500262811/W R §70,075|2013/2014 500262811|KwaZulu Natal |Sibhakuza S

KZ (W) 1 Water 500265993/W R 506,050/12013/2014 500265993 |KwaZulu Natal |Simanganyawo P
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KZ (W) 1 Water 500266067/W R 658,390/2013/2014 500266067 |[KwaZulu Natal |Siminza H

KZ (W) 1 Water 500267473/W R 703,817]2013/2014 500267473|KwaZulu Natal |Siphimfundo P

KZ (W) 1 Water 500268324W R 1,504,142]2013/2014 500268324 |KwaZulu Natal |Sisisiwe P

KZ (W) 1 Water 500341325/ R 875,519]2013/2014 500341325|KwaZulu Natal |Sithembinhanhla S

KZ (W) 1 Water 500339808/W. R 1,747,536|2013/2014 500339808|KwaZulu Natal |Siyanda §

KZ (W1 Water 500446516/W R 2,745,628|2013/2014 500446516{KwaZulu Natal [Sivathuthuka P

KZ (W1 Water 5002707 29 R 3,514,333]2013/2014 500270729 [KwaZulu Natel [Siyethemba P

KZ (W1 Water 500272248/W R 1,504,142]2013/2014 500272246]KwaZulu Natal_|Smalhosk P

KZ (W) 1 Water 500273023W R 796,722|2013/2014 500273023 |KwaZulu Natal |Somelulwazi P

KZ (W) 1 Water 500274836/W R 1,504,142]2013/2014 500274836|KwaZulu.Natal [Springkloof P

KZ (W) 1 Water 500276945W R 2,588,034|2013/2014 500276945 |KwaZuly Natal |St Victor S

KZ (W) 1 Water 500278129/W R 572,589]2013/2014 500278128 |KwaZulu Natal,_| Stoffelton P

KZ (W) 1 Water 500280164/W R 1,642,474]2013/2014 500280164 |KwaZulu Natal |Thamsanga P

KZ (W) 1 Water 500281311/ R 1,642,474]2018/2014 £00281311|KwaZulu Natal [Themane P

KZ (W) 1 Water 500281607/W R 1,504,142]2013/2014 500281607 |KwaZulu Natal [Thembekile P

KZ (W) 1 Water 500323306/W R 1,504,142]2013/2014 £00323306|KwaZulu Natals |Thembunyawo S

KZ (W) 1 Water 500281977/W, R992,839]2013/2014 500281977 [KwaZulu Natal” [Thiyasizwe P

KZ (W) 1 Water 500282199/W. R 1,570,681}2013/2014 500282199|KwaZuly Natal "{Thokazi Cp

KZ (W) 1 Water 500284088/W R 1,504,14212013/2014 500284086 |KwaZulu Natal [Tlokweng P

KZ (W) 1 Water 500285307/W R 1,026,108[2013/2014 500285307 |KwaZulu Natal [Tshongwe P

KZ (W) 1 Water 500287527/W R 8,643,123]2013/2014 500287527 [KwaZulu Natal |Umgnama Combined

KZ (W) 1 Water 500288563/W R 374,722|2013/12014 500288563 |KwaZulu Natal [Umoya Omusha P

KZ (W) 1 Water 500343138/W R 2,640,565/2013/2014 500343138|KwaZulu Natal [Umqubula P

KZ (W) 1 Water 500234580/W R 507,801]2013/2014 500234580|KwaZulu Natal [Umzikazi H

KZ (W) 1 Water 500401857/W R 516,556/2013/2014 500401857 [KwaZulu Natal _[Unknown Entry

KZ (W) 1 Water. 500414511/W R 1,181,951[2013/2014 50041451 1[KwaZulu Natal V.S 2uluP

KZ (W) 1 Water 500292374/W R 1,747,536(2013/2014 500292374 |KwaZulu Natal [Vimbemshini Cp

KZ (W) 1 Water 500292596/ R 1,570,681(2013/2014 500292596 |KwaZulu Natal [Voorkeur P

KZ (W) 1 Water 500293225/W R 539,320/2013/2014 500203225[KwaZulu Natal*|Vukufunde P

KZ (W) 1 Water 500294076/W R 407,892|2013/2014 500294076 |KwaZuly Natal [Vungatshe Aided P

KZ (W) 1 Water 500295260/W R 1.887,619(2013/2014 500205260 [KwaZulu Natal ~|Welcome P

KZ (W) 1 Water 500297887/W R 633,8762013/2014 500297887 [KwaZulu Natal |Yamela S

KZ (W) 1 Water 500326042/W R 1,990,930{2013/2014 500326042 [KwaZulu Natal |Zakhele P (Greytown)

KZ (W) 1 Water 500298627/W R 1,518,150{2013/2014 500298627 [KwaZuiu Natal |7amangothando S

KZ (W) 1 Water 500299034/W R 1,537,411(2013/2014 500299034 [KwaZulu Natal |Zamokwakhe S

KZ (W) 1 Water 500411070/W. R 271,411[2013/2014 500411070[KwaZulu Natal |Zibambele P

LP {1 Ingppropriate structures 909132512/ R 18,540,963|2013/2014 909132512]|Limpopo Dwaalboom Primary

LP {1 Inappropriate structures 925661573/1 R 18,682,234|2013/2014 926661573|Limpopo Honoko Primary

LP (1) 1 Inappropriate structures 991103202/ R 190,080{2013/2014 991103202|Limpopo Sedibeng School For The Deaf

Assigned to ESKOM Electricity 923240037/E 2012/2013 923240037 |Limpopo Baphutheng Secondary

Assigned to ESKOM Electricity 991104502/E 2012/2013 991104502|Limpopo Bathopele Secondary

Assigned to ESKOM Electricity 906120065/E 2012/2013 906120065|Limpopo Blinkwater Primary

Assigned to ESKOM Electricity 996602107/E 20122013 996602107 [Limpopo Boerboomkraal Primary School
[File] Status: For approval
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Assigned to ESKOM Electricity 815541587/E 2012/2013 915541587|Limpopo Burghersdorp Junior Secondary
Assigned to ESKOM Electricity 993306301/E 201212013 993306301 |Limpopo Centauri Combined Scheol
Assigned to ESKOM Electricity 923240075/ 201212013 923240075)|Limpopo Chakga Junior Secondary
Assigned to ESKOM Electricity 921230023/E 201212013 921230023 |Limpopo Chita Kekana Senior Secondary
Assigned to ESKOM Electricity 930354357/E 2012/2013 930351357 {Limpopo Dengenya Secondary
Assigned to ESKOM Electricity 920210114/E 2012/2013 920210111 |Limpopo Dikgoale Primary
Assigned to ESKOM Electricity 902332661/E 2012/2013 902332561t impopo Doareen-Bridge Combined
Assigned to ESKOM Electricity 930320902/ 2012/2013 930320802 |Limpopo Edward Mpfuneni Primary
Assigned to ESKOM Electricity 930350300/E 2012/2013 930350309 Limpopo Galananzhele Junior Primary
Assigned to ESKOM Electricity 924640194/E 2012/2013 924640194 |Limpopo Gammalebese Primary
Assigned to ESKOM Electricity 915540553/ 2012/2013 915540553 |Limpopo Hovheni Primary
Assigned to ESKOM Electricity 925631350/E 2012/2013 025631350 Limpopo Kgagudi Primary
Assigned to ESKOM Electricity 923240181/E 2012/2013 923240181 fLimpopo Kgatla Higher Primary
Assigned to ESKOM Electricity 906110303/E 2012/2013 906110303}Limpopo Kgokodilpan Primary
Assigned to ESKOM Electricity 922250294/E 2012/2013 922250294 |Limpopo Kokami Primary
Assigned to ESKOM Electricity 996606310/E 2012/2013 996606310|Limpopc Kopi Primary
Assigned to ESKOM Electricity 991102504/E 2012/2013 991102501 Limpope Kubela Secondary
Assigned to ESKOM Electricity 925630715/E 2012/2013 925630715|Limpopo Kwata Primary
Assigned to ESKOM Electricity 901530563/E 20122013 901530563 |Limpopc Lacotte Primary
Assigned to ESKOM Electricity 925620220/E 2012/2013 925620220|Limpope Leagathoko Secondary
Assigned to ESKOM Electricity 996606623/E 2042/2013 996606623]Limpopo Lehlagare Primary School
Assigned to ESKOM Electricity 924640552/E 2012/2013 924640552|Limpopc Lehlakong Primary
Assigned to ESKOM Electricity 921120584/E 20122013 921120584 |Limpopo Leleso Senior Secondary
Assigned to ESKOM Electricity 928330558/E 2012/2013 928330568 |Limpopo Livhuwani Junior Primary
Assignied to ESKOM Electricity 930350865/E 2012/2013 930350965 |Limpopo Lukhaimane Primary
Assigned to ESKOM Electricity 993302201/E 2012/2013 993302201 |Limpopo Lwaphungu Secondary
Assigned to ESKOM Electricity 918510262/E R 150,000)2012/2013 918510262 |Limpopo Mabjepilong Primary
Assigned to ESKOM Electricity 924640750/E 2012/2013 924840750|Limpopo Mabodibeng Secondary
Assigned to ESKOM Electricity 931340036/E 201212013 931340036| Limpopo Madadzhi Junior Primary
Assigned to ESKOM Electricity 931340043/ 201212013 931340043 |Limpopo Madihadzuli Primary
Assigned to ESKOM Electricity 925620374/E 2012/2013 925620374{Limpopo Madikoloshe Malepe Secondary
Assigned to ESKOM Electricity 906120713/E 2012/2013 906120713 |Limpopo Maduma Farm Primary
Assigned to ESKOM Electricity 924640804/E 2012/2013 924640804 |Limpopo Mafetatsubela Primary
Assigned to ESKOM Electricity 923242484/E 2012/2013 923242484 |Limpopo Magaedisha High
Assigned to ESKOM Electricity 996602404/E 2012/2013 996602404 |Limpopo Magakantshe Primary School
Assigned to ESKOM Electricity 925620411/ 2012/12013 926620411|Limpopo Magatagabotse Secondary
Assigned to ESKOM Electricity 923240341/E 2012/2013 923240341 Limpopo Magatolle Primary
Assigned to ESKOM Electricity 931340203/E 2012/2013 931340203 |Limpopo Maila Primary-2
Assigned to ESKOM Electricity 992201502/F 2012/2013 992201502|Limpopo Makama Secondary Sehool
Assigned to ESKOM Electricity 929311649/ 2012/2013 929311648|Limpopo Makavhini Primary
Assigned to ESKOM Electricity 925631435/ 2012/2013 9256314 35}Limpopo Makgalanoto Primary
Assigned to ESKOM Electricity 992203300/ 2012/2013 992203300fLimpopo Makgalapane Combined
Assigned to ESKOM Electricity 920210593/E 2012/2013 920210593 |Limpopo Makgari Primary
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Assigned fo ESKOM Electricity 904240440/E 2012/2013 904240440]Limpopo Makgobathe Primary
Assigned to ESKOM Electricity 925660457/E 201212013 925660457 |Limpopo Makgwale Secondary
Assigned to ESKOM Electricity 919340517/E 20122013 919340517|Limpopo Makwa Primary
Assigned to ESKOM Electricity 925631459/ 201212013 925631459|Limpopo Malegase Primary
Assigned to ESKOM Electricity 923260598/E 2012/2013 923260598 |Limpopo Malekapane Primary
Assigned to ESKOM Electricity 905331353/E 2012/2013 905331353 |Limpopo Mali Primary Farm
Assigned to ESKOM Electricity 925620541/E 2012/2013 92562054 1|Limpopo Mamolobela Secondary
Assigned to ESKOM Electricity 904240600/E 2012/2013 904240600 Limpopo Mamphoku Secondary
Assigned to ESKOM Electricity 820210753/E 201272013 920210753 |Limpopo Mampote Primary
Assigned to ESKOM Electricity 921230238/E 2012/2013 921230238|Limpopo. Mampotjane Secondary
Assigned to ESKOM Electricity 930360467/ 2012/2013 930360467 JLimpopo Manghena Primary
Assigned to ESKOM Electricity 024641142/E 2012/2013 924541142|Limpopo Mangolwane Senior Secondary
Assigned to ESKOM Electricity 925660617/E 2012/2013 925660617 |Limpope Mante Primary
Assigned to ESKOM Electricity 925660631/E 201212013 925660631|Limpopo Maphooko Lower And Higher Primary
Assigned to ESKOM Electricity 996606302/ 2012/2013 996606302|Limpopo Mapoghs Primary School
Assigned to ESKOM Electricity 9004240754/E 20122013 904240754 |Limpopo Masealama Secondary
Assigned to ESKOM Electricity 925630470/E 2012/2013 925630470Limpopo Masebudi Primary
Assigned to ESKOM Electrigity 920210906/8 2012/2013 920210906 |Limpopo Matheko Primary
Assigned to ESKOM Electricity 910130802/E 2012/2013 910130802|Limpopo Mathintha Intermediate
Assigned to ESKOM Electricity 024641555/E 2012/2013 924641555Limpopo Mmakopi Secondary
Assigned to ESKOM Electricity 918511036/E 2012/2013 918511036 Limpopo Mmankopana Primary
Assigned to ESKOM Electricity 925630838/E 2012/2013 926630838|Limpopo Mmanyaba Senior Secondary
Assigned to ESKOM Electricity 922220903/ 2012/2013 922220903 |Limpopo Mmatlou Primary
Assigned to ESKOM Electricity, 991103401/E 2012/2013 991103401 [Limpopo Mmera Primary
Assigned to ESKOM Electripity 906111658/E 2012/2013 906111658|Limpopo Moepel Primary
Assigned to ESKOM Electricity 926540751/E 2012/2013 926540761 Limpopo Mogobaya Ramodike Primary
Assigned to ESKOM Electricity 925630852/E 2012/2013 925630852|Limpopo Mogolahlogo Secondary
Assigned to ESKOM Electricity 992202301/ 2012/2013 992202301 |Limpopo Mogoshi Primary
Assigned to ESKOM Electricity 925620725/E 201212013 925620725|Limpopo Mohlakeng Secondary
Assigned to ESKOM Electricity 924641746/E 201212013 924641746]Limpopo Mohlodi Secondary
Assigned fo ESKOM Electricity 924650498/E 2012/2013 924650498|Limpopo Mokgalabje Primary
Assigned to ESKOM Electricity 923240821/ 2012/2013 923240921 |Limpopo Molepo Primary
Assigned to ESKOM Electricity 925630180/E 201212013 925630180 Limpopo Monampane Primary
Assigned to ESKOM Electricity 920211145/E 201212013 920211145|Limpopo Monyebodi Primary
Assigned to ESKOM Electricity 920211152/E 201212013 920211152|Limpopo Monyemathula Primary
Assigned to ESKOM Electricity 918510743/E 2012/2013 918510743 |Limpopo Mopye Secondary
Assigned to ESKOM Electricity 922221012/E 2012/2043 922221012 Limpopo Moremi Higher Primary
Assigned to ESKOM Electricity 820211183/ 2012/2013 920211183|Limpopo Morongwa Primary
Assigned to ESKOM Electricity 992204302/ 2012/2013 992204302|Limpopo Moshabi Primary
Assigned to ESKOM Electricity 918511142/E 2012/2013 918511142]Limpopo Moshakga Primary
Assigned to ESKOM Electricity 924651859/E 2012/2013 924651859]Limpopo Motjedi Secondary
Assigned fo ESKOM Electricity 908110655/E 2012/2013 908110655/ Limpopo Motoma Primary
Assigned to ESKOM Electricity 925630227/E 2012/2013 925630227 | Limpopo Motsatsana Primary
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Assigned to ESKOM Electricity 925620862/E 2012/2013 925620862|Limpopo Motshana Primary
Assigned to ESKOM Electricity 915530860/ 2012/2013 915530860Limpopo Mpenyisi Primary
Assigned to ESKOM Electricity 996603304/E 201212013 996603304 |Limpopo Mphage Secondary School
Assigned to ESKOM Electricity 928330060/E. 201212013 928330060|Limpopo Mphaila Primary
Assigned to ESKOM Electricity 907131433/ 201212013 907131133|Limpopo Mphemeetse Primary
Assigned to ESKOM Electricity 931340128/E 2012/2013 931340128 |Limpopo Muvhango Primary
Assigned to ESKOM Electricity 915541075/E 2012/2013 915541075Limpopo Nkakasana Primary
Assigned to ESKOM Electricity 925621315/E 2012/2013 925621315|Limpopo Nkota Secondary
Assigned to ESKOM Electricity 928330473/E 2012/2013 928330473 |Limpopo Nnditsheni Secondary
Assigned to ESKOM Electricity 930320957/E 2012/2013 930320957 |Limpopo. Nngwekhulu Primary
Assigned to ESKOM Electricity 925620916/E 2012/2013 925620916 |Limpopo Ntibaneng Secondary
Assigned fo ESKOM Electricity 924643421/E 2012/2013 924643421 |Limpopo Ntlwane Primary
Assigned to ESKOM Electricity 924642374/E 2012/2013 924842374 |Limpopo Ntshebele Secondary
Assigned to ESKOM Electricity 915530983/E 2012/2013 915530983 |Limpopo Nyavana Lower Primary
Assigned to ESKOM Electricity 925661399/E 2012/2013 925661399|Limpopo Paapa Primary

Assigned to ESKOM Electricity 924642435/E 2012/2013 924642435|Limpopo Patantshwana Primary
Assigned to ESKOM Electricity 901511265IE 2012/2013 901511265|Limpopo Platiand Primary
Assigned to ESKOM Elegtricity 923261119/E 2012/2013 923261119|Limpopo Radikgomo Secondary
Assigned to ESKOM Electricity 906110907/E 2012/2013 906110907 [Limpopo Ralehumane Primary
Assigned to ESKOM Electricity 918511272/E 20122013 918511272{Limpopo Ramakhuma Primary
Assigned to ESKOM Electricity 918510903/E R 47,624]2012/2013 918510903 |Limpopo Ramotshinyadi Secondary
Assigned to ESKOM Electricity 096606820/E 2012/2013 996606820|Limpopo Refilwe:Secondary School
Assigned to ESKOM Electricity 90611164 1/E 2012/2013 906111641|Limpopo Rhenosterfontein Primary
Assigned to ESKOM Electricity 915531146/E 2012/2013 915531146]Limpopo Totwana Primary
Assigned to ESKOM Electricity 915530303/E 2012/2013 915530303|Limpopo Sedan Junior Secondary
Assigned to ESKOM Electricity 930351159/ 201212013 930351158|Limpopo Sedzaphanda Primary
Assigned to ESKOM Electricity 930351748/E 2012/2013 930351748|Limpopo Sedzulusani Primary
Assigned to ESKOM Electricity 921251044/E 2012/2013 921251044]Limpopo Seepabana Lower Primary
Assigned to ESKOM Electricity 925630616/ 20122013 925630616 |Limpapo fufule Primary
Assigned to ESKOM Electricity 921142195/E 2012/2013 921142195 Limpopo Segoboko Secondary
Assigned to ESKOM Electricity 925621063/E 2012/2013 926621083 |Limpopo Segorong Primary
Assigned to ESKOM Electricity 921230726/E 2012/2013 921230726/ Limpopo Seraditola Secondary
Assigned to ESKOM Electricity 923261249/E 2012/2013 923261249| Limpopo Serobaneng Primary
Assigned to ESKOM Electricity 923241382/E 2012/2013 923241382kimpopo Setlakalana Secondary
Assigned to ESKOM Electricity 915541457/ 2012/2013 915541457|Limpopo Shikhati Junior Primary
Assigned to ESKOM Electricity 929310264/ 2012/2013 929310264]Limpopo Sigonde Primary
Assigned to ESKOM Electricity 996606507/E 2012/2013 986606507 |Limpopo Sizani Combined School
Assigned to ESKOM Electricity 907111092(E 2012/2013 907111092]Limpopo Skuinskloof Primary
Assigned to ESKOM Electricity 996606627/E 2012/2013 996606627 |Limpopo Supatsela Primary School
Assigned to ESKOM Electricity 905331872/E 2012/2013 905331872|Limpopo Takalani Primary-1
Assigned to ESKOM Electricity §25621148/E 2012/2013 925621148|Limpopo Taung High

Assigned to ESKOM Electricity 930310776/E 2012/2013 930310776 Limpopo Mahunguhwi Primary
Assigned to ESKOM Electricity 828331292/E R 82,080]2012/2013 928331292|Limpopo Timothy Tshibvumo Primary
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Assigned to ESKOM Electricity 904242309/E 2012/2013 904242309 Limpopo Tloukolobe Primary
Assigned to ESKOM Electricity 922251984/E . 2012/2013 922251984 | Limpopo Tshebedi Junior Secondary
Assigned to ESKOM Electricity 921111467/ 2012/2013 921111467 |Limpopo Tshelammake Primary
Assigned to ESKOM Electricity 996606828/ 20122013 996606828 |Limpopo Tshikanoshi Secondary School
Assigned to ESKOM Electricity 991103201/E 2012/2013 991103201 |Limpopo Tshukudu 1 Primary
Assigned to ESKOM Electricity ~ |924643025/E 2012/2013 924643025 Limpopo Tshwaane-Primary
Assigned to ESKOM Electricity 920311540iE 2012/2013 929311540|Limpopo Tsilawa Primary
Assigned to ESKOM Electricity 926621155/ 2012/2013 925621155{Limpopo Tubatse Lower And Higher Primary
Assigned to ESKOM Electricity 916420758/ 20122013 916420788{Limpopo Xitlakati Primary
Assigned fo MVULA Sanitation 916410821/ R 474)2012/2013 916410621{Limpopo Mbhureni Primary School
Assigned to MVULA Sanitation 922220040/S R 1,254|2012/2013 922220040|Limpopo Ballfuri Secondary School
Assigned to MVULA Sanitation 922210043/S R 857[2012/2013 922210043 |Limpopo Bodiela Secondary School
Assigned fo MVULA Sanitation 922220057/ R 468)|2012/2013 922220057 |Limpopo Boetse Secondary School
Assigned fo MVULA Sanitation 923260062/5 R 912,439|2012{2013 923260062Limpopo Bolopa Primary
Assigned fo MVULA Sanitation 916410126/S R 469(2012/2013 916410126|Limpopo Fuyatha Primary School
Assigned to MVULA Sanitation 9222201871 R 467]2012/2013 922220187 |Limpopo George Moragula Secondary School
Assigned to MVULA Sanitation 916410270/S R 468(2012/2013 916410270|Limpopo Hlayisanani Primary Scheol
Assigned to MVULA Sanitation 923260239/ R 676,435[2012/2013 923260239|Limpopo J.K Tabane Secondary
Assigned to MVULA Sanitation 9156530632/8 R 422,149|2012/2013 915530532|Limpopo Jack Mashamba Primary
Assigned to MVULA Sanitation 911361895/S R 659|2012/2013 911361895|Limpopo Johannes Ramavhoya Secondary School
Assigned to MVULA Sanitation 923260284/S R 719,647|2012/2013 923260284 |Limpopo Kgampi Primary
Assigned to MVULA Sanitation 023260345/S R 1,248)|2012/2013 923260345 Limpopo Kgwaratiou High School
Assigned to MVULA Sanitation 916410384/S R 472,009[2012/2013 916410384 [Limpopo Khakhala Primary
Assigned to MVULA Sanitation 915540591/8 R.468{2012/2013 915540591 |Limpopo Khutiwana Primary School
Assigned to MVULA Sanitation 922250287/ R 618,265|2012/2013 922250287 |Limpopo Khwinana Secondary
Assigned to MVULA Sanitafion 986606310/S R 603,307]2012/2013 996606310|Limpopo Kopi Primary
Assigned to MVULA Sanitation 912520804/S R 1,043|2012/2013 912520504 |Limpopo KulaniPrimary School
Assigned to MVULA Sanitation 924640538/S R 862,579|2012/2013 924840538 |Limpopo Legaletiwa Secondary
Assigned to MVULA Sanitation 924640569/S R 1,214,924/2012/2013 924640569 |Limpopo Lehwelere Secondary
Assigned to MVULA Sanitation 931340296/S R 844,297/2012/2013 931340296 |Limpopo Lekgolo Primary
Assigned to MVULA Sanitation 921120577/S R 872]2012/2013 921120577 |Limpopo Lekwa Secondary School
Assigned to MVULA Sanitation 926540669/S R 458)2012/2013 026540669 Limpopo Lephepane Primary School
Assigned to MVULA Sanitation 922250379/S R 643,195/2012/2013 9222503791{Limpopo Lethlothlong Primary
Assigned to MVULA Sanitation 901361590/S R 744,577|2012/2013 901361590]Limpopo Maboke Primary
Assigned to MVULA Sanitation 928310356/S R 649,843|2012/2013 928310356 Limpopo Madimbo Primary
Assigned to MVULA Sanitation 923260512/ R 654(2012/2013 023260512|Limpopo Mahlatjane Primary School
Assigned to MVULA Sanitation 922250492/S R 1,042]12012/2013 022250492|Limpopo Mahoain High School
Assigned to MVULA Sanitation 924640897/S R 232,680{2012/2013 924640897 |Limpopo Mahwetse Secondary
Assigned to MVULA Sanitation 923260536/ R 1,05612012/2013 923260536 |Limpopo Mahwibitswane Secondary Schhol
Assigned to MYULA Sanitation 924240389/S R 653]2012/2013 924240389 Limpopo Makanye Primary School
Assigned to MVULA Sanitation 920212742/S R 46912012/2013 920212742|Limpopo Malebo Senior Secondary School
Assigned to MVULA Sanitation 926630722/S R 857[2012/2013 925630722|Limpopo Malekeng Primary School
Assigned to MVULA Sanitation 923240617/ R 1,384,448/2012/2013 923240817 |Limpopo Mananga Primary
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Assigned to MYULA Sanitation 925630746/S R 655[2012/2013 925630746 |Limpopo Mang-Le-Mang Secondary School
Assigned to MVULA Sanitation 915530723/ R 945,679{2012/2013 915530723 |Limpopo Manyunyu Primary
Assigned to MVULA Sanitation 922220651/ R 857]2012/2013 022220651 |Limpopo Mapangula Primary School
Assigned to MYULA Sanitation 916410577/S R 469{2012/2013 916410577 |Limpopo Mashengani Primary School
Assigned to MVULA Sanitation 923260734/S R 666]2012/2013 923260734 Limpopo Mathabe Primary School
Assigned to MVULA Sanitation 9164 10607/8 R1,371,15212012/2013 916410607 [Limpopo Mavalani Secondary
Assigned to MYULA Sanitation 915530815/S R 432|2012/2013 9156630815|Limpopo Mhangweni Primary School
Assigned to MVULA Sanitation 925630814/ R 4652012/2013 925630814 |Limpopo Mhwetse High School
Assigned to MYULA Sanitation 916410652/S R 673]|2012/2013 916410652|Limpopo Mk Khambani Primary School
Assigned to MVULA Sanitation 909138222/S R 247,638(2012/2013 909138222|Limpopo Modimolle Primary
Assigned to MVULA Sanitation 921230375/S R 618,265[2012/2013 921230375]Limpopo Mohiopheng Secondary School
Assigned to MVULA Sanitation 925630913/S R 631,561]2012/2013 925630913 Limpopo Motloulela Secondary
Assigned to MVULA Sanitation 919340265/S R 472]2012/2013 919340265{Limpopo Motsokotsa Primary School
Assigned to MVULA Sanitation 921110815/ R 728,622|2012/2013 921110815 |Limpope Mphari Secondary
Assigned to MVULA Sanitation 92464143218 R 653|2012/2013 924641432 |Limpopo Mpilo Secondary School
Assigned to MVULA Sanitation: 916410782/S R 526,855|2012/2013 916410782 |Limpopo Nghilazi Primary
Assigned to MVULA Sanitation. 923241108/S R 458]2012/2013 923241108 |Limpopo Ngwanalaka Secondary School
Assigned to MVULA Sanitation 996606506/S R 1,748,41112012/2013 996606506 Limpopo Ngwanamarumo-A-Tswako Primary School
Assigned to MVULA Sanitation 915530921/5 R47512012/2013 915530821 |Limpopo Nhlengeleti Primary School
Assigned to MVULA Sanitation 923241122/ R 1,196,642|12012/2013 923241122|Limpopo Nkoshilo Secondary
Assigned to MVULA Sapitation 994401401/S R 751,225(2012/2013 994401401 |Limpopo N'Wamankena Primary
Assigned to MVULA Sanitation 911360078/ R 459]2012/2013 911360078|Limpopo Nxanguyintshwa Primary Schocl
Assigned fo MVULA Sanitation 924650535/ R 588,349(2012/2013 924650535 Limpopo Phaphamani Primary
Assigned to MVULA Sanitation 925620664/S Ri661{2012/2013 925620664 |Limpopo Ponti Secondary School
Assigned to MVULA Sanitation 924651040/ R 1,937,524(2012/2013 924651040 Limpopo Puputle.Secondary
Assigned to MVULA Sanitation 921111436/S R 46912012/2013 921111436lLimpopo Radinong Secondary School
Assigned to MVULA Sanitation 924651231/S R 65312012/2013 924861231 |Limpopo Riba Primaty School
Assigned fo MVULA Sanitation 912531687/S R'510,000{2012/2013 912531587 |Limpopo Molomahlapi Secondary
Assigned to MVULA Sanitation 915631146/ R 510,000]2012/2013 915531146 |Limpopo Totwana Primary
Assigned to MVULA Sanitation 996608709/8 R 666(2012/2013 996606709 |Limpopo Schoonord Primary School
Assigned to MVULA Sanitation 919340432/S R 1,098,583|2012/2013 919340432|Limpopo Sefoloko High
Assigned to MVULA Sanitation 921141185/S R 654(2012/2013 921141185|Limpopo Segole Primary School
Assigned to MVULA Sanitation 921111061/ R 912,439(2012/2013 921111061 |Limpopo Sephuti Secondary
Assigned to MVULA Sanitation 921121402/S R 858}2012/2013 921121402{kimpopo Seritarita Secondary Schoot
Assigned to MVULA Sanitation 922211848/S R 571,720]2012/2013 922211848}Limpopo Shakaleng Secondary
Assigned to MVULA Sanitation 991104200/ R 458]2012/2013 991104200|Limpopo Solomon Mahlangu High School
Assigned to MVULA Sanitation 993304501/S R421 484]2012/2013 993304501 |Limpopo Sukumani Kundani Primary
Assigned to MVULA Sanitation 928332502/ R 496,939]2012/2013 928332592|Limpopo Swongozwi Secondary
Assigned to MVULA Sanitation 924642992/S R 812,719]2012/2013 024642992|Limpopo Tlame Primary
Assigned to MVULA Sanitation 929310073/ R 896,484]2012/2013 929310073|Limpope Tshapinda Primary
Assigned to MVULA Sanitation 924650481/S R 681]2012/2013 924650481 |Limpopo Tshehlwaneng Secondary School
Assigned to MVULA |Sanitation 993304507/ R 490{2012/2013 993304507 |Limpopo Tshilwabusiku Radzwimisani Special School
Assigned to MVULA Sanitation 925610643/S R 578,377{2012/2013 925610643|Limpopo Tshweele Primary
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Assigned to MVULA Water 9042423300W R 400,000{2012/2013 904242330|Limpopo Appel Primary School
LP(W)1 Water 800031855/W R 1,556,673]2013/2014 800031955|Limpopo Areitsoseng Pre P Sch
LP (W) 1 Water 916420024/W R 676,091]2013/2014 916420024 |Limpopo Bambeni Sec
LP (W) 1 Water 996606304/W R .1,556,673]2013/2014 996606304 |Limpopa Bokoni P Sch
LP (W) 1 Water 921410085/W, R §76,091/2013/2014 921410065|Limpopo Chamandu High
LP (W) 1 Water 800032623/W R 1,556,673]|2013/2014 800032623]Limpopo Dithamaga P Sch
LP (W) 1 Water 929311052/W R 1,530,407[2013/2014 929311062|Limpopo Dzamba P
LP (W) 1 Water 996603302/W R 1,582,938[2013/2014 996603302|Limpopo Elias Masango P
LP (W) 1 Water 929311076/W R 1,530,407]2013/2014 929311076 Limpopo Fefe P
LP (W) 1 Water 929311083/W R 1,330,789]2013/2014 929311083|Limpopo Gogogo P
Assigned to MVULA Water 901530501/W R 400,000{2012/2013 901530501 |Limpopo Grysappel P
LP (W) 1 Water 917420970/W R 576,001(2013/2014 917420970|Limpopo Hinkhesile High
LP (W) 1 Water 924651330W R 576,091{2013/2014 924651330|Limpopo Hiopha P
Assigned fo MVULA Water 921120362/ R 400,000{2012/2013 921120362Limpopo Jacob Puka P
LP (W) 1 Water 924651491/W R 576,091]2013/2014 924651491 |Limpopo Kgaphola Matlala Sec
LP (W) 1 Water 923240235/ R 646,133|2013/2014 923240235|Limpopo Kongto P
LP (W) 1 Water 996606310/W R1;556,673/2013/2014 996606310|Limpopo Kopi Primary
LP (W) 1 Water 925660235/W. R 576,001]2013/2014 925660235|Limpopo Lamdzandvo Sec
Assigned to MVULA Water 91852051 1AW R 400,000]2012/2013 91852051 1|Limpopo LebakaPrimary School
Assigned to MVULA Water 924640583/W R 400,000]2012/2013 924640583 |Limpopo Lekhine Sec
LP (W) 1 Water 996606531/W R 773,083|2013/2014 996606531|Limpopo Lieriana Senior Sec Sch
LP (W} 1 Water 925660327/W R 576,091|2013/2014 925660327 |Limpopo Labamba Junior Sec
LP (W) 1 Water 924650627/ W R 1,556,673(2013/2014 924850627 |Limpopo Loboli Sec
LP (W) 1 Water 930350965 R676,081|2013/2014 930350865|Limpopo Lukhaimane Primary
LP (W) 1 Water 925660341/W R 576,081|2013/2014 925660341 |Limpopo Mabhedla P
Assigned to MVULA Water 931321952/W R 400,000]2012/2013 931321952|Limpopo MabudugaJunior P
LP (W1 Water 906606818/W R 576,091/2013/2014 996606818Limpopo Mabule P Sch
LP (W) 1 Water 929310226/ R 684,656[2013/2014 929310226{Limpopo Madifha P
Assigned to MVULA Water 925620374/ W R 400,000|2012/2013 925620374]Limpopo Madikoloshe Malepe Secondary
Assigned to MVULA Water 906120713/W R 400,000{2012/2013 906120713 [Limpopo Maduma Farm Primary
LP (W) 1 Water 986602404/W R 613,739[2013/2014 996602404 1Limpopo Magakantshe Primary School
LP (W) 1 Water 924651958/W R 1,197,710]2013/2014, 924651958|Limpopo Majane Matiala Sec
Assigned to MVULA Water 904240440 R 400,000{2012/2013 904240440 |Limpopo Makgobathe Primary
LP (W) 1 Water 925620480/W R 576,091[2013/2014 926620480|Limpopo Makhwese Sec
LP (W) 1 Water 925660488/W R 576,09112013/2014 925660488 |Limpopo Malakeng-Serotele P
LP (W}1 Water 918510347/W R 576,091(2013/2014 918510347 |Limpopo Malematsha P
Assigned to MVULA Water 906331363W R 400,000{2012/2013 905331353 |Limpopo Malimuwa Primary Farm
LP (W) 1 Water 926540867/W R 1,556,673{2013/2014 926540867 |Limpopo Mamokaile P
LP (W} 1 Water 925610551/W. R 1,497,137]2013/2014 925610551 |Limpopo Mankopodi P
Assigned to MVULA Water 921230279/W R 400,000[2012/2013 921230279 Limpopo Maragane P
Assigned to MVULA Water 923262218/W R 400,000{2012/2013 923262216|Limpopo Maredi P-2
LP (W) 1 Water 924651255/W R 600,606/2013/2014 924651255{Limpopo Mareseleng High
LP (W) 1 Water 930381002W R 642,631[2013/2014 930361002|Limpopo Masetoni P
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Assigned to MVULA Water 919340395/W R 400,000]2012/2013 919340395{Limpopo Mashaha Sec

Assigned to MVULA Water 923240792/W R 400,000]2012/2013 923240792 |Limpopo Mathukana Sec

LP (W) 1 Water 925630821/W R 642,631|2018/2014 925630821 |Limpopo Matsiri P

LP (W) 1 Water 916420369/W. R 576,091]2013/2014 916420369 |Limpopo Matsotsosela P

Assigned to MVULA Water 025630838/W. R 400,000]2012/2013 926630838 |Limpopo Mmanyaba Senior Secondary

Assigned to MVULA Water 924641609/W R 400,000{2012/2018 924641609 |Limpopo Mmaphadime Sec

Assigned to MVULA Water 924843193/W R 1,264,249|2012/2013 924643193 Limpopo Mmauwane Sec

Assigned to MVULA Water 918521378/W R 400,000{2012/2013 918521378 |Limpopo Modisha High School

LP (W) 1 Water 925620718/W R 1,556,673]2013/2014 925620718|Limpopo Mogohlwane Sec

LP (W) 1 Water 925620725/W R 400,000{2013/2014 925620725|Limpopo. Mohlakeng Secondary

Assigned to MVULA Water 925610193/W R 400,000{2012/2013 925610193 |Limpopo Mohlaletse Sec

LPW1 Water 925631152/W R 642,631|2013/2014 925631152 Limpopo Mohlope P

Assigned to MVULA Water 921230375/ R 400,000]2012/2013 921230375Limpopo Mohlopheng Secondary School

LP (W) 1 Water 925643186/W R 1,497,137(2013/2014 925643186 |Limpopo Mokgoko P

LP (W) 1 Water 924641821/, R 1,276,507[2013/2014 924641821 |Limpopo Mokgubi Sec

LP (W) 1 Water 924641838/ R 576,091|2013/2014 924641838 |Limpopo Moleijane P

LP (W) 1 Water 924661420/ R 400,000{2013/2014 924661429 |Limpopo Molepane Sec

Assigned to MVULA Water 925611028/W R 400,000{2012/2013 925611028|Limpopo Monare Sec

LP (W) 1 Water 923240952/W R 799,3492013/2014 923240952{Limpopo Moraro P

Assigned to MVULA Water 992204302/W R 400,0002012/2013 992204302 |Limpopo Moshabi Primary

Assigned to MVULA Water 021230443/W R 400,000{2012/2013 921230443 |Limpopo Moshodo P

LP (W1 Water 924642060/W R 576,091{2013/2014 924642060 |Limpopo Motlankane P

Assigned to MVULA Water 908110655/ W R 400,000{2012/2013 908110655|Limpopo Motoma Primary

LP (W) 1 Water, 921231064/W R 563;834{2013/2014 921231064 |Limpopo Motserereng P

LP (W) 1 Water 823260932W R 780,963]2013/2014 923260932Limpopo Moupo P

Assigned to MVULA Water 905331728/ W R 400,000{2012/2013 905331728 |Limpopo Mpathaka Combined

LP (W) 1 Water 921230924/ R 588,349|2013/2014 921230924 |Limpopo Mpotia Senior Sec

LP (W)1 Water 928331636/W R'597,104]2013/2014 928331636|Limpopo Mufongodi P

LP (W1 Water 995502201/ W R 488,540|2013/2014 996502201 | Limpopo Mugwejani P

LP (W) 1 Water 920330176/W R 1,318,532]2013/2014 929330176 |Limpopo Muiladi P

LP (W) 1 Water 920310202/W R 822,988]2013/2014 929310202|Limpopo Mukovhabale P

LP (W) 1 Water 020310127/W R 576,091/2013/2014 929310127 |Limpopo Mukununde P

LP (W) 1 Water 929311199W R 1,243,237(2013/2014 929311198 {Limpopo Musunda P

Assigned to MVULA Water 930320049/W R 400,000{2012/2013 930320048 kLimpopo Muthundinne P

LP (W) 1 Water 916420437/W R 576,091|2013/2014 916420437 |Limpopo Mzilela P

LP (W) 1 Water 918520764/ R 576,091]2013/2014 918520764 |Limpopo Nakampe P

LP (W) 1 Water 931620245W, R:576,09112013/2014 931520245|Limpopo Ndalamo Sec

LP (W) 1 Water 929311206/ R 1,530,40712013/2014 929311206 Limpopo Ngalavhani P

LP (W) 1 Water 916410782/W R 576,091|2013/2014 916410782}Limpopo Nghilazi Primary

LP (W) 1 Water 996606506/W R 1,748,411{2013/2014 996606506|Limpopo Ngwanamarumo-A-Tswako Primary School

LP (W) 1 Water 996606711/W R799,349(2013/2014 996606711 |Limpopo Ngwato-A-Mphela Public Sch

LP (W)1 Water 925631206/W R 576,091|2013/2014 925631206|Limpopo Nkgomeleng Senior Sec

LP (W1 Water 922250812/W R 684,656|2013/2014 922250812|Limpapo Nkhumishe Higher P
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LP (W) 1 Water 928330374/W R 576,091/2013/2014 928330374|Limpopo Nkoneni Sec
LP (W) 1 Water 925621315/W R 642,631|2013/2014 925621315|Limpopo Nkota Secondary
LP (W) 1 Water 925661023/W R 576,091{2013/2014 925661023 |Limpopo Nkotwane Sec
Assigned fo MVULA Water 928330473/W R 400,000{2012/2013 928330473 |Limpopo Nnditsheni Secondary
LP (W) 1 Water 994401401/W, R 578,091{2013/2014 994401401 |Limpopo N'Wamankena Primary
LP (W) 1 Water 996606525/W R 1,556,67312013/2014 986606525 |Limpopo Nyenye P Sch
Assigned to MVULA Water 921110846/ R 400,00012012/2013 921110846 |Limpopo Olifantsdrift P
Assigned to MVULA Water 901530990/W R 1,530,407]|2012/2013 901530990]kimpopo Pfukani Farm
LP (W) 1 Water 925630586/W R 576,091]2013/2014 925630586 | Limpopo Phogole P
LP (W) 1 Water 922250928/W R 654,888|2013/2014 922250928 |Limpopo Phuti Seopa Sec
LP (W) 1 Water 923261096/W R 672,399|2013/2014 923261096 |Limpopo Phutlo Sec
LP (W} 1 Water 924651040W R 200,000{2013/2014 924651040 Limpopg Puputle Secondary
LP (W) 1 Water 996606718/W R 1,622,337(2013/2014 9966067 18] Limpopa Ramogosetsi Magana Sec Sch
Assigned to MVULA Water 910131379 R 400,000{2042/2013 910131379]Limpopo Ramoroko Combined
LP (W) 1 Water [923241269/W R 873,768|2013/2014 923241269| Limpopo Ranti Sec
LP (W) 1 Water 906111641/W. R 200,000|2013/2014 906111641 Limpopo Rhenosterfontein Primary
LP (W) 1 Water 911360665/W. R521,809|2013/2014 911360665 Limpopo Risana Lower P
Assigned to MVULA Water 915531146/W. R 400,000]2012/2013 916531146|Limpopo Toiwana Primary
LP (W) 1 Water 915530297/W R 576,091]2013/2014 915530297 [Limpopo Scotch:Maboko Junior Sec
LP (W) 1 Water 925630289/W R 576,091]2013/2014 925630289|Limpopo Sejadipudi P
LP (W) 1 Water 918510941/W R 1,530,407[2013/2014 918510941 [Limpopo Sekhukhumele Sec
LP (W) 1 Water 922251138/W R 799,349|2013/2014 922251136iLimpopo Seo Sec
Assigned to MVULA Water 923261232/W R 400,000{2012/2013 923261232{Limpopo Sephakabatho Sec
Assigned to MVULA Water 925631633/ W R 400,000{2012/2013 925631633 Limpopo Seroletshidi Sec
LP (W) 1 Water 923241375W R 799,349(2013/2014 923241375|Limpopo Sesoal Higher P
LP (W) 1 Water 915630310/W R 576,091]2013/2014 915530310|Limpopo Sevengwana Sec
Assigned to MVULA Water 906331872/W R 400,000{2012/2013 905331872|Limpopo Takalani Primary-1
LP (W) 1 Water 929310233 R 597,10412013/2014 929310233 |Limpopo Tshikuyu P
Assigned to MVULA Water 931331209/W R 400,000§2012/2013 931331209|Limpopo Tshisaphungo P
LP (W) 1 Water 929311298/W. R 1,297,519]2013/2014 929311298|Limpopo Tshitandani P
LP (W) 1 Water 991103201/W R 200,000/2013/2014 991103201[Limpopo Tshukudu 1 Primary
Assigned to MVULA Water 924643025/W R 400,000/2012/2013 924643025|Limpopo Tshwaane-Primary
Assigned to MVULA Water 922221609/W R 400,000{2012/2013 922221609[Limpopo Tutwana P
LP (W) 1 Water 930361001/W R 576,091{2013/2014 930361001|Limpopo Vuvumutshena Sec Sch
LP (W) 1 Water 917420789/W R 576,091{2013/2014 917420789 Limpopo Zava High
MP ()1 Inappropriate structures 800007153/1 R 0]2013/2014 800007153|Mpumalanga  [Joubertsdal Primary School
MP ()} 1 Inappropriate structures 800014878/1 R 4,005,313|2013/2014 800014878 |Mpumalanga  [Mogalitwa Primary School
MP ()} 1 Inappropriate structures 800016725/ R 6,758,635]2013/2014 800016725|Mpumalanga  [Ngema Combined School
MP ()} 1 Inappropriate structures 800019794/| R 7,570,122/2013/2014 800019794 |Mpumalanga _ [Samlee Primary School
MP () 1 Inappropriate structures 80003040311 R 10,359,683§2013/2014 800030403 |Mpumalanga _ {Wesselton Primary School
Assigned to ESKOM Electricity 800000141/ R 1585,110}2012/2013 800000141 |Mpumalanga  [Amandla Primary Schoo!
Assigned to ESKOM Electricity 800034852/ R 205,200{2012/2013 800034852}Mpumalanga _ [Arthurseat Primary
Assigned to ESKOM Electricity 800035049E R 165,993|12012/2013 800035049fMpumalanga _ |Bakutswe High
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Assigned to ESKOM Electricity 800000802/E 2012/2013 800000802 |Mpumalanga _|Bazenzele Primary School
Assigned to ESKOM Electricity 800000851/E 2012/2013 800000851 |Mpumalanga __[Bekenzela Primary School
Assigned to ESKOM Electricity 800000968/E 2012/2013 800000968 [Mpumalanga _ {Bergplaas Primary Schoo!
Assigned to ESKOM Electricity 800000984/E. 2012/2013 800000984 [Mpumalanga _ {Bethamoya Primary School
Assigned to ESKOM Electricity 800001032/E 2012/2013 800001032|Mpumalanga Phekaphezulu Primary School
Assigned to ESKOM Electricity 800005389/E 2012/2018 800005389|Mpumalanga  |Bhekithemba Primary School
Assigned to ESKOM Electricity 800001099/E 2012/2013 800001099|Mpumalanga _|Bhuloholigwa Primary School
Assigned to ESKOM Electricity 800001149/ 2012/2013 800001149|Mpumalanga _ |Blesbokspruit Primary School
Assigned to ESKOM Electricity 800001222/E R 1,344,101]2012/2013 800001222|Mpumalanga _ |Bly N Bietjie Primary School
Assigned to ESKOM Electricity 800001354/ 2012/2013 800001354 |Mpumalanga _|Bonganiven Primary School
Assigned to ESKOM Electricity 300001669/E 2012/2013 800001669|Mpumalanga  |Broadholm Primary School
Assigned to ESKOM Electricity 800001768/E 201212013 800001768[Mpumalanga _ |Busby Primary School
Assigned to ESKOM Electricity 800001833/E 2012/2013 800001933{Mpumalanga _ |Carmona Primary School
Assigned to ESKOM Electricity 800002139/E 201212013 800002138{Mpumalanga _|Churchill Primary School
Assigned to ESKOM Electricity 800034641/E. 201212013 800034641 |Mpumalanga.. | Relpark Primary School
Assigned to ESKOM Electricity 800002627/E 2012/2013 800002527 |Mpumalanga _"|Dieplaagte Primary School
Assigned to ESKOM Electricity 800013912/ 2012/2013 800013912[Mpumalanga " IMdumiseni Primary School
Assigned to ESKOM Electricity 800017616/E 2012/2013 800017616[Mpumalanga 1 |Okhela Primary School
Assigned to ESKOM Electricity 800022491/E 2012/2013 800022491 |Mpumalanga  {Strehla Primary School
Assigned to ESKOM Electricity 800002444/E R 143,883|2012/2013 800002444 [Mpumaianga _ |Denjan Primary School
Assigned to ESKOM Elegtricity 800002634/E 201212013 800002634 {Mpumalanga _|Riposi Primary School
Assigned to ESKOM Electricity 800002733/ R 230,445(2012/2013 800002733|Mpumalanga __|Dixie;Primary School
Assigned to ESKOM Electricity 800001792/ 2012/2013 800001792|Mpumalanga _|Buthelelani Primary School
Assigned to ESKOM Elegtricity 800026294/E 20122013 800026294 |Mpumalanga  |ltsoseng Primary School
Assigned to ESKOM Electricity 800007534/E 2012/2013 800007534 [Mpumalanga “|Kgope Primary School
Assigned to ESKOM Electricity 800014605/E 2012/2013 800014605[Mpumalanga .{Mmaduma Primary School
Assigned to ESKOM Electricity 800014662/E 20122013 800014662[Mpumalanga " fMmamogaswa Primary School
Assigned to ESKOM Electricity 800016345/E 2012/2013 800016345 ]|Mpumalanga.s|Ndayi Primary School
Assigned to ESKOM Electricity 800019018/E 2012/2013 800019018[Mpumalanga | |Ramabifi Primary School
Assigned to ESKOM Electricity 800020297/E 20122013 800020297 [Mpuralanga:|Semotlhase Primary School
Assigned to ESKOM Electricity 800002931/E 2012/2013 800002931 [Mpumalanga  ]Dumisani Primary School
Assigned to ESKCM Electricity 800002964/E R 262,707]2012/2013 800002964 (Mpumalanga _ |Dunbar Primary School
Assigned to ESKOM Electricity 800003103/E 2012/2013 800003103|Mpumalanga _ |Edelsteen School
Assigned to ESKOM Electricity B00034594/E 2012/2013 800034594 (Mpumalanga  |Educode Schol
Assigned fo ESKOM Electricity 800001305/E 201212013 800001305{Mpumalanga __|Bonani Primary School
Assigned to ESKOM Electricity 800033200/& 2012/2013 800033290|Mpumalanga _|Ematholeni Pre-Preimary School
Assigned to ESKOM Elgctricity 800003533/ 2012/2013 800003533|Mpumalanga _ |Embuzane Primary School
Assigned to ESKOM Electricity [800003590/E 2012/2013 800003590|Mpumalanga __|Emoneni Primary School
Assigned to ESKOM Electricity |800003806/E 2012/2013 800003806|Mpumalanga __|Enon Primary School
Assigned to ESKOM Electricity |800003947/E 2012/2018 800003947 |Mpumalanga __|Eshwileni Primary School
Assigned to ESKOM Electricity |800004051/E 2012/2013 800004051 |Mpumalanga _ |Etshondo Primary School
Assigned to ESKOM Electricity |800004184/E 201212013 800004184 [Mpumalanga {Fakizandla Primary School
Assigned to ESKOM Electricity |800004457/E 2012/2013 800004457 Mpumalanga__ | Geelspruit Primary School
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Assigned to ESKOM Electricity 800004580/E 2012/2013 800004580{Mpumalanga__{Gijigijima Primary School
Assigned to ESKOM Electricity 8300004895/E 2012/2013 800004895|Mpumalanga  |Guquka Primary School
Assigned to ESKOM Electricity 800035053/E R 330,600[2012/2013 800035053[Mpumalanga _|Halemela Secondary
Assigned to ESKOM Electricity 800005140/E 20122013 800005140{Mpumalanga __|Hillsowen Primary School
Assigned to ESKOM Electricity 800005272/E 2012/2013 800005272|Mpumalanga __|Hlalisani Primary School
Assigned to ESKOM Electricity 800005579/E 2012/2013 800005579Mpumalanga  |Holdesheim Primary School
Assigned to ESKOM Electricity 800005645/ 2012/2013 800005645|Mpumalanga  |Hosana Primary School
Assigned to ESKOM Electricity 800006049/ 2012/2013 800006049|Mpumalanga _|Idalia Primary School
Assigned to ESKOM Electricity 800006213/E R 152,971|2012/2013 800006213|Mpumalanga __|Impilo Primary School
Assigned to ESKOM Electricity 800006353/E 20122013 800006353|Mpumalanga _|Injubuko Primary School
Assigned to ESKOM Electricity 800006486/ 2012/2013 800006486|Mpumalanga  |Ingaba Primary School
Assigned to ESKOM Electricity 800006528/E 2012/2013 800006528|Mpumalanga.s._}Insimbi Primary School
Assigned to ESKOM Electricity 800006585/E 2012/2013 800006585{Mpumalanga _|Inyathana Primary School
Assigned to ESKOM Electricity 800006692/ 2012/2013 800006692{Mpumalanga _|Isidwala Primary School
Assigned fo ESKOM Electricity, 800006734/E R 1,312,150(2012/2013 800006734]Mpumalanga _|!sikahla Primary School
Assigned to ESKOM Electricity 800006783/ 201212013 800006783]Mpumalanga s |isiyaiu Primary School
Assigned to ESKOM Electriity 800006841/E 2012/2013 80000684 1|Mpumalanga "\|Ivaura Primary School
Assigned to ESKOM Electricity 800006932/E 2012/2013 800006932|Mpumalanga |Jabulisa Primary School
Assigned to ESKOM Electricity 800007047/E 2012/2013 800007047|Mpumalanga _|Jesslevale Primary School
Assigned fo ESKOM Eleciricity 800007187/E 2012/2043 800007187[Mpumalanga __ [Kaalrug Primary Scheol
Assigned to ESKOM Electricity 800007310/E 2012/2013 800007310|Mpumalanga | Kalkoenkrans Primary School
Assigned to ESKOM Electricity 800007377/E 201212013 800007377 |Mpumalanga _|Kangela Primary School
Assigned to ESKOM Electricity 800007732/ 2012/2013 800007732|Mpumalanga | Khenzakahle Primary School
Assigned to ESKOM Electricity 800008714/E 2012/2013 800008714]Mpumalanga  |Kwamatshamhlophe Primary School
Assigned to ESKOM Electricity 800035056/ R 34,200]2012/2013 §00035056]Mpumalanga |Kwanang Primary
Assigned to ESKOM Electricity 800009852/E R 118,334|2012/2013 800009852|Mpumalanga _ [Landela Primary School
Assigned to ESKOM Electricity 800010363/E 201212013 800010363|Mpumatanga _jLibhaba Primary School
Assigned to ESKOM Electricity 800010561/E 2012/2013 800010561 |Mpumalanga _|Lithole Primary School
Assigned to ESKOM Electricity 800003038/E 201212013 800003038}Mpumalanga |Lomahasha Secondary School
Assigned to ESKOM Electricity 800010702/E 2012/2013 800010702|Mpumalangal . |Louwra Primary School
Assigned to ESKOM Electricity 800010926/ R 113,859(2012/2013 800010926|Mpumalanga _“|Ewaleng Primary School
Assigned to ESKOM Electricity 800011213/E 2012/2013 800011213|Mpumalanga  |Mabuzi Primary School
Assigned to ESKOM Electricity 800011361/E 20122013 800011361|Mpumalanga _|Madola Primary School
Assigned to ESKOM Electricity 800011601/E 2012/2013 800011601 |Mpumalanga _[Mahamba Primary School
Assigned to ESKOM Electricity 80004,1718/E 2012/2013 800011718|Mpumalanga _ |Mahlose Primary School
Assigned to ESKOM Electricity 800011882/E 2012/2013 800011882[Mpumalanga _ |Makhokhoba Primary School
Assigned to ESKOM Electricity 800034635/E R 164,756]2012/2013 800034635|Mpumalanga _|Manyeveni Secondary School
Assigned to ESKOM Electricity 800012955/E 2012/2013 800012955|Mpumalanga  |Masibonisane Primary School
Assigned to ESKOM Electricity 300012963/E 2012/2013 800012963]Mpumalanga  |Masihambisane Primary School
Assigned to ESKOM Electricity 800013136/E 2012/2013 800013136]Mpumalanga _|Matalaza Primary School
Assigned to ESKOM Electricity 800013185/ 2012/2013 800013185]Mpumalanga  |Mathalaza Primary School
Assigned to ESKOM Electricity 800034132/E 2012/2013 800034132]Mpumalanga  |[Mbongeni Primary School
Assigned to ESKOM Electricity 800014340/E 201212013 800014340[Mpumalanga _[Mispah Primary School
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Assigned fo ESKOM Electricity 800014936/ 2012/2013 800014936|Mpumalanga __|Mohlakwaan Primary School
Assigned to ESKOM Electricity 800015008/E 201212013 800015008|Mpumalanga _ [Mokibe Primary School
Assigned to ESKOM Electricity 800015131/ 2012/2013 800015131[Mpumalanga  |Mooibank Primary School
Assigned to ESKOM Electricity 800015164/ 201212013 800015164 Mpumalanga  |Mopedi Primary School
Assigned fo ESKOM Electricity 800046097/ 2012/2013 800016097 [Mpumalanga _|Mzamo Primary School
Assigned 1o ESKOM Electricity 800004887/E 2012/2013 800004887 |Mpumalanga |G Primary School
Assigned to ESKOM Electricity 800005090/ 20122013 800005090]Mpumalanga  |Heyshope Primary School
Assigned 1o ESKOM Electricity 800016477/E 20122013 800016477 [Mpumalanga _ |Ndlemane Primary School
Assigned to ESKOM Electricity 800034992/E 2012/12013 800034992|Mpumalanga  |Hlangalezwe Primary
Assigned to ESKOM Electricity 800030486/ 2012/2013 800030486 |Mpumalanga _INew Ermelo Primary School
Assigned to ESKOM Electricity 800035204/ R 68,400|2012/2013 800035204 Mpumalanga  INgaleni Secondary
Assigned to ESKOM Electricity 800017202/E 2012/2013 800017202|Mpumalanga  ]Nongena Primary School
Assigned to ESKOM Electricity 800034642/E 2012/2013 800034642[Mpumalanga _ |Norden Primary School
Assigned to ESKOM Electricity 800017244/E 2012/2043 800017244 |Mpumalanga __|Nsephe Primary School
Assigned to ESKOM Electricity 800035155/E 2012/2013 800035155Mpumalanga... |Humulani Primary
Assigned to ESKOM Electricity 800017517/E 2012/2013 800017517 |Mpumalanga_ '|Nyamazane Primary School
Assigned to ESKOM Electricity 800017855/E 2012/2013 800017855|Mpumalanga ' |Cvervaal Primary School
Assigned to ESKOM Eleatricity 800018077/E R 230,445]2012/2013 800018077|Mpumalanga 1|Phakama Primary School
Assigned to ESKOM Electricity 800034488/E 2012/2013 800034488[Mpumalanga  {Phaphamani Primary Scheol
Assigned to ESKOM Electricity 800028571/E R 230,445|2012/2013 800028571|Mpumalanga |Pitas Primary School
Assigned to ESKOM Elgctrigity 800019422/E 2012/2013 800019422{Mpumalanga  |Rietspruit Primary School
Assigned to ESKOM Electricity 800019497/E 2012/2013 800019497]Mpumalanga __|Rackvale-Primary School
Assigned to ESKOM Electricity 800034439/ 2012/2013 800034439|Mpumalanga _|Sallem Primary School
Assigned to ESKOM Electricity 800034997/E 2012i2013 800034997 [Mpumalanga _ |John Khosa Primary
Assigned to ESKOM Electricity 800035096/8 201212013 800035096 |Mpumalanga  “|Cisbon Farm Primary
Assigned to ESKOM Electricity 800001784/ 201212013 800001784|Mpumalanga _|Buthana Primary School
Assigned to ESKOM Electricity 800020438/ 2012/2013 800020438[Mpumalanga "|Shalimar Primary School
Assigned to ESKOM Electricity 800006296/ 2012/2013 800006296 Mpumalanga,{Ingwenyama Primary School
Assigned to ESKOM Electricity 800021170/E 2012/2013 800021170IMpumalanga . |Simtholile Primary School
Assigned to ESKOM Electricity 800035167/ 2012/2013 800035167 [Mpumalanga|Mzimba Secondary
Assigned to ESKOM Electricity 800013474/E 2012/2013 800013474 |Mpumalanga __ |Batlagae Primary School
Assigned to ESKOM Electricity 800022624/ 2012/2013 800022624 |Mpumalanga | Swelihle Primary School
Assigned to ESKOM Electricity 800035168/E 2012/2013 800035168|Mpumalanga _ |Ndwandwe Primary
Assigned to ESKOM Electricity 800022756/ 20122013 800022756]Mpumalanga | Tegwans Nest Primary School
Assigned to ESKOM Electricity 800022798/E R 151,668(2012/2013 800022798|Mpumalanga | Tetema Primary School
Assigned to ESKOM Electricity 800004754/ 2012/2013 800004754 [Mpumalanga | Glory Hill Primary School
Assigned to ESKOM Electricity 800008003/E 2012/2013 800008003|Mpumalanga _ {Kiwi Primary School
Assigned to ESKOM Electricity 800022905/E R 230,445(2012/2013 800022905{Mpumalanga  {Thandabantu Primary Schol
Assigned to ESKOM Electricity 800023085/E R 135,793|2012/2013 800023085|Mpumalanga _ {Thembalethu Primary School
Assigned fo ESKOM Electricity 800014076/E 2012/2013 800014076{Mpumalanga | Mgibe Primary School
Assigned to ESKOM Electricity 800019315/E 2012/2013 800019315{Mpumalanga _|Rematlhatse Primary School
Assigned to ESKOM Electricity 800023408/E 2012/2013 800023408|Mpumatanga | Thuthuka Primary School
Assigned to ESKOM Electricity 800023416/E 2012/2013 800023416{Mpumalanga | Thuthuka Zulu Primary School
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Assigned to ESKOM Electricity 800023630/E 2012/2013 800023630|Mpumalanga _ {Tjakastad Primary School

Assigned to ESKOM Electricity 800034842/ 2012/2013 800034842]Mpumalanga  |[Nyamande High

Assigned to ESKCM Electricity 800024141/E 2012/2013 800024141|{Mpumalanga  |Ukudalelwa Primary School

Assigned to ESKOM Electricity 800024166/ 201212013 800024166{Mpumalanga _ |Ukulunga Primary School

Assigned to ESKOM Electricity 800024315/E 2012/2013 800024315[Mpumalanga _|Umkonyaan Primary School

Assigned to ESKOM Electricity 800024349/E 2012/2013 800024349|Mpumalanga _|Umondli Primary School

Assigned to ESKOM Electricity B00024596/E R 230,445(2012/2013 800024506/ Mpuralanga __ |Versailles Primary School

Assigned to ESKOM Electricity 800019877/ 2012/2013 800019877 |Mpumalanga  |Sanggotho Primary Schoel

Assigned to ESKOM Electricity 800035015/E 2012/2013 800035015 Mpumalanga | Saringwa Primary

Assigned to ESKOM Electricity 800035172/E 2012/2013 800035172|Mpumalanga _ |Soniye Primary

Assigned to ESKOM Electricity 800025247/ 2012/2013 800025247 [Mpumalanga  |Wazana Primary School

Assigned to ESKOM Elactricity 800025262/E 2012/2013 800025262[Mpumalanga.«. |Weeber Primary School

Assigned to ESKOM Electricity 800026534/E 2012/2013 800026634 [Mpumalanga  |Welgevond Primary School

Assigned to ESKOM Electricity 800025338/E 2012(2013 800025338|Mpumalanga  |Westend School

Assigned to ESKOM Electricity 800024042(E 2012/2013 800024042|Mpumalanga | Twyfelhoek Primary Schoo.

Assigned to ESKOM Electricity 800025841/E 2012/2013 800025841 [Mpumalanga .« [Zandspruit Primary School

MP (8) 1 Sanitation 800004127/S R.7;308,277(2013/2014 800004127 [Mpumalanga " |Ezamokuhle Combined School

MP (S) 1 Sanitation 800008847/8 R'4,868,721[2013/2014 800008847 |Mpumalanga |Kwazisa Primary School

MP (8)1 Sanitation 800014886/ R 4,850,011{2013/2014 800014886 [Mpumalanga  |Mogohosheng Secondary School

MP (S) 1 Sanitation |800001784/S R 5,765,183[2013/2014 800001784 |Mpumalanga  [Buthana Primary School

Assigned to MVULA Sanitation: 800002790/ R 510,000{2012/2013 800002790 [Mpumalanga _|Deornheuvel P/S

Assigned to MVULA Sanitafion 800006296/S R 510,000/2012/2013 800006296 |Mpumalanga __ |Ingwenyama Primary School

Assigned to MVULA Sanitation 800030635/ R 510,000]2012/2013 800030635{Mpumalanga __|Menile Combined School

MP (S) 1 Sanitation 800023010/S R 4,038,987(2013/2014 800023010{Mpumalanga | The Friedman Primary School

MP (W) 1 Water 800000158/W R 4,201,600|2013/2014 800000158[Mpumalanga __[Amanzamahle P Sch

MP (W) 1 Watef 800000851/W R 4,536,034[2013/2014 800000851|Mpumalanga __[Bekenzela Primary School

MP (W) 1 Water 800001768/W R 452,197|2013/2014 800001768[Mpumalanga  [BushyPrimary School

MP (W) 1 Water 800002444/ R 3,511,300(2013/2014 800002444 [Mpumatanga _{Denjan Primary School

MP (W) 1 Water 800033290/W R 200,000|2013/2014 800033290 |Mpumalanga #|Ematholeni Pre-Preimary School

MP (W) 1 Water 800004051/W R 5,006,363|2013/2014 800004051 |Mpumalanga | |Etshondo Primary School

MP (W) 1 Water 800004457 W R 200,000{2013/2014 800004457 Mpumalanga _"fGeelspruit Primary Schoal

MP (W) 1 Water 800004820/W R 3,924,569{2013/2014 800004820{Mpumalanga | Grootboom P Sch

MP (W) 1 Water 800005579W R 4,225 935(2013/2014, 800005579|Mpumalanga  |Holdesheim Primary School

MP (W) 1 Water 800007187/W R 200,000]2013/2014 800007187[Mpumalanga _ |Kaalrug Primary School

MP (W) 1 Water 800014 700/W R 3,556,032|2013/2014 800011700 Mptimalanga _ [Mahlome P Sch

MP (W) 1 Water 800014340/W R 6,148,994[2013/2014 800014340[Mpumalanga _ |Mispah Primary School

MP (W) 1 Water 800017244/W R 599,476(2013/2014 800017244 Mpumalanga  |[Nsephe Primary School

MP (W) 1 Water 800017343/W R 6,486,477(2013/2014 800017343[Mpumalanga _ INtithane P Sch

MP (W) 1 Water 800001784/W. R 200,000/2013/2014 800001784 |Mpumalanga _ [Buthana Primary Scheol

MP (W) 1 Water 800020289/ R 6,325,728]2013/2014 800020289|Mpumalanga _ |Semonate Combined Sch

MP (W) 1 Water 800024935/W R 5,695,761]2013/2014 800024935|Mpumalanga __ [Vulandhlela P Sch

NW {1} 1 Inappropriate structures 600101416/1 R 24,035,897]2013/2014 600101416|North West Motaung

Assigned to ESKOM Electricity 600100103/E 2012/2013 600100103 [North West Baviaanskrans Primary School
[File] Status: For approval
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Assigned to ESKOM Electricity 600100221/E 2012/2013 600100221 North West Broedersput

Assigned to ESKOM Electricity 600100231/ 2012/2013 600100231 [North West Carlisonia

Assigned to ESKOM Electricity 600100332/E 2012/2013 600100332[North West Duduetsang

Assigned to ESKOM Electricity 600100409/E. 201212013 600100409[North West Ganoke Primary School

Assigned to ESKOM Electricity 600100450/E 2012/2013 600100450fNorth West Goedgevind Primary School

Assigned to ESKOM Electricity 600100539/ 2012/2013 600100539|North West Ikhutseng Primary School

Assigned to ESKOM Electricity 600100565/E 2012/2013 600100565[North West Ithumeleng

Assigned to ESKOM Electricity 600100729/ 2012/2013 600100728 |North West Kleins Simonsvlei Primary

Assigned to ESKOM Eleciricity 600100746/E 2012/2013 600100746[North West Kogodimo Primary School

Assigned to ESKOM Electricity 600100748/E 2012/2043 600100748 North West Kokomeng Primary School

Assigned to ESKOM Electricity 600100907/E 20122013 600100907 {North West Ligstraal

Assighed to ESKOM Electricity 600100909/E 2012/2013 600100908|North West Little Lake

Assigned to ESKOM Electricity 600100918/ 2012/2013 600100918 [North West Lokaleng Primary School

Assigned to ESKOM Electricity 600100952/E 2012/2013 600100952 (North West M J Mothibi Middle

Assigned to ESKOM Electricity 600101136/E 2012/2013 600101136[North West Masutihe Primary School

Assigned to ESKOM Electricity 600101151/ 2012/2013 600101151 North West Matlhaba-Tlhabe Primary

Assigned to ESKOM Electricity 600101156/E 2012/2013 6001011586 North West Matlhonyane Primary School

Assigned to ESKOM Elegtricity 600101175/E 2012/2013 600101175{North West Mayaeyane Primary School

Assigned to ESKOM Electricity 500101192/E 2012/2013 600101192|North West Meshweng

Assigned to ESKOM Electricity 600101206/ 201212013 600101206 [North West Mmabatho

Assigned to ESKOM Electricity 600101251/E 201212013 600101251 [North West Mococe High

Assigned to ESKOM Electricity 600103258/ 2012/2013 600103258 [North West Modisadinku Primary School

Assigned to ESKOM Electricity 600101302E 2012/2013 600101302[North West Mohitlhi Middle

Assigned to ESKOM Elegtricity 600101306/E 2012/2013 600101306[North West Moitsemang

Assigned to ESKOM Electricity 600101356/E 2012/2013 600101356[North West Moncho

Assigned to ESKOM Electricity 6001015858 20122013 600101585[North West Othaile Primary School

Assigned to ESKOM Electricity 600101780/E 201212013 600101780[North West Realeboga Primary School

Assigned to ESKOM Electricity 600104292/E 2012/2013 600104292[North West Reboneilwe

Assigned to ESKOM Electricity 600101874/ 2012/2013 600101874[North West Saane Middle School

Assigned to ESKOM Electricity 600101963/E 20122013 600101963 [North West Seoleseng Secondary School

Assigned to ESKOM Electricity 600102892/E 201212013 600102892 North West Setshaba

Assigned to ESKOM Electricity 600102059/E 2012/2013 600102059 North West Tau Primary School

Assigned to ESKOM Electricity 600102074/E 2012/2013 500102074 |North West Thabasione Primary School

Assigned to ESKOM Electricity 600102146/E 201272013 500102148[North West Tlang Bothe

Assigned to ESKOM Electricity 600103261/E 2012/2013 600103261 |North West Tlapeng-Tshweu Middle School

Assigned to ESKOM Electricity 600102138/ 2012/2013 600102138 [North West Tlhabane-Tiro Middle School

Assigned to ESKOM Electricity 600102176/E 20122013 600102176|North West Tlhogontsho Primary School

Assigned to ESKOM Electricity 600102286/E 2012/2013 600102286 North West Uitspan Intermediate School

Assigned to ESKOM Electricity 600102337/E 2012/2013 600102337 |North West Wildehoenderskraal Farm

Assigned fo ESKOM Electricity 600102339/ 2012/2013 800102339|North West Witgatboom

Assigned to IDT Sanitation 600100062/ R™,559,208[2012/2013 500100062|North West Bakolobeng

NW (§)1 Sanitation 600100103/ R 510,000(2013/2014 600100103 [North West Baviaanskrans Primary School

NW (S}1 Sanitation 600100124/S R 129,728/2013/2014 600100124 [North West Bodibe Intermediate Public School
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NW (S) 1 Sanitation 600100202/S R 2,997,337{2013/2014 600100202[North West Boskuil Combined

NW (8} 1 Sanitation 600100347/S R 1,160,140{2013/2014 600100347|North West Educar Primary School

NW (S} 1 Sanitation 600100516/S R 510,000/2013/2014 600100516]North West Helen May

NW (8) 1 Sanitation 600100529/ R 510,000{2013/2014 600100529|North West lkanyo Primary School

Assigned fo IDT Sanitation 600100681/ R 1,223,151]2012/2013 600100681 |North West Kgokgole Primary

NW (S) 1 Sanitation 600100696/S R§10,000|2013/2014 800100896|North West Kgosiebuang

NW (S) 1 Sanitation 60010070048 R 496,673]2013/2014 800100700|North West Kgotlelela Primary

NW (8) 1 Sanitation 600100758/S R 784,546(2013/2014 600100758|Nerth West Kopanang Primary

NW (S) 1 Sanitation 600100795/8 R 64,246|2013/2014 600100795[North West Laerskool La Hoff

NW (S) 1 Sanitation 600100855/5 R 636,285/2013/2014 600100855|North West Leliespruit Primary Taledi ??

NW (S) 1 Sanitation 600100909/S R 510,000/2013/2014 600100809|Narth West Litte Lake

Assigned to IDT Sanitation 600101020/S R 1,303,458)2012/2013 600101020]North West Makapanstadt Primary

Assigned fo IDT Sanitation 600101290/ R 737,697(2012/2013 600101200 North West Mogodishane Primary

Assigned to IDT Sanitation 600101338/S. R 1,284,926|2012/2013 500101338 |North West Molehabangwe Inter

NW (§) 1 Sanitation 600101618/S R 632,579|2013/2014 600101618 }North West Phakedi Primary Farm

NW (8) 1 Sanitation 600102802/S R 711,651[2013/2014 600102802{North West Phemelo-Motshegare

NW (S) 1 Sanitation 600101960/S R:510,000{2013/2014 600101960|North West Sentlhaga Primary Farm 2?7

Assigned to IDT Sanitaticn 600100382/8 R 510,000{2012/2013 600100382|North West Caiseraele

Assigned to IDT Sanitation 600102001/ R 895,742/ 2012/2013 600102001 [North West Sione

Assigned to IDT Sanitation 600102385/S R 510,000]2012/2043 £00102385[North West Mfihiakalo Special Schoal

Assigned to IDT Sanifation 600101460/S R 510,000[2012/2013 600101460|North West Mphebatho Primary

Assigned to IDT Sanitation 600101680/S R 510,000/2012{2013 800101680{North West President Primary

Assigned to 10T Sanitation 600101683/S R 510,000[2012/2013 600101683{North West Promasa Secondary

Assigned to IDT Sanitation 600101856/S R 510,000(2012/2013 600101856{North West Rooipan Primary

Assigned to IDT Sanitation 600101902/ R 510,000]2012/2013 600101902[North West Sediko Primary

Assigned to DT Sanitation 600104011/5 R 510,000]2012/2013 600104011[North West Tlamelo

Assigned to IDT Sanitation 600102222/S R 510,000|2012/2013 600102222|North West Tshegofatso

Assigned to IDT Sanitation 600102141/8 R 840.1442012/2013 600102141[North West Tirele

NW (S) 1 Sanitation 600102284/S R 510,000(2013/2014 600102284 [ North West Tygerfontein

NW (S} 1 Sanitation 600102339/8 R 510,000]2013/2014 600102339 North West Witgatboom

Assigned to IDT Sanitation 600101267/S R 741,303/2012/2013 600101267 [North West Modisakanono

Assigned to 10T Sanitation 600100848/ R 1,198,440)|2012/2013 600100848 [North West Lekgophung

Assigned to IDT Sanitation 600101824/S R 1,470,252(2012/2013 600101824 | North West Relebogile

Assigned to IDT Sanitation 600101712/S R 2,168,312|2012/2013 600101712|North West Rakoto

Assigned to IDT Sanitation 600101854/S R 1,284,926|2012/2013 600101954 North West Sempapa

NW (W) 1 Water 600100221/W R 825,318|2013/2014 600100221 North West Broedersput

NW (W) 1 Water 600100797/W R 111,196|2013/2014 800100797 |North West Labojang

NW (W) 1 Water 600100909/W R 200,000{2013/2014 500100909 North West Little Lake

NW (W) 1 Water B800103617/W. R 74,130{2013/2014 600103617 North West Mafanele High

NW (W) 1 Water 600101095/ R 265,634(2013/2014 600101095|North West Marang Primary

NW (W) 1 Water 600101136/W R 200,000{2013/2014 800101136]North West Masuthe Primary School

NW (W) 1 Water 600101192/W R 200,000{2013/2014 600101192[North West Meshweng

NW (W) 1 Water [600103258/W R 1,454,190{2013/2014 600103258|North West Modisadinku Primary School
(File] Status: For approval
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NW (W) 1 Water 600101264/W R 400,000|2013/2014 600101264 |North West Modisakgomo Farm
NW (W) 1 Water 600101321/W R 159,380|2013/2014 600101321 |North West Mokgobola Setshedi
NW (W) 1 Water 600101370/W R 336,058|2013/2014 600101370fNorth West Mookane Primary
NW (W) 1 Water 600101545/W. R 359,285|2013/2014 600101546{North West Nyakale Primary
Assigned to IDT Water 60010471 9/W R 101,311,459]2012/2013 600101718{North West Ramaifala Primary
Assigned to IDT Water 600102078/W R1,470,252|2012/2018 600102078 North West Thaba Ya Batho Middle
NW (W) 1 Water 600101860/W R 400,000]2013/2014 600101860|North West Rotswater P
NW (W) 1 Water 600101874/W R 1,014,350{2013/2014 600101874 |North West Saane Middle School
NW (W) 1 Water 600102892/W R 264,398]2013/2014 600102892|North West Setshaba
NW (W) 1 Water 600102113/W R 400,000{2013/2014 600102113 |North West Thusanang Middle Sch
NW (W) 1 Water 600103261/ R 234,746(2013/2014 600103261 [North West Tlapeng-Tshweu Middle Scheol
NW (W) 1 Water 600101607/ W R 35,830/2013/2014 600101607 |North West Pelonomi
NW (W) 1 Water 600102339W R 200,000{2013/2014 600102339{North West Witgatboom
Assigned to IDT Water 600100567/W R 2,118,802(2012/2013 600100567 |North West lthuteng
NC (1) 1 Inappropriate structures 300043309/ R 19,696,801(2013/2014 300043309 |Northern Cape.. |Wegdraai Primére Skool
NC (S)1 Sanitation 30010023078 R 710,416]2013/2014 300100230{Northem Cape "|Cardington Primary School
NC (§) 1 Sanitation 300100337/ R 389,184]2013/2014 300100337{Northern Cape [Dutton Primary School
NC (5) 1 Sanitation 300100345/S R 86,4852013/2014 300100345[Northern Cape’ |Edigang
Assigned to Northern Cape PED _ [Sanitation 300100402/S R 510:000]2012/2013 300100402[Northern Cape | Gamasego Primary
Assigned to Northern Cape PED _ jSanitation 300100417/ R §10,000{2012/2013 300100417 [Northern Cape |Gaotingwe Middle School
Assigned to Northern Cape PED _ [Sanitation 300100418/S R §10,000{2012/2013 300100418[Northern Cape 'tGarapowana Primary
Assigned to Northern Cape PED  [Sanitation 300100421/S R 510,000{2012/2013 300100421[Northern Cape |Gasebonwe Jantjie Middle Schocl
Assigned to Northern Cape PED _ |Sanitation 300100426/S: R 510,00012012/2013 300100426[Northern Cape |Gatalwatiou Middle Schoal
Assigned to Northern Cape PED | Sanitation 300100429/S R 510,000{2012(2013 300100429[Northern Cape '|Gatthose Primary School
Assigned to Northern Cape PED  |Sanitation 300100441/S R 510,000§2012/2013 30010044 1|Northern Cape *|GlenredPrimary
Assigned to Northem Cape PED  [Sanitation 300016403/S R 510,000]2012/2013 300016403[Northern Cape.|Gieenpoint Hs
Assigned to Northern Cape PED _ [Sanitation 300100629/S R 510,000]2012/2013 300100629]Northern Cape " |Kareepan Primary
Assigned to Northern Cape PED _ [Sanitation 300042207/S R'610,000}2012/2013 300042207 Northern Cape|Klip - Eiland P/S
Assigned to Northern Cape PED  [Sanitation 300043218/S R 510,000]2012/2013 300043218{Northern Cape " |Lutzburg P/S
Assigned to Northern Cape PED | Sanitation 300101037/S R 510,000{2012/2013 300101037 {Northern Cape |Makolokomeng Primary
Assigned to Northern Cape PED | Sanitation 300104002/ R 510,000{2012/2013 300104002 |Northern Cape |Mathanthanyaneng Primary
Assigned fo Northern Caps PED  [Sanitation 300101407/S R 510,00012012/2013 300101407 [Northern Cape [Mosinki Junior Secondary
Assigned to Northern Cape PED _ [Sanitation 300023215/ R 510,000{2012/2013 300023215[Northern Cape [Ss Madikane P/S
Assigned to Northern Cape PED | Sanitation 300022308/S R 510,000{2012/2013 300022308 Northern Cape [Vukasizwe P/S
NC (W) 1 Water 300045206/W R 400,000(2013/2014 300045206{Northern Cape [Kgotatsano P/S
NC (W) 1 Water 300032202/W R 400,000(2013/2014 300032202[Northern Cape [Kheis Metodienste Laerskool
NC (W) 1 Water 3000322030, R400,000[2013/2014 300032203 [Northern Cape _[Klipfontein Met Primére Skool
NC (W) 1 Water 300032211 R 400,000{2013/2014 300032211 Northern Cape [Lepelsfontein P.S
NC (W) 1 Water 300017404V R 400,000/2013/2014 300017404 [Northern Cape {Mogomotsi Ss
NC (W) 1 Water 300032208W R 400,000(2013/2014 300032208{Northern Cape {Spoegrivier Met. Primére Skool
WC ()3 Inappropriate structures 119350168/1 R 35,000,00012013/2014 119350168 |Western Cape |Buffelsnek Prim.
WC ()3 Inappropriate structures 126330094/ R 35,000,00012013/2014 126330094 |Western Cape |Ceres Prim.
WC ()3 Inappropriate structures 105310846/1 R 35,574,491{2013/2014 105310646 |Western Cape | Delta Prim.
Status: For approval
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WC ()3 Inappropriate structures 105490490/1 R 37,259,262]2013/2014 105490490|Western Cape |Die Duine Prim.
WC ()1 Inappropriate structures 105480282/| R 374,400]2013/2014 105480282 |Western Cape |Easter Peak Prim.
WC (1} 1 Inappropriate structures 102320560/1 R 0]2013/2014 102320560|Western Cape |Eurecon Prim.
WC ()4 Inappropriate structures 118330191/1 R 36,619,92312013/2014 115330191 |Western Cape _|Hawston Prim.
WC ()2 Inappropriate structures 105480428/1 R 37,667,284]2013/2014 105480428|Western Cape _|Heideveld Prim.
WC ()4 Inappropriate structures 1143092701 R 0}2013/2014 114309270|Western Cape _|Jongensklip Prim.
WC ()2 Inappropriate structures 1013205444 R 43,810,210{2013/2014 101320544 |Western Cape  |Kasselsviei Prim.
WC () 1 Inappropriate structures 103323810/1 R 42,534,457(2013/2014 103323810|Western Cape  |Kensington Sec.
WC () 4 Inappropriate structures. 119353019/ R 33,766,731]2013/2014 119353019|Western Cape |Knysna Sek.
WC (1) 3 Inappropriate structures 105310166/ R 0[2013/2014 105310166|Western,.Cape |lotus River Prim.
WC (1) 3 Inappropriate structures 128041108/ R 75,600|2013/2014 128041108 |Western Cape {Masakheke Combined
WC (1)1 Inappropriate structures 13247041411 R 35,268,516]2013/2014 132470414 |Western Cape:. [Parkview Prim.
WC ()2 Inappropriate structures 105480630/1 R 32,957,170{2013/2014 105480830 |Western Cape | Portia Prim.
WC (1) 4 Inappropriate structures 119350524/ R 33,120}2018/2014 119350524 Western Cape | Sedgefield Prim.
WC (I} 1 Inappropriate structures 103007218/l R 34,491,032(2013/2014 103007218}Western Cape |Sophakama Prim.
WC (1) 4 Inappropriate structures 106007098/1 R 25,249,220[2013/2014 106007098 |Western Cape #]Sophumelela Sec
WC ()2 Inappropriate structures 102480851/ R43,369.447)2013/2014 102480851|Western Cape [ Valhalla Prim.
WC (1)1 Inappropriate structures 132470600/ R 54,660,425|2013/2014 132470600|Western Cape {Wesfleur Prim.
WC{)3 Inapprapriate structures 133470619/ R 47,537,250|2013/2014 133470619|Westem Cape |Willemsvallei Prim.
Assigned to WC Electricity 124350338/E 201212013 124350338 Western Cape _|Dysselsdorp Prim.
Assigned to WC Electricity 106042208/E 2012/2013 106042208{Western Cape |John Pama Prim.
Assigned to WC Electricity 110377104/E 2012/2013 110377104|Western Cape |Masiphumelele Prim
Assigned to WC Electricity 106041108/E 2012/2013 106041105)Western Cape |Masiyile Senior Sec
Assigned to WC Electricity 106042307/ 2012/2013 106042307 |Western Cape |Mkhanyiseli Prim.
Assigned to WC Electricity 124357197/ 2012/2013 124357197|Western Cape |Rooiheuwel Vgk Prim.
Assigned to WC Electricity 128330620/E 2012/2013 128330620|Western Cape |Vergesig Prim.
Assigned to Western Cape PED __ |Sanitation 130041109/ R 234)|2012/2013 130041109|Western Cape |Alfred Stamper Pub. Prim.
Assigned to Western Cape PED _ |Sanitation 106041121/8 R301]2012/2013 106041121 |Western Cape _|Bulumko Sec
Assigned to Western Cape PED  [Sanitation 124350338/S R'538]2012/2013 124350338 [Western Cape |Dysselsdorp Prim.
Assigned to Western Cape PED _ [Sanitation 127330167/ R 290{2012/2013 127330167 |Western Cape . |H. Venter Prim.
Assigned to Western Cape PED __ [Sanitation 106324086/S R 235|2012/2013 106324086|Western Cape “|lghayiya Sec
Assigned to Western Cape PED | Sanitation 106042208/S R 449]2012/2013 106042208 |Western Cape |John Pama Prim.
Assigned to Western Cape PED | Sanitation 111323942/S R 155|2012/2013 111323942|Western Cape  |Khanyolwethu Sec
Assigned to Western Cape PED | Sanitation 116337145/5 R 500|2012/2013 116337145|Western Cape _|Krombeksrivier Ngk Prim.
Assigned to Western Cape PED | Sanitation 110377104/S R 283]2012/2013 110377104 |Western Cape |Masiphumelele Prim
Assigned to Western Cape PED __ |Sanitation 106041106/S R 1,004]|2012/2013 106041105|Western Cape |Masiyile Senior Sec
Assigned to Western Cape PED | Sanitation 106042307/S R 431{2012/2013 106042307 |Western Cape |Mkhanyiseli Prim.
Assigned to Western Cape PED | Sanitation 118041337/ R 584,858/2012/2013 118041337|Western Cape | Mzoxolo Prim.
Assigned to Western Cape PED _ Sanitation 112470503/S, R 361{2012/2013 112470503} Western Cape |Rondeheuws!
Assigned to Western Cape PED __|Sanitation 1243658258/S R 336,099(2012/2013 124358258|Western Cape  |Roodewal Prim.
Assigned to Western Cape PED | Sanitation 106042101/S R 235/2012/2013 106042101 |Western Cape |Sithembele Matiso Sec
Assigned to Western Cape PED | Sanitation 108470732/S R 370{2012/2013 108470732|Western Cape |Sonop Primér
Assigned to Western Cape PED _ |Sanitation 128330620/ R 48512012/2013 128330620| Western Cape | Vergesig Prim.
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Assigned to Western Cape PED __ |Sanitation 126336963/8 R 510,000]2012/2013 126336963]Western Capew|Boplaas Ngk Prim.

Assigned to Western Cape PED | Sanitation 124350133/S R 510,000{2012/2013 124350133|Western Cape _|DeVilliers Prim.

Assigned to Western Cape PED  |Sanitation 142360317/ R 510,000{2012/2013 142360317|Western Cape  |Klaarstroom Prim.

Assigned to Western Cape PED | Sanitation 106042303/S R 510,000{2012/2013 106042303|Western Cape JLithaPrim

WC (W) 1 Water 130330426/W R 400,000{2018/2014 130330426 |Western Cape '|Bet-El Prim.

WC (W) 1 Water 119390585W R 400,000{2013/2014 119390585 |Western Cape [Chris Nissen Prim

WC (W) 1 Water 440404037/W. R 200,000{2013/2014 440404037 |Western Cape |Verdiend Pf/S

WC (W) 1 Water 126336963/W R400,00012013/2014 126336963|Western Cape ||Beplaas Ngk Prim.
[File} Status: For approval
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1 THE STANDARD

1.1 THE CONCEPT

As indicated in the Infrastructure Programme Management Plan (IPMP), construction will be
performedin a controlled environment. This implies that:

s A baseline, defined in measurable terms should exist and be agreed between
stakeholders;

« Progress, cost and quality should be measured against the baseline, and

« Corrective and preventive action should be implemented where deviations are
encountered.

1.2 RESPONSIBILITY. AND AUTHORITY
1.2.1 The implementing Agent (IA)
The IA is responsible for and has authority to:

s Ensure that the conditions of contract of the:
o .. PSPincludes a responsibility and authority specification for construction quality
monitoring.
PSP includes a responsibility and authority to prepare a PMCQ.

o . Tender documentation includes special conditions for the management of
SHEQ aspects of the project.

e Include SHEQ monitosing chapters in their monthly reports to the DBE:
1.2.2 The ProfessionalService Supplier (PSP)

The procurement documentation will make provision for the inspection of thesWorks not only
by the |A and the 1A Representative, but also-by.the Provincial Co-ordinators.

The PSP shall ensure that the following is defined in the procurement documentation and on
the drawings for all disciplines:

e The material samples the Contractor is required to submit'for approval;

e Requirements for the'llaboratary the,Contractor should have available to testing of
materials and samples;

« Submit a PMCQ to the |A forapproval and te the DPW for comment,
o Approve the project programme and QMP submitted by the Contractor;

1.2.3 The Contractor

The contractor will:

e Submit a Quality Management Plan (QMP) to the PA for approval before
construction commences;

¢ Submit the name of an experienced and competent member of the management
team who will be responsible for SHEQ issues to the A for approval;

« Submit samples of building materials and prototypes of brick work, internal finishes,
doors, ironmongery, light fittings and/or any other elements defined in the contract
documents to the IA and professional team for approval;
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» Submit requests for inspection (RFI) of work by the professional team, as defined in
the documentation, after having inspected the work for compliance and can provide
a signed off checklist in this regard.

1.2.4 The Provincial Department of Public Works (DPW)
This requirement is only applicable where the DPW is not the 1A

The representative of the DPW shall:

¢ Review the PMCQ and QMP and submit comments, if any, to the IA;
¢ Atftend all formal site meetings;

« Have the authority to access the site and do quality inspections and request access
to quality documentation as may be required by the DPW inspectors;

« Communicate all quality issuesto'the I1A.
The representative of the DPW shall not:

« Give instructions directly to the Contractor.

1.3 INFRASTRUCTURE PROGRAMME IMPLEMENTING PLAN (IPIP)
The Implementing Agent (IA) will develop a Infrastructure Program Implementing Plan (IPIP)

for approval by the DBE.PM, within one month after._appointment. The standard iPIP
template developed by DBE must be used.

The iA is required to make adjustments to their IPIP:

» Afterreview of the IPIP-by the’ASIDI PM, if required or
» Should the ASIDIIPM distribute a revised version of the IPMP.

1.4 PLAN TO MONITOR.CONSTRUCTION QUALITY (PMCQ)
The IA shall develop, implement and maintain a PMCQ. This PMCQ shall'be submitted to

the IA before the'site is handed over to the Contractor: A copy of the approved plan shall be
made available to the Contractor.

The PMCQ shall identify ‘and dogument procedures.to provide confidence to the IA that
construction specifications;and other contractual requirements will be met.

The PMCQ shall, among others address:

s The purpose and scope of the PMCQ;

¢ Resources to be used for monitoring work performed by all SPS disciplines,
including management structure and personnel,

« The in-process samples of construction they would like to approve before
construction may proceed;

e The in-process samples they would like to be informed of for possible inspection,
without the requirement that the Contractor should not proceed to cover up the work
before the sample has been inspected and approved;

¢ Management of SHE issues;
o Identification and assessment of risk;
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¢ Document control and record management.

1.5 CONTRACTOR'S CONSTRUCTION QUALITY MANAGEMENT PLANS
{QMP)

The Contractor shall develop, implement and maintain a QPM. The Contractor shall identify
and document procedures to evaluate the impact of all applicable legislation and statutory
obligations.

The QMP shall, among others address:

* The purpose and scope of the QMP:

* Resources to be used, including management structure, personnel and equipment;
* Responsibility and authorityjof'the personnel, including sub-contractors;

» Detail of the material testing laboratory the Contractot plans to use:

¢ Planning, such as the site plan and proposed decanting;

e Management of SHE issues;

+ ldentification'and assessment of risk;

* Internal quality management proceduresyincluding checklists to be used to identify
nonconformities and implementation of corrective and preventive action:;

¢ Document control andrecord management.

1.6 INTEGRATION OF QUALITY PLANS

To be effective, the different quality plans should'be interactive. in Pictorial t-a-flow diagram
indicates the. interaction between the construction quality management-function of the
Contractor and the construction quality monitoring by'the |A representative.

1.7 REPORTS BY PROVINCIAL COORDINATORS (PC)

The PC is an independent evaluator of progress and quality of work on site. The PC reports
directly the PSU TL. These reports are used as:

» Audit on progress payment certification by the IA and
s Construction quality management reports by the. |A.
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3 PERFORMANCE REVIEW

3.1 DBE INTERNAL PERFORMANCE REVIEW

Intemal performance review is done by DBE management as indicated in the chapter on
“Management Responsibility”

3.2 IMPLEMENTING AGENT PERFORMANCE MANAGEMENT
3.2.1 Internal review by the IA

The IA should provide written evidence to the ASIDI PM on a quarterly basis, that an internal
performance review has been performed corrective and preventive action planned.

3.2.2 Quarterly performancereview by ASIDI PM

A quarterly performance review-will be undertaken by the'ASIDI PM. The review will focus
on the agreed performance objectives and indicators as (set out in the Programme
Implementation Plansiprepared by IA and approved by DBE.

The performance review will focus on:

« Feedback of the Management Review by the IA management and

e Key objectives and indicators, scope management (i.t.0 physical infrastructure
delivéred and completed), cost management, time management, quality
management, communication management; risk management, purchasing
management, skills development and job greation.

The quarterly performance reviewsoutcome, will determine the way forward  between the
DBE and the lA.

3.2.3 Alternative performance measurement tool

The National Treasury Technical Assistance Unit (TAU) has published @ Heaith check that
can be used as basis for the evaluation of performance on a portfolio or programme. Shouid
the IPIP prepared by the IA be insufficient in terms of measurable deliverables, the ASIDI
PM will use this tool for petfermance measurement purposes.
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4 RECORDS

41 KEPT BY THE IA
The following documents shall be kept on record for possible review:

+ Review reports of the PMCQ and CQM plans.
e Decisions on requests for concessions received.

4.2 KEPTBY THEIA
The following documents shall be kept on record for possible review:

+ Copies of site minutes;

¢ Copies of all contract instructions;

+ Approval of the contractor's QMP;

« Copies of allsighed off conformance and non-conformance reports,

« Detail, including photos of samples of construction materials approved,

« Drawing issue slips indicating the detail of drawings issued to the Contractor, with
dates/and revision numbers,

e Copies of progress reports;

« Copies of requests for concessions and recommendations to the |Aintthat regard;
« Records of requests for inspection by Contractors;

o Minutes of Community facilitation meetings

s Copies of all

4.3 KEPT BY THE CONTRACTOR
The following documents shall be kept on record for possible review:

« Records ofinternal inspections performed by the QM of the Contractor;
+ Results of laboratory tests performed;

« Records of reports of SHE inspections performed,

e Records of requests for inspection by Gontractors;

» Document management récords by Contractor;

» Minutes of community facilitation meetings.
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1 THE STANDARD

1.1  THE CONCEPT

As indicated in the Infrastructure Programme Management Plan (IPMP), design and
deviopment will be performedin a controlled environment. This implies that:

e All drawings shall be signed off by a professionally registered designer and verified
{checked) by another professional of the same discipline before it is issued to the |A
for coordination and validation,

¢ The |A shall validate the drawings before it is submitted to the |A and DBE for
approval.

2 SCOPE

This annexure is applicable to all IA and PSPs of all project disciplines.
This annexure defines:

s The project requirements of the DBE;
e The design process asimplemented by the professional team;,
 Theprocess required foriapproval of the design and procurement:

21 DESIGN INPUT, DESIGN REVIEW, VERIFICATION AND VALIDATION

Refer to ISO 9001: 2008 clause 7.3 _Design“and Development for a description of the
concepts,of design and development. A graphical.description of these conceptsis given in

Fictorial 1depicts the Design Vertication and Validation process.

e,
: Review) |-
Y YR Y Y
Customer} B ,.; Design Design Design Product or
Need 1 Input Process Output Service
) W (S .
A T
————-————-—::Q:\;ériﬁcati;l;:f.zr )

<" Validation "<

T

2.1.1 DBE Requirements
The DBE requirements are defined in three documents:
¢ Site assessment and cost estimate;

¢ Prototype plans and prototype BoQ and
+ The Guidelines relating to planning for public school infrastructure Final 2011-10-25,
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The prototype plans takes precedence over the Design Guidelines.
2.1.2 Design Input (D)

The Dl is a design document reflecting the Disciplinedesign input requirements that has to
be prepared by the discipline designer. The DBE needs may be defined in high level
requirements, not specified in technical terms. The discipline designer, as the technical
specialist is required to prepare a design input specification in technical terminology. This
specification should be sufficient for any independent technical specialist to use as a basis
for discipline design output verification.

2.1.3 Design process

The design process is not only the discipline design, but also the design integration process
between disciplines.

A registered professional (Registered with one of the built professions professional bodies
registered in South Africa) should“perform the design from a discipline perspective and sign
each drawing issued &s. Designed by:...

A senior registeredprofessional (Registered with one of the built professions professional
bodies registered“in South Africa) should review (check) the design from a discipline
perspective and sign each drawing issued as Checked by....

The above'signature certifies that the information of the drawing is technically correct from a
discipline sperspective. By signing  the drawing, thewspécific professional accepts
professionalresponsibility for the technical corfectness of the design.

2.1.4 Design output verification (DOV)

The drawing title-block of DBE drawings, provide for a signature for “Approved By”. This
should be [interpreted ,as. DOV approval. The purpose the DOV signature for muiti-
disciplinary projects is to certify| that the design of the different disciplines have been
coordinated and integrated.

A senior registered professional (Registered with one of the built professions professional
bodies registered in South Africa) should verify (check) the design from a multi-disciplinary
and integration perspective and sign each drawing issued as Approved by ...

By sending out any drawing or document the Implementing Agent certifies that a DOV has
been done and accepts responsibility fromiardesign coordination perspective.

2.1.5 Design Validation (DV)

The purpose of DV is to ensure that the final design and specification will deliver a product
that will comply with the Employer's stated and implied needs. By issuing drawings and
contract documents to the Contractor, the implementing Agent (IA)accepts responsibility
for:

* Design compliance with Employer’s stated and implied technical needs:

*  Output compatibility that will ensure that the construction can be executed in
compliance with a defined baseline for time, quality and cost constraints.
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2.1.6 Design Review

The coordination between the designs of different disciplines is done by means of
coordination meetings. The Employer and |A should be invited to attend these meetings and
copies of the minutes of the meetings should be distributed to them.

Minutes of the meetings should be kept as reference that the design review has been
performed.
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3 DESIGN DEVELOPMENT AND APPROVAL PROCESS

3.1

CROSS FUNCTIONAL FLOW DIAGRAM

Fig. 01 Cross functional fiow diagram: Design development and approval
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The design and approval functions of the different elements (disciplines) of the ASIDI
portfolio differs as indicated in the following paragraphs:

¢ General functions applicable to all discipline projects;

+ Specific functions applicable to the specific disciplines.
3.1.1 Approvals by the ASIDI PM
Apart from compliance with statutory requirements, the ASIDI PM or delegated
representative requires to review and formally approve the following:

e The IPIP prepared by the IA;

s The SDP;

e The procurement documentation, including the design and priced BOQ.

3.2 THE IMPLEMENTING AGENT (1A)
3.2.1 General functions
General functionssof the 1A include:
¢  Community'liaison;
s Obtaining approval from/all relevant authoritiesand
* Submission of a close-outireport.
3.2.2 Procurement process
Each |A shall utilize procurement processes:
+ As approved by the boards of the IA and
+ Defined in the IPIP‘prepared by theWA for.approval by the ASIDI PM:!
The ASIDI PM requires“that a representative of the DBE should be a mémber of the
committee that awards the procurements for the censtruction work.
3.2.3 Overall responsibhility for compliance
The PMP forms/@n attachment ta'the MOU betweenithe DBE and the IA. The IA is required
to:

¢ Attach the PMP to the.agreement with the |A and
* Ensure that the IA complies with the requirements.

The A is required to ensure that the relevant requirements defined in the PMP are written
into the contract documentation for the construction contract.

3.2.4 Process requirements

In pictorial 2Cross-functional flow diagram: Design and Development describes the process
required from project inception to finalisation of design.

Each stakeholder is required to accept responsibility for the actions defined in the column
relating to his/her function. The IA may be required to provide evidence to the DBE that all
these steps have been taken.
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3.3 INAPPROPRIATE STRUCTURES
3.3.1 Scope
Apart from the “general items” the scope of the appointment of IA includes:

s Appointment of PSPs;
+» Management of the:
o Design and design approval process;
o Procurement of the construction works and
o QOverseeing the construction work.,
¢ Including:
o New buildings;
o All services inside the building;
o All services on the site

3.3.2 Implementing/agents (IA)

Different entities .are appointed to act as implementing agentsifor the management of
Inappropriate Structures. As far as possible all the IA are required_to adopt the same
standard and procedures.

3.3.3 Process requirements

In Pictorial 2Cross-functional‘flow diagram: Design and Development describes the process
required from:project inception to finalisation of.design. For an inappropriate structure project
all these process are required.

3.4 ELECTRICITY
3.41 Scope
Apart from the “general items” the scape of.the.appointment of |A includes:

Appointment of PSPs;

Management of the:

o Design and design approval process;
o Procurement of the construction works;

o Ensuring that the PSP (where applicable) does the necessary construction
monitoring and

o Auditing the quality of the'construction work and relevant documentation.

» Electrical services inside the building where the building has not been electrified
previously;

» Electrification of the necessary site works;
» Provision of an electrical connection to the site.

3.4.2 Process requirements

In Pictorial 2Cross-functional flow diagram: Design and Development describes the process
required from project inception to finalisation of design. Although all the steps may not be
required for provision of external electrical services, the full process should be followed
where site and building services are required.
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3.5 WATER AND SANITATION

3.51 Scope
Apart from the “general items” the scope of the appointment of IA includes:

+ Appointment of PSPs;
* Management of the:
o Design and design approval process;
o Procurement of the construction works;
o Ensuring that the PSP (where applicable) does the necessary construction
monitoring and
o Auditing the quality of the construction work and relevant documentation.

* Water and sanitation services inside the building where the building has not been
serviced previously;

+ Arrangement of aswatericonnection to site or‘as alternative investigation of the
viability of bareholes and provision of boreholes the'investigation indicated positive
results.

3.5.2 Process requirements

In Pictorial 2Cross-functional flow diagram: Design and Development describes the process
required from project inception to finalisation of design.
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4 STANDARDS

4.1 BASIS FOR DETAIL DESIGN BY PROFESSIONALS
The DBE needs for the design by the PSPs are defined by:

* The assessment by the DBE;
* Prototype drawings prepared by the DBE and
* Guidelines for design provided by the DBE.

The fact that the design requirements are defined as “Guidelines’ indicates that it is not a
“fixed” requirement. The PSPs are required to:

* Adjust the guidelines to the requirements,and conditions on site and
* Accept full professional liability of the design.

4.2 SITE DEVELOPMENT PLANS (SDP)

Requirements for/the SDP are normally defined by Local Authorities..The SDP shall comply
with these requirements and be submitted to the relevant Local Authority for approval (where
applicable)

The DBE da not currently have defines standards for a SDP, The attachéd Appendix a SDP
Checklist'SBP do however provide guidance regarding the'items'the DBE will review before
approval afithe SDP.

The IA is required to fill in the checklist and submit the SDP and filled in checklist to the 1A
for review, After review and signing.off.by the A, the SDP, together with the signed checklist
shall be submitted to the DBE for approval.

43 PROTOTYPE BILLS OF QUANTITIES (BOQ)

Similar to the Prototype drawings, the DBE has prepared prototype BoQ! The project QS is
required to use this prototype BOQ as guideline for the development of the project BOQ for
which the project QS accepts professional liability.

4.3.1 Final measurementand re-measurement

The building design above foundation should'be final'and measured as final by the project
quantity surveyor. The procurement BOQ should ¢ontain final quantities and rates for all
building work.

Foundations and all work below ground level as well as civil work design should be final. The
quantities may however be indicated as ‘re-measurable”.

4.4 VALIDATION BY IA
The |A will be required to provide validation to the ASIDI PSU Team Leader that:

» They attended some of the design review meetings and

» The design input definition verification and validation were performed to their
satisfaction.
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5 RECORDS

The foliowing documents shall be kept on record for possible review:

» Discipline design input statements;
¢ Design calculations;
¢ Minutes of design review meetings;

¢ Drawing issue slips indicating the detail of drawings issued to the contractor, with
dates and revision numbers;

« Letters of approval of:
o IDP;
o SDP;
o Design and priced BOQ:
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